

# Public-Private Transportation Partnerships Board Meeting

June 26, 2018

# P3 BOARD MEETING

- Call to Order
- Roll Call
- Adoption of 11.28.2017 Meeting Minutes
- Chair's Remarks
- Approved Project Updates
- New Business
- Other Business
- Public Comments
- Adjournment



# APPROVED PROJECT UPDATES





# RAPID BRIDGE REPLACEMENT PROJECT


6/27/2018

# RAPID BRIDGE REPLACEMENT PROJECT




# RAPID BRIDGE REPLACEMENT PROJECT

Constructed in 2015




Constructed in 2016




# RAPID BRIDGE REPLACEMENT PROJECT

Constructed in 2017



Under Construction in 2018 *as of 06.04.18*



# RAPID BRIDGE REPLACEMENT PROJECT

Year	RBR Bridges Constructed
2015	44
2016	128
2017	218
2018	168 (anticipated)

## 2017 HIGHLIGHTS

- 96% of bridges built on time or ahead of schedule
- Actual detour time used 9,600 days (16% less time than contractually permitted)
- 101 bridges have been constructed in 60 days or less






# **NORTHAMPTON COUNTY BRIDGES**

## COMPLETED TO DATE:

- Bridge #157 opened to traffic on October 30, 2017
- 9 bridges planned to be completed by the end of 2018
- Design activities underway for all remaining bridges

P3 project to replace and rehabilitate 32 locally-owned bridges

# NORTHAMPTON COUNTY BRIDGES



● Planned Construction (2019-2021) | ● 2018 Construction | ● Completed



# PENNSYLVANIA TURNPIKE COMMISSION (PTC) BROADBAND

6/27/2018

# PTC BROADBAND PROJECT MILESTONES

2017

2018



RFQ PHASE

RFP PHASE




# SPONSORSHIP AND ADVERTISING




# KEYSTONE CORRIDOR: MIDDLETOWN STATION IMPROVEMENT PROJECT

6/27/2018

# KEYSTONE CORRIDOR: MIDDLETOWN STATION IMPROVEMENT PROJECT



# KEYSTONE CORRIDOR: MIDDLETOWN STATION IMPROVEMENT PROJECT








# WETLAND MITIGATION BANKING

# WETLAND MITIGATION BANKING






# CNG FUELING STATIONS FOR TRANSIT AGENCIES



# COMPRESSED NATURAL GAS (CNG) TRANSIT FUELING STATIONS



As of June 2018


● Planned Construction (2019-2021) | ● 2018 Construction | ● Completed



# PROJECTS STATEWIDE



# PROJECTS STATEWIDE



**P3 PROJECTS**

- ▲ CNG Stations Planned
- ▲ CNG Stations Constructed
- ★ Keystone Corridor Stations
- PA Turnpike Broadband
- State Farm Service Patrol
- Northampton County Bridge Renewal
- ◆ Planned Wetlands Bank

**Rapid Bridge Replacement (RBR)**

- RBR Planned
- RBR Constructed
- RBR Under Construction



# P3 BOARD MEETING

## New Business

- P3 Office Report for Pennsylvania
- Unsolicited Proposals Update
- Capital Screening Program Update

# P3 BOARD MEETING

## New Business

- P3 Office Report for Pennsylvania
- Unsolicited Proposals Update
- Capital Screening Program Update



Project Name	Proposed By
PennDOT Truck Parking Expansion Program	Truck Specialized Parking Services, Inc.
Smithfield Gateway Improvements	Monroe County Industrial Development Authority
PTC Tunnel Rehabilitation Project	Kiewit Infrastructure Co.





## Common Themes

- Interstate System
- Local Bridges
- Rest Areas
- Traffic Signals

# P3 BOARD MEETING

## New Business

- P3 Office Report for Pennsylvania
- Unsolicited Proposals Update
- Capital Screening Program Update

