
NOTICE TO OFFERORS 
DGS GESA 2018-2 DCNR CENTRAL REGION 

 DATE OF ISSUE:   
October 23, 2018 

GUARANTEED ENERGY SAVINGS PROJECT 

NOTICE TO OFFERORS 

It is the responsibility of each Offeror to ensure that its Quote is received at the delivery location 
listed below prior to the date and time set for the opening of quotes (“Quote Opening Time”), 
regardless of method of delivery used.  No Quote shall be considered if it arrives after the 
Quote Opening Time, regardless of the reason for the late arrival.  All envelopes containing 
quotes must be clearly marked “QUOTE” and must include the address of the Quote Opening 
location, the assigned contract, project number and the Quote Opening Date and Time. 

Project……………………………. 

Project Location………………… 

Funding Agency………………… 

Brief Description………………… 

GESA – 2018-2 

State Parks & Forests 

Central Region, Pennsylvania 

Department of Conservation & Natural Resources 

The Department of General Services is soliciting Quotes 
for a project to assist the Department of Conservation & 
Natural Resources’ facilities in State Parks & Forests in 
Central PA to become as energy efficient as possible 
through installation of energy or water conservation 
measures, upgrades, and implementation of optimal 
operation and maintenance procedures.  The Department 
wishes to implement the proposed energy project on an 
energy performance contract basis.  Only Quotes that 
have a return on investment of less than 18 years and 
reduce real energy consumption and are funded under a 
guaranteed performance basis will be considered.  
Savings or guarantees provided by the successful Offeror 
will fully offset the project costs involved for the 
Commonwealth. 

Pre-Quote Conference………….. November 08, 2018 at 10:00 a.m. in the Keystone 
Building Meeting Center, Forest Room, 400 North Street, 
Ground Floor, Harrisburg, Dauphin County, Pennsylvania 
17120 

Quote Submission Deadline... Thursday, January 17, 2019 at 2:00 p.m. 

Deliver Quotes To………………… Becky Tomlinson 
403 North Office Building 
401 North Street 
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Harrisburg, PA 17120 
Telephone: (717) 705-5946 
Fax: (717) 705-2887 
Email:  retomlinso@pa.gov 

Contract Numbers ............................ DGS GESA 2018-2 

Vendor Registration…………... Offerors must be approved through the ITQ process at 
date of issue.   Register at 
www.pasupplierportal.state.pa.us 

Quote Results At…………….. www.dgs.pa.gov  
Menu Path:  State Government > Facilities & Space 
Management > Energy Savings Programs 

Proposed Date of Completion….. To Be Determined 

Quote Period………………….. 60 days allowed from Quote Submission Deadline until 
Notice of Selection 

Issuing Office……………………… Becky Tomlinson 
403 North Office Building 
401 North Street 
Harrisburg, PA 17120 
Telephone: (717) 705-5946 
Fax: (717) 705-2887 
Email:  retomlinso@pa.gov 

Public Works  The Offeror must comply with the Public Works Employment 
Verification Act: Verification Act 127 of 2012 by submitting to the Department 

a Commonwealth Public Works Verification Form (“Form”)     
prior to the award of the Contract. 

The Department’s directory of small and diverse businesses, including Minority Business 
Enterprises, Women Business Enterprises, Veteran Business Enterprises, Service-Disabled 
Veteran Business Enterprises, Disability-Owned Business Enterprises, and LGBT Business 
Enterprises businesses can be accessed from:   

http://www.dgs.pa.gov/Businesses/Small%20Diverse%20Business%20Program/Pages/default.a
spx#.WNz7Qp3D-Ag 

mailto:retomlinso@pa.gov
mailto:retomlinso@pa.gov
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PART 1 

General Information for GESA Firms 

1.1 Purpose.  

A. This Request for Quotes (RFQ) provides interested and previously ITQ qualified
Proposers with sufficient information to enable them to prepare and submit a
Quote for the Service Category of:

GESA Contracting 

As listed in the Commonwealth’s Guaranteed Energy Savings Act Project 
(GESA) Invitation to Qualify (ITQ) in accordance with the Guaranteed Energy 
Savings Act requirements of the Commonwealth Procurement Code, 62 Pa. C.S. 
Sec. 3751 – 3758, as amended.   

B. All Offerors must qualify through the ITQ process before the RFQ issue date.
Each Quote shall consist of three separately submissions:  1) Technical; 2) 
ECM/Cost; and 3) Small Diverse Business, for consideration by the Department 
of General Services (DGS) to satisfy a need for construction of a Guaranteed 
Energy Savings Act project for the Department of Conservation & Natural 
Resources (aka “DCNR” and referred hereinafter as the “Funding Agency”) 
located at DCNR State Parks & Forests, DGS No. GESA 2018-2, Central 
Region, Pa. (“the Project”).  The Quote evaluation process, and if the 
Commonwealth decides to proceed, the construction process, are further 
described in this RFQ.

1.2 Definitions.  

A These definitions shall apply to terms used in the RFQ, without conflicting with 
any definitions in the General Conditions of the GESA Contract: 

1. Energy and Resource Management Office – The DGS Office responsible
to oversee development of the design by the GESA Contractor and Energy
Consultant. The DGS Office responsible to advertise, bid, and awards the
contract for this Project.

2. DGS – The Department of General Services. In addition to the definition
stated in the ITQ, DGS helps to oversee adherence to design and
construction contractual obligations.

3. GESA Contractor’s Professional (Professional) – The GESA Contractor’s
licensed PA Registered Professional.

4. Offeror – A GESA firm submitting and signing the Quote in response to this
RFQ for consideration by the Commonwealth for the award of a GESA
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Contract.  The successful Offeror will, if a contract is awarded and fully 
executed, become the GESA Contractor. 

5. Project – The site and associated building(s) and infrastructure 
improvements. 

6. Project Superintendent – GESA Contractor’s person responsible for 
oversight and management of the construction process.  

7. RFQ – Request for Quote, the document issued by DGS to obtain Quotes 
from firms for award of a GESA contract.  

1.3 Issuing Office:   

A This RFQ is issued by DGS on behalf of the Funding Agency.  The Issuing Office 
is the sole point of contact in the Commonwealth for this RFQ.  Offerors should 
not contact any DGS employees, any consultant or any Funding Agency 
employees about this RFQ.   

1.4 Requests for Information (RFI): 

A All questions or inquiries regarding this RFQ are to be submitted by use of an 
RFI.  RFIs are submitted to the RFQ Coordinator in writing and should include 
the Project Name and Project Number.  RFIs must be submitted NO LATER 
THAN the date indicated in the Calendar of Events herein. 

B Questions will NOT be answered via telephone.  All relevant questions and 
written answers will be issued as a bulletin and become part of this RFQ.  DGS 
shall not be bound by any verbal information or by any written information 
allegedly supplied by the consultant, the Funding Agency or by DGS that is not 
either contained within the solicitation documents or issued by DGS through a 
bulletin.  Questions shall not constitute a formal protest of the specifications or of 
the solicitation.   

 
RFQ Coordinator:  Becky Tomlinson 

403 North Office Building 
401 North Street 
Harrisburg, PA 17120 
Telephone: (717) 705-5946 
Fax: (717) 705-2887 
Email:  retomlinso@pa.gov 

C The RFQ Coordinator will ensure that questions are answered promptly and that 
all bulletins will be issued to all Offerors who are on the ITQ list as of the release 
date of this RFQ.   Plan holders who requested the RFQ will get the complete 
bulletin, including any attachments.   

1.5 Scope.   

A DGS is interested in contracting for a full range of energy services and energy-
related capital improvements ("energy conservation measures" or "ECMs") at no 

mailto:retomlinso@pa.gov
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initial capital cost for the Project.  The ECMs may include but are not limited to:  
the design, acquisition, installation, modification, maintenance and training of 
Funding Agency personnel in the operation of existing and new equipment.  The 
ECMs will reduce energy consumption and related costs associated with the 
heating, ventilation and air conditioning system, lighting systems, control 
systems, building envelope, the hot water systems, water consumption, sewage 
costs and other energy using devices.  Additionally, savings which would not 
reduce consumption per se but are aimed at cost savings, such as fuel switching, 
demand side management, on-site generation, utility bill auditing, utility rate 
changes, and distribution upgrades etc. may also be considered.  ECMs may 
also include the training of facility staff with respect to routine maintenance and 
operation of all improvements.  ECMs must result in a guaranteed minimum 
energy savings with payments linked to actual documented energy and cost 
reductions.  

B Any stipulated energy and/or operational cost savings that may be 
attributed to this project will be rigorously reviewed, and the GESA 
Contractor will be required by the contract to thoroughly document and 
verify the savings, which must be approved by DGS.  The savings achieved 
by the ECMs in any year must be guaranteed to satisfy the project 
financing payment plus the service fees during that year for the duration of 
the contract.  The GESA Contractor will be required to guarantee energy 
and cost savings on an annual basis.  No credit for the achievement of 
savings above and beyond the annual guarantee will be credited to satisfy 
performance guarantees in future years of the contract.  Annual 
reconciliation of the achieved savings will be required.  The recovery of 
contract costs from energy savings over the term of the energy 
performance contract shall not exceed 18 years. 

1.6 Type and Award of Contract.   

A If a contract is entered into as a result of this RFQ process, DGS will award a 
single GESA Contract to the successful Offeror.  The only language of the GESA 
Contract that is negotiable is the ECMs to be installed in the project.  The 
remainder of the GESA Contract is non-negotiable.  The Effective Date of the 
contract shall be the date on which all signatures required by law are affixed to 
the contract.  No contract exists until all such signatures are fixed and the final 
date becomes the Effective Date of the contract.  See the Calendar of Events at 
the end of this Part 1 for anticipated dates and durations for the procurement 
process on this Project.  This single GESA Contract will encompass the costs for 
any and all design and construction services necessary to provide the complete 
Project described in the GESA Contract documents.  The successful Offeror will 
become the GESA Contractor.  Liquidated damages will be applied to the 
contract.  

1.7 Commonwealth’s Rights Reserved.  

A DGS reserves the right to cancel or withdraw this RFQ, in whole or in part, any 
time prior to award of the contract.  DGS reserves the right to reject any and all 
Quotes received as a result of this request.  DGS may, in its discretion, waive 
any informality or technical deficiency in a Quote.  In addition, DGS reserves the 
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right to interview all qualified Offerors and to negotiate the final ECMs with the 
successful Offeror. 

1.8 Incurring Costs.  

A The Commonwealth is not liable for any costs incurred by Offerors prior to 
Offerors entering contract with the Commonwealth. 

1.9 Pre-Quote Conference. 

A A Pre-Quote Conference will be held as indicated in the Calendar of Events 
included at the end of Part 1 of this RFQ.  Although attendance at the Pre-Quote 
Conference is not mandatory, all prospective Offerors, subcontractors and 
suppliers are encouraged to attend.  The Conference will not be videotaped, and 
recordings are strictly prohibited.  Representatives from DGS and the Funding 
Agency will present an overview of the RFQ, including but not limited to: square 
footage, floor plans, conditions, infrastructure, drawings if available, fuel type, 
actual fuel and electric consumption, and utility bills, if not already part of this 
RFQ.  The Commonwealth will also provide information about any changes in 
occupancy.  The Commonwealth will also review this RFQ’s submission 
requirements and answer questions.  If possible, Offerors should forward 
questions to the RFQ Coordinator prior to the date of the Pre-Quote Conference 
to ensure sufficient analysis prior to an answer being supplied at the Conference.  
Questions may also be asked at the Conference.   

B Answers furnished during the Pre-Quote Conference will not be official or 
binding until verified, in writing, by the Issuing Office via bulletin.  
Questions and answers from the Pre-Quote Conference issued as a bulletin 
become part of this RFQ.  

1.10 Site Visits. 

By appointment only; 2 site visits per park, not to exceed 3-hour duration per visit.  The following  
State Parks will be considered for this RFQ: Bald Eagle, Black Moshannon, Codorus, Gifford 
Pinchot, Hills Creek, Parker Dam, Prince Gallitzin & Shawnee. 
All site visits should be scheduled several days in advance through the Park’s manager. Please 
see Appendix K “Supplemental Provisions” for a list of site-specific managers contact 
information. During the visit, Offerors shall become fully acquainted and familiar with existing 
conditions; the character of the operations to be carried on under the proposed contract; and the 
facility operations, difficulties and restrictions affecting the execution of the work on this Project. 
Drawings and site plans may be viewed on site during the site visits.  

1.11 Amendments to the RFQ.   

A If the RFQ needs to be amended, the RFQ Coordinator will administer the 
issuance of bulletin(s) setting forth all modifications to the RFQ and questions 
and answers about the RFQ.  Notice of each bulletin will be emailed to all entities 
that have requested the RFQ and provided the required contact (email) 
information.  Entities that do not provide complete contact information including 
firm name, prime contact, address, phone, fax and email might not receive all 
bulletins.  The Offeror shall acknowledge receipt of the bulletin(s) as required by 
the language of the bulletin.  Any Quote that does not acknowledge all bulletins 

A
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may be considered non-responsive.  The bulletin(s) will become part of the RFQ.  
DGS will not issue any bulletin later than indicated in the RFQ Calendar of 
Events, unless DGS extends the Quote Submission Deadline.  By submitting a 
Quote, the Offeror acknowledges and affirms that the provisions of all bulletins 
have been included in the Quote, and the Offeror understands its responsibility 
for all provisions of all Bulletins.  DGS reserves the option to issue bulletin(s) 
shipped in hardcopy format. 

B A written bulletin issued by DGS is the only binding revision to this RFQ.  
No other information or form of amendment, written or oral, shall be 
considered binding upon DGS, nor should an Offeror rely upon them.  
Offerors shall not contact DGS, the Funding Agency, or the consultant with 
any questions.  Offerors may only submit written questions as described in 
this RFQ. 

1.12 Familiarity with Conditions and Operations of an Occupied Facility.   

A By submitting a Quote, Offeror shall warrant and represent that it has become 
familiar with the conditions and operations related to the Project, including but not 
limited to: the location, condition, layout, and nature of the work required to be 
performed; the site; generally prevailing climactic conditions in the area; 
anticipated labor supply and cost; availability and cost of materials, tools and 
equipment; the character, quality and quantity of surface and sub-surface 
materials likely to be encountered; the character of equipment and other facilities 
needed for the performance of the work; the specific conditions under which the 
work is to be performed; and all matters which may in any way affect the work or 
its performance. The Offeror also warrants and represents that it has examined 
the RFQ and all information contained herein.  The Offeror further represents that 
as a result of such examinations and investigations: it thoroughly understands 
the Project and its intent and purpose; is familiar with all applicable codes, 
ordinances, laws, regulations, and rules as they apply to the work; and that the 
Offeror will abide by same.  The failure or omission of the Offeror to receive or 
examine the specifications, or to visit the site and become acquainted with the 
conditions there existing, shall in no way relieve the Offeror from any obligations 
relating to the performance of the Project work.  No subsequent claims will be 
recognized for additional costs of labor, materials, appliance, equipment, etc., or 
for difficulties encountered that could have been foreseen had such an 
examination been made. 

B If a contract is awarded for the Project, the GESA Contractor shall be required to 
perform its work with no interruption to the Funding Agency’s operation of an 
occupied facility, including its administrative and business operations.  Any work 
which will interfere with the Funding Agency’s operations shall be performed only 
after obtaining the Funding Agency’s prior written approval.  The Funding Agency 
reserves the right to determine what work will interfere with its operations and 
such determination shall be final.   

1.13 Quote Submission Deadline.  

A To be considered responsive, a Quote must be delivered to the RFP Coordinator 
in Harrisburg, Pennsylvania, on or before the Quote Submission Deadline set 
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forth in the Calendar of Events paragraph.  Offerors who mail Quotes should 
allow sufficient mail delivery time to ensure timely receipt of their Quotes.  If, due 
to inclement weather, natural disaster, or any other cause, the DGS office to 
which proposals are to be submitted is closed on the Quote Submission 
Deadline, the Quote Submission Deadline shall be automatically extended until 
the next Commonwealth business day on which the office is open, unless the 
Offerors are notified otherwise by DGS.  The time of day for the extended Quote 
Submission Deadline shall remain the same.   

B The Offeror shall be solely responsible for assuring that the Quote arrives 
prior to the Quote Submission Deadline.  Quotes delivered after the Quote 
Submission Deadline, regardless of the reason for lateness, will 
automatically be rejected and returned unopened to the Offeror.  

1.14 If the Offeror is a Joint Venture.  

A If the entity that will be signing the Quote is a joint venture, then there are 
additional requirements that apply. 

1. The bid bond submitted with the ECM/Cost submission must be issued in the 
name of the Joint Venture, not in the name of the individual entities 
comprising the Joint Venture  

2. The Joint Venture must submit a copy of the Joint Venture Agreement with 
the Technical Quote.  This Agreement shall not count against the page limits. 

3. Each entity comprising the Joint Venture must submit with the Quote the 
corporate resolution or other legal document evidencing the entity’s 
authorization to participate or form the Joint Venture.   

4. The Qualification form for the Joint Venture GESA shall address the scoring 
requirements for each entity of the Joint Venture.  Each entity of the Joint 
Venture may have three (3) sheets for that entity’s qualifications.  Any Joint 
Venture that exceeds this page limit will forfeit all points for the GESA 
Qualification. 

5. The Joint Venture should specifically identify and discuss in the Work Plan 
Section the responsibilities and scope of work on the Project for each entity in 
the Joint Venture. 

1.15 Withdrawal of Quote.   

A Each Offeror specifically waives any right to withdraw or modify a submission, 
except as hereinafter provided.  A Quote may be withdrawn by written, emailed 
or faxed notice received at the Issuing Office’s address for Quote delivery prior to 
the exact hour and date specified for receipt of the Quote.  If, however, the 
Offeror chooses to attempt to provide such written notice by fax transmission, 
DGS shall not be responsible or liable for errors or failures in fax transmission.  A 
Quote may also be withdrawn in person by an Offeror or its authorized 
representative, provided its identity is made known and it signs a receipt for the 
Quote, but only if the withdrawal is made prior to the exact hour and date set 
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forth for receipt of the Quote.  A Quote may only be modified by the submission 
of a new, sealed submission or a sealed modification that complies with the 
requirements of this RFQ and is received by the Issuing Office prior to the Quote 
Submission Deadline.   

1.16 Small Diverse Business and Small Business Participation Information.   
 
A. The Issuing Office encourages participation by Small Diverse Businesses (SDBs) 

and Small Businesses (SBs) as prime contractors and encourages all prime 
contractors to make significant commitments to use SDBs and SBs as 
subcontractors and suppliers.    
 
A SB must meet each of the following requirements: 
 
• The business must be a for-profit, United States business; 

• The business must be independently owned;  

• The business may not be dominant in its field of operation;  

• The business may not employ more than 100 full-time or full-time 
equivalent employees; 

• The business may not exceed an average of $38.5 million in gross annual 
revenues over the preceding three years 

 
For credit in the RFQ scoring process, a SB must complete the DGS/BDISBO 
self-certification process.  Additional information on this process can be found at:  
http://www.dgs.pa.gov/Businesses/Small%20Business%20Contracting%20Progr
am/Pages/default.aspx. 
 
A SDB is a DGS-verified minority-owned small business, woman-owned small 
business, veteran-owned small business, service-disabled veteran-owned small 
business, LGBT-owned small business, Disability-owned small business, or other 
small businesses as approved by DGS, that are owned and controlled by a 
majority of persons, not limited to members of minority groups, who have been 
deprived of the opportunity to develop and maintain a competitive position in the 
economy because of social disadvantages. 
 
For credit in the RFQ scoring process, a Small Diverse Business must complete 
the DGS verification process.  Additional information on this process can be 
found at:  
http://www.dgs.pa.gov/Businesses/Small%20Diverse%20Business%20Program/
Pages/default.aspx.  
 
An Offeror that qualifies as an SDB or an SB and submits a Quote as a prime 
contractor is not prohibited from being included as a subcontractor in separate 
Quotes submitted by other Offerors. 

 
An SDB or SB may be included as a subcontractor with as many prime 
contractors as it chooses in separate Quotes. 
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The Department’s directory of self-certified SBs and DGS/BDISBO-verified SDBs 
can be accessed from:  
http://www.dgs.pa.gov/Businesses/Small%20Diverse%20Business%20Program/
Small-Diverse-Business-Verification/Pages/Finding-Small-Diverse-
Businesses.aspx#.WLhYzLEo6Uk.  
 
Questions regarding the SDB and SB Programs, including questions about the 
self-certification and verification processes can be directed to: 
 
Department of General Services 
Bureau of Diversity, Inclusion and Small Business Opportunities (BDISBO) 
Room 611, North Office Building 
Harrisburg, PA 17125 
Phone: (717) 783-3119 
Fax: (717) 787-7052 
Email:  RA-BDISBOVerification@pa.gov  
Website:    www.dgs.pa.gov 

1.17 Alternate Quotes.   

A DGS has identified the basic approach to meeting its requirements and will not 
accept alternate Quotes or uninvited Quotes.  Offerors may submit Energy 
Conservation Measures beyond the ECMs described in the appendix to this 
RFQ.  Additional ECMs are not considered alternate Quotes. 

1.18 Contact for Clarification.   

A Offerors that submit Quotes may be required to make an oral or written 
clarification of their Quotes to the Issuing Office to ensure thorough mutual 
understanding and Offeror responsiveness to the solicitation requirements.  The 
Issuing Office will handle any requests for clarification. 

1.19 Disclosure of Quote Contents.   

A Confidential Information.  The Commonwealth is not requesting, and does not 
require, confidential proprietary information or trade secrets to be included as 
part of Offerors’ submissions in order to evaluate Quotes submitted in response 
to this RFQ.  Accordingly, except as provided herein, Offerors should not 
label Quote submissions as confidential or proprietary or trade secret 
protected.  Any Offeror who determines that it must divulge such information as 
part of its Quote must submit the signed written statement described below and 
must additionally provide a redacted version of its Quote, which removes only the 
confidential proprietary information and trade secrets, for required public 
disclosure purposes.  

B Commonwealth Use of Quote Contents.  All material submitted with the Quote 
shall be considered the property of the Commonwealth of Pennsylvania and may 
be returned only at the Issuing Office’s option.  The Commonwealth has the right 
to use any or all ideas not protected by intellectual property rights that are 
presented in any Quote regardless of whether the Quote becomes part of the 
contract.  Notwithstanding any Offeror copyright designations contained on 
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Quotes, the Commonwealth shall have the right to make copies and distribute 
Quotes internally and to comply with public record or other disclosure 
requirements under the provisions of any Commonwealth or United States 
statute or regulation, or rule or order of any court of competent jurisdiction. 

C Public Disclosure.  Public records requests for Quotes are governed by and shall 
be handled in the following manner: 

1. After the award of a contract pursuant to this RFQ, or all Quotes are opened 
and rejected, all Quote submissions are subject to disclosure in response to a 
request for public records made under the Pennsylvania Right-to-Know-Law, 
65 P.S. §67.101, et seq.  If a Quote submission contains confidential 
proprietary information or trade secrets, a signed written statement to this 
effect must be provided with the submission in accordance with 65 P.S. 
§67.707(b) for the information to be considered exempt under 65 P.S. 
§67.708(b) (11) from public records requests.  Financial capability information 
submitted with this RFQ is exempt from public records disclosure under 65 
P.S. § 67.708(b) (26).    

1.20 Interviews.   

A The Quotes will be evaluated and scored as described in detail in this RFQ.  
Those Offerors who accumulate sufficient Technical Submission points as 
described in Part 3 will be advised of a date and time to ECM/Cost interview with 
the Evaluation Committee members.   

1.21 News Releases.   

A All news releases and media contacts regarding this project will be made only by 
DGS, unless DGS directs otherwise in specific instances.  Offeror(s) shall not 
initiate news releases or media contact without prior written permission of DGS.  
This paragraph does not apply to any advertisement soliciting interested 
subcontractors made by the Offeror during the preparation of the Quote. 

1.22 Restriction of Contact.   

A From the issue date of this RFQ until the issuance of a Notice of Selection, there 
shall be no contact between the Offerors and DGS and/or Funding Agency 
personnel concerning this RFQ, Quotes and the evaluation process except as 
discussed in Part 1 of this RFQ.  The only person who may be contacted directly 
is the RFQ Coordinator.  This restriction ensures that all Offerors obtain the same 
accurate and binding information, with no advantage or undue influence on any 
potential Quote scores.  Any violation of this condition is cause for DGS to reject 
the Offeror's Quote.  If DGS discovers that any violations have occurred, DGS 
may reject any Quote or rescind any contract awarded pursuant to this RFQ.  

1.23 Successful Quote Events.   

A Upon the Evaluation Committee’s completion of the interview process, the 
following order of events will occur: 
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1. Each Evaluation Committee member will calculate their ECM/Cost score for 
each Quote using the scoring matrix included in this RFQ as an appendix. 

2. The RFQ Coordinator will convene a meeting of the scoring members of the 
Evaluation Committee to discuss and finalize scoring (Legal counsel and 
Comptroller’s Office may be represented). 

3. The RFQ Coordinator will compile the Technical Submission scores (which 
were finalized prior to the interview process), the ECM/Cost scores and the 
Small Diverse Business Submission scores.  

4. The RFQ Coordinator will submit a recommendation memo to the Deputy 
Secretary for Property and asset Management for DGS for review and 
approval. 

5. DGS will issue a written Notice of Selection to the Offeror whose Quote is 
determined to be the most advantageous to the Commonwealth in 
accordance with the evaluation factors, procedures and criteria set forth in 
this RFQ.  

6. DGS will post the following information on the DGS GESA website within 2 
business days after the Notice of Selection is issued: 

a. The successful Quote’s Technical submission  

b. The successful Quote’s ECM/Cost submission 

c. The successful Quote’s SDB commitment form 

d. All Offerors’ Quote Score Summary with the successful Offerors’ identity 
only (Technical Submission Score, ECM/Cost Submission Score, and 
Small Diverse Business Submission Score).  

e. The RFQ Coordinator’s recommendation memo to the Deputy Secretary 

1.24 Debriefing of Unsuccessful Offerors.   

A DGS will provide written notice to all unsuccessful Offerors (unsuccessful letter) 
on the same day DGS issues the Notice of Selection (if one is issued) to the 
successful Offeror.  As part of this notice to unsuccessful Offerors, DGS will 
notify them of the opportunity for a debriefing and time frame for this optional 
debriefing.  Any unsuccessful Offeror who wants to be debriefed must fax or 
email in a written request to the RFQ Coordinator within two (2) calendar days of 
the date of the unsuccessful letter.  DGS will hold a debriefing conference for 
each unsuccessful Offeror who submitted a written request for such a conference 
within five (5) calendar days of receipt of notice of a request for a debriefing but 
no later than seven (7) calendar days from the date of the Notice of Selection.   

B The RFQ Coordinator will hold the debriefing conference in Harrisburg or by 
telephone or video conference, if possible.  The timeframe for debriefing neither 
extends nor modifies in any way the deadlines for the RFQ protest procedure.  If 
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an Offeror exercises its opportunity to be debriefed, this shall not constitute or toll 
the filing of an RFQ protest. 

1.25 Protest Procedures. 

A In addition to the summary provided herein, the Protest Procedure is available in 
the Procurement Code (62 Pa. C.S. § 1711.1).   

B Who may file:  Any Offeror or Prospective Offeror who is aggrieved in connection 
with the RFQ or the award of a contract resulting from the RFQ may file a 
protest.   

1. Prospective Offeror – is an entity that has not submitted a Quote in response 
to the RFQ. 

2. Offeror – is an entity that has submitted a Quote in response to the RFP. 

C Time limits  

1. If a protest is filed by a Prospective Offeror, it must be filed, in writing, with 
the RFQ Coordinator prior to the Quote Submission Deadline by e-mail or 
regular mail. 

2. If a protest is filed by an Offeror, it must be filed, in writing, with the RFQ 
Coordinator within seven (7) days after the protesting Offeror knew or should 
have known of the facts giving rise to the protest except in no event may a 
protest be filed later than 7 days after the Notice of Selection is posted on the 
DGS website.  Proposers must file protests by either email or mail. 

3. “Filed” is defined as the date upon which the Protest is submitted via e-mail 
or, if mailed, the date upon which the DGS receives the written protest. 

4. If the Offeror fails to file/submit a protest or files/submits an untimely protest, 
then the Proposer shall be deemed to have waived the right to protest the 
solicitation or award of the contract in any forum.  Untimely protests will be 
disregarded by the DGS.  

D DGS may cancel an RFQ or may reject all Quotes at any time prior to the time a 
contract is executed by all parties when it is in the best interests of the 
Commonwealth.  The Offeror may not submit a protest relating to cancellation of 
the solicitation or rejection of all Quotes.  

E A protest shall state all grounds upon which the protestant asserts that the 
solicitation or award of the contract was improper.  The protestant may submit 
with the protest any documents or information it deems relevant to the protest.   

1.26 Commonwealth Participation.   

A Unless specifically noted in this Section, the GESA Contractor must provide all 
services to complete the identified work.  DGS participation includes the 
following: 
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1. DGS Office of Energy & Resource Management – Project Administration 

2. Funding Agency -- Final Design Review and Approval 

1.27 Term of Contract.   

A The term of the contract will commence on the Effective Date as defined in the 
GESA Contract.  The Effective Date shall be fixed by the Issuing Office after the 
contract has been fully executed by the GESA Contractor and the 
Commonwealth, and all approvals required by DGS contracting procedures have 
been obtained.     

1.28 Interpretation.   

A If any conflicts of the Contract Documents arise requiring interpretation, the terms 
of the General Conditions of the GESA Contract shall control.  The RFQ may be 
referred to in an effort to assist in the interpretation but will not overrule the 
General Conditions of the GESA Contract.  

1.29 Compliance with Coal Act (71 P.S. §650).  

A The GESA Contractor must comply with the provisions of Act 28 of April 9, 1990 
(71 P.S. §650) that requires heating systems or heating units installed in state-
owned facilities to be fueled by coal unless exempted by the Secretary of the 
Department of General Services as provided for under the Act.   

1.30 Lead Paint. 

A All work is to be performed with the assumption that all painted surfaces are lead 
containing.  The GESA Contractor is responsible for following all required OSHA 
1926.62 ‘Lead in Construction’ standards when disturbing or impacting these 
painted surfaces while performing the work, including but not limited to activities 
such as: cutting and patching, core drilling, penetration, anchoring, fastening, etc.  
The area(s) shall be visually clean upon completion of any of these activities. 

1. Action Plan: The GESA Contractor shall submit an Action Plan that conforms 
to A., 1. – 3. herein for approval at the Initial Project Meeting, which 
specifically outlines details of means and methods to be used for each dust-
generating activity involving lead-painted surfaces, erection of critical barriers 
and plastic sheeting for dust control, subsequent exposure assessment, 
personal protective equipment, hygiene and clean-up. 

2. GESA Contractor shall utilize means and methods that preclude dust 
generation to complete work that disturbs/impacts lead containing paint (i.e., 
paint stripper, HEPA-assisted drills, etc.). 

3. GESA Contractor shall ensure areas beyond work area are not contaminated 
and shall immediately stop work and erect plastic sheeting to prevent the 
spread of dust any time means and methods inadvertently create dust from 
lead painted surfaces. 



GESA 2018-2 
DCNR Central Region          Part 1 

1.31 Asbestos and Hazardous Material.   

A If applicable, the GESA Contractor will be responsible for providing project-
specific asbestos and hazardous material liability insurance as described below.  
The GESA Contractor has the obligation to determine if hazardous 
materials/wastes will be disturbed or handled/disposed of in performing the 
project.  Hazardous materials/wastes include, but are not limited to, asbestos, 
mercury and PCBs.  If hazardous materials/wastes must be disturbed, removed 
and/or remediated and/or disposed of, the GESA Contractor must advise the 
Commonwealth beforehand and the GESA Contractor shall perform such 
activities in accordance with industry standards and all federal, State and local 
regulations and pay for the cost of said activities out of the project savings.  A 
copy of any project-specific Hazardous Material Management Plan/Survey, if one 
exists, will be made available upon request for use as a guide to the presence of 
ACM.  If a management plan is not available, the GESA Contractor must test all 
suspect asbestos, etc. prior to disturbance.  

1. Note: The replacement of equipment or disturbance of materials is the GESA 
Contractor’s responsibility and must be performed in a manner that prevents 
uncontained releases of asbestos, lead, PCB’s, mercury, and/or other 
hazardous materials and provide for their proper disposal.  The 
Commonwealth requires a chain of custody of all materials from source 
removal to disposal. 

B Hazardous material liability insurance is as follows: $1,000,000 
occurrence/$2,000,000 aggregate, including products and completed operations.  
Such insurance shall include coverage for the GESA Contractor’s operations 
including, but not limited to, removal, replacement enclosure, encapsulation 
and/or disposal of asbestos, or any other hazardous material, along with any 
related pollution events, including coverage for third-party liability claims for 
bodily injury, property damage and clean-up costs.  If a retroactive date is used, it 
shall pre-date the inception of the GESA Contract.  If motor vehicles are used for 
transporting hazardous materials, the GESA Contractor or its subcontractor shall 
provide pollution liability broadened coverage (ISO endorsement CA 9948) as 
well as proof of MCS 90.  Coverage shall fulfill all requirements set forth herein 
and shall extend for a period of three (3) years following acceptance by the 
Commonwealth of the Certificate of Completion. 

1.32 Insurance Requirements.   

A Although not required to be submitted with the Quote, the successful GESA 
Contractor shall purchase and maintain, at its expense, the following types of 
insurance, issued by companies licensed to do business in the Commonwealth of 
Pennsylvania:   

1. Workers’ Compensation:   
 

a. Coverage  Sufficient to cover statutory requirements for all  
employees involved in work under this agreement 
 

b. Extensions  Voluntary compensation 
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      All states coverage employers 
Employers’ liability – statutory requirements 

2. Commercial General and Umbrella Liability: 
 

a. Coverage  Occurrence using ISO occurrence Form  
CG 00 01 07 98 or later form 
 

b. Limits per Project General Aggregate - $3,000,000.00 
Products - Completed/Operations - $1,000,000.00 
Personal & Advertising Injury - $1,000,000.00 
Each Occurrence - $2,000,000.00 
Fire Damage (any one fire) - $100,000.00 
Medical Expenses (any one person) - $50,000.00 
Property Damage - $2,000,000 Each Occurrence 

c. Umbrella - $5,000,000.00 

d. Builder’s Risk Coverage Amount sufficient to repair or replace the work,  

e. such amount to be approved by the     Commonwealth 

f. Vehicle Liability  $1,000,000 per occurrence/$3,000,000             
   aggregate (All vehicles hired or non-hired)    

g. The GESA Contractor shall require their Architect/Engineer to maintain 
professional liability insurance (errors and omissions) in an amount no 
less than $2,000,000, worker's compensation in amounts required by law 
and general liability insurance (including owned, non-owned, and hired 
motor vehicles) in a single limit amount of no less than $1,000,000.  

h. The GESA Contractor must, upon award of the GESA Contract by DGS, 
provide a Certificate of Insurance demonstrating to DGS’ satisfaction the 
existence of the required insurance.  The Commonwealth of Pennsylvania 
shall be named as an Additional Insured, on a primary non-contributory 
basis, on all certificates of insurance except for Workers’ Compensation 
and Professional Liability. Likewise, the Architect and/or Engineer’s 
insurance coverage shall name the Commonwealth as an additional 
insured.  The insurance coverages must be approved by DGS prior to the 
commencement of any work.  

i. The insurance coverage to be provided by the GESA Contractor shall 
state that the GESA Contractor’s coverage shall be the primary coverage 
for the GESA Contractor’s work. 

j. The required insurance coverages shall be maintained without 
interruption from the date of commencement of the Work until the date of 
final payment and/or termination of any coverage required to be 
maintained after final payment. 
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k. All insurance coverage to be provided by the GESA Contractor, its 
subcontractors and the Architect/Engineer shall include a cancellation 
notice to the Commonwealth of at least thirty days.   

l. In the event that any of the insurance coverage to be provided by the 
GESA Contractor and/or Architect/Engineer to the Commonwealth 
contains a deductible, the GESA Contractor and/or Architect/Engineer 
shall indemnify and hold the Commonwealth harmless from the payment 
of such deductible, which deductible shall in all circumstances remain the 
sole obligation and expense of the GESA Contractor. 

m. The GESA Contractor acknowledges that its failure to obtain or keep 
current the insurance coverage required and/or its failure to ensure that 
its subcontractors and/or Architect/Engineer maintain the required 
coverage, shall constitute a material breach of contract and subjects the 
GESA Contractor to liability for damages, including but not limited to 
direct, indirect, consequential, special and such other damages the 
Commonwealth sustains as a result of such breach.  In addition, the 
GESA Contractor shall be responsible for the indemnification to the 
Commonwealth of all costs associated with the aforementioned lapse in 
coverage, including but not limited to reasonable attorney’s fees. 

n. The GESA Contractor shall require all subcontractors to carry similar 
insurance coverages and limits of liability as set forth herein and adjusted 
to the nature of subcontractors' operations and submit same to the 
Commonwealth for approval prior to start of any work.  In the event the 
GESA Contractor fails to obtain the required certificates of insurance from 
its subcontractors and/or Architect/Engineer, and a claim is made or 
suffered, the GESA Contractor shall indemnify, defend, and hold 
harmless the Commonwealth, its board, officers, agents or employees 
from any and all claims for which the required insurance would have 
provided coverage.  This indemnity obligation is in addition to any other 
indemnity obligation that will be provided for in the Contract. 

o. The GESA Contractor assumes responsibility for all injury or destruction 
of the GESA Contractor’s materials, tools, machinery, equipment, 
appliances, shoring, scaffolding, false and form work, and personal 
property of GESA Contractor’s employees from whatever cause arises.  
Any policy of insurance secured covering the GESA Contractor or 
subcontractors leased or hired by them and any policy of insurance 
covering the GESA Contractor or subcontractors against physical loss or 
damage to such property shall include an endorsement waiving the right 
of subrogation against the Commonwealth for any loss or damage to such 
property. 

p. The Commonwealth in good faith may adjust and settle a loss with the 
GESA Contractor’s insurance carrier.  The GESA Contractor waives all 
rights against the Commonwealth, its board, officers, agents and 
employees for damages caused by fire or other perils to the extent of 
actual recovery of any insurance proceeds under any insurance policy 
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procured or other property insurance applicable to the GESA Contractor’s 
work. 

q. Before commencement of its work, the GESA Contractor, its 
Architect/Engineer, and its subcontractors shall obtain and pay for such 
insurance as may be required to comply with the contract documents 
requirements.  

r. In addition to the coverages required and under the same terms and 
requirements of such coverages, the GESA Contractor or its 
subcontractor shall provide hazardous material liability insurance as 
follows: $1,000,000 occurrence/$2,000,000 aggregate, including products 
and completed operations.  Such insurance shall include coverage for the 
GESA Contractor’s operations including, but not limited to, removal, 
replacement enclosure, encapsulation and/or disposal of asbestos, or any 
other hazardous material, along with any related pollution events, 
including coverage for third-party liability claims for bodily injury, property 
damage and clean-up costs.  If a retroactive date is used, it shall pre-date 
the inception of the GESA Contract.  If motor vehicles are used for 
transporting hazardous materials, the GESA Contractor or its 
subcontractor shall provide pollution liability broadened coverage (ISO 
endorsement CA 9948) as well as proof of MCS 90.  Coverage shall fulfill 
all requirements set forth herein and shall extend for a period of three (3) 
years following acceptance by the Commonwealth of the Certificate of 
Completion. 

s. In the event that the Project involves removal of asbestos or other 
hazardous materials, the GESA Contractor shall coordinate any 
asbestos/hazardous material testing and sampling with the 
Commonwealth’s Environmental Consultant.  All costs associated with 
such testing/sampling shall be the responsibility of the GESA Contractor. 

t. Under no circumstances shall the successful GESA Contractor limit its 
liability to the amount of its primary comprehensive general liability policy 
limits.    

u. The GESA Contractor shall be required to obtain and maintain throughout 
the course of the Project any insurance coverage beyond that listed 
above that may be necessary due to the scope of work encompassed 
within this Project. 

v. The Commonwealth does not warrant or represent that coverages and 
limits required here and in the General Conditions are appropriate or 
adequate to protect the GESA Contractor.  Providing coverage in these 
stated minimum limits shall not be construed to relieve the GESA 
Contractor from liability in excess of such limits.  All deductibles, co-
insurance requirements, and self-insured retention amounts must be 
disclosed and are subject to acceptance by DGS.  The cost of any claim 
payments falling within the deductible shall be the sole responsibility of 
the GESA Contractor. 
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1.33 Project Bonds.   

A Although not required to be submitted with the Quote, the successful GESA 
Contractor shall provide performance and payment bonds in the amount of 100% 
of the awarded contract as fully described in the General Conditions of the GESA 
Contract.  All bonds for this Project shall be issued by a qualified insurer licensed 
in Pennsylvania. 

B The Performance Bond does not cover the Assured Performance Guarantee or 
guaranteed savings under the Contract Documents (see details in Section 9.3 of 
the GESA Contract (Appendix M). 

1.34 Investment Grade Audit (IGA) by Successful Offeror.  

A Although not required to be submitted with the Quote, the successful GESA 
Contractor will gather and analyze information and data based upon the Energy 
Conservation Measures (ECMs) set forth in the Quote and submit a scope of 
work for the project to the Commonwealth in the form of an IGA that will reduce 
the Funding Agency’s energy expenses.  As part of the IGA, the GESA 
Contractor will conduct an on-site survey of the facilities and will interview 
appropriate personnel to learn the operating characteristics of the facility and the 
existing equipment and systems therein. The resulting Report will include an 
executive summary which lists all proposed ECMs with the total implementation 
cost of each ECM, energy savings, energy cost savings, useful life of the 
equipment, and the simple payback (individual and interactive). 

B The IGA must be submitted to the Commonwealth within 60 calendar days of the 
date on the Commonwealth’s Notice of Selection. Requests for extensions on the 
IGA due date may be made but are not guaranteed to be approved.  

C The IGA must present a thorough analysis and discussion of the GESA 
Contractor’s proposed ECMs and solutions for each facility that is part of the 
Project. The Report must detail the GESA Contractor’s proposed methodology 
for the calculation of baseline energy use and, at a minimum, a description of 
physical conditions, equipment counts, nameplate data, and control strategies 
prior to Project implementation. The energy use allocation must be based on 
generally accepted engineering practices and must be reconciled with historic 
usage.  In addition to presenting how the proposed baseline is derived, the 
Report must define under what conditions the baseline will be adjusted; for 
example, changes in weather, occupancy, number of users, and equipment 
usage. 

D For each ECM recommended, the IGA shall provide a detailed description to 
include:  

1. Total implementation costs for each measure;  

2. Equipment counts;  

3. Performance characteristics and efficiency levels of the equipment 
comprising the proposed measure;  
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4. Installation and maintenance cost; 

5. Useful life; and  

6. Energy and cost savings.  

a. Projected energy savings calculations must specifically account for on 
and off-peak savings, demand savings, and the interaction between 
recommended measures. 

7. All maintenance and monitoring costs must be stated separately in a clear 
and conspicuous manner. 

8. A listing of the contractors and subcontractors to be used with respect to the 
ECMs as required by 62 Pa.C.S. §3753(e)(2). 

E After submission of the IGA, and approval by the Commonwealth, the 
Commonwealth may, in its sole discretion, decide: 

1. To proceed with the construction/ implementation/ financing of the Project, 
subject to the required approvals; or 

2. Decline to proceed with the Project, in which case the Commonwealth shall 
not be responsible for any costs or expenses incurred by the GESA 
Contractor. 

a. However, if the project is viable, and the Funding Agency declines to 
move forward with the Project, the Funding Agency will pay the GESA 
Contractor the agreed upon IGA fee (determined in IGA Contract). 

1.35 The GESA Contract.   

A If, after review of the IGA, the Commonwealth decides to proceed with the 
Project, the Commonwealth will issue a GESA Contract, with a maximum 
eighteen-year term, for signatures in accordance with the Commonwealth 
Attorneys’ Act.  There will be no contract until and unless all Commonwealth 
signatures are affixed to the contract.  The Contract appears as an appendix to 
this RFQ.   

B Only the ECMs are negotiable; all other terms and conditions of the GESA 
Contract are non-negotiable.   Submittal of a Quote in response to this RFQ 
constitutes acceptance of the terms of the GESA Contract. 

C This RFQ for facility wide implementation of ECMs on a performance basis, 
together with the respective GESA Contractor’s Quote, shall be attached to and 
become part of the GESA Contract.   

D Upon approval by all required Commonwealth entities, the GESA Contract will be 
executed to implement the Project in accordance with the IGA.  In the event 
approval by the required Commonwealth entities is not obtained, there is 
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no contract, and the Commonwealth shall not be liable for any cost or 
expense incurred by the GESA Contractor. 

1.36 Post Construction Service.   

A Upon completion of the Construction Phase, the GESA Contractor will perform 
ongoing services detailed in the GESA Contract to assure savings and 
guarantees are satisfied, together with the required staff training, maintenance 
services only as required by warranty, and measurement and verification (M&V) 
services.  M&V services must adhere to all Federal M&V protocol standards and 
scalability for M&V of the energy baseline, adjustment factors, and energy cost 
savings.  Final payment will not be made until all documentation, licenses, copies 
of software, maintenance manuals and as-built drawings are received, and the 
Commonwealth accepts the Project. The Commonwealth requires back-up 
copies of all software programs on non-magnetic media.  

1.37 Job Posting.   

A Pennsylvania, along with the rest of the nation, is experiencing high rates of 
unemployment. Recognizing that construction workers are among the hardest hit 
by the economic recession and their re-employment is essential, the GESA 
Contractor and all subcontractors and suppliers are encouraged to post jobs 
created by this Project or jobs they seek to fill, to the PA CareerLink system at 
https://www.cwds.pa.gov  The GESA Contractor, subcontractors and suppliers, 
can locate their local PA CareerLink office through the same website.  Staff at 
local PA CareerLink can assist employers to post positions and explain how to 
retrieve resumes or applications generated by their systems. 

  

https://www.cwds.pa.gov/
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1.38 Calendar of Events: 
 

Activity Date, Place and Time 

Notice to Offerors and RFQ Issued  October 23, 2018 

Pre-Quote Conference 
 November 08, 2018 at 10 am   

Offerors’ Deadline to Submit Questions  COB January 08, 2019 

DGS Deadline to Issue Bulletins COB January 10, 2019 

Quote Submission Deadline 

By 2:00 PM. on January 17, 
2019 
 
Delivered to: 
Becky Tomlinson 
RFQ Coordinator 
4th Floor 
North Office Building 
Dept. of General Services 
401 North Street, Room 403 
Harrisburg, PA 17125            

Interviews with Successful Offerors 
(Tentative) Week of February 18, 2019 

 
End of Part 1 
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PART 2 

 
Information Required from Offerors 

2.1 General.   

A The Quote Submission (Technical, ECM/Cost and SDB and SB Participation) 
must be submitted in the format, including heading descriptions, as outlined 
below.  To be considered responsive, the Quote Submission must respond to all 
requirements in this part of the RFQ.  Each Quote submission shall consist of the 
following 3 separate parts:  

1. Technical Submission; and 

2. ECM/Cost Submission; and  

3. SDB and SB Participation Submission  

B Maintaining the confidentiality of the submittal information is critical, which is why 
each submission must be separately submitted.  DGS will reject as non-
responsive any submission that is not submitted in 3 separate parts.  There will 
be no opportunity for an Offeror to resubmit or amend the Quote submission after 
the Quote Submission Date. 

C The Commonwealth reserves the right to request additional information from 
secondary sources (such as a Dunn & Bradstreet report) which, in the 
Commonwealth’s opinion, is necessary to assure that the Offeror’s competence, 
number of qualified employees, business organization, and financial resources 
are adequate to perform according to the GESA Contract. 

D The Commonwealth may conduct investigations deemed necessary to determine 
the ability of the Offeror to perform the work, and the Offeror shall furnish to the 
Commonwealth all such information and data for this purpose as may be 
requested by the Commonwealth.  The Commonwealth reserves the right to 
reject any Quote if the evidence submitted by, or investigation of, such Offeror 
fails to satisfy the Commonwealth’s requirement that such Offeror possesses the 
capability to fully perform the requirements of the GESA Contract and complete 
the work specified therein. 

2.2  Quote Submission.   

A This RFQ is intended to provide interested Offerors with the basic information 
necessary to evaluate the Project scope and requirements.  Each Offeror shall 
develop an independent assessment of the Project that shall form a suitable 
basis for their respective Quote.  Each Offeror shall prepare the Technical 
Submission simply and economically, providing a straightforward, concise 
description of the Offeror’s ability to meet the requirements of the RFQ.  An 
official authorized to bind the Offeror to the provisions of the GESA Contract 
must sign the Quote Submission.  The Technical Submission shall be a complete 
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response to the RFQ following the format described in this RFQ.  Each Offeror 
should include information for all items requested in the RFQ as completely and 
accurately as possible.  By submitting a Quote, the Offeror agrees to the terms 
and conditions stated in this RFQ.  For this RFQ, the Quote Submission, as 
submitted, must remain valid for 180 calendar days after the Quote Submission 
Deadline. 

2.3  Quote Requirements.   

A To qualify for evaluation, each Quote must include or satisfy the items listed on 
the Requirements Checklist (provided as an Appendix to the RFQ).  Any Quote 
that does not comply with these listed requirements may be rejected as non-
responsive. 

B Offeror must be ITQ qualified on or before the issue date of the RFQ.   

2.4  Quote Format.   

A The Quote shall consist of 3 separate parts and shall be submitted in 
separately sealed envelopes or packages clearly labeled as:  

Volume I  Technical Submission (4 hard copies and 1 USB drive)  

Volume II  ECM/Cost Submission (4 hard copies and 1 USB drive)  

Volume III  SDB and SB Participation Submission (2 hard copies)  

B The label on each separately sealed package should include the Offeror’s name, 
address, and Project information, including the specific contract for which the 
Quote is being submitted, as described in Part 1 of this RFQ.  

C The Offeror should submit a cover letter in the Technical Submission envelope 
providing, at a minimum, the following information:  

 Company name 

 Company mailing address 

 Contact person  

 Contact person’s phone number, fax number and e-mail address 

 Company PA vendor number 

2.5 Technical Submission Requirements.   

A The Offeror shall submit four (4) hardcopies of its Technical Submission and one 
(1) electronic version of the Technical Submission on a flash drive in a separately 
sealed envelope/package.   
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The Technical Submission must include a: 
 
               1) Signed Quote Signature Page signed, and 
 
               2) Signed and notarized Non-Collusion Affidavit. 
 

B Offerors shall not include cost information (ECMs and construction cost or 
energy savings) for this Project in the Technical Submission.  This 
separation ensures that the Evaluation Committee’s scoring of the Technical 
information is not tainted by knowing any of the Offeror’s costs for this project.  
Cost information for other projects that the Offeror worked on, including project 
budget and actual costs, may be included in the Technical Submission.  Small 
Diverse Businesses and Small Businesses may be identified as such in the 
Technical Submittal, so long as no cost information is revealed.   

C If cost information for this Project (including, but not limited to monthly 
cash flow, design costs, subcontract dollar values, or total proposed 
savings or other values) is revealed in the Technical Submission, the Quote 
will be rejected as non-responsive.  Any Quotes rejected for this reason will 
not be permitted to be corrected and resubmitted. 

D Technical Submission Sheet/Page and Font Size Limits: 

1. A “sheet” means 1 piece of paper, consisting of 2 pages (front and back).  A 
“page” means the 1 side of a sheet.  Text font should not be smaller than 
Times New Roman 11 point. Offerors are advised to take notice of suggested 
number of sheets/pages.   

E Technical Sections to be Submitted 
 

The Technical Submission shall include the following Sections, which should 
be clearly labeled and segregated or tabbed with pages numbered for ease of 
reference (dividers and tab sheets do not count toward the suggested 
number of sheets/pages).  Each Section must adhere to set sheet/page limits 
and should be presented in the order listed below, as well as provide the 
information in the order set forth below.   

2-5.1 Project Management Team Overview   

(Suggested number of sheets/pages: 2 sheets plus a single 11 x17 sheet, front 
only, for Organization Chart)    

A Provide Project Team Organization Chart that graphically depicts the hierarchy 
and reporting structure of the Team members, with specific personnel identified.   

1. Personnel identified should include, as practical, executives, project 
managers, etc. down through field supervisors; 
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B Provide a brief description regarding the assignment of responsibilities for major 
tasks and the interrelationships and management structure of the overall Project 
Management Team.  Describe the reporting hierarchy and the history, if any, of 
working relationships with other firms on the Project Management Team, 
including the process utilized in selecting subcontractors.   

C The Evaluation Committee will consider the degree to which the proposed 
Management Team will effectively manage this Project.  Information considered 
in this evaluation includes: the proposed management organization, roles and 
responsibilities, qualifications and experience of key personnel, and quality 
control of all subcontractors.   Quotes should therefore discuss: 

1. A clear assignment of responsibility for various Project tasks to specific 
individuals and assignment of qualified individuals to fulfill designated 
responsibilities;  

2. The percentage of time that key personnel are assigned to this Project; and 

3. The ability to manage construction, repairs, regular service and emergencies 
effectively. 

D If awarded a contract, the GESA Contractor shall not substitute personnel 
identified on the Project Management Team and shall not alter the structure of 
the Project Management Team organization chart without prior written 
authorization by the DGS.  

2-5.2 Work Plan for This Project 

(Suggested number of sheets/pages: 4 sheets).   

A The Offeror shall describe its technical plan for completing the Project.  The Work 
Plan should outline and describe the steps necessary to successfully undertake 
the Project from the GESA Contract execution through completion of 
construction, including commissioning.  This portion of the Quote discusses 
ECMs in general terms but shall not include any discussion on costs or savings.  
The Evaluation Committee will consider the degree to which the Quote 
addresses or discusses the following: 

1. Demonstrate Offeror’s understanding of the design process and how they will 
coordinate with Energy Consultant; 

2. Identify potential design issues; 

3. Describe how the Team will manage and execute the Project; 

4. Address early construction packages, long lead items and phases of 
construction; 

5. Identify critical material and equipment.  Discuss/explain why these are 
critical and timing/lead times for acquisition; 
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6. Address construction challenges and proposed solutions; 

7. Outline a construction plan that includes: site operations, site layout, logistics, 
lay-down, field offices, parking areas, etc., including how the Offeror intends 
to accomplish the work within a fully occupied environment;  

8. Address Project Safety Plan, Management and Monitoring; 

9. Provide outline and effectiveness of QA/QC Plan; 

10. Describe closeout process for training of Funding Agency personnel, 
manuals, Occupancy Permits, commissioning, and final close-out. 

2-5.3 RFQ Project Schedule  
 

(Suggested number of sheets/pages: 2 sheets, plus a maximum of 2 single-
sided 11x17 sheets). 

 
This RFQ Project Schedule shall not be construed as the 
Final CPM Schedule.  Do not submit a full and complete 
detailed CPM Schedule in the Technical Submission.  
DGS does not accept the logic or durations of the 
activities in this RFQ Project Schedule.  The purpose 
of this RFQ Project Schedule is only to allow DGS to 
evaluate and score the Offeror’s scheduling ability.  
After the GESA Contract is executed, the successful 
GESA Contractor shall submit a full and complete 
project schedule per the requirements of the General 
Conditions and Project Administrative Procedures.   

A The Evaluation Committee will consider the degree to which the Quote 
addresses or discusses the following: 

1. A narrative for the schedule that discusses the challenges of the schedule 
and proposed solutions.  Address critical aspects of the schedule, associated 
risks and the Team process to ensure achievement of critical milestone 
dates.  

2. Submit an executive level graphic schedule commencing at Notice of 
Selection, showing estimated overall project duration and milestone dates.  At 
a minimum, milestone dates should include: commencement and completion 
of the IGA and submission of the resulting Report, full execution of the GESA 
Contract (a minimum of 60 calendar days), submission and approval of all 
required permits from every entity having jurisdiction, procurement of all 
major equipment, commencement of on-site work (at least 10 but no more 
than 20 calendar days from execution of contract), final inspection of all 
construction, commissioning of the project and training of Funding Agency 
personnel. 
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3. The ability to coordinate project construction with local utilities, 
subcontractors, equipment suppliers and Funding Agency facility personnel. 

2-5.4 Qualification Forms  

(See specific suggested sheets/pages below.  Note also that “Entity’s 
Resource Availability” shall be as of the date of the Technical Submission) 

A The Evaluation Committee will consider the degree to which the Quote provides 
experienced and qualified personnel capable of designing and implementing the 
scope of work on the project, including training Funding Agency staff once the 
work is complete.   

GESA Contractor (Suggested number of sheets/pages: 10 sheets, or if 
GESA Contractor is a Joint Venture, no more than 5 sheets per joint 
partner. Also, one single-sided 11x17 sheet for organization chart plus 1 
sheet per person.) 

1. Provide clear and concise information that will demonstrate the following 
qualifications:     

    
a. Management Team Individual Qualifications (6-person limit) 

(1).Describe project responsibilities, time with firm, experience with GESA 
projects, educational or technical training, LEED accredited projects, 
and any other information relevant to the evaluation of the individual.  

b. Offeror’s Financial Ability to Provide Guarantee   

(1).Offeror shall provide: most recent available independently audited 
financial statements for private corporations and/or Form 10-K on file 
with the Securities and Exchange Commission (SEC); Annual 
Shareholder's report for public companies, as applicable, to 
demonstrate their financial ability to provide guarantees of energy 
savings of at least $5,000,000 (no third party insurance will be 
permitted); and a history of at least five (5) other project guarantees 
and the dollar amount of those projects.   Offeror should not include 
any ECM or cost information on the Project in this portion of the 
Technical Submission; if ECMs or costs are included, the Quote will 
be rejected, and there will be no opportunity to correct the Quote.  

c. Offeror’s Resource Availability (Capacity)  

(1).As defined by the following equation, reported in US Dollars: (average 
of the last 3 years gross sales) minus (the average of next 3 years 
committed backlog).  Committed backlog is defined as all committed 
contract balances for the next 3 years as of the date of the Technical 
Submission.  

(2).If the Offeror is a legally combined entity, the formula shall represent 
the pro-rata share of each member per the legal agreement.  
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Example: If A and B are a Joint Venture, A is 60% and B is 40%, then 
the reported availability should be 0.6 * A’s availability + 0.4 * B’s 
availability.  

d. Offeror’s Statement of Readiness and Commitment of Resources 

(1).Provide a written statement confirming the persons identified in this 
RFQ are available and will be committed to the Project for the time 
period(s) referenced in the above RFQ Project Schedule, and that the 
Resource Availability reported above will be committed to the Project, 
as referenced in the RFQ Project Schedule and Work Plan.  

e. Offeror’s Notification of Default and Debarment. 

(1).Provide a listing including owner, project, date, and explanation of any 
contract default or debarment within the last 5 years.  

2. Design – Consultant(s) (Suggested number of sheets/pages:  4 sheets, 
plus 1 sheet per person) 

a. Firm’s Experience on GESA projects. 

(1).Include date(s), location, owner, owner contact, project amount, and 
description.  Complete and/or incomplete projects may be submitted.  
Discuss status of project and if completed as originally scheduled. 

b. Individual Qualifications (4-person limit) 

(1).Describe project responsibilities, time with firm, and experience with 
GESA projects, educational or technical training, and any other 
information relevant to the evaluation of the individual.  

c. Firm’s Statement of Readiness and Commitment of Resources per the 
RFQ Project Schedule 

(1).Provide a written statement confirming the person(s) identified in this 
RFQ are available and will be committed to the Project for the time 
period(s) as described in the RFQ Project Schedule.  

d. Entity’s Notification of Default or Debarment.  

(1).Provide a listing including owner, project, date, and explanation of any 
contract default or debarment within the last 5 years.  

3. Construction – Key Subcontractors (Suggested number of 
sheets/pages:  8 sheets, plus 1 sheet per person) 

a. Offeror shall provide clear and concise information that will demonstrate 
the following qualifications for any Key Subcontractors that will be used 
on the Project:     
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(1).Each Key Subcontractor’s Experience on GESA Projects greater than 
$5 million. 

(a).Include date(s), location, owner, owner contact, project amount, 
and description. completed as originally scheduled. 

(2).Each Key Subcontractor’s Superintendent’s Qualifications (4-person 
limit) 

(a).Describe project responsibilities, time with firm, and experience 
with GESA projects, educational or technical training, and any 
other information relevant to the evaluation of the individual.  

(3).Each Key Subcontractor’s Statement of Readiness and Commitment 
of Resources per the Project Master Schedule. 

(a).Provide a written statement confirming the person(s) identified in 
this RFQ are available and will be committed to the Project for the 
time period(s) referenced in the attached RFQ Project Schedule.  

(4).Each Key Subcontractor’s Workman’s Compensation Experience 
Modification Rating for the calendar years 2015, 2016, and 2017.  

(5).Each Key Subcontractor’s Notification of Default or Debarment. 

(a).Provide a listing including owner, project, date, and explanation of 
any contract default or debarment within the last 5 years.  

2.6 Energy Conservation Measures/Cost Submission.  

A The Offeror shall submit four (4) hardcopies and one (1) electronic version of the 
ECM / Cost Submission on a flash drive all copies together in a single sealed 
envelope/package, separate from the Technical and Small Diverse Business and 
Small Business Submissions. The ECM/Cost Submission must include Quote 
Security as discussed in the Quote Security information below. 

B Quote Security.  

1. The Offeror shall submit Quote security in the form of either: (1) a bid bond 
issued by a surety licensed to do business in Pennsylvania in the sealed 
ECM/Cost Submission; (2) a Cashier’s check drawn on a Pennsylvania bank; 
or (3) a certified check.  For information on approved sureties, contact the PA 
Department of Insurance, Division of Companies, at (717) 787-5890 or go to 
www.insurance.pa.gov.  If a bid bond is submitted, it shall be identical to the 
one included as an Appendix to this RFQ.  In the event the Offeror attempts 
to withdraw the Quote, or the GESA Contractor fails to execute a contract 
within the timeline provided in the RFQ, the Quote security shall be forfeited 
as liquidated damages to the Commonwealth. 

a. The Quote security must be at least Ten Percent (10%) of the 
ECM/Cost Submission Amount.   

http://www.insurance.pa.gov/
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b. By submitting a Quote, the Offeror agrees that its Quote will remain valid 
for at least one-hundred eighty (180) days after the Quote Submission 
Deadline.   

c. If a bid bond is submitted, it must be accompanied by a Power of Attorney 
from surety company licensed to do business in Pennsylvania, indicating 
that the agent signing the bond has the authority to bind the company.  
The Power of Attorney should bear the same date as the bid bond.   

d. Alterations to the pre-printed portions of the bid bond, e.g., erasures, 
write-overs, or white outs, are not acceptable and will be rejected as not 
responsive.  Any alterations to the filled in spaces on the bid bond, e.g., 
erasures, write-overs, or white outs, are not acceptable, unless initialed 
by an authorized representative of the surety, preferably the agent signing 
the bond.  Such unauthorized alterations, if they are to the date, amount 
of bond, or name of Offeror, may result in the Quote being rejected as not 
responsive. 

(1).If Offeror is awarded the GESA Contract, they will be required at that 
time to sign and return a Contract Bond on the form provided by DGS 
in the penal sum equal to the amount of the awarded GESA Contract, 
for the faithful performance of the GESA Contract, and to cover the 
prompt payment in full for all materials furnished and labor supplied or 
performed, and equipment actually rented (but not sold).  The 
Contract Bond must be executed by a surety company or companies 
licensed to do business in Pennsylvania. 

C Page and Font Size Limits.   

1. A “sheet” means 1 piece of paper, consisting of 2 pages (front and back).  A 
“page” means the 1 side of a sheet.  Text font should not be smaller than 
Times New Roman 11 point. Offerors are advised to take notice of suggested 
number of sheets/pages.   

2. The ECM/Cost Submission is suggested to be a total limit of 15 sheets (30 
pages, front and back).       

D Energy Conservation Measures and Costs.  

1. Information considered in this submission includes depth of the proposed 
solution(s) for the Project facility, including: ECM descriptions; selected 
equipment; proposed energy cost savings; proposed energy baseline and 
adjustment factors; proposed method and schedules for annual energy audit 
and verification of energy and operational cost savings; and the GESA 
Contractor’s proposed maintenance program.  Although the Evaluation 
Committee will score specifically using the Scoring Matrix attached as an 
appendix to this RFQ, each scorer will consider in general the degree to 
which the Quote addresses or discusses the following: 

a. The IGA that will be conducted for this Project after the selection of the 
GESA Contractor.  The Quote must include information on the systems 
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that will be covered, the personnel to be involved, the general method to 
be used, and the time frame for completion of each item.  The Quote 
must detail the Offeror’s methodology for the calculation of the energy 
baseline.  The utility usage data is provided as an appendix to this RFQ.  
The Quote should also establish the timeline to commence and complete 
the IGA, which should be reflected in the RFQ Project Schedule. 

b. Proposed ECMs in the RFQ.  If there is a reason a proposed ECM listed 
in the Appendix to this RFQ by the Commonwealth is not included in the 
scope of the Quote, the Offeror must provide a detailed explanation as to 
why the ECM was excluded from the scope.  

Failure to include the estimated cost and cost savings or to discuss 
why the ECM should not be included will result in a five (5) point 
deduction the ECM/Cost submission score for each ECM not 
included or discussed.  

c. A preliminary assessment of the energy efficiency opportunities available 
at the Project facility based upon the information provided in this RFQ and 
a tour of the facility.  List the ECMs to be implemented under the Quote 
with the estimated implementation cost and the energy cost savings, 
including detailed energy savings calculations. 

d. The degree to which the Quote demonstrates the technical feasibility, 
suitability, reasonableness, comprehensiveness, and acceptability of the 
proposed ECMs, including the proposed equipment and quality of said 
equipment for the proposed savings. 

e. The training to be provided to Funding Agency staff, including the scope 
and personnel who will be providing the training and whether the training 
will be videotaped for future use.  

f. The degree to which the proposed measures will meet the future and 
changing needs of the Commonwealth.  

g. Offeror includes and describes additional ECMs not already listed as the 
core ECMs in their quote. 

h. Provide annual financial projections for the length of the GESA Contract, 
to a maximum of 18 years. The Offeror should assume an interest rate of 
4%, however, assumption of interest rates should also be based on the 
Offeror’s research of current financial market rates.  Also, assume 
payments will be made annually at the end of the period.  The format 
should include the following: 

(1).Annual energy costs without improvements; 

(2).Annual energy costs with improvements; 

(3).Annual energy cost savings (A-B); 
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(4).Payments for financing equipment; 

(5).Payments for monitoring and maintenance services; 

(6).Net annual benefit; (Must be cash positive every of proposed term, 
with no negative cash flow on any year of the project) 

(7).Cumulative cash flow; and 

(8).Net Present Value of cash flow. 

i. The degree to which the proposed energy analysis demonstrates sound 
engineering principles and the reasonableness of the proposed savings. 

j. The ongoing Project monitoring and maintenance services Offeror will 
provide.  Specifically discuss the following: personnel, including identity of 
supervisor responsible; schedules; conditions; equipment covered; and 
extra costs (if any) of providing scheduled preventive maintenance, 
warranty work, emergency service, training of Funding Agency staff; and 
monitoring of energy use.  The Quote should also include a discussion of 
how this work will be performed in an occupied facility.  There will not be 
a service contract. 

k. The degree to which the proposed Measurement and Verification (M&V) 
plan adheres to all M&V protocol standards and demonstrates scalability 
for measurement and verification of the proposed energy baseline, 
adjustment factors, and energy cost savings. 

2.7 SDB and SB Participation Submission.  

A All Offerors are required to submit two (2) copies of the SDB and SB 
Participation Submittal Form (Appendix D “SMALL DIVERSE BUSINESS AND 
SMALL BUSINESS PARTICIPATION SUBMITTAL”)  

B The SDB or SB commitment percentages are to be based upon and listed 
for the core ECMs only. Any SDB or SB commitments on non-core ECMs 
will not count toward the overall SDB or SB commitment percentage.  

 
C For an Offeror to receive points for their own SDB or SB status, they must be 

listed in the Department’s directory of self-certified SBs and DGS/BDISBO-
verified SDBs as of the quote due date and time.  BDISBO reserves the right to 
score the SDB or SB participation submittal in alignment with an Offeror’s SDB or 
SB status as of the solicitation due date and time.  

D The submittal must be sealed in its own envelope, separate from the remainder 
of the proposal, and must be provided on the SDB and SB Participation Submittal 
form, with information as follows: 

 
1. Offerors must indicate their status as an SDB or as a SB through selection of 

the appropriate checkboxes.  
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2. Offerors must include a numerical percentage which represents the total 

dollar percentage of the total core ECMs that the Offeror commits to paying to 
SDBs and SBs as subcontractors.  

 
 
3. Each SDB and SB commitment which is credited by BDISBO along with the 

overall percentage of SDB and SB commitments will become contractual 
obligations of the selected Offeror. 

 
NOTE:  Offerors will not receive credit under the SDB/SB participation 
program for any commitments for which information as above is not 
included in the SDB and SB Participation Submittal.  Offerors will not 
receive credit under the SDB/SB participation program for stating that after 
the contract is awarded they will find an SDB or SB. 

 
NOTE: Equal employment opportunity and contract compliance statements 
referring to company equal employment opportunity policies or past 
contract compliance practices do not constitute proof of Small Diverse 
Business and/or Small Business Status or entitle an Offeror to receive 
credit for Small Diverse Business or Small Business participation. 

2.8 SDB and SB “Listing of SDB/SB Firms Sheet” and “Letter(s) of Intent” 

A The “Listing of SDB/SB Firms Sheet” and related “Letter(s) of Intent” shown in 
Appendix E are required to be submitted with the Investment Grade Audit. They 
are provided in this RFQ for the Offeror’s information and pre-knowledge of what 
will be required to be submitted with the IGA. They are NOT required to be 
submitted with the Quote. Do NOT submit them with your Quote.    

B During the Investment Grade Audit, Offerors must include the “Listing of SDB/SB 
Firms Sheet”, and required information, for each of the SDBs and SBs with whom 
they will subcontract to achieve the participation percentages outlined on the 
SDB and SB Participation Submittal. 

C During the Investment Grade Audit, Offerors must include a Letter of Intent 
(attached as Appendix E is a Letter of Intent template which may be used to 
satisfy these requirements) signed by both the Offeror and the SDB or SB for 
each of the SDB or SBs identified in the SDB and SB Participation Submittal 
form.  At minimum, the Letter of Intent must include the following: 

1. The fixed numerical percentage commitment and associated estimated dollar 
value of the commitment made to the SDB or SB; and 

2. A description of the services or supplies the SDB or SB will provide; and 

3. The timeframe during the contract term when the SDB or SB will perform or 
provide the services and/or supplies; and 

4. The name and telephone number of the Offeror’s point of contact for SDB or 
SB participation; and 
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5. The name, address, and telephone number of the primary contact person for 
the SDB or SB. 

2.9 Contract Requirements—SDB and SB Participation. 

A All contracts containing SDB and SB Participation must contain the following 
contract provisions to be maintained through the contract term: 

1. Each SDB and SB commitment which was credited by BDISBO and the total 
percentage of such SDB and SB commitments made at the time of proposal 
submittal, BAFO or contract negotiations, as applicable, become contractual 
obligations of the selected Offeror upon execution of its contract with the 
Commonwealth. 

2. The individual percentage commitments made to SDBs and SBs cannot be 
altered without written approval from BDISBO. 

3. SDB and SB commitments must be maintained in the event the contract is 
assigned to another prime contractor. 

4. The Selected Offeror shall complete the Prime Contractor’s SDB and SB 
Utilization Report and submit it to the contracting officer of the Issuing Office 
with each application for payment.  This information will be used to track and 
confirm the actual dollar amount paid to SDB and SB subcontractors, 
manufacturers, and suppliers and will serve as a record of fulfillment of the 
contractual commitment. If there was no activity, the form must be completed 
by stating “No activity in this quarter.” Failure to submit an SDB or SB 
Utilization Report with each Application for Release of Payment will result in 
an incomplete Application for Release of Payment. Such incomplete 
Application will be returned to the Selected Offeror and no payment will be 
processed until a complete Application is submitted.     

5. The SDB and SB participation percentage commitments will be calculated 
and credited during the Contract duration as set forth in Section 2.9 of this 
RFQ. 

6. The Selected Offeror shall notify the Contracting Officer of the Issuing Office 
and BDISBO when circumstances arise that may negatively impact the 
selected Offeror’s ability to comply with SDB and/or SB commitments and to 
provide a corrective action plan. Disputes will be decided by the Issuing 
Office and DGS.   

7. If the Selected Offeror fails to satisfy its SDB and/or SB commitment(s), it 
may be subject to a range of sanctions BDISBO deems appropriate.  Such 
sanctions include, but are not limited to, one or more of the following: a 
determination that the selected Offeror is not responsible under the 
Contractor Responsibility Program; withholding of payments; suspension or 
termination of the contract together with consequential damages; revocation 
of the selected Offeror’s SDB status and/or SB status; and/or suspension or 
debarment from future contracting opportunities with the Commonwealth.  



GESA 2018-2 
DCNR Central Region          Part 2 

2.9 Credit Evaluation During Construction 
 

 A contractor’s SDB/SB participation will be calculated by adding the appropriate 
dollar values of commitments to Commonwealth verified SDB/SB subcontractors, 
manufacturers, stocking suppliers and the fee/commission paid to non-stocking 
suppliers on the Base ECMs and dividing the total sum by the total amount of the 
total Base ECM awarded. 
 
The amount of credit that each of the service categories (subcontractors, 
manufacturers, stocking suppliers, non-stocking suppliers) yields towards the 
percentage of SDB/SB participation are outlined in the Department’s Statement 
of Policy located at 4 Pa. Code § 68.102 (which addresses SDB participation for 
construction contracts) and for SB participation as further detailed below.  
 
Subcontractors 
 
SDB/SB subcontractors provide labor and may provide materials associated with 
the labor on the subcontract. SDB/SB subcontractors through their own 
employees must perform at least 60% of the amount of the subcontract. 100 
percent of the subcontract amount is counted towards the SDB/SB 
participation percentage. 
 
Manufacturers 
 
SDB/SB manufacturers are firms that operate or maintain a factory or 
establishment that produces, on the premises, the materials, supplies, articles, or 
equipment required under the contract and of the general character described by 
the specifications. 100 percent of the total cost of the materials or supplies 
purchased from the SDB or SB manufacturer is counted towards the 
SDB/SB participation percentage. 
 
Stocking Suppliers 
 
SDB/SB stocking suppliers are firms that own, operate, or maintain a store, 
warehouse, or other establishment in which the materials, supplies, articles or 
equipment of the general character described by the specifications and required 
under the contract are bought, kept in stock, and regularly sold or leased to the 
public in the usual course of business. 60 percent of the total cost of the 
materials or supplies purchased from a Small Diverse Business or Small 
Business stocking supplier is counted towards the SDB/SB participation 
percentage. 
 
Non-Stocking Suppliers 
 
SDB/SB non-stocking suppliers do not carry inventory, but order materials from a 
manufacturer, manufacturer’s representative, or stocking supplier. In order for a 
non-stocking supplier to receive credit, it must perform a useful business function 
by engaging in meaningful work (i.e., negotiating price; determining quality and 
quantity; ordering materials; and paying for the materials). Industry practices and 
other relevant factors are considered. SDB/SB non-stocking suppliers are 
credited at only the amount of the fee or commission charged by the 
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SDB/SB non-stocking supplier for assistance in the procurement of the 
materials and supplies, provided the fees or commissions are reasonable 
and not excessive as compared with fees customarily allowed for similar 
services. Under no circumstances shall the credit for an SDB/SB non-
stocking supplier exceed 10% of the purchase order cost. 

 
End of Part 2 



GESA 2018-2 
DCNR Central Region          Part 3 

 
PART 3 

 
Evaluation Process and Criteria for Selection 

3.1 Competitive Sealed Quote Award.   

A If the Commonwealth awards a GESA Contract, the award will be made only to 
the responsive and responsible Offeror whose Quote conforms to the 
requirements of this RFQ and receives the highest overall score by the 
Evaluation Committee in accordance with the evaluation factors, procedures, and 
criteria set forth in this RFQ. 

3.2 Selection Formula.   

A The RFQ Coordinator will use the following formula to calculate the Quote Score 
for each responsive and responsible Quote.  The selected Offeror will be the 
Offeror whose Quote has obtained the highest aggregate Score.  The maximum 
Quote Score is 1000.   

 
Total Quote Score = 

 
Technical Submission Score (max 400 Points) 

+ 
ECM/Cost Submission Score (max 400 Points)  

+ 
Small Diverse Business Submission Score (max 200 Points)  

3.3 Quote Evaluation Process.   

A The Quotes will be evaluated by a Quote Evaluation Committee (the Evaluation 
Committee) comprised of three scoring members.   

B After the Quote Submission Deadline, a representative from Office of Chief 
Counsel (OCC) will assist a representative of DGS’ Bidding Unit in opening each 
Quote and will conduct a Quote Compliance Review, the purpose of which is to 
determine each Quote’s compliance with the Mandatory Quote Requirements.   

C After the OCC/Bidding Unit representatives determine the responsiveness of all 
the Quotes received, the OCC representative will forward the Technical 
Submissions to the RFQ Coordinator.  The ECM/Cost Submissions and the 
Small Diverse Business and Small Business Submissions will remain in the 
custody of OCC until the RFQ Coordinator has notified OCC that the Evaluation 
Committee has completed its evaluation of the Technical Submissions.  The RFQ 
Coordinator will not distribute the Technical Submission for any Quote that has 
been deemed non-responsive.   

1. Technical Submission Evaluation  
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a. Each Evaluation Committee scoring member will evaluate each Technical 
Submission independently from other Evaluation Committee Members 
using the scoring matrix which has been tailored to reflect the needs of 
this specific project.  The scoring matrix that will be used to score each 
Quote is included as an appendix to this RFQ and may be used by 
Prospective Offerors in preparing their Quotes.  The maximum score on 
the Technical Submittal is 400. 

b. The RFQ Coordinator will convene a meeting of the scoring members of 
the Evaluation Committee to calculate the Total Technical Submission 
score for each Offeror.  All three scores from each member will be 
averaged, resulting in a Total Base Technical Score for each Offeror.  

c. The Quote with the highest total base technical points will receive the 
maximum score (400). The score for the remaining Quotes will be 
calculated using the formula presented below: 

 
Technical Score = 
 
400 - (400 x (Highest Offeror’s points – Offeror’s points) 

Highest Offeror’s points) 

d. Only Quotes that have a Total Technical Submission Score equal to 
or greater than 70% of the available points (400 x 70% = 280 points) 
will be considered responsive and responsible.   

(1).Any Offeror receiving a Total Technical Submission Score less than 
70% of available points (less than 280) will be rejected as non-
responsive and will not be considered for award of the GESA contract. 
These Offerors will be notified by a Letter of Rejection.  

(2).Every Offeror with a score equal to or greater than 70% will be 
scheduled for interviews to discuss their ECM/Cost Submission.   

(a).The Total Technical Submission Score will be final and will not be 
adjusted as a result of the interview process. 

(b).The Total Technical Submission Scores of the Offerors will not be 
discussed or revealed until the Notice of Selection is issued.  

(c). The Total Technical Submission Score will be used by the 
Evaluation Committee in determining the successful Offeror. 

2. ECM/Cost Submission Evaluation  

a. The Evaluation Committee, the RFQ Coordinator, and the Energy 
Consultant (if any) will participate in an ECM/Cost interview with the 
Offerors. Participation by the Evaluation Committee, the RFQ 
Coordinator, and the Energy Consultant may be by physical presence or 
by teleconference or a combination/mixture of physical presence and 
teleconference. 
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b. Each interview will focus upon an in-depth discussion of proposed 
ECM/Cost Submission. 

c. Evaluation Committee scoring members will not finalize or submit scores 
for any Offeror’s ECM/Cost Submission until all interviews have been 
completed.   

d. After all interviews have been completed, the Energy Consultant may 
provide the scoring members with a summary analysis of the discussions 
of all interviews but will not recommend any scores nor will they 
recommend an Offeror to be selected as the successful Offeror.   

e. The Evaluation Committee members will independently score each 
ECM/Cost Submission using the scoring matrix included as an appendix 
to this RFQ.     

f. Once the interviews are complete and the scoring members have had 
sufficient time to evaluate the ECM/Cost Submissions, the RFQ 
Coordinator will convene a meeting of the Evaluation Committee to 
calculate EMC/Cost Submission scores for each Offeror.  The Energy 
Consultant will not attend this meeting but may be available for a 
conference call if the members have any questions.  All three scores from 
each member will be averaged, resulting in a Total Base ECM/Cost 
Submission Score for each Offeror.  

g. The Quote with the highest total base ECM/Cost points will receive the 
maximum score. The score for the remaining Quotes will be calculated 
using the formula presented below:  
 
ECM/Cost Submission Score = 
 
400 - (400 x (Highest Offeror’s points - Offeror’s points)  

     Highest Offeror’s points) 

h. Once the ECM/Cost Submission Scores are finalized, the OCC 
representative will provide the Small Diverse Business and Small 
Business Submissions to the RFQ Coordinator.   

 

3. SDB and SB Participation Evaluation 

a. BDISBO has established the minimum evaluation weight for the SDB and 
SB Participation criterion for this RFQ as 20% of the total points.  

(1).The SDB and SB point allocation is based entirely on the percentage 
of the total base ECM cost committed to SDB and SB participation. If 
the Offeror is an SDB, 100% of the contract cost is allocated to SDB 
participation.  If the Offeror is a SB, 100% of the contract cost is 
allocated to SB participation.   
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(2).A total combined SDB/SB commitment less than one percent (1%) of 
the total contract cost is considered de minimis and will receive no 
SDB or SB points. 

(3).Based on a maximum total of 200 available points for the SDB and SB 
Participation Submittal, the scoring mechanism is as follows: 

(4).The SDB and SB Raw Score is capped at 200.  

(5).The Offeror with the highest raw score will receive 200 points.  Each 
Offeror’s raw score will be pro-rated against the Highest Offeror’s raw 
score by applying the following formula: 

 
 

Small Diverse Business and Small Business (SDB/SB) Score = 

 
Raw SDB/SB Score of Proposal Being Scored   x   200   = Final SDB/SB Score 
Highest Raw SDB/SB Score 
 

(6).The Offeror’s prior performance in meeting its contractual obligations 
to SDBs and SBs will be considered by BDISBO during the scoring 
process.  To the extent the Offeror has failed to meet prior contractual 
commitments, BDISBO may recommend to the Issuing Office that the 
Offeror be determined non-responsible for the limited purpose of 
eligibility to receive SDB and SB points. 

b. Calculation of total Quote Score 

(1).After BDISBO calculates the SDB and SB Submission Score, the 
RFQ Coordinator will calculate the Total Quote Score using the 
Selection Formula set forth in Part 3, Section 3-2 of this RFQ.   

 
END OF PART 3 

 

 
SDB and SB Raw Score = 

 
200 (SDB% + (1/3 * SB %)) 
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PART  4 
 

Work Statement 
 

4.1 General Description of the Project Scope 

A The objective of this RFQ is to solicit Quotes for a project to assist the Funding 
Agency to become as energy efficient as possible through installation of energy 
or water conservation measures, upgrades, and implementation of optimal 
operation and maintenance procedures.  DGS wishes to implement the proposed 
comprehensive energy project on an energy performance contract basis.  Only 
Quotes that evidence a return of investment of less than 18 years, reduce real 
energy consumption, and are funded under a guaranteed performance basis will 
be considered by the Commonwealth. 

B The Project goals include, but are not limited to the following, which are 
listed in no particular order of importance: 

1. Improving comfort conditions and indoor air quality;  

2. Replacing and/or upgrading old and/or inefficient systems;  

3. Improving utilization of technology;  

4. Upgrading air conditioning systems where applicable;  

5. Collecting and managing building/facility information in ‘real time;  

6. Minimizing financial and technical risk to the Commonwealth;  

7. Establishing current base usage for energy (oil, gas, electricity, water, etc.);  

8. Reducing energy usage; and  

9. Reducing operating costs 

C Savings or guarantees provided by the successful Offeror must fully offset the 
Project costs involved for the Commonwealth.   

D The Commonwealth will issue a separate RFQ to obtain financing for the 
GESA Contract to obtain the lowest cost possible.  

E The Funding Agency will purchase, finance and own any new equipment 
installed as a result of this project.  DGS reserves the right to consider its options 
relative to the purchase, finance and ownership of any new equipment installed.  
Quotes shall include the Offeror’s services in connection with such 
arrangements.  All services shall be stated separately.    
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4.2 Engineering Services.   

A The successful Offeror, who shall become the GESA Contractor upon the 
effective date of the GESA Contract, shall use internal Architectural/Engineering 
services or fund the services of Retained Professionals, to prepare the plans and 
specifications for all Energy Conservation Measures (ECM) proposed, reviewed 
and accepted by the Commonwealth.  The GESA Contractor will provide the 
Energy Consultant with design details.  DGS, the Funding Agency and the 
Energy Consultant (if used on project) will review for approval the final plans and 
specifications.   

B The cost of the Energy Consultants services shall be funded by the successful 
Offeror at a rate not to exceed 4% of the of the GESA Contract value for projects 
equal to or greater than $18 million; or 5% of the GESA Contract value for 
projects equal to or greater than $13 million but less than $18 million; or 6% of 
the GESA Contract value for projects equal to or greater than $8 million but less 
than $13 million; or 7% of the GESA Contract value for projects less than $8 
million.  Payments shall be in accordance with the following schedule: 

1. 10% upon fully executed contract with ESCO; 

2. 20% upon approval of all plans and specifications by both the Department 
and Labor & Industry, to the extent L&I has jurisdiction over the project based 
upon the scope of the project; 

3. 60% divided into equal monthly payments based upon the duration of 
construction; 

4. 10% upon completion of the three years of Measurement and Verification of 
post-construction services 

C The GESA Contractor will retain the services of the Energy Consultant as a 
representative of the Commonwealth, to do a peer review of all necessary 
calculations, products, plans and specifications.  A copy of the contract between 
DGS and Energy Consultant is attached as an Appendix to this RFQ.  The GESA 
Contractor shall incorporate the terms and conditions thereof into any agreement 
between the Energy Consultant and the GESA Contractor.  The Energy 
Consultant shall be aware of and bound by the terms and conditions of the 
services as provided in the Appendix. 

D In addition to any other legal requirements concerning energy performance 
contracts, the Energy consultant, shall certify that:  

1. He or she is free from financial interest in the GESA Contractor and shall do 
nothing which conflicts with the proper completion of the engineering work 
associated with the GESA Contract; and  

2. Full disclosure has been made to the Commonwealth detailing all financial 
compensation received by the Energy Consultant from the GESA Contractor. 

4.3 Project Parameters.   
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A Quotes are requested for the provision of services for the reduction of energy 
and water consumption and for maintenance and operational savings and 
services on a performance contracting basis at facilities owned by the Funding 
Agency. Specifically, the GESA Contractor selected as a result of this RFQ will 
be expected to provide comprehensive energy services at select buildings for the 
project including but not limited to: 

1. Performance of an IGA; 

2. Quote must contain a statement from the Offeror that the total energy savings 
projected in the final scope of work will be at least 95% of the savings 
projected in the Quote, the actual ECM costs shall be within 10% of the costs 
listed in the CEA, and that the project will be self-funded over the financial 
term of the project (maximum term of 18 years); 

3. GESA Contractor must adhere to all applicable codes and standards;  

4. Services in connection with the design and specification of equipment and 
systems to be used in providing energy efficiency services; 

5. Procurement and installation of new equipment and refurbishing existing 
equipment.  All new and refurbished equipment must be consistent with the 
existing equipment of the Commonwealth; 

6. Commissioning of the equipment, as per USGBC-LEED and ASHRAE 
Guideline 1.1-2007 standards; 

7. Preventive and emergency maintenance and servicing of the equipment 
installed through the warranty period; 

8. Staff training; 

9. Energy savings performance guarantees; 

10. The GESA Contractor must work cooperatively with facility management and 
the Commonwealth in coordinating this Project; 

11. The GESA Contractor has the obligation to determine if hazardous 
materials/wastes will be disturbed or handled/disposed of in performing the 
project.  Hazardous materials/wastes include, but are not limited, to asbestos, 
lead paint, mercury and PCBs. If hazardous materials/wastes must be 
disturbed, removed and/or remediated and/or disposed of, the GESA 
Contractor must advise the Commonwealth beforehand and perform such 
activities in accordance with all Federal and State regulations and pay for the 
cost of said activities out of the Project savings.  A copy of the Hazardous 
Material Management Plan will be made available upon request for use as a 
guide to ACBM in the various buildings. If a management plan is not 
available, the GESA Contractor must test all suspect asbestos or lead 
painted surfaces prior to disturbance;  
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a. Note: The replacement of equipment or disturbance of materials is the 
GESA Contractor’s responsibility and must be performed in a manner that 
prevents the release of asbestos, lead, PCB’s, mercury, and/or other 
hazardous materials and provide for their proper disposal. The 
Commonwealth requires a chain of custody of all materials from source 
removal to disposal. 

12. Operating and Maintenance (O&M) costs shall not be included in cash flow or 
ECMs. Estimates of Operating and Maintenance cost savings may be listed 
for informational purposes only; 

13. Interest Rates are to be assumed to be 4.0% however, assumption of interest 
rates should also be based on the Offeror’s research of current financial 
market rates; 

14. Financing term and overall Project shall be assumed to be an 18-year period;  

15. One percent (1%) escalation of energy cost per year is permitted; 

16. No escalation of Project costs or maintenance costs; 

17. Identification of and obtaining all available financial incentives or rate 
reductions from companies supplying oil, gas, electricity, or transmission or 
distribution service for gas or electricity. Identifying and obtaining all 
government incentives, aid, or other benefits; 

18. List estimate of available rebates.  If the GESA Contractor is receiving the 
rebates, subtract estimated rebates from Total Project Cost to determine Net 
Project Cost upon which lease payments are based; 

19. Base price for heating oil should be the actual market price paid by the 
Commonwealth over the last 12 months; 

20. Heating season should be generally assumed to be October 15th to April 
15th; 

21. Cooling season, as applicable should be generally assumed to be April 15th 
to October 15th; 

22. Actual baseline operation hours must be determined for each building and 
area and refined during the audit process by the GESA Contractor; 

23. Assume one year of interest accrual for the construction period in GESA 
Contractor’s financial Pro-Forma; 

24. Use the Commonwealth’s most recent provided fiscal year as the baseline for 
your energy usage in the project response;  

25. As discussed in further detail in the General Conditions, provide written 
documentation no later than project close-out to Funding Agency of the 
system and installation, including but not limited to: 
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a. Test Results; 

b. Equipment specifications; 

c. Authority over all sequence of operations; 

d. Multiple licenses and software; 

e. Back-up copies of all software programming provided on non-magnetic 
media; 

f. All documentation, maintenance manuals, and as-builts; and 

g. System configurations and equipment locations.  

26. Include Measurement and Verification (M&V) costs for 3 years as part of your 
Quote. M&V methods must be in accordance with the International 
Performance Measurement and Verification Protocol (IPMVP) as appropriate. 
Indicate in your RFQ response the M&V Option being employed for each 
measure. At no time, may measures be simply noted as “stipulated savings”. 

4.4 Scope of Work.  

A The “Core Energy Conservation Measures” set forth in the Appendix to this 
RFQ must be considered and discussed as part of every Quote. If an item is 
considered, but determined not feasible for inclusion in the Project, the GESA 
Contractor must provide a narrative explaining why the ECM is not feasible.  

B In addition to the “Core ECMs”, the GESA Contractor may identify additional cost 
effective ECMs that can be taken to reduce consumption and costs for heating, 
cooling, ventilation, lighting, water heating and other energy uses in each facility. 
The Quote should address consumption of all energy sources including oil, gas 
and electricity. Measures may involve controlling, modifying, adding or replacing 
equipment and systems. The GESA Contractor shall establish consumption 
levels for all current services as a baseline for measurement of savings.   

C The Commonwealth reserves the right to negotiate the final scope of ECMs with 
the successful Offeror as further described in this RFQ.   

D The Commonwealth’s final scope of work will reflect an acceptable project 
without out-of-pocket expense, deficit or negative cash flow at any time during 
the project term, as opposed to a maximization of cash flows. Quotes shall 
guarantee recovery of contract costs from energy savings realized by the 
Commonwealth during the term of the GESA Contract, which shall not 
exceed 18 years. 

E Each building, including all portables, identified in this solicitation must be 
evaluated for any potential savings. 

4.5 Conditions to Be Maintained  
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A The following energy end use conditions must be maintained at the facility. Any 
efficiency measures proposed must allow for the maintenance of these 
conditions, as well as comply with State Code and all requirements of the 
Funding Agency: 

1. Minimum Temperature: Temperatures in occupied areas must be maintained 
at no less than 68 degrees F during the heating season from October 15th 
through April 15th or during scheduled activities;  

2. Maximum Temperature: Temperatures in occupied areas or during scheduled 
activities must be maintained at no more than 76 degrees F during the 
cooling season (where air conditioning equipment is located);  

3. Water Heating: Domestic hot water must be delivered at a temperature 
between 100 and 115 degrees F; 

4. Indoor and Outdoor Lighting: Funding Agency’s lighting level standards must 
be maintained;  

5. Air Changes/Ventilation Requirements:  Within code at all times, including 
ASHRAE standards for fresh air ventilation: and 

6. Existing ventilation code requirements not met shall be identified as such.  
Failure to do so will subject bid to be non-compliant.   

B The Commonwealth reserves the right to increase or decrease the minimum and 
maximum temperatures provided above. 

4.6 Maintenance Agreement Minimum Terms.  

A To the extent a Quote includes a Maintenance Agreement, the services must 
provide a two (2) hour maximum response to any service interruption problem 
from the time of notification of system outage or other major system failure that 
involves the loss or significant interruption or slowdown of any service to the 
facility.  The Agreement must provide a four (4) hour maximum response from 
the time of notification for a minor failure or intermittent failures that involve any 
service other than a loss of connectivity.   

B The Respondent must maintain a service log at the Funding Agency 
Maintenance Office. 

 
END OF PART 4 
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Quote Signature 
 

Offeror’s Representations and Authorizations.  Offeror by signing on the signature 
page and submitting its Quote understands, represents, acknowledges and certifies that: 

1. All information provided by, and representations made by, the Offeror in the Quote 
are material and important and will be relied upon by the Issuing Office in awarding 
the contract(s).  Any misstatement shall be treated as fraudulent concealment from 
the Issuing Office of the true facts relating to the submission of this Quote.  A 
misrepresentation shall be punishable under 18 Pa. C.S. § 4904. 

2. No attempt has been made or will be made to induce any firm or person to refrain 
from submitting a Quote on this contract, or to submit a Quote higher than this 
Quote, or to submit any intentionally high or noncompetitive Quote or other form of 
complementary Quote. 

3. The Quote is made in good faith and not pursuant to any agreement or discussion 
with, or inducement from, any firm or person to submit a complementary or other 
noncompetitive Quote. 

4. To the best knowledge of the person signing the Quote for the Offeror, the Offeror, 
its affiliates, subsidiaries, officers, directors, and employees are not currently under 
investigation by any governmental agency and have not in the last four (4) years 
been convicted or found liable for any act prohibited by State or Federal law in any 
jurisdiction, involving conspiracy or collusion with respect to bidding or proposing on 
any public contract, except as disclosed by the Offeror in its Quote. 

5. To the best of the knowledge of the person signing the Quote for the Offeror and 
except as otherwise disclosed by the Offeror in its Quote, the Offeror has no 
outstanding, delinquent obligations to the Commonwealth including, but not limited 
to, any state tax liability not being contested on appeal or other obligation of the 
Offeror that is owed to the Commonwealth. 

6. The Offeror is not currently under suspension or debarment by the Commonwealth, 
or any other state, or the federal government. If the Offeror has received, within three 
years of the issuance of this RFQ, a Notice of Default from the Commonwealth, other 
state or the federal government, then the Offeror shall submit, as part of the 
Technical Submission, seven copies of a written explanation of why such Notice of 
Default was issued.  This written explanation shall not exceed 1 sheet (2 pages) and 
shall not count towards the sheet and page limit established for the Technical 
Submission of the Quote.  

7. The Offeror has not, under separate contract with the Issuing Office, made any 
recommendations to the Issuing Office concerning the need for the services 
described in the Quote or the specifications for the services described in the Quote. 

8. Each Offeror, by submitting its Quote, authorizes all Commonwealth agencies to 
release to the Commonwealth information related to liabilities to the Commonwealth 
including, but not limited to, taxes, unemployment compensation, and workers’ 
compensation liabilities. 
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9. Until the awarded GESA Contractor receives a fully executed and approved written 
contract from the Issuing Office there is no legal and valid contract, in law or in 
equity, and the GESA Contractor should not begin to perform. 

10. The total energy savings projected in the final scope of work will be at least 95% of 
the savings projected in the Quote and that the project will be self-funded over the 
financial term of the project (maximum term of 18 years.) 

11. Offeror agrees and certifies in accordance with the enclosed Commonwealth of 
Pennsylvania:  

 
o Nondiscrimination/Sexual Harassment Clause 
o Tax Liability Certification 
o Americans Disabilities Act 
o GESA Contractor Integrity Provisions 
o GESA Contractor Responsibility Provisions 
o Environmental Statement 
o Compliance with State and Federal Statutes, Rules and Regulations  
o Non-Collusion Affidavit 

 
I am authorized to sign this Quote on behalf of the Offeror and I agree and state that 

_________________________ (Name of Firm) understands and acknowledges that the 

above representations are material and important and will be relied upon by the 

Department of General Services in awarding the contract(s) for which this Quote is 

submitted.  I understand, and my firm understands, that any misstatement shall be 

treated as fraudulent concealment from the Department of General Services of the true 

facts relating to the submission of this Quote. 

 
____________________________     
Signature 
 
____________________________     
Print Name Legibly 
 
____________________________     
Title 
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APPENDIX B 
 

Non-Collusion Affidavit 
 

 
INSTRUCTIONS FOR NONCOLLUSION AFFIDAVIT 

 

1. This Noncollusion Affidavit is material to any contract awarded pursuant to this 
Quote.  According to §4507 of the Commonwealth Procurement Code, 62 Pa.C.S. 
§4507, governmental agencies may require Noncollusion Affidavits to be submitted 
with Quotes. 

2. This Noncollusion Affidavit must be executed by the member, officer, or employee of 
the Offeror who makes the final decision on prices and the amount quoted in the 
Quote. 

3. Bid rigging and other efforts to restrain competition, and the making of false sworn 
statements in connection with the submission of Quotes are unlawful and may be 
subject to criminal prosecution.  The person who signs the affidavit should examine it 
carefully before signing and assure himself or herself that each statement is true and 
accurate, making diligent inquiry, as necessary, of all other persons employed by or 
associated with the Offeror with responsibilities for the preparation, approval or 
submission of the Quote. 

4. In the case of a Quote submitted by a joint venture, each party to the venture must 
be identified in the Quote documents and an affidavit must be submitted separately 
on behalf of each party to the joint venture. 

5. The term “complementary Quote” as used in the affidavit has the meaning commonly 
associated with that term in the Quote process and includes the knowing submission 
of Quotes higher than the Quote of another firm, any intentionally high or 
noncompetitive Quote, and any other form of Quote submitted for the purpose of 
giving a false appearance of competition. 

6. Failure to submit an affidavit with the Quote in compliance with these instructions 
may result in disqualification of the Quote. 
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NONCOLLUSION AFFIDAVIT 
 

DGS Project Number: _____________ 
State of ________________________:  
 
County of ______________________: s.s. 
 
I state that I am the _________________ (Title) of _____________________________ 
(Name of Firm) and that I am authorized to make this affidavit on behalf of my firm, and 
its owners, directors, and officers.  I am the person responsible in my firm for the 
prices(s) and the amount of this Quote. 
 
I state that: 

1. The price(s) and amount of this Quote have been arrived at independently and without 
consultation, communication or agreement with any other contractor, Offeror, or potential 
Offeror. 

2. Neither the price(s) nor the amount of this Quote, and neither the approximate price(s) 
nor approximate amount of this Quote, have been disclosed to any other firm or person 
who is an Offeror or potential Offeror, and they will not be disclosed before the Quote 
submission date. 

3. No attempt has been made or will be made to induce any firm or person to refrain from 
proposing on this contract, or to submit a Quote higher than this Quote, or to submit any 
intentionally high or noncompetitive Quote or other form of complementary Quote. 

4. The Quote of my firm is made in good faith and not pursuant to any agreement or 
discussion with, or inducement from, any firm or person to submit a complementary or 
other noncompetitive Quote. 

5. _____________________________ (Name of Firm) its affiliates, subsidiaries, officers, 
directors, and employees are not currently under investigation by any governmental 
agency and have not in the last four years been convicted or found liable for any act 
prohibited by state or federal law in any jurisdiction, involving conspiracy or collusion with 
respect to proposing and/or bidding on any public contract, except as follows: 
________________________________________________________________ 

 
I state that _________________________ (Name of Firm) understands and 
acknowledges that the above representations are material and important and will be 
relied upon by the Department of General Services in awarding the contract(s) for which 
this Quote is submitted.  I understand, and my firm understands, that any misstatement 
in this affidavit is and shall be treated as fraudulent concealment from the Department of 
General Services of the true facts relating to the submission of this Quote. 
 
____________________________  SWORN TO AND SUBSCRIBED  
(Signature) BEFORE ME THIS _____ DAY OF 

______________, 20_____. 
____________________________    
(Signatory’s Printed Name)    ___________________________ 
Notary Public 
_____________________________   
(Signatory’s Title)     My Commission Expires___________ 
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APPENDIX C 
 

Quote Security (Bid Bond) 
 

INSTRUCTIONS ON BID BOND 
 
 

1. If a bid bond is used as Quote security, the Bid Bond MUST be submitted on the 
following GSBPSAS-147 (2009 Ed) form. If the principal is a corporation, the 
President or Vice President and the Secretary or Treasurer of the corporation must 
sign; if a partnership, the partners must sign; if a joint venture, the joint venture must 
sign. 

2. The Surety must sign the Bid Bond.  

3. The Surety MUST attach to the Bid Bond a Power-of-Attorney, which must be dated 
the same date as the Bid Bond, showing that the person signing the Bid Bond for the 
Surety has authority to do so. 

4. All signatures by the Surety of the Bid Bond MUST be original and hand-scripted. 
Faxed or copied signatures are unacceptable.  
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COMMONWEALTH OF PENNSYLVANIA 
DEPARTMENT OF GENERAL SERVICES 
GSBPSAS-147 (2009 Ed.)                   Bond No. ___________________  
 

 
CONSTRUCTION BID BOND 
(Please Complete All Blanks) 

 
KNOW ALL MEN BY PRESENTS, that we, __________________________________ (hereinafter 
called the "Principal") as Principal and ____________________________ 
a corporation duly organized under the laws of the State of _________________ 
(hereinafter called the "Surety") as Surety, are held and firmly bound unto The Department of 
General Services, Harrisburg, Pennsylvania (hereinafter called the "Obligee"), in the sum of Ten 
(10%) Percent of the ECM/Cost Submittal Amount for the payment of which sum, well and truly 
to be made, we, the said Principal, and the said Surety, bind ourselves, our heirs, our 
administrators, successors, and assigns, jointly and severally firmly by these presents. 
 
Sealed with our seals and dated this________ day of _________________A.D.  
 
Two Thousand and ___________________________________. 
 
WHEREAS the Principal has submitted a bid upon Contract 
No._________________________________________ 
For______________________________________________________________ 
________________________________________________________________ 
NOW, THEREFORE, the conditions of these obligations are such that if the Principal shall not 
withdraw its bid prior to the expiration of the award period after the opening of the bids; and 
shall comply with all requirements set forth in the "Quote" and the "Instructions to Bidders;" and 
if the said contract be awarded to the Principal and the Principal shall, within such time as may 
be specified, enter into the contract in writing, and give bond, with Surety acceptable to the 
Obligee, covering the faithful performance of the said contract and payment of claims for labor, 
material, and equipment rental, all of which shall be supplied on the forms as specified by said 
Obligee; or if the Principal shall fail to do so, pay to the Obligee the lesser of the following 
amounts: 1) the amount of this bond as herein above set forth, or 2) the difference between the 
amount specified in the Principal's bid and such larger amount for which the Obligee may in 
good faith contract with another party to perform the work covered by said bid, then this 
obligation shall be void; otherwise to remain in full force and effect. 
 
WITNESS (OR ATTEST IF A CORPORATION)  PRINCIPAL 
______________________________________  
 
______________________________________   
(CORPORATE SEAL)                        SURETY 
______________________________________ 
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APPENDIX D 

 
 

Small Diverse Business and Small Business Submission 
Form 
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APPENDIX D 
SMALL DIVERSE BUSINESS AND SMALL BUSINESS PARTICIPATION 

SUBMITTAL 
 

Submit 2 originals in a sealed envelope separate from the 
Technical Submission and the ECM/Cost Submission 

 
Project Description: ________________________________ 
RFQ#: ___________________________________________ 
Solicitation Due Date: ______________________________ 
 
Offeror Company’s Name:___________________________________              
 
Offeror Contact 
Name:______________________________________                                                       
 
Email: ____________________________________________________ 
 
Phone: ____________________________________________________ 
 

OFFEROR INFORMATION: 
 
Is your firm a DGS-Verified Small Diverse Business?  □  Yes    □  No   (MUST check one) 
 
Is your firm a DGS-Self-Certified Small Business?      □  Yes    □  No   (MUST check one) 

 
PERCENTAGE COMMITMENT INFORMATION: 
 
Percentage Commitments for SDB and SB Subcontracting, Manufacturing, Stocking Supplier, 
and Non-Stocking Supplier Participation 
 
After examination of the contract documents, which are made a part hereof as if fully set forth 
herein, the Offeror commits to each of the following independent percentages of the total Core 
ECM costs for Small Diverse Business and Small Business participation.  
  
Small Diverse Business percentage commitment: (Do not include any commitments made to 
subcontractors, manufacturers, stocking suppliers, and/or non-stocking suppliers that only 
qualify as Small Businesses.) 
 
 __________%  _______________________________________ Percent 
     (Figure)                                                            (Written) 
 
Small Business percentage commitment: (Do not include any commitments made to  
Subcontractors, manufacturers, stocking suppliers, and/or non-stocking suppliers that only 
qualify as Small Diverse Businesses.)  
 __________%  _______________________________________ Percent 
     (Figure)                                                            (Written) 
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 APPENDIX E 

 
 

Small Diverse Business and Small Business 
Listing & Letter of Intent 

 
 

These documents are provided in this RFQ for the Offeror’s information and pre-
knowledge of what will be required to be submitted with the IGA. 

 
These forms are NOT required to be submitted with the Quote. 

 
Do NOT submit them with your Quote. 
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Listing SDB and SB Firms 
 
This document is provided in this RFQ for the Offeror’s information and pre-knowledge of what 

will be required to be submitted with the IGA.  
This form is NOT required to be submitted with the Quote.  

Do NOT submit it with your Quote. 
 

The Offeror must list in the chart below SDBs and SBs that it will use to meet the percentage 
commitments listed in the SDB and SB Participation submittal form.  Include the SDB/SB firm 

name, SDB or SB designation, SDB/SB Primary Contact Information, a description of the 
service or supplies the SDB/SB will provide, and fixed percent of total Base ECM cost 

committed.  Include as many pages as necessary. 
 

The Offeror must also include a Letter of Intent for each SDB/SB listed. 
 

SDB/SB Name SDB 
or 
SB 

Primary 
Contact 

Name & Email 

Description of 
Services or Supplies 

to be Provided 

% of Total 
Base ECM 

Cost 
Committed 
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SMALL DIVERSE BUSINESS AND SMALL BUSINESS 
LETTER OF INTENT (SAMPLE) 

 
This document is provided in this RFQ for the Offeror’s information and pre-knowledge of what 

will be required to be submitted with the IGA.  
This form is NOT required to be submitted with the Quote.  

Do NOT submit it with your Quote. 
 
 

[DATE] 
 
[SDB/SB Contact Name 
Title  
SDB/SB Company Name 
Address 
City, State, Zip] 
 
Dear [SDB/SB Contact Name]: 
 
This letter serves as confirmation of the intent of [Offeror] to utilize [Small Diverse 
Business (SDB) or Small Business (SB)] for a certain scope of work included in [RFQ 
number and Title] issued by the Department of General Services.  
 
If [Offeror] is the successful Offeror, [SDB or SB] shall provide [identify the specific 
services the SDB/SB will perform] during the term of the contract, as specifically set 
forth in the Contract Documents. 
 
These services represent [identify fixed numerical percentage commitment] of the total 
Base ECM cost in the [Offeror’s] Quote.  
 
[SDB/SB] represents that it meets the small or small diverse business requirements set 
forth in the RFP and all required documentation has been provided to [Proposer] for its 
SDB/SB submission.   
 
We look forward to the opportunity to serve the Department of General Services on this 
project.  If you have any questions concerning our small business or small diverse 
business commitment, please feel free to contact me at the number below.  
 
Sincerely,        Acknowledged, 
 
 
Proposer Name       SDB or SB Name 
Title         Title 
Company        Company 
Phone number        Phone number 
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Mandatory Requirements Checklist 
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RESPONSIVENESS CHECKLIST 
 
RFQ Project Number:  ____________________________________________________  

Offeror’s Name:   ____________________________________________________ 

Office of Chief Counsel Rep:  ________________________ Date: __________________ 

Bidding Unit Representative:  ________________________ Date: __________________ 

 
 

Mandatory Submittal Requirements 
 
 
Indicate in the spaces provided if the Quote meets each of following mandatory Quote 
requirements.  Any Quote that has a “No” checked will be rejected as non-responsive. 
 
Mandatory requirements Yes No 

Offeror appears on DGS’ list of plan holders   
Technical, ECM/Cost, and SDB Submissions included and separately sealed    
If Offeror is a Joint Venture:   

• Joint Venture Agreement submitted   

• Entity Authorization to Enter into Joint Venture is included   
If Bank or Cashier’s Check included, in the Amount of 10% of ECM/Cost   

Bid Bond   

• is identical to the Bid Bond provide to Offerors   

• has been properly and completely filled out   

• is from a Surety authorized to conduct business in Pennsylvania   

• has original signatures from Offeror and Attorney-in-fact   
Power-of-Attorney   

• included and shows that the Attorney-in-Fact who signed the Bid Bond 
is authorized to bind the bonding company   

Non-Collusion Affidavit properly completed and notarized   
• If Joint Venture, one Non-Collusion Affidavit for each entity   

Quote Signature properly completed and signed    
Technical Quote contains no project specific Cost Submission Information   
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APPENDIX G 
 
 
 
 

Evaluation Committee Technical Scoring Matrix 
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APPENDIX G 
  
 

Evaluation Committee Scoring Matrix for  
Technical Submission 

 
RFQ 

Section 
Description Points 

2-5.1 Project Management Team Overview 32 
A Organizational chart clearly depicts hierarchy and reporting structure of Team 

members with specific individuals and their assigned roles. 
4 

B Offeror described the assignment of responsibilities for major tasks and the 
interrelationship and management structure of overall Team, including history 
or working relationship between Offeror and selected Subcontractors on GESA 
projects. 

4 

C1 Offeror described assignment of responsibilities for various Project tasks for this 
Project to specific individuals.  

4 

C2 Reasonableness of percentage of time key personnel are assigned to this 
Project.  

4 

C3 Offeror described ability to manage construction, repairs, regular service and 
emergencies effectively.   

16 

2-5.2A Work Plan 88 
1 Offeror demonstrated thorough understanding of the design process. 4 
2 Offeror identified potential design issues.  8 
3 Offeror described how the Team will manage and minimize DGS’ risk.  8 
4 Offeror identified early construction packages, long lead items and phases of 

construction.  
8 

5 Offeror demonstrated understanding of critical material and equipment and why they 
are critical, timing/lead times for acquisition and how they will be managed. 

8 

6 Offeror demonstrated understanding of construction challenges and proposed 
solutions. 

12 

7 Offeror thoroughly described a construction plan, including site operations, logistics, lay 
down area, including a detailed discussion on how the Offeror will accomplish the work 
within a fully occupied environment.  

12 

8 Offeror discussed Project Safety Plan, Management and Monitoring. 8 
9 Offeror discussed an effective QA/QC plan.  8 
10 Offeror demonstrated understanding of the close out process for training of personnel, 

manuals, Occupancy Permits, commissioning and final closeout. 
12 

2-5.3A RFQ Project Schedule 72 
1 Narrative clearly identifies and discusses critical aspects of the schedule, associated 

risks, and the process to ensure achievement of critical milestone dates. 
28 



3 
GESA 2018-2 
DCNR Central Region  Appendix G 

2 CPM sets forth a logical progression of critical path, including at least the Notice of 
Selection, duration and submission of the Investment Grade Audit, execution of GESA 
Contract, permit submission and approval dates (including but not limited to L&I, DEP 
Title V, and Hartford Insurance), durations of on-site work, scheduling of start-up and 
testing of equipment, commissioning and training of personnel.  

36 

3 CPM integrates and coordinates construction with local utilities, subcontractors, 
equipment suppliers and Funding Agency facility personnel.  

8 

2-5.4 Qualification Forms 208 
2-5.4.A-1 GESA Contractor Qualification Form 100 
** Entity’s experience with GESA projects.  28 
a Management Team Individual Qualifications (6 person limit). 24 
b Entity’s financial ability to provide guarantee. 28 
c Entity’s Resource Availability  8 
d Entity’s Statement of Readiness and Commitment of Resources per the RFQ Project 

Schedule. 
8 

e Entity’s Notification of Default or Debarment. 4 
2-5.4.A-2 Design – Consultant Qualification Form 48 
a Entity’s experience with GESA projects.  24 
b Individual Qualifications (4 person limit) 16 
c Entity’s Statement of Readiness and Commitment of Resources per the RFQ Project 

Schedule.  
4 

d Entity’s Notification of Default or Debarment. 4 
2-5.4.A-3a Construction – Key Subcontractor Qualification Forms 60 
1 Entity’s experience with GESA projects. 24 
2 Superintendent Qualifications (4 person limit). 24 
3 Entity’s Statement of Readiness and Commitment of Resources per the RFQ Project 

Schedule. 
4 

4 Each Entity’s Workman’s Compensation Rating for 2012, 2013 and 2014. 4 
5 Entity’s Notification of Default or Debarment. 4 

 Total 400 
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APPENDIX H 
 
 
 

Evaluation Committee ECM/Cost Scoring Matrix 
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APPENDIX H 
Evaluation Committee Scoring Matrix for  

ECM/Cost Submission 
 

 

RFQ 
Section 

Description  Points 

2-6.D.1 Investment Grade Audit (IGA) 20 
a Quote clearly and thoroughly describes the scope of the IGA, including 

systems covered, personnel, methodology and schedule milestones.  
20 

 Energy Conservation Measures (ECMs) 168 
b Every ECM described in Appendix to RFQ is either calculated into the Project scope 

or the Offeror set forth a detailed justification for exclusion of the ECM.  
20 

c Quote provides a preliminary assessment of the ECMs, including a detailed estimate 
of implementation costs, energy cost savings (including detailed calculations) for 
each ECM.  

52 

d Quote thoroughly demonstrates the technical feasibility, suitability, reasonableness, 
comprehensiveness and acceptability of the proposed ECMs, including the 
proposed equipment and level of quality of the equipment for the proposed 
savings.  

56 

e Quote thoroughly describes training to be provided to Funding Agency staff, 
including scope and personnel who will be providing the training and whether the 
training will be videotaped for future use. 

16 

f Degree to which the proposed ECMs will meet the future needs of the 
Commonwealth. 

12 

g Proposal includes additional ECMs not already included in the project.  12 
 Costs 132 

h Quote provides annual financial projections for the length of the GESA contract and 
each projection appears in the proper format listed in the RFQ.  

92 

i Proposed energy analysis demonstrates sound engineering principles and the 
reasonableness of the proposed savings.  

40 

 Monitoring and Maintenance 80 
j Quote thoroughly describes the methods, schedule, scope and personnel who will 

be performing ongoing monitoring and maintenance services.  
40 

k Proposed Measurement and Verification (M&V) plan adheres to all M&V protocol 
standards and demonstrates scalability for measurement and verification of the 
proposed energy baseline, adjustment factors and energy cost savings.  

40 

 Total 400 
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APPENDIX I 
 
 
  
 

Energy Data 
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APPENDIX H 
 
 

For energy data , please view & download information at the Energy and Resource 
Management website.  
 
www.dgs.pa.gov Menu Path: State Government > Facilities & Space Management > 
Energy Savings Program. Energy data will be posted in the project’s folder which can 
be accessed by clicking on the project name under “Current Projects”. 

http://www.dgs.pa.gov/
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APPENDIX J 
 
 
  
 

Site Plan 
 

Facility site plans can be viewed on site during site visits.  
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APPENDIX K 

Supplemental Provisions for Funding Agency Facility 

• Site Manager Contacts
• Occupancy Use by Site Type



PROPOSED DCNR GESA PROJECT PHASE 2 (ADMINISTERED BY DGS)

FOREST DISTRICTS: 

1. FD # 7 Bald Eagle 
Manager:  Matthew Beaver 
Phone: 570.922.3344 

2. FD # 9 Moshannon 
Manager: John Hecker 
Phone: 814.765.0821 

3. FD # 10 Sproul 
Manager:  Douglas J. D’Amore 
Phone: 570.923.6011 

4. FD # 12 Tiadaghton 
Manager:   Tom Casilio
Phone: 570.753.5409 

5. FD # 13 Elk 
Manager:  Jeanne M. Wambaugh 
Phone: 814.486.3353 

6. FD # 15 Susquehannock 
Manager:  Christian J. Nichols 
Phone: 814.274.3600 

7. FD # 16 Tioga 
Manager: Jim Hyland
Phone: 570.724.2868 

8. FD # 21 Mira Lloyd Dock RCC 
Manager: Annetta Ayers
Phone: 814.364.5150

PARKS REGION 1:

1. Park Region One Office
Manager: Alan Lichtenwalner
Phone: 814-486-3365 x206

2. Bald Eagle State Park
Manager:   Michael Winters
Phone:   814.625.2775

3. Bendigo State Park
Manager:   Mitch Stickle
Phone:   814.778.5467

4. Black Moshannon State Park
Manager:   Jared Fencil
Phone:   814.342.5960

5. Chapman State Park
Manager:   Tyson Martin
Phone: 814.723.0250 

6. Cherry Springs State Park
c/o Lyman Run State Park
Manager:   Ben Stone
Phone:   814.435.1037

7. Denton Hill State Park
c/o Lyman Run State Park
Manager:   Ben Stone
Phone:   814.435.5010

8. Elk Country Visitor Center
Manager: Carla A. Wehler
Phone: 814.787.5167

9. Hills Creek State Park
Manager:   Ben Stone
Phone: 570.724.4246 

10. Hyner Run State Park
Manager:   Doug Swisher
Phone:   570.923.6000

11. Kettle Creek State Park
Manager:   Mary Hirst
Phone: 570.923.6004 

12. Kinzua Bridge State Park
Manager:   Mitch Stickle
Phone:   814.778.5467

13. Leonard Harrison State Park
Manager:   Ben Stone
Phone:   570.724.3061

14. Little Pine State Park
Manager:   Doug Swisher
Phone:   570.753.6000

15. Lyman Run State Park
Manager:   Ben Stone
Phone: 814.435.5010 

http://www.dcnr.state.pa.us/stateparks/findapark/alleghenyislands/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/clearcreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/cookforest/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/cookforest/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/cookforest/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/cookforest/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/cookforest/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/alleghenyislands/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/clearcreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/cookforest/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/hillman/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/jennings/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/kooser/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/laurelmountain/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/laurelridge/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/linnrun/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/mauricekgoddard/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/mcconnellsmill/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/moraine/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/ohiopyle/index.htm
kmaul
Cross-Out
Tom Casilio

kmaul
Cross-Out
Jim Hyland



 
16. Mount Pisgah State Park 

Manager:   Robert Barrese 
Phone:   570.297.2734 
 

17. Ole Bull State Park 
Manager:   Mary Hirst 
Phone:   814.435.5000 

 
18. Parker Dam State Park 

Manager:   Jim McCorkle 
Phone:   814.765.0630 

 
19. Poe Paddy State Park 

c/o Reeds Gap State Park 
Manager:   Josh Bruce 
Phone:   717.667.3622 
 

20. Poe Valley State Park 
c/o Reeds Gap State Park 
Manager:   Josh Bruce 
Phone:   814.349.2460 
 

21. Ravensburg State Park 
c/o Raymond B. Winter State Park 
Manager:   Michael Crowley 
Phone:   570.966.1455 

 
22. Raymond B. Winter State Park 

Manager:   Michael Crowley 
Phone:   570.966.1455 

 
23. Reeds Gap State Park 

Manager:   Josh Bruce 
Phone:   717.667.3622 

 
24. Shikellamy State Park 

Manager:   John Clifford 
Phone:   570.988.5557 
 

25. Simon B. Elliott State Park 
c/o Parker Dam State Park 
Manager:   Jim McCorkle 
Phone:   814.765.0630 
 

26. Sinnemahoning State Park 
Manager:   Lisa Bainey 
Phone:   814.647.8401 
 

27. Sizerville State Park 
Manager:   Jeb Miller 
Phone:   814.486.5605 

 
 

http://www.dcnr.state.pa.us/stateparks/findapark/presqueisle/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/pymatuning/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/raccooncreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/yellowcreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/yellowcreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/raccooncreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/raccooncreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/raccooncreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/raccooncreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/raccooncreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/hillman/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/hillman/index.htm


PROPOSED DCNR GESA PROJECT PHASE 2 (CONTINUED)

FOREST DISTRICTS: 
 

 
 

1. FD # 1 Michaux 
Manager:   Roy Brubaker 
Phone:   717.352.2211 
 

2. FD # 2 Buchanan 
Manager: James S. Smith 
Phone: 717.485.3148 
 

3. FD # 3 Tuscarora 
Manager:   Scott Miller 
Phone:   717.536.3191 

 
4. FD # 5 Rothrock 

Manager:   Mark Potter 
Phone: 814.643.2340

 
PARKS REGION 3:
 
1. Park Region 3 Office 

Manager: Mary Lorah 
Phone: 814.733.2133 
 

2. Big Spring State Forest Picnic Area 
Manager:   Scott Miller 
Phone:   717.536.3191 

 
3. Blue Knob State Park 

c/o Shawnee State Park 
Manager:   Dorothy M. Krupa 
Phone:   814.276.3576 

 
4. Boyd Big Tree Preserve Conserv. Area 

c/o Little Buffalo State Park 
Manager:   Jason Baker 
Phone:   717.567.9255 

 
5. Caledonia State Park 

Manager:   Phillip Schmidt 
Phone:   717.352.2161 
 

6. Canoe Creek State Park 
Manager:   Joseph Basil 
Phone:   814.695.6807 

 
7. Codorus State Park 

Manager:   Deanna Schall 
Phone:   717.637.2816 
 

8. Colonel Denning State Park 
Manager:   Jeff Johns 
Phone:   717.776.5272 
 

9. Cowan’s Gap State Park 
Manager:   Ken Gwin 
Phone:   717.485.3948 
 

10. Fowler’s Hollow State Park 
c/o Colonel Denning State Park 
Manager:   Jeff Johns 
Phone:   717.776.5272 
 

11. Gifford Pinchot State Park 
Manager:   Rob Deffner 
Phone:   717.432.5011 
 

12. Greenwood Furnace State Park 
Manager:   Michael Dinsmore 
Phone:   814.667.1800 
 

13. Joseph E. Ibberson Conservation Area 
c/o Little Buffalo State Park 
Manager:   Jason Baker 
Phone:   717.567.9255 

 
14. Kings Gap Environmental Ed. Center 

Manager:   Scott Hackenburg 
Phone:   717.486.5031 
 

15. Little Buffalo State Park 
Manager:   Jason Baker 
Phone:   717.567.9255 
 

16. Mont Alto State Park 
Manager:   Phillip Schmidt 
Phone:   717.352.2161 

 
17. Penn-Roosevelt State Park 

c/o Greenwood Furnace State Park 
Manager:   Michael Dinsmore 
Phone:   814.667.1800 
 

18. Pine Grove Furnace State Park 
Manager:   Michael Kutzmonich 
Phone:   717.486.7174 

http://www.dcnr.state.pa.us/stateparks/findapark/alleghenyislands/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/clearcreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/cookforest/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/alleghenyislands/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/clearcreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/cookforest/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/hillman/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/keystone/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/kooser/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/laurelhill/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/laurelmountain/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/laurelridge/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/laurelsummit/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/mauricekgoddard/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/mcconnellsmill/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/moraine/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/ohiopyle/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/laurelsummit/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/oilcreek/index.htm


 
19. Prince Gallitzin State Park 

Manager:   Jessica Lavelua 
Phone:   814.674.1000 

 
20. Samuel S. Lewis State Park 

Manager:   David Hoffman 
Phone:   717.252.1134 
 

21. Shawnee State Park 
Manager:   Dorothy M. Krupa 
Phone:   814.733.4218 

 
22. Susquehannock State Park 

c/o Samuel S. Lewis State Park 
Manager:   David Hoffman 
Phone:   717.252.1134

 
23. Trough Creek State Park 

c/o Canoe Creek State Park 
Manager:   Joseph Basil 
Phone:  814.658.3847 

 
24. Warriors Path State Park 

c/o Canoe Creek State Park 
Manager:   Joseph Basil 
Phone:  814.658.3847 
 

25. Whipple Dam State Park 
c/o Greenwood Furnace State Park 
Manager:   Michael Dinsmore 
Phone:   814.667.1800  

http://www.dcnr.state.pa.us/stateparks/findapark/point/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/presqueisle/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/pymatuning/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/raccooncreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/presqueisle/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/ryersonstation/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/yellowcreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/raccooncreek/index.htm
http://www.dcnr.state.pa.us/stateparks/findapark/laurelsummit/index.htm


Usage by Site Type 

Reservation Type:  Reservations/Registrations

Modern Cabins 1,686
Rustic Cabins 1,946

Modern Cabins 245

Modern Cabins 40

Modern Cabins 2,303

Modern Cabins 241

Modern Cabins 257

Rustic Cabins 3,764

Rustic Cabins 644

Modern Cabins 1,996

End Date:     07/01/2017
Start Date:   07/01/2016
Location:    PA DCNR

BLACK MOSHANNON STATE PARK

SINNEMAHONING STATE PARK

Region 2

Total Occupied 
Nights

Park                                                           
Site Type

KEYSTONE STATE PARK

PARKER DAM STATE PARK

HYNER RUN STATE PARK

OLE BULL STATE PARK

HILLS CREEK STATE PARK

DENTON HILL STATE PARK

Region 1

KOOSER STATE PARK

SIMON B ELLIOTT STATE PARK



Modern Cabins 268
Rustic Cabins 1,688

Lodge 235
Organized Group Cabin 
Camp 140

Modern Cabins 238
Rustic Cabins 1,966

Modern Cabins 4,907

Rustic Cabins 3,849

Rustic Cabins 3,084

Modern Cabins 2,790

Modern Cabins 1,833
Organized Group Cabin 
Camp 116

Modern Cabins 322
Organized Group Cabin 
Camp 61

Modern Cabins 2,432

Rustic Cabins 1,795

Region 3

GIFFORD PINCHOT STATE PARK

COWANS GAP STATE PARK

BLUE KNOB STATE PARK

RACCOON CREEK STATE PARK

MORAINE STATE PARK

COOK FOREST STATE PARK

CLEAR CREEK STATE PARK

PYMATUNING STATE PARK

LINN RUN STATE PARK

LAUREL HILL STATE PARK



Modern Cabins 237

Modern Cabins 2,454

Modern Cabins 1,525

Modern Cabins 322

Modern Cabins 2,467
Organized Group Cabin 
Camp 128

Modern Cabins 2,417

Rustic Cabins 2,585

Organized Group Cabin 
Camp 173

Modern Cabins 2,714

Rustic Cabins 4,850
WORLDS END STATE PARK

Region 4

BLUE KNOB STATE PARK

FRENCH CREEK STATE PARK

NOCKAMIXON STATE PARK

PROMISED LAND STATE PARK

HICKORY RUN STATE PARK

RICKETTS GLEN STATE PARK

LITTLE BUFFALO STATE PARK

PRINCE GALLITZIN STATE PARK

CANOE CREEK STATE PARK
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APPENDIX L 
 
 
 
  

Hazardous Material Abatement Information 
 

(Hard copies of asbestos reports will be available for reference on site during the site 
visits) 
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Guaranteed Energy Savings Act Contract 
GESA [PROJECT NUMBER AND NAME] Project 

 
This Guaranteed Energy Savings Act Contract (“GESA Contract”) for a GESA Project is executed this 

_____ day of ____________________, 20____, by and between the [FUNDING AGENCY] (“Funding Agency“), an 
executive agency of the Commonwealth of Pennsylvania authorized to enter into GESA Contracts pursuant to 62 
Pa C. S. §§3751-3758, and [GESA CONTRACTOR] (“GESA Contractor” or “Contractor”), a company organized 
under the Laws of the State of [STATE], with its principal offices located at [GESA CONTRACTOR ADDRESS]. 
     

ARTICLE 1 – CONTRACT DOCUMENTS 
  
1.1 The Contract Documents shall consist of this GESA Contract, the Request for Quote (“the RFQ”), the 

Contractor’s Quote submitted in response to the RFQ, the Contract Bonds, the Conditions of the 
Contract (General, Special, Supplementary, and other Conditions), all drawings created by or for the 
Contractor and/or its Retained Professional, the specifications created by or for the Contractor and/or 
its Retained Professional, the Scope of Work by ECM (Exhibit 1), all bulletins and addenda issued prior to 
execution of this Contract, all change orders, the Administrative Procedures for the GESA Contract, the 
Installment Purchase Agreement and Payment Schedule, and the Investment Grade Audit Contract 
Documents, and the Investment Grade Audit.  These documents form the Contract and are as fully part 
of the Contract as if attached to this Contract. 
 

ARTICLE 2 – SCOPE OF WORK 
 

2.1  The Contractor shall perform all the Work required by the Contract Documents as stated in the RFQ for 
the design and implementation/construction of the [PROJECT NUMBER AND NAME] (“Project”). 

 
ARTICLE 3 – TERM  

 
3.1 The term of this Contract shall commence upon the Effective Date of this Contract and shall run for 

[LENGTH OF CONSTRUCTION] calendar days.  The Effective Date of this Contract shall be the date of the 
last required Commonwealth signature. 

 
3.2 The format and scope of the Work shall be as stated in the RFQ and the Investment Grade Audit.   
 
3.3  Time is of the essence and if the Contractor fails to complete the Work within the time specified above, 

the Contractor shall pay the Funding Agency, as Liquidated Damages and not as a penalty for such 
failure, the sum of [LIQUIDATED DAMAGES {AMOUNT PER DGS’ CALCULATION} WRITTEN & 
NUMERICAL] ($0.00) per day for each and every calendar day after the completion date until the Work 
is completed and accepted.  The Funding Agency may extend the completion date of the GESA Contract 
for causes stated in the General Conditions of the GESA Contract (“General Conditions”) that, in fact, 
delay the completion of the Work.  In such case, the Contractor is liable for said Liquidated Damages 
only after the expiration of the extended period. 

 
ARTICLE 4 – CONTRACT SUM 

 
4.1 The Funding Agency will authorize a financing provider, procured separately, to pay the Contractor for 

the performance of the Work subject to additions and deductions by change order, as provided in the 
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General Conditions, the Contract Sum of [CONTRACT SUM – WRITTEN AND NUMERICAL] ($).  Payment 
will be made as stated in the General Conditions.  Deductions from, or additions to, this sum will be 
made as stated in the General Conditions.  The Funding Agency is not liable for any debt due to the GESA 
Contract.  

 
ARTICLE 5 – PROGRESS PAYMENTS AND RETAINAGE 

 
5.1 Based upon Applications for Release of Payment submitted to the Funding Agency by the Contractor, 

the Funding Agency will authorize the financing provider to release progress payments to the 
Contractor, in accordance with the provisions of the Prompt Payment Schedules found in the 
Commonwealth Procurement Code, 62 Pa. C.S. §3931-§3939, and the Administrative Procedures, which  
are both incorporated  by reference and made a part hereof as if those provisions were fully and at 
length recited, except that, where those provisions refer to the government agency, it is deemed to 
refer to the Funding Agency.  The Funding Agency will retain a portion of the amount due to the 
Contractor to insure the proper performance of the Contractor in each Application for Release of 
Payment in accordance with the provisions of Retainage found in the Commonwealth Procurement 
Code, 62 Pa. C.S. §3921, and the General Conditions, which  are both incorporated by reference and 
made a part hereof as if those provisions were fully and at length recited, except that, where those 
provisions refer to the government agency, it is deemed to refer to the Funding Agency. 

 
ARTICLE 6 – FINAL PAYMENT 

 
6.1 Final Payment, constituting the entire unpaid balance of the Contract Sum, will be approved by the 

Funding Agency for release by the financing provider to the Contractor within thirty (30) days after 
Closeout Inspection of the Work if the Contract has been fully performed and a Final Application for 
Release of Payment has been submitted, as provided in the General Conditions. 

 
ARTICLE 7 – SMALL DIVERSE BUSINESS PARTICIPATION 

 
7.1  The Contractor provided its Small Business (“Small Business”) and Small Diverse Business (i.e., minority 

owned small business, woman owned small business, veteran owned small business, service disable 
veteran owned small business, LGBT owned small business, or disability owned small business) (“Small 
Diverse Business”) percentages for Small Business & Small Diverse Business Subcontracts, suppliers, and 
manufacturers for this Project in its Quote.  The GESA Contractor’s Small Business & Small Diverse 
Business percentage is included in Exhibit 1. 

 
ARTICLE 8 – WARRANTEE AND GUARANTEE 

8.1 In addition to the Contract Bond, the GESA Contractor shall unconditionally warrant and guarantees 
equipment, materials and workmanship against patent defects arising from faulty equipment, faulty 
materials, faulty workmanship or negligence for a period of twelve (12) months following the date of 
Final Acceptance of the Work or beneficial occupancy (whichever comes first) unless other warranties 
found within the Contract Documents specify or indicate longer periods. The GESA Contractor shall 
replace such defective equipment, materials or workmanship without cost to DGS or the Funding 
Agency. The GESA Contractor shall warrant that such equipment, material or workmanship furnished 
under this GESA Contractor shall be furnished in conformance with the Contract Documents. All work 
not conforming to these standards may be considered non-conforming. 



 

DGS Project GESA 2018-2  Appendix M 
DCNR Central Region  Sample Guaranteed Energy Savings Contract 

4 
 

1. If items of equipment or material carry a manufacturer’s warranty for any period in excess of twelve 
(12) months, then the manufacturer’s warranty shall apply for that particular piece of equipment or 
material. The GESA Contractor shall replace such defective equipment or materials, without cost to 
DGS or the Funding Agency, within the manufacturer’s warranty period. Nothing in this paragraph 
relieves the GESA Contractor or surety of its obligations under the performance bond. 

2. The GESA Contractor shall assign and deliver to the Funding Agency all warranties for review. The 
warranty provided in this Paragraph shall be in addition to, and not in limitation of, any other 
warranty or remedy provided by Law or by the Contract Documents. 

3. If there is a substitution of material or equipment, the GESA Contractor warrants that such 
installation, construction, material or equipment will perform to the standard of the item originally 
specified. The GESA Contractor explicitly warrants the merchantability, and the fitness for use and 
quality of all substituted items provided for or by it. 

4. DGS and the Funding Agency may bring an action for latent defects that were hidden or not readily 
apparent to DGS and/or the Funding Agency at the time of beneficial occupancy or final acceptance, 
whichever occurred first, in accordance with applicable law and/or the Contract Bond. 

B This paragraph, “Warranty and Guarantee,” in no way limits the applicability of the Contract Bond. 
 

ARTICLE 9 – MISCELLANEOUS PROVISIONS 
 

9.1  Terms used in this Contract defined in the General Conditions have the meanings designated in those 
General Conditions. 

 
9.2         In addition to any other guarantees or warrantees, the Contractor covenants and agrees after 

acceptance of the Work performed under this Contract, to remedy without cost to the Funding Agency, 
any such defect in the Work, provided said defects in the reasonable judgment of the Funding Agency, 
or its successors having jurisdiction over the premises, are caused by defective or inferior materials, 
equipment, or workmanship.  If the corrective Work is not completed within thirty (30) days after the 
notification by the Funding Agency to the GESA Contractor, the Funding Agency may do the Work and 
submit those costs to the Surety Company for reimbursement. 

 
9.3 The Contract Bonds given by the Contractor conditioned upon the faithful performance of the Contract 

and for the payment of labor, material, equipment, and public utility service claims are attached to this 
Contract and are made a part of it.  No third party shall acquire any rights against the Funding Agency 
under the Contract Documents. The Performance Bond does not cover the Assured Performance 
Guarantee or guaranteed savings under the Contract Documents.  However, failure to meet Assured 
Performance Guarantee or guaranteed savings may be the result of defective or inferior materials, 
equipment, or workmanship due to the Contractor’s failure of faithful performance. Where and when 
such cases of defective and/or nonconforming work occurs, such defective and/or nonconforming work 
is covered by the Performance Bond.    
 

9.4 The Contractor agrees to abide by and be bound by the Laws of Pennsylvania, including those relating to 
and regulating the hours and conditions of employment. 
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9.5 Nothing in this Contract shall be deemed to waive or otherwise affect the sovereign immunity of the 
Commonwealth and its agencies, officers, and employees, or to subject any Commonwealth party to any 
liability not expressly authorized by law. 
 

9.6 Any person, co-partnership, association, or corporation furnishing labor, material, equipment or renting 
equipment, or rendering public utility services in connection with the performance of this GESA 
Contract, has a right of action to recover the cost from the Contractor and the Surety on the Bond given 
to secure the payment of such labor, material, equipment, or equipment rental and services rendered 
by public utility as though such person or corporation had been named as Obligee in  the Bond.  For 
those who do not have a Contract directly with the Contractor, this right of action may not be exercised 
unless the Contractor is notified of the claim within ninety (90) days from the last performance of labor 
or provision of materials.  The Contractor shall include in all of its Subcontracts or supply Contracts a 
provision requiring that its Subcontractors and Suppliers notify, in writing, their Subcontractors and 
Suppliers of this requirement.  It is agreed that no third-party rights arise against the Funding Agency for 
any reason under this Article, and the Contractor agrees to inform all Subcontractors and Suppliers in 
writing. 
 

9.7 This Contract may be executed in one or counterparts, each of which is an original, and all of which 
together are a single Contract.  

 
ARTICLE 10 – CONTRACT COMPLIANCE REGULATIONS 

 
10.1 Refer to the appropriate paragraph of the General Conditions (which are made a part of this Contract by 

incorporation by reference), which prohibits discrimination in hiring or employment opportunities.  Also 
made a part of this Contract by incorporation by reference are all State and Federal Laws prohibiting 
discrimination in hiring or employment opportunities.  The Contract Documents also list applicable 
statutory provisions, which are incorporated by reference into this GESA Contract. 

 
ARTICLE 11 – ASSURED PERFORMANCE GUARANTEE 

 
11.1 The Contractor is required to guarantee energy and cost savings stipulated in this Contract on an annual 

basis.  The savings must be guaranteed to equal or exceed the Project financing payment, plus the 
service fees during that year for the Contract duration.  No credit for savings above the annual 
guarantee will be credited toward the performance guarantees for future years of this Contract.  The 
recovery of Contract costs from energy savings over the term of this Contract shall not exceed 
[PAYBACK PERIOD – WRITTEN & NUMERICAL] () years.  Refer to the Assured Performance Guarantee 
(which is made a part of this Contract by incorporation) for the Contractor’s requirements regarding 
documenting and verifying the annual energy and/or cost savings that are attributed to this Project 
(Exhibit 2). 

 
 
 
 
 
 

[SIGNATURE PAGE IMMEDIATELY FOLLOWS.] 
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The parties have caused this contract to be executed on the dates written above.  
 

 
ATTEST:      [CONTRACTOR] 
 
_____________________________________  _____________________________________ 
Secretary/Treasurer                              Date  [NAME] President   Date 
 
      
       COMMONWEALTH OF PENNSYLVANIA 
 ACTING THROUGH [FUNDING AGENCY] 
ATTEST:  
 
_____________________________________  _____________________________________ 

         Date  Secretary                    Date 
 
 
     
 

I hereby certify that funds in the amount of 
       $__________________________________ 
       Are available under Appropriation Symbol 
       ___________________________________ 
       Comptroller Operations                        Date 
APPROVED AS FORM AND LEGALITY (Comptroller Operations execution may be by 

electronic signature and does not imply verification 
of funds)   

 
_____________________________________             
Office of Chief Counsel                    Date 
Department of General Services        
 
 
_____________________________________             
Office of General Counsel                    Date 
 
 
_____________________________________             
Office of Attorney General                    Date 
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CONTRACT BOND 
 

KNOW ALL PERSONS BY THESE PRESENTS, That we the undersigned 
 
 ___________________________________________________________ 
 
 ___________________________________________________________ 
 
 ___________________________________________________________ 
 

as Principal and 
 

 ___________________________________________________________ 
 
 ___________________________________________________________ 
 
 ___________________________________________________________ 
 
as the Surety Company, a Corporation organized and existing under the Laws of the State of 

_______________________ and authorized to transact business in Pennsylvania, as surety, are held and firmly 

bound unto the [FUNDING AGENCY] (“Funding Agency”), as hereinafter set forth, in the full and just several 

sums of: 

 (A)____________________________________________________Dollars 

  ($__________________) for faithful performance of the GESA Contract as 

  designated in Paragraph “A” below; and 

 (B)____________________________________________________Dollars 

  ($__________________) for payment for labor, material equipment rental and   

 public utility services as designated in Paragraph “B” below; and 

Sealed with our respective seals and dates this __________ day of ______________. 

 WHEREAS, the above Principal has entered into a GESA Contract with the Department of General 

Services dated the _______ day of ______________, 20__ for ___________________________upon certain 

terms and conditions in said GESA Contract more particularly mentioned; and 
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 WHEREAS, it is one of the conditions of the Award pursuant to which said GESA Contract is about to be 

entered into, that these presents be executed; 

 NOW, THEREFORE, the joint and several conditions of this obligation are such: 

A. That, if the above Principal as GESA Contractor shall well and faithfully do and perform the 

things agreed by it to be done and performed according to the terms of said Contract Documents, including the 

plans and specifications therein referred to and made part thereof, and such alterations as may be made in said 

plans and specifications as therein provided and which are hereby made part of this Bond the same as though 

they were fully set forth herein, and shall indemnify and save harmless the Department of General Services  and 

all of their officers, agent and employees from any expense incurred through the failure of said GESA Contractor 

to complete the Work as specified and for any damages growing out of the manner of performance of said GESA 

Contract by said GESA Contractor or its Subcontractors, or their agents or servants, including, but not limited to, 

patent trademark and copyright infringements, then this part of this obligation shall be void; otherwise, it shall 

be and remain in full force and effect. 

B. That, if the above Principal shall and will promptly pay or cause to be paid all sums of money 

which may be due by the Principal or any of its Subcontractors to any person, co-partnership, association or 

corporation for all material furnished and labor supplied or performed in the prosecution of the work, whether 

or not the said material or labor entered into and become component parts of the Work or improvements 

contemplated, and for rental of equipment used, and services rendered by public utilities in, or in connection 

with, the prosecution of such Work, then this part of this obligation shall be void; otherwise, it shall be and 

remain in full force and effect. 

C. It is further agreed that any alterations which may be made in the terms of the GESA Contract or 

in the Work to be done or materials to be furnished or labor to be supplied or performed, or equipment to be 

rented, or public utility services to be rendered, or the giving by the  Funding Agency of any extension of time for 

the performance of the GESA Contract, or the reduction of the retained percentage as permitted by the GESA 
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Contract, or any other forbearance on the part of either the Funding Agency  or the Principal to the other, shall 

not in any way release the Principal and the surety or sureties or either or any of them, their heirs, executors, 

administrators, successors or assigns, from their liability hereunder; notice to the surety or sureties of any such 

alterations, extension or forbearance being hereby waived. 

D. The Principal and Surety hereby jointly and severally agree with the Funding Agency herein that 

every person, co-partnership, association or corporation which, whether as subcontractor as a person otherwise 

entitled to the benefits of this Bond, has furnished material or supplied or performed labor or rented equipment 

used in the prosecution of the Work as above provided and any public utility, which has rendered services, in, or 

in connection with, the prosecution of such Work, and, which has not been paid in full therefore, may sue in 

assumpsit on this Bond in his, their, or its name and prosecute the same to final judgment for such sum or sums 

as may be justly due him, them, or its, and have execution thereon; provided, however, that the Funding Agency 

shall not be liable for the payment of any cost or expenses of such suit to a third party under any theory of law 

or equity. 

E. Recovery by any persons, co-partnership, association or corporation hereunder is subject to the 

provisions of the Pennsylvania Procurement Code, 62 Pa. C.S §§101-4509, as amended, which Act is 

incorporated herein and made a part hereof, as fully and completely as though its provisions were fully and at 

length herein recited, except that, where said Act refers to the Commonwealth of Pennsylvania or a Department 

thereof, it is deemed to refer to the Funding Agency. 
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IN WITNESS WHEREOF, the said Principal and Surety have duly executed this Bond under seal the day and year 
above written. 
 
Witness: 

________________________   _________________________________ 
   (Date)   Principal  (Date) 
      [CONTRACTOR] 
 
 
(Corporate Seal)    _________________________________ 
      Surety 
 
 
       By:______________________________ 
        Attorney-in-Fact  (Date) 
 

 
APPROVED AS TO FORM AND LEGALITY 

 
 
________________________   ___________________________________ 
Office of Chief Counsel     Office of Attorney General 
Department of General Services   
 
 
________________________    
Office of General Counsel    
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EXHIBIT 1 
Scope of Work by ECM 

Including 
Small Diverse Business Participation   

Project Scope 

[LIST PROJECT SCOPE / DESCRIPTION OF ECMS] EXAMPLE: Listed in the table below are the Base Project Energy 
Conservation Measures (ECMs) (Lighting, Building Envelope and Water Conservation), as well as, the additional 
“Wish List” ECMs which [FUNDING AGENCY] wanted to include in the project: 

  [INSERT TABLES OR CHART SHOWING EACH ECM & DESCRIPTION OF ECM]  
 

[Remainder of this page left intentionally blank] 
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[INSERT SB/SDB FORM HERE] 
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EXHIBIT 2 

 
ASSURED PERFORMANCE GUARANTEE 

For  
GESA CONTRACT 

 
PART 1 

 
1-1.   DEFINITIONS 
For purposes of this Agreement, the following terms have the meanings set forth below:  
  
Annual Project Benefits are the portion of the projected Total Project Benefits to be achieved in any one 
year of the Guarantee Term.  
  
Annual Project Benefits Realized are the Project Benefits actually realized for any one year of the 
Guarantee Term.  
  
Annual Project Benefits Shortfall is the amount by which the Annual Project Benefits exceed the Annual 
Project Benefits Realized in any one year of the Guarantee Term.  
  
Annual Project Benefits Surplus is the amount by which the Annual Project Benefits Realized exceed the 
Annual Project Benefits in any one year of the Guarantee Term.   
  
Baseline is the mutually agreed upon data and/or usage amounts that reflect conditions prior to the 
installation of the Energy Conservation Measures.   
  
Guarantee Term will commence on the first day of the month following the Final Payment date and will 
continue through the duration of the M&V Services.  
  
Installation Period is the period beginning on the effective date of the GESA Contract and ending on the 
commencement of the Guarantee Term.  
  
Measured Project Benefits are the utility savings and cost avoidance calculated in accordance with the 
methodologies set forth in Part 2 of this Agreement.  
  
Project Benefits are the Measured Project Benefits to be achieved for a particular period during the 
term of this Agreement.  
 
O&M Benefits are the operations and maintenance cost avoidance savings as stipulated in Part 2 of this 
Agreement. 
 
Rebate Project Benefits are the energy rebate or incentive non-recurring savings as stipulated in Part 2 
of this Agreement.  
  
Total Project Benefits are the projected Project Benefits to be achieved during the entire term of this 
Agreement.  
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1-2. SCOPE  
 

A. The Funding Agency is contracting for a full range of energy services and energy-related capital 
improvements at no initial capital cost for the Project.  The ECMs may include but are not limited 
to: the design, acquisition, installation, modification, maintenance and training of funding agency 
personnel in the operation of existing and new equipment.  The ECMs will reduce energy 
consumption and related costs associated with the heating, ventilation and air conditioning 
system, lighting systems, control systems, building envelope, the hot water systems, water 
consumption, sewage costs and other energy using devices.  Additionally, savings which will not 
reduce consumption but are aimed at cost savings, such as fuel switching, demand side 
management, on-site generation, utility bill auditing, utility rate changes, and distribution 
upgrades etc. have been considered.  ECMs may also include the training of facility staff with 
respect to routine maintenance and operation of all improvements.  ECMs must result in a 
guaranteed minimum energy savings with payments linked to actual documented energy and cost 
reductions. 
 

B. Any stipulated energy and/or operational cost savings that are attributed to this project have 
been rigorously reviewed and the GESA Contractor is required by this contract to thoroughly 
document and verify the savings, which have been approved by DGS and the Funding Agency.  The 
Annual Project Benefits Realized by the ECMs in any year must be guaranteed to equal or exceed 
the Annual Project Benefits during that year for the duration of the contract.  The GESA Contractor 
is required to guarantee energy and cost savings on an annual basis.  No credit for the 
achievement of savings above and beyond the annual guarantee will be credited to satisfy 
performance guarantees in future years of the contract.  Annual reconciliation of the achieved 
savings will be required. 

 
1-3.  MEASUREMENT & VERIFICATION 
 

A. Measurement & Verification (M&V) services shall commence on the first day of the month 
following the month in which the Funding Agency releases the Final Payment to the GESA 
Contractor and shall continue throughout the Assured Performance Guarantee Term, subject to 
earlier termination of the Assured Performance Guarantee as provided herein.  The GESA 
Contractor shall ensure that an approved representative from the Funding Agency is physically 
present for all pre-retrofit and post-retrofit measurements for each ECM as applicable to the 
Energy Savings Guarantee unless the Funding Agency waives their right to be present.  The final 
completion date shall be the date when all Work is completed, including all punch list items, as 
evidenced by the release of the Final Payment by the Funding Agency.   In the event the Funding 
Agency (i) cancels or terminates receipt of M&V Services, (ii) fails to fulfill any of Funding Agency 
responsibilities necessary to enable GESA Contractor to complete the Work and provide the M&V 
Services, or (iii) otherwise cancels, terminates or materially breaches this Agreement, GESA 
Contractor shall issue a written notice to the Funding Agency stating the nature of the alleged 
breach, the date upon which it arose, and the remedy sought.    GESA Contractor shall provide the 
Funding Agency with a thirty (30) day period to cure such breach.  In the event of a dispute, all 
parties shall act in good faith to mitigate damages with a reservation of rights as to damages. 
 

B. If the  GESA Contractor is delayed in the commencement, performance, or completion of the M&V 
Services by causes beyond its control and without its fault, including but not limited to inability to 
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access property; concealed or unknown conditions encountered at the project, differing from the 
conditions represented by Funding Agency in the quote documents or otherwise disclosed by 
Funding  Agency to the  GESA Contractor; a Force Majeure condition; failure by Funding Agency 
to perform its obligations under this  GESA Contract; or failure by Funding Agency to reasonably 
cooperate with  GESA Contractor in the timely completion of the M&V Work where such failure 
is material, substantial and inconsistent with the terms of this  GESA Contract,  GESA Contractor 
shall provide written notice to Funding Agency of the existence, extent of, and reason for such 
delays and impacts.  Under such circumstances, an equitable adjustment in the time for 
performance and the Assured Performance Guarantee shall be made, subject to the mutual 
written agreement of the parties. 

C. Funding Agency shall provide GESA Contractor, its subcontractors, and its agents reasonable and 
safe access to all facilities and properties in Funding Agency’s control that are subject to the 
M&V Services.  Work to be performed by GESA Contractor in accordance with this GESA Contract 
shall be performed during normally scheduled staff shifts and as agreed to by both parties. 
Funding Agency further agrees to assist GESA Contractor, its subcontractors, and its agents to 
gain access to facilities and properties that are not controlled by Funding Agency but are 
necessary for GESA Contractor to provide the M&V Services.  An equitable adjustment in the 
time for performance and Assured Performance Guarantee shall be made as a result of any 
failure to grant such access, subject to the mutual written agreement of the parties. 
 

D. In order for GESA Contractor to perform its obligations under this Agreement with respect to the 
Work, the Assured Performance Guarantee, and the M&V Services, Funding Agency shall be 
responsible for:  
 
 1.  Providing GESA Contractor, its subcontractors, and its agents reasonable and safe access to 

all facilities and properties that are subject to the Work and/or M&V Services;  
 
2.  Properly maintaining, and performing appropriate preventative maintenance on, all 

equipment and building systems affecting the Assured Performance Guarantee in 
accordance with manufacturers’ standards and specifications;  

 
3.  Providing the utility bills, reports, and similar information reasonably necessary for 

administering GESA Contractor’s obligations under the Assured Performance Guarantee 
within thirty (30) days of Funding Agency receipt and/or generation or GESA Contractor’s 
request therefore;  

 
4. Providing all records relating to energy and/or water usage and related maintenance of the 

premises and relevant equipment requested by GESA Contractor; and  
 

5. Promptly notifying GESA Contractor of any change in use or condition or any other matter 
that may impact the Assured Performance Guarantee.     

 
[Remainder of this page left intentionally blank] 
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PART 2 
PROJECT BENEFITS 

 
2-1. PROJECT BENEFITS SUMMARY   
 

A. Subject to the terms and conditions of this GESA Contract, GESA Contractor and Funding Agency 
agree that, upon Final Completion, Funding Agency will be deemed to achieve a total of $ in annual 
increments as shown in the Maintenance Material Savings column of the Total Project Benefits table 
below. GESA Contractor guarantees that Funding Agency will achieve a total of $ in Total Annual 
Energy Savings during the term of this Assured Performance Guarantee, for Total Project Benefits of 
$ as set forth in the Total Project Benefits table below. 

 
Table A. Total Project Benefits 

 
[INSERT TABLE SHOWING BREAKDOWN OF ANNUAL SAVINGS HERE] 

 

The energy cost savings provided in Table A above are based on the annual escalation stated in Table A-
1 below and will be applied to the unit utility rates listed in Table B beginning the first month following 
the baseline period, escalating annually throughout the Guarantee Period.   

Table A-1 – Annual Escalation Rates 

Energy Cost Esc./yr 1.0% 

Labor Cost Esc./yr 3.0% 

Maintenance Cost Esc 1.0% 

 
The actual escalation of calculated savings that will be applied in the M&V Report will be the 
highest of:  

(1) Table A-1 above  
(2) CPI (Consumer Price Index) for the geographical region, or  
(3) Actual fuel rate  

 
B. Within thirty (30) days of the commencement of the Guarantee Term, GESA Contractor 
will calculate the Measured Project Benefits achieved during the Installation Period and provide 
the Funding Agency of written confirmation of the calculations.   
 
C. Within thirty (30) days of each anniversary of the commencement of the Guarantee Term, 
GESA Contractor will calculate the Measured Project Benefits achieved for the applicable year 
applicable to such period and provide both DGS and the Funding Agency with an annual report 
containing:  
1. an executive overview of the project’s performance and Project Benefits achieved to date; 

and 
2. a summary analysis of the Measured Project Benefits accounting; and  
3. a detailed analysis of the Measured Project Benefits calculations. 
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D. Funding Agency acknowledges and agrees that if, for any reason, it (i) cancels or 
terminates receipt of M&V Services, (ii) fails to pay for M&V Services, (iii) fails to fulfill any of its 
responsibilities necessary to enable GESA Contractor to complete the Work and provide the M&V 
Services, or (iv) otherwise cancels, terminates or materially breaches this GESA Contract, the 
Assured Performance Guarantee shall automatically terminate and GESA Contractor shall have 
no liability hereunder.  
 

 2-2. PROJECT SAVINGS SHORTFALLS OR SURPLUSES     
  
A. Guaranteed Savings Shortfalls:  If an Annual Project Benefit Shortfall occurs for any year of the 
Assured Performance Guarantee Term, GESA Contractor shall, at the sole discretion of the Funding 
Agency, perform one or more of the following: 

1. pay to Funding Agency the amount of such shortfall, or  
2. subject to Funding Agency’s written approval, provide to Funding Agency additional products or 

services, in the value of such shortfall, at no additional cost to Funding Agency.    
B. Guaranteed Savings Surpluses:  If an Annual Project Benefit Surplus occurs for any year of the 
Guarantee Term, GESA Contractor may not apply the amount of such surplus to set off any subsequent 
Annual Project Benefit Shortfall during the Guarantee Term. 
  
C.  Additional Energy Conservations.  Where an Annual Project Benefits Shortfall has occurred, GESA 
Contractor may, subject to Funding Agency approval, implement additional Energy Conservation 
Measures, at no cost to Funding Agency, which may generate additional Project Benefits in future years 
of the Guarantee Term.   Such improvements do not relieve the GESA Contractor from liability set forth in 
Paragraph 2-2(A).  
 
D. Event of Default by GESA Contractor:  If an Annual Project Benefits Shortfall has occurred and the 
GESA Contractor does not comply with Paragraph 2-2(A), the Funding Agency may deem this to be an 
Event of Default.  If default occurs, the Funding Agency may place the GESA Contractor in the Contractor 
Responsibility Program and also pursue debarment or suspension in accordance with the Commonwealth 
Procurement Code. 
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PART 3 

MEASUREMENT AND VERIFICATION METHODOLOGY 

 
3-1.  MEASUREMENT & VERIFICATION PROTOCOL 

 
A. GESA Contractor shall apply either Option A or Option B verification methodologies, as more fully 

detailed in the guidelines and standards of the International Measurement and Verification Protocol 
(IPMVP) and/or the Federal Energy Management Program (FEMP), or modified variations as outlined 
below, in connection with the provision of M&V Services hereunder. The applicable option shall be 
as set forth in the Project-Specific Request for Quote submitted to and accepted by DGS and the 
Funding Agency. Option A shall not be accepted without DGS and the Funding Agency’s prior written 
approval.  
 

B. Option A: Partially Measured Retrofit Isolation 
 
Measured Project Benefits are determined by partial field measurement of the energy use of the 
system(s) to which an ECM was applied separate from the energy use of the rest of the facility. 
Measurements will be short-term with only one-time measurements before and after the 
Installation Period. 
 
Partial measurement means that some but not all parameters will be measured.  Careful review of 
the design and installation of ECMs is intended to demonstrate that the stipulated values fairly 
represent the probable actual values. Agreed-upon values will be shown in the measurement and 
verification plan, along with analysis of the significance of the error they may introduce.  
Engineering calculations using short-term pre and post-retrofit measurements and stipulations are 
used to calculate Measured Project Benefits for the duration of the Guarantee Term. 

 
C. Option B: Retrofit Isolation 
 

Savings are determined by field measurement of the energy use of the systems to which the ECM 
was applied, separate from the energy use of the rest of the facility. Short-term or continuous 
measurements are taken throughout the post-retrofit period. 

 
3-2.  CHANGES IN USE OR CONDITION  
 

A. Funding Agency agrees to notify GESA Contractor within thirty (30) days of (i) any actual or 
intended change, whether before or during the Guarantee Term, in the use of any facility, 
equipment, or Energy Conservation Measure to which this schedule applies; (ii) any proposed or 
actual expansions or additions to the premises or any building or facility at the premises; (iii) a 
change to utility services to all or any portion of the premises; or (iv) any other change or condition 
arising before or during the Guarantee Term that reasonably could be expected to change the 
amount of Project Savings realized under this Agreement.    

  
1. Such a change, expansion, addition, or condition would include, but is not limited to:  (a) 

changes in the primary use of any facility, Energy Conservation Measure, or portion of the 
premises; (b) changes to the hours of operation of any facility or portion of the premises; (c) 
changes or modifications to the Energy Conservation Measures or any related equipment; (d) 
changes to the M&V Services provided under this  GESA Contract; (e) insufficient or improper 
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maintenance or unsound usage of the Energy Conservation Measures or any related 
equipment at any facility or portion of the premises (other than by  GESA Contractor); or (f) 
additions or deletions of Energy Conservation Measures or any related equipment at any 
facility or portion of the premises.    

  
B. If GESA Contractor independently learns of any such change or condition, GESA Contractor shall 

calculate and send to Funding Agency a Notice of adjustment to the Annual Project Benefits to 
reflect the impact of such change or condition, and the adjustment shall become effective as of 
the date the change or condition first arose.  If the Funding Agency fails to promptly provide GESA 
Contractor with notice of any such change or condition, GESA Contractor may make reasonable 
estimates as to the impact of such change or condition and as to the date on which such change 
or condition first arose in calculating the impact of such change or condition, and such estimates 
shall be conclusive.  
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PART 4 
 

BASELINE CALCULATIONS AND UTILITY RATES 
  

4-1.  UTILITY COSTS FOR BASELINE 
 

A. The unit utility costs for the Baseline period are set forth below as “Base Utility Cost” and shall be 
used for all calculations. The Base Utility Cost shall be escalated annually by escalation rate of one 
percent (1%). The Base Utility Cost for electric represents the 12- month average utility costs from 
[BASELINE PERIOD] EXAMPLE: July 1, 2014 through June 30, 2015. 
 

B. The [BASELINE PERIOD] energy rates used to calculate savings are [COST/KWH] $ / kWh for 
electricity, [COST/MMBTU] $/mmBtu for natural gas, [COST/KBTU] $ / KBtu for heating fuel and 
[COST/KGAL] $/kGal for water.  
 

Baseline utility rates used for the energy savings calculations were determined according to the 
following methods: 

 
Electric Rates:  
Heating Fuel Rates: 
Natural Gas Rates:  
Water Rates:   
 
 

[Remainder of this page left intentionally blank] 
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PART 5 
 

PRIMARY OPERATIONS SCHEDULE PRE & POST RETROFIT 
  

5-1.  PRE/POST RETROFIT 

[INCLUDE CHARTS/TABLES ETC. THAT EXPLAIN PRE/POST RETROFIT LIGHTING BURN HOURS, 
TEMPERATURES, SETPOINTS, ETC. OF ECMS] 

 
 
 

 [Remainder of this page left intentionally blank] 
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PART 6 

6.1 MEASUREMENT & VERIFICATION SERVICES 

COMMONWEALTH REPRESENTATIVE 

A.  GESA Contractor shall ensure that an approved representative from Funding Agency is 
physically present for all pre-retrofit and post retrofit measurements, for each ECM as 
applicable to the Energy Savings Guarantee. Funding Agency and GESA Contractor shall 
mutually witness and record said measurements and sign GESA Contractor’s 
measurement logbook, if deemed mutually acceptable. GESA Contractor shall include 
all logged measurements in the annual report to be provided. 

 
6-2. M&V SERVICES 

 
A. GESA Contractor will, for a period of 3 Guarantee Years (the “Reporting Period”) unless 

earlier terminated by Funding Agency, provide the “M&V Services” set forth below in 
connection with the Assured Performance Guarantee. Funding Agency shall pay GESA 
Contractor an annual fee during the Reporting Period for such M&V Services as identified 
in the table below. Notwithstanding anything to the contrary, Funding Agency may 
choose to continue the M&V services in Guarantee Year Four (4) and beyond by notifying 
GESA Contractor within thirty (30) days of the end of the third Guarantee Year.  If 
Funding Agency, after GESA Contractor’s completion of the third year of M&V Services, 
does not continue with the M&V Services, it irrevocably acknowledges GESA 
Contractor’s full satisfaction of, and release from, this Assured Performance Guaranty. 

 
1. During the Installation Period, the GESA Contractor’s Performance Assurance Engineer 

will track Measured Project Benefits. The GESA Contractor will report the Measured 
Project Benefits achieved during the Installation Period to the Funding Agency within 
90 days of the commencement of the Guarantee Term. 

 
2. Within 90 days of each anniversary of the commencement of the Guarantee Term, for 

a period of 3 years, GESA Contractor will provide the Funding Agency with an annual 
report containing: 

 
A. an executive overview of the project’s performance and Project Benefits 

achieved to date; 
B. a summary analysis of the Measured Project Benefits accounting; and 
C. depending on the M&V Option, a detailed analysis of the Measured 

Project Benefits calculations. 
 

3. During the Guarantee Term, for a period of 3 years, the GESA Contractor’s 
Performance Assurance Engineer will monitor the on-going performance of the ECMs, 
as specified in this GESA Contract, to determine whether anticipated Measured 
Project Benefits are being achieved.  In this regard, the Performance Assurance 
Engineer will periodically assist the Funding Agency, on-site or remotely, with respect 
to the following activities: 
 

A. Conduct one annual on-site visit to verify proper operation of the equipment 
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installed under the project. 
B. review information furnished by the Funding Agency from the facility 

management system to confirm that control strategies are in place and 
functioning; 

C. advise Funding Agency’s designated personnel of any performance 
deficiencies based on such information; 

D. coordinate with Funding Agency’s designated personnel to address any 
performance deficiencies that affect the realization of Measured Project 
Benefits; and 

E. inform Funding Agency of opportunities to further enhance project 
performance and of opportunities for the implementation of additional ECMs. 

 
4. For specified ECMs utilizing “Option A” and “Modified Option A” M&V protocols, the 

GESA Contractor will: 
 

A. conduct pre and post installation measurements required under this GESA 
Contract; 

B. confirm the building management system employs the control strategies and 
set points specified in this GESA Contract; and 

C. analyze actual as-built information and adjust the Baseline and/or Measured 
Project Benefits to conform to actual installation conditions (e.g., final lighting 
and water benefits calculations will be determined from the as-built 
information to reflect the actual mix of retrofits encountered during 
installation). 

 

6-3.  COST OF M&V SERVICES 

Based on direction from the Commonwealth, the fees for the first three (3) years of annual M&V service 
has been included in the Project; refer to the project cash flow in the Investment Grade Audit. The 
amount to be paid annually by Funding Agency for the M&V services provided is listed in the table 
below. If the Funding Agency chooses to continue the M&V services in Guarantee Year Four (4) and 
beyond, it must notify GESA Contractor within thirty (30) days of the end of the third Guarantee Year. If 
the Customer wishes to continue the M&V Services past the third Guarantee Year, the pricing for each 
additional Guarantee Year for M&V services will be the Year 3 M&V Cost annually escalated at 3% in 
each additional Guarantee Year. The billing for the 1st three Guarantee Years will begin with Final 
Acceptance of this project. 

 
 

Year M&V Cost 
1 $ 
2 $ 
3 $ 
Total $ 

 

[Remainder of this page left intentionally blank] 
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PART 7 
 

FUNDING AGENCY RESPONSIBILITIES 
 

7-1. In order for GESA Contractor to perform its obligations under this GESA Contract with respect to 
the Work, the Assured Performance Guarantee, and the M&V Services, Funding Agency shall be 
responsible for: 

 
1. Providing GESA Contractor, its subcontractors, and its agents reasonable and safe access 

to all facilities and properties that are subject to the Work and/or M&V Services; 
 
2. Properly maintaining, and performing appropriate preventative maintenance on, all 

equipment and building systems affecting the Assured Performance Guarantee in 
accordance with manufacturers’ standards and specifications; 

 
3. Providing the utility bills, reports, and similar information reasonably necessary for 

administering GESA Contractor’s obligations under the Assured Performance Guarantee 
within thirty (30) days of Funding Agency receipt and/or generation or GESA 
Contractor’s request therefore; 

 
4. Providing all records relating to energy and/or water usage and related maintenance of 

the premises and relevant equipment requested by GESA Contractor; 
 
5. Providing and maintaining a dedicated telephone line and/or TCP/IP remote connection 

to facilitate remote monitoring of relevant equipment; 
 
6. Promptly notifying GESA Contractor of any change in use or condition or any other 

matter that may impact the Assured Performance Guarantee. 
 
 

[remainder of this page left intentionally blank] 
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ENERGY EFFICIENT MEASURES 
The table(s) below summarizes ECM savings and cost and simple payback 
 
 
[INSERT SUMMARY TABLE(S)] 
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GENERAL CONDITIONS 
OF THE GESA CONSTRUCTION CONTRACT 

ARTICLE 1:   DEFINITIONS 
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General Conditions 
take precedence.  

Whenever in the Contract Documents the following words and expressions occur, they have the 
following meanings, which shall be construed in conjunction with the applicable definitions of the 
Commonwealth Procurement Code: 

1.1 ADMINISTRATIVE PROCEDURES: The Department of General Services’ (DGS) construction 
procedures manual to be followed for various administrative functions.   

1.2 Bi-weekly: An event occurring every two weeks. 

1.3 Commonwealth: The Commonwealth of Pennsylvania. 

1.4 Contract Documents: As described in Article I of the GESA Contract, the Contract 
Documents consists of the Invitation to Qualify (ITQ) documents (including the ITQ and all 
appendices and attachments, the ITQ Quote submitted by the GESA Contractor, and the 
ITQ contract; this GESA Contract and all attachments hereto; the Request for Quote, (“the 
RFQ”); the GESA Contractor’s Quote submitted in response to the RFQ; the Contract 
Bonds; the Conditions of the Contract (General, Special, Supplementary, and other 
Conditions); all drawings created by or for the GESA Contractor and/or the GESA 
Contractor Design Consultant;  the specifications created by or for the GESA Contractor 
and/or its GESA Contractor Design Consultant; the Investment Grade Audit (IGA) prepared 
by the GESA Contractor setting forth the approved energy conservations measures (ECMs 
– Attachment 1); all bulletins and addenda issued before and after to execution of the 
contract; all change orders; the GESA Project Design Manual; and the Administrative 
Procedures for the GESA Contract.  These documents form the contract and are as fully 
part of the contract as if attached to this Contract or repeated herein.  To the extent that any 
of these documents are amended by statute, the statutory language will control. 

1.5 Contract Duration: The number of calendar days set forth in the Contract Documents for 
completion of the Work, also referred to as Contract Time. 

1.6 Contract Limits: The area designated on the Contract Documents as the limit of 
construction, within which the Contractor may perform the Work.  

1.7 Contract Start Date: For purposes of calculating dates for completion of the Work, this is 
the date upon which the GESA Contract is fully executed and is transmitted to the GESA 
Contractor. 

1.8 Contractor: The GESA Contractor. 

1.9 Days: Calendar days unless specifically stated otherwise in the Contract. 

1.10 Deficiency Item: Any work or activity, either performed or unperformed, which the DGS will 
not certify as being performed in accordance with the Contract Documents. 

1.11 Effective Date of Contract: The date on which the last Commonwealth official who is 
required to execute the contract executes it. 

1.12 Escrow Agent: If applicable, the financial entity designated by the Third-Party Lender or 
Energy Financial Provider to maintain and administer the Escrow Account from which the 
Contractor will be paid upon submission of approved Applications for Payment during 
design and construction. 
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1.13 Extension of Time: A formal approved extension of a contract duration. 

1.14 Field Order: A record of a minor adjustment in the Work that results in no change in cost or 
duration of the Contract. 

1.15 Final Inspection: A review of the Work conducted by the Contractor, Funding Agency, 
DGS and Energy Consultant after the Contractor requests a Final Inspection.  The review 
will determine whether the Work is substantially complete.  If, as a result of this inspection, 
the Work is determined by DGS and Funding Agency to be substantially complete, the 
Energy Consultant generates a certificate of final inspection and a Punch List of incomplete 
items and a reasonable estimated cost of completion. 

1.16 Funding Agency:  The agency of the Commonwealth that operates the facility where the 
GESA project will occur.  The Funding Agency will sign the GESA contract on behalf of the 
Commonwealth and manage the Project.  In the case where DGS operates the facility and 
signs the GESA Contract, references of the Funding Agency or to DGS and the Funding 
Agency as though they are two separate entities shall mean only “DGS”. 

1.17 GESA Contractor’s Professional (“Professional”): the entity(s) by the Contractor to 
provide necessary professional design services under the GESA contract.   

1.18 Milestone activity: An indication on the Project Schedule that designates the start or 
completion of a significant construction activity 

1.19 Notice of Deficiency: A document to record non-conforming work, deficient work and/or 
schedule slippage. 

1.20 Off-Site Work: All Work that is not physically carried out within the Contract Limits. 

1.21 On-Site Work: All Work that is physically carried out within the Contract Limits. 

1.22 Postconsumer Recovered Paper: Any paper, paperboard and fibrous wastes from retail 
stores, office buildings, homes and so forth, after they have been passed through their end-
usage as a consumer item including: used corrugated boxes, old newspapers, old 
magazines, mixed waste paper, tabulating cards and used cordage, as well as all paper, 
paperboard and fibrous wastes that enter and are collected from municipal solid waste. 

1.23 Project: The total Work to be performed by the Contractor. 

1.24 Project Procedures Manual: The Project Procedures Manual for GESA Projects (‘the 
Design Manual’ or ‘PPM’) that provides the Energy Consultant and the Contractor’s 
Professional with a guideline of procedures and standards for the design and construction 
of GESA projects.  The Manual’s organization reflects the sequence in which services and 
submissions will normally occur. 

1.25 Project Schedule: The Critical Path Method (CPM) schedule prepared by the Contractor. 

1.26 Recovered Materials: Waste material and byproducts which have been recovered or 
diverted from solid waste, but such term does not include those materials and byproducts 
generated from, and commonly reused within, an original manufacturing process. 

1.27 Request for Information (RFI): A written question issued by the Contractor seeking 
clarification of the Contract Documents. 

1.28 Samples: Physical examples furnished by the Contractor to illustrate materials, equipment 
or workmanship, and to establish standards by which the work will be judged. 

1.29 Secretary: DGS’ administrative head. 

1.30 Superintendent: The Contractor's full-time construction representative at the project site.  
The Superintendent is responsible for continuous field supervision, coordination and 
completion of the construction work, and, unless another person is designated in writing by 
the Contractor to DGS, for the prevention of accidents.  The Superintendent shall have full 
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authority to act on behalf of the Contractor in relation to construction activities and 
associated work. 

1.31 Supplier: An individual, firm, partnership, association, corporation or other legal entity who 
receives compensation from the Contractor, pursuant to the terms of a purchase order or 
invoice, to provide any material and/or any equipment to the Project.  Nothing contained in 
the Contract Documents between the Contractor and DGS creates any contractual 
relationship between DGS and any Supplier. A Supplier lacks privity of Contract to DGS 
and every Supplier agrees that it neither acquires nor intends to acquire any rights against 
DGS on a third-party beneficiary theory or any other theory. 

A Stocking Supplier: a firm that owns, operates, or maintains a store, warehouse, or other 
establishment, in which the materials, supplies, articles or equipment of the general 
character described by the specifications and required under the contract are bought, 
kept in stock, and regularly sold or leased to the public in the usual course of business.  

B Non-stocking Supplier: non-stocking supplier does not carry inventory but orders 
materials from a manufacturer, manufacturer’s representative or a stocking supplier.  In 
order for a non-stocking supplier to receive credit, it must perform a useful business 
function by engaging in meaningful work (i.e., negotiating price; and determining quality 
and quantity; and ordering materials; and paying for the materials). 
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ARTICLE 2:   EXECUTION, CORRELATION, 
INTENT AND INTERPRETATIONS 

The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

2.1 Contract Execution.  The Funding Agency and Contractor shall sign the GESA Contract in 
triplicate.  All drawings created during the design portion of the Project shall be sealed as 
appropriate by the Contractor.  No oral contract or conversation with any officer, agent or 
personnel of DGS or Funding Agency either before or after the execution of the Contractor 
Contract shall affect or modify any of the terms or obligations herein contained. 

2.2 Contract Interpretation.  

A The Contract Documents are complementary, and what is required by any one of the 
Contract Documents is binding as if required by all.  The intention of the Contract 
Documents is to include all labor, materials, equipment and other items or conditions 
necessary for the proper design, construction and testing of the Work for its intended use.  
The omission of words or phrases for brevity of the Contract Documents, the inadvertent 
omission of words or phrases or obvious typographical or written errors shall not nullify 
DGS’ interpretations so long as that interpretation is reasonably inferable from the 
Contract Documents as a whole.  Except as noted otherwise, references to standard 
specifications or publications or associations, bureaus, or organizations shall mean that 
latest edition or revision of the referenced standard specification or publication as of the 
issuance date of the RFQ.  Words which have well-known technical or trade meanings 
are used in this contract in accordance with such recognized meanings. 

B In the event of a conflict in the Contract Documents, the Contractor shall notify the 
Energy Consultant and DGS.  The Energy Consultant or DGS (as appropriate) shall 
interpret the Contract Documents using the following priorities: 

1. Change Orders shall govern over all Contract Documents (with subsequent Change 
Orders governing over prior Change Orders). 

2. The GESA Contract for the Project and any attachment thereto including the General 
Conditions, Administrative Procedures, and RFQ for the Project; 

3. Bulletins or addenda and subsequent addenda shall govern over prior addenda only 
to the extent modified. 

4. The RFQ shall govern over Design Documents. 

2.3 Contract Errors or Conflicts. If the Contractor, in the course of design and construction, 
finds any conflict, error or discrepancy on or among the Contract Documents, such conflict, 
error or discrepancy shall be immediately referred to the Contractor’s Professional in 
writing, with a copy of each such referral to be forwarded to DGS.  If the matter concerns 
the Design Documents only, Energy Consultant must review the matter and issue an 
interpretation to DGS in writing within seven (7) days after receipt of the Contractor’s written 
request, with a copy of each such interpretation to be forwarded to DGS for acceptance.  If 
the matter concerns the RFQ documents, DGS shall review the matter and issue an 
interpretation to the Contractor in writing within seven (7) days after receipt of the 
Contractor’s written request, with a copy to the Professional. 

2.4 Copies of Drawings and Specifications.  Unless otherwise provided in the Contract 
Documents, the Contractor will furnish two (2) complete paper sets and two (2) complete 
sets in DGS accepted electronic format and media of drawings and specifications to DGS at 
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the time they are issued for construction of the project.  These two sets of drawings and 
specifications shall be in addition to any drawings and specifications submitted in response 
to the RFQ or required as preliminary design documents.  If DGS requires additional sets 
for DGS’ use during the project, DGS shall pay for the cost of obtaining additional 
specifications and drawings.  All drawings, specifications and copies thereof furnished by 
the Contractor and/or the Contractor’s Professional are and shall remain the property of 
DGS.  They are not to be used on any other project, and, with the exception of one Contract 
set for each party to the Contract, are to be returned to DGS on request at the completion of 
the Work. 
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ARTICLE 3:   PROJECT DESIGN, CONTRACTOR, AND 
CONTRACTOR’S PROFESSIONAL 

 
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

3.1 Relationship between DGS, Funding Agency, Energy Consultant, Contractor and 
Contractor’s Professional.  The Contractor shall be the professional of record for the 
Project.  Where the Contractor designs in-house and does not retain a Professional, the 
Contractor shall be considered the “Design Professional” as it relates to these documents.  
The Contractor's Professional will coordinate with the Energy Consultant on the scope and 
design of Energy Conservation Measures for the project.  The Contractor’s Professional 
shall be in-house or under contract to the Contractor.  The Contractor’s Professional is 
responsible to the Contractor and only the Contractor may give instructions which bind the 
Contractor’s Professional.  Neither DGS nor the Funding Agency assume any privity or 
liability for the performance of the Contractor and or the Contractor’s Professional.  The 
Contractor shall construct the Project for Funding Agency in accordance with the Contract 
Documents.  Neither the Energy Consultant, the Contractor or the Contractor’s Professional 
may change scope or direct that items be included in the design that will increase the 
Contract Amount without the prior written approval of DGS and the Funding Agency.    

A Project Design.  The Contractor and/or the Contractor's Professional shall provide all 
Architectural and Engineering services during the Project, including but not limited to 
structural, mechanical and electrical engineering services, required to complete the 
GESA Project.   

1. If the DGS or Funding Agency do not approve the plans, or any portion thereof, the 
Contractor and/or Contractor’s Professional shall promptly revise the document(s) to 
comply with their requirements, unless the requirements violate federal, state and/or 
local laws governing the project, and/or the standard of professional care used in the 
industry governing the project.   

2. The Contractor and/or the Contractor’s Professional shall prepare and submit for 
review and approval all documents, applications, and other submittals as the same 
may be required by DGS and any other governmental agency, Local, State or 
Federal, having jurisdiction over the projects (s). 

3. The Contractor and/or the Contractor’s Professional shall compile and bind the 
Project Manual for the Project, which shall include technical specifications and 
drawings for the project and such other material necessary to provide a complete 
manual for construction purposes.  

4. At DGS’s request, the Contractor and/or the Contractor’s Professional shall prepare 
drawings, specifications and other documentation and supporting data in connection 
with Change Orders for the Funding Agency’s approval and execution in accordance 
with the General Conditions.  All drawings, specifications and other documents 
prepared by the Contractor and/or the Contractor’s Professional shall comply with all 
applicable laws, statutes, ordinances, codes, orders, rules and regulations in effect at 
the time said drawings, specifications and other documents are submitted to DGS. 

5. Any errors or omissions on drawings, specifications or other documents furnished by 
the Contractor shall be promptly corrected by the Contractor at no cost to the DGS, 
Funding Agency, or the Energy Consultant. Nothing contained herein shall preclude 
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a claim against the Contractor by DGS for damages arising from errors or omissions 
on drawings, specifications or any other of the Contract Documents furnished by the 
Contractor. Change orders resulting from the Contractor’s errors or omissions shall 
not be subject to any additional Contractor’s fees.  DGS’s or the Funding Agency’s 
approval, acceptance, use of or payment for all or any part of the Contractor’s 
services or of the project shall not in any way alter the Contractor’s obligations or 
DGS's or the Funding Agency rights hereunder. 

B Additional Services.  The following services shall be compensated to the Contractor as 
additional services if so approved by DGS or Funding Agency: 

1. Making revisions in Drawings, Specifications or other documents when such 
revisions are required by the enactment or revision of codes, laws or regulations 
effective subsequent to the completion by the Contractor of the construction 
documents. 

2. If the Funding Agency requests a Change Order, including, but not limited to, size, 
quality, and complexity, the Contractor shall receive a pre-negotiated fee on the 
change order. However, the Contractor shall not be entitled to additional fees for 
services related to the modification of documents as required for approval.   

3. DGS or the Funding Agency shall not be responsible for paying for Contractor to 
provide consultation concerning replacement of Work damaged by fire or other cause 
during construction, and furnishing services required in connection with the 
replacement of such Work as long as this damage was not the fault of the Contractor.   

3.2 Administration of Contract.  The GESA Professional will assist Energy Consultant in 
providing administration of the Construction Contracts.  Energy Consultant will review all 
DGS forms that require a Professional’s review and signature under the Contract.  Energy 
Consultant will also review submittals as provided in the Submittal Article of these General 
Conditions.  

3.3 Site Visits.  The GESA Professional should visit the site at least bi-weekly, or more often 
as required by the construction activities and progress during periods of active construction.  
The Energy Consultant is not responsible for the construction means, methods, techniques, 
sequences or procedures, or for safety precautions and programs in connection with the 
Work. 

3.4 Access to Work.  The GESA Professional and the Energy Consultant shall have full 
access to the Work at all times. 

3.5 Interpretation of Documents.  Energy Consultant or DGS and/or the Funding Agency (as 
appropriate) shall be the interpreter of the Design Documents themselves.  Interpretation 
shall comply with Article 2 of these General Conditions. 

3.6 Cooperation with Local Bodies.  During the design of the Project, the Contractor's 
Professional shall keep the local government informed about the Project and comply with 
any applicable requirements of local zoning, planning and supervisory bodies.  If any of 
these requirements vary with the RFQ and substantially increase the cost of the Project, or 
should any required approvals be withheld by the local bodies, the Contractor's Professional 
shall immediately notify both the Energy Consultant and DGS in writing of the issue. 

3.7 Coordination with Existing Facilities and Utilities.  The Contractor’s Professional and 
Energy Consultant shall consult with the DGS and Funding Agency to obtain all necessary 
data for coordinating the Project with existing structures and all support utilities.  The 
Contractor’s Professional shall consult with Funding Agency regarding any correlation of 
design with future planning.  Energy Consultant and the Contractor’s Professional shall 
verify the information provided in the RFQ regarding the various public services and utility 
companies, such as gas, electric, water, steam, waste water treatment/disposal, surface 
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water disposal, telephone and communication, the commitment of their capability to service 
this Project, and shall submit same to DGS as part of its design submissions.  The 
Contractor’s Professional shall bring to DGS’ immediate attention any reservations to this 
commitment by the utility companies, such as in-house engineering and construction costs 
and any inconsistencies regarding the locations and characteristics of such utilities between 
the actual field conditions and those indicated. 

3.8 Standards of Quality.  Refer to the Standards of Quality and Substitution of Materials in 
Article 8. 

3.9 Rejection of Work.  Energy Consultant is authorized to recommend rejection of Work that 
does not conform to the Contract Documents and shall immediately notify DGS, the 
Funding Agency and the Contractor of such rejection.  If Energy Consultant discovers Work 
that is non-conforming or discovers an unforeseen condition, the Energy Consultant must 
make all necessary and appropriate recommendations, in writing, to DGS and the Funding 
Agency as soon as possible, but no later than twenty-four (24) hours after such discovery, 
with regards to directing any or all Contractors to stop any portion of the Work, or requiring 
special inspection or testing of the Work as provided in Testing and/or Special Testing 
paragraph of these General Conditions. Neither Energy Consultant authority to make 
recommendations under this paragraph, nor any decision made by Energy Consultant in 
good faith to either exercise or not to exercise such authority shall give rise to any duty or 
responsibility of the Energy Consultant to the Contractor, or any Subcontractor, any of their 
agents or employees, or any other person performing any of the Work. 

3.10 Non-Conforming Work.  If corrective work or drawings are required due to defective or 
non-conforming work by the Contractor, the cost for Energy Consultant's additional services 
shall be borne by the Contractor.   

3.11 As-Built Record Documents Submission.  No later than at Final Inspection of the Project, 
the Contractor shall submit As-Built Record Documents showing all changes or variations 
from the original contract drawings and specifications made during the course of 
construction.  These drawings shall indicate all items uncovered during the Work and show 
details of the work as actually built, including but not limited to horizontal and vertical 
dimensional references of all concealed pipe, conduit and other lines and equipment and 
similar items.  Recorded changes shall be obtained from clearly marked field prints provided 
by the construction contractors and field office and from change orders.  These As-Built 
Record Drawings shall be in pdf and AutoCAD format on CD/Flash drive (three copies) and 
shall be identified as “DGS As-Built Record Documents", shall be delivered to Project 
Coordinator, and shall become the sole property of DGS. 

3.12 Operations and Maintenance Data.  Prior to Final Inspection of the Project, the Contractor 
shall assemble, as provided in the Construction Documents, a final draft of the Operation 
and Maintenance Instructions Manuals prepared by the Contractor and its various 
subcontractors.  Energy Consultant shall review the draft for completeness including all 
pertinent shop drawings, diagrams, catalog data, manufacturers operating instructions, 
manufacturer's or supplier's maintenance instructions, certificates, warranties, guarantees 
and other pertinent operating and maintenance data.  Energy Consultant shall indicate its 
approval of the draft with correction if necessary or request a revised draft and 
resubmission of the manual.  Upon receipt of the two (2) final bound manuals from the 
Contractor, Energy Consultant shall review them for accuracy and content, and when they 
meet with its approval, forward to DGS the two (2) copies and two (2) identical, additional 
copies in electronic format(s) and on media acceptable to DGS prior to Final Inspection.  

3.13 Replacement of Contractor’s Professional.  If the Contractor terminates its Professional, 
the Contractor may hire a new Professional whose status under the Contract Documents 
shall be that of the former Contractor’s Professional.  The decision of whether to terminate 
the Professional rests solely with the Contractor.  DGS expressly reserves the right to 



 

9 

GESA 2017-2  Appendix N 
DCNR Central Region  General Conditions to the GESA Contract 

evaluate and either accept or reject the Contractor’s replacement Professional.  The 
Contractor’s decision as to replacement of the Contractor’s Professional shall not give rise 
to any claim for additional costs or time to complete the GESA Contract.  
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ARTICLE 4:   THE DEPARTMENT (DGS)  
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

4.1 ADMINISTRATIVE PROCEDURES.  The RFQ contains a copy of the GESA Administrative 
Procedures, which are incorporated herein by reference and made a part hereof, as if 
fully set forth herein.  In the event there is any redundancy, conflict, contradiction, 
discrepancy or inconsistency between any portions of or criteria set forth in the 
Administrative Procedures and the other Contract Documents, the most restrictive or 
demanding of the criteria shall take precedence over any less restrictive or demanding 
criteria as determined by DGS and/or its designee. 

4.2 COMMONWEALTH NOT RESPONSIBLE FOR GESA CONTRACTOR ACTS OR OMISSIONS.  Neither 
DGS nor Funding Agency are responsible for the acts or omissions of the Contractor, or 
any of its subcontractors or any of their agents or employees, or any other persons 
performing any of the Work for the Contractor. 

4.3 DGS’ ACCESS TO THE WORK.  DGS and its designee will, at all times, be provided full 
access to any area DGS deems necessary in order to observe the Work.  The Contractor 
shall provide the facilities for such access so DGS may perform its functions under the 
Contract Documents. 

4.4 REJECTION OF WORK.  DGS may reject Work that is not in conformance with the Design 
Documents or direct the Contractor to stop any portion of the Work, or to require special 
inspection or testing of the Work whenever such action is necessary or advisable to 
insure the proper implementation of the Contract Documents.  DGS’ failure to reject Work 
does not relieve the Contractor from performing Work in accordance with the Contract 
Documents.   
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ARTICLE 4A:  THE ENERGY CONSULTANT 
 

The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

4A.1 INFORMATION AND SERVICES REQUIRED OF THE ENERGY CONSULTANT 

A If the DGS retains an energy consultant on the project, the energy consultant shall carry 
out the duties specified in the contract between DGS and the energy consultant, acting 
as an agent and authorized representative/designee of the DGS and funding agency. 

1. The Energy Consultant will determine in general if the Work is being performed in 
accordance with the requirements of the Contract Documents, will keep the DGS and 
the Funding Agency informed of the progress of the Work, and will endeavor to guard 
the Funding Agency against defects and deficiencies in the Work. 

2. The Energy Consultant will not have control over or charge of and will not be 
responsible for construction means, methods, techniques or procedures in 
connection with the Work, since these are solely the Contractor's responsibility. 

3. The Energy Consultant will review, certify and recommend release of payment for all 
acceptable Applications for Payment from the Contractor, including final payment. 

4. The Energy Consultant will review and advise the Funding Agency and the DGS on 
Change Orders. 

B At a point in time no later than two weeks from notice to the Consultant of being the 
selected firm of the RFQ. The Energy Consultant shall provide the Contractor with a list 
of its principal staff assignments, including the Site Representative and other personnel 
to be in attendance at the site, identify individuals, their duties and responsibilities and list 
their addresses and telephone numbers. 

C For purposes of this GESA Contract, the Contractor shall consider and assume that any 
requisite approval shall be deemed to have been given by DGS for any such authority 
exercised by the Energy Consultant. 

D Except as expressly stated in the GESA Contract, the Energy Consultant shall have no 
authority and no liability to relieve the Contractor of any of its obligations under the 
Contract. 

E It is not the intention of these General Conditions to inhibit communications between the 
Energy Consultant and the Contractor as it relates to clarification, interpretation and other 
issues related to progressing of the Work.  The Energy Consultant is available to discuss 
issues, provided such discussions or communications are coordinated with the Energy 
Consultant. 

F If, in the opinion of the Energy Consultant, an emergency occurs affecting the Work or 
adjoining property, the Energy Consultant may, without relieving the Contractor of any of 
its duties and responsibilities under the Contract, instruct the Contractor to execute all 
such Work or to do all such things as may, in the opinion of the Energy Consultant, be 
necessary to abate or reduce the risk.  The Contractor shall immediately comply, despite 
the absence of approval of DGS or the Funding Agency with any such instruction of the 
Energy Consultant. 

G The Energy Consultant's Site Representative will be responsible for the Construction 
Management of this Project and shall carry out all required duties and exercise such 
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authority as may be required under the terms of this Contract, including but not limited to 
reviewing Change Orders, Applications for Payment and Extensions of Time.  

H The Energy Consultant’s Site Representative will execute the duties and authorities 
vested in the Energy Consultant.  The Energy Consultant’s Site Representative has been 
fully vested with a level of authority that is adequate to execute the requirements of the 
Construction Management for this Project.  The Contractor is expected to and allowed to 
rely upon the directions that may be provided from the Energy Consultant's Site 
Representative. 

I Any communication given by the Energy Consultant's Site Representative to the 
Contractor in accordance with such delegation shall have the same effect as though 
given by the Energy Consultant or DGS. 

J The Energy Consultant may appoint any number of persons from its staff to assist in the 
carrying out of the Energy Consultant’s duties.  Such assistants shall have no authority to 
issue any instructions to the Contractor unless such instruction may be necessary to 
enable the Contractor to carry out their duties and to secure their acceptance of 
materials, equipment or workmanship as being in accordance with the Contract, and any 
instructions given by any of them for those purposes shall be deemed to have been given 
by the Energy Consultant. 

K Instructions given by the Energy Consultant shall be in writing, but if, for any reason, the 
Energy Consultant considers it necessary to give any such instruction orally, the 
Contractor shall comply with such instruction. Written confirmation of such oral instruction 
given by the Energy Consultant shall be deemed to be an instruction within the meaning 
of this subparagraph. If the Contractor, within seven (7) days of the oral instruction, 
confirms in writing to the Energy Consultant the oral instruction and such confirmation is 
not contradicted in writing within seven (7) days by the Energy Consultant, it shall be 
deemed to be an instruction of the Energy Consultant. The provisions of this 
subparagraph shall equally apply to instructions given by the Energy Consultant's 
assistants. 

L In all cases of misunderstanding and disputes, verbal instructions that were not 
subsequently reduced to writing as discussed above in the preceding subparagraph will 
not be considered binding upon DGS or the Funding Agency.  The Contractor must 
produce written evidence in support of its contentions and shall advance no claim in the 
absence of such written evidence, or use, or attempt to use any conversation with any 
parties against the Energy Consultant, the Funding Agency or DGS, or in prosecuting any 
claim against the Energy Consultant, the Funding Agency or DGS. 

M Wherever, under the Contract, the Energy Consultant is required to exercise its discretion 
by: 

1. Giving decision, opinion or consent; or 

2. Expressing satisfaction or dissatisfaction; or 

3. Determining value; or 

4. Otherwise taking action which may affect the rights and obligations of DGS or the 
Contractor, 

the Energy Consultant shall exercise such discretion impartially within the terms and 
conditions of the Contract and having regard to all the circumstances. To the extent the 
Contractor disagrees with the Energy Consultant’s determination on an issue, any such 
decision, opinion, consent, expression of satisfaction, or dissatisfaction, determination of 
value or action may be subject to the Disputes Article of these General Conditions of the 
Contract. 
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N The Energy Consultant's failure to insist on strict compliance with any term, condition or 
provision of this Contract or instruction under it, or to exercise any right, remedy, privilege 
or power provided under this Contract, or the Energy Consultant's waiver of any breach, 
shall not relieve the Contractor of responsibility for compliance with the Contract 
requirements and shall neither waive nor prevent the Energy Consultant, the Funding 
Agency or DGS from subsequently requiring strict compliance with that term, condition, 
provision, instruction, right, remedy, privilege or power. 

4A.2 Energy Consultant’s Access to the Work. The Energy Consultant or the authorized 
representative of the Energy Consultant, will at all times be provided full access to any area 
it deems necessary in order to perform its responsibilities to assist coordination and inspect 
the Work. The Contractor shall provide the facilities for such access, so the Energy 
Consultant may perform its functions under the Contract Documents. 

4A.3 Replacement of Energy CONSULTANT. In case of the termination of the Agreement for 
Energy Consultant Services, DGS may appoint a new Energy Consultant whose status 
under the Contract Documents shall be that of the former Energy Consultant. The decision 
of whether or not to replace and/or appoint a new Energy Consultant or to assume 
construction management responsibilities is solely within DGS's discretion. 

4A.4 Energy Consultant Is Not Responsible for Contractor Acts or Omissions. The Energy 
Consultant is not responsible for the acts or omissions of the Contractor, or any of its 
subcontractors, or any of their agents or employees, or any other persons performing any of 
the Work for the Contractor. 

4A.5 Contractor Not an Intended Third-Party Beneficiary of the Energy CONSULTANT’S 
AGREEMENT. The Contractor is not an intended third-party beneficiary of the Agreement 
for Energy Consultant Services between DGS and the Energy Consultant. Nothing in the 
Contract Documents should be construed to authorize any person not a party to the 
Agreement for Energy Consultant Services to maintain any lawsuit involving that contract, 
unless otherwise provided by law. 

4A.6 Communications to DGS.  At least bi-weekly, The Energy Consultant will provide the 
Energy and Resource Management Office with a GESA Project report detailing: any 
changes or expected changes to the schedule, all additional expenditures or use of the 
contingency funds, additional testing, any changes in material, any/all disputes relating to 
the project and any condition that would affect the original scope or work. 
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ARTICLE 5:  THE GESA CONTRACTOR 
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

5.1 Review of Contract Documents and Site Conditions. 

A Quote Preparation Stage Investigation and Document Review.  During the Quote 
preparation stage, the Contractor has an affirmative duty to examine the nature and 
location of the Work, the soil and rock conditions if applicable and the character, quality 
and quantity of the materials that are required for the Work.  The Contractor may rely 
upon the geotechnical information, if any, available for review on the Project.  The 
Contractor also has a duty to carefully study and compare the existing documents to the 
physical conditions of the site.  If the Contractor does not request a clarification during the 
Quote preparation stage regarding the site conditions or discrepancies within the 
Contract Documents, the Contractor may not submit a claim after award of the contract 
alleging insufficient data, ambiguity in the documents or incorrectly assumed conditions. 

B Post-Award Investigation and Document Review.  If, after award, the Contractor finds any 
material change in the condition of the site since the submission date of the Quote, the 
Contractor must immediately inform DGS in writing of the change site condition.  DGS 
will, within 7 days from receipt of such notice, address the alleged material change in the 
site conditions and notify the Contractor in writing of such review. 

5.2 Supervision and Construction Procedures.  The Contractor is solely responsible for all 
construction means, methods, techniques, procedures, and safety programs in connection 
with the work under the Contract.  Furthermore, the Contractor shall perform the Work in 
accordance with applicable industry standards for performance, service life, deterioration 
and wear; in a good and workmanlike manner, and in accordance with manufacturer’s 
recommendations and requirements; in compliance with regulatory approvals and 
applicable laws, regulations, and ordinances; and in accordance with the Contract 
Documents. 

5.3 Coordination of the Work.  The Contractor is solely responsible for the coordination of the 
Work, ensuring the proper function and sequence to avoid delays.  The progress of the 
Work shall not be delayed by any disputes between the Contractor and any subcontractors 
and/or suppliers. 

5.4 Coordination of Subcontractors.  The Contractor shall be responsible for all acts of its 
subcontractors utilized under the GESA Contract and for their compliance with all terms and 
provisions of the GESA Contract applicable to their performance.  The Contractor shall 
continuously coordinate the Work of all subcontractors to assure proper processing and 
progress of the Work.  The Contractor’s subcontractors shall not be removed from the 
Project without DGS’ review and acceptance.  Subcontractors are also subject to review by 
DGS as set forth in the Administrative Procedures.  The Contractor will not receive an 
extension of time or additional compensation for the removal of any unacceptable 
subcontractors.  The failure of any subcontractor to complete its portion of the Work in a 
satisfactory manner within the proper time will not relieve the Contractor of responsibility for 
the proper and satisfactory execution and completion of the entire Work. 

5.5 Use of Site.  The Contractor shall confine its apparatus, the storage of equipment, tools 
and materials and its operations and workers at the site to the limits of contract as permitted 
by Funding Agency, the law, ordinances, permits and the Contract Documents.  The 
Contractor shall not unreasonably encumber the site with any materials or equipment. 
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5.6 Job Conferences.  Job Conferences may be held as often as required but shall be held at 
least bi-weekly and must be attended by the Contractor.  The names of the authorized 
representative of the Contractor shall be submitted to DGS and the Funding Agency at the 
first Job Conference.  The Funding Agency will also attend the Job Conferences.  The 
Funding Agency will advise the Contractor of the dates and times of the Job Conferences 
and will be placed in the conference meeting notes.  Failure to attend a Job Conference or 
any other mandatory meeting (unless excused by DGS) constitutes a breach of the 
Contractor contract. 

5.7 Drawings and Specifications at the Site. 

A The Contractor shall maintain in good order at the site one record copy of all drawings, 
specifications, bulletins, addenda, contract modifications, change orders and requests for 
information.  As appropriate, the above will be updated regularly to record accurately as-
built conditions, selections and changes.  The Contractor shall include the value of the 
as-built drawings as a cost item and activity in the Contract Breakdown.  The value 
included in the Project Schedule for this item is subject to the acceptance of DGS. 

B The Contractor shall also maintain at the site one record copy of approved shop 
drawings, catalog data, operating and maintenance instructions, certificates, warranties, 
samples and similar submittals.  These shall be available to DGS, Funding Agency and 
Energy Consultant at all times, and they shall be delivered to Funding Agency as part of 
the Operation and Maintenance Instruction Manuals. 

5.8 Provision of Labor and Materials.  Unless otherwise specifically noted, the Contractor 
shall provide and pay for all labor, materials, equipment, tools, construction equipment and 
machinery, water, heat, utilities, transportation, and all other facilities and services 
necessary for the proper execution and completion of the Work. 

5.9 Responsibility for those Performing Work.  The Contractor is responsible for the acts 
and/or omissions of all of its employees and all subcontractors, their agents and employees, 
and all other persons performing any of the Work under a subcontract or purchase order 
with the Contractor. 

5.10 Equipment and Materials.  The Contractor shall furnish and deliver the necessary 
equipment and materials in ample quantities and as frequently as required the proper 
prosecution of the work in an acceptable manner and at a satisfactory rate of progress as 
depicted in the Contractor’s Schedule.  The equipment used on any portion of the work 
shall be such as not to endanger the lives of the operators or any persons in the vicinity of 
the equipment nor cause damage to adjacent property or highways.  Any damages resulting 
from the operations of such equipment to any person or property is the responsibility of the 
Contractor. 

5.11 Supervision.  The Contractor shall provide on-site supervision by an employee who shall 
act as the duly authorized and competent Superintendent.  This Superintendent shall be on-
site during the progress of the Work, including any time when any Work is being performed 
by any Contractor or any subcontractor that will impact the Work of the Contractor.  The 
Superintendent shall represent the Contractor, and all communications given to the 
Superintendent shall be binding as if given to the Contractor. 

5.12 Good Order Among Employees.  The Contractor shall at all times enforce good order and 
conduct among its employees and subcontractors.  Every employee and subcontractor shall 
be skilled in the performance of work assigned to that employee or subcontractor.  All 
Contractor personnel shall be respectful of all Commonwealth employees and the general 
public.  Any incidents of disrespect, verbal abuse, threatening statements, unwelcome 
comments, unwelcome interaction or any form of harassment from any Contractor 
personnel toward any Commonwealth employee, or the general public is strictly prohibited.  



 

16 

GESA 2017-2  Appendix N 
DCNR Central Region  General Conditions to the GESA Contract 

Any violation is sufficient cause for DGS to direct the Contractor to remove such person 
from employment on the site.   

5.13 Permits and Fees.  Due to the UCC, all state-owned facilities fall under the jurisdiction for 
plan review and inspection only by the Commonwealth Department of Labor & Industry.  
Consequently, the Contractor shall not obtain any building permits from local authorities.  
The Contractor shall, however, continue to obtain and pay for all other necessary permits, 
licenses, and certificates required by law for the proper execution and completion of its 
work.  The Contractor shall furnish proof of payment for all such items, or proof that no such 
items are required.  No change order will be issued for these costs since they are to be 
included in the lump sum cost submission portion of the RFQ. 

A Sewer and Water Tap-In Fees shall be obtained and added to contract cost without mark-
up.  Tap Fees shall be included in the Contractor’s Quote price. 

5.14 PCCA/UCC Inspections and Compliance with Applicable Laws, Ordinances, 
Regulations, etc. 

A The Contractor shall give all notices and comply with all applicable laws, ordinances, 
regulations, rules and orders of any public authority bearing on the performance of the 
Work.  If the Contractor observes any of the Contract Documents conflicting with 
applicable laws, ordinances, regulations, rules and orders of any public authority in any 
respect, it shall promptly notify the Professional of Record, Energy Consultant and DGS 
in writing. Any necessary modifications will be made by Professional of Record at no cost 
to DGS unless applicable laws, ordinances, regulations, rules and/or orders are changed 
after the receipt of the Contractor’s Cost Submittal,  If the Contractor performs any work 
knowing it to be contrary to such applicable laws, ordinances, regulations, rules or orders, 
and without such written notice to the Professional, Energy Consultant and DGS, the 
Contractor assumes full responsibility therefore and shall bear all costs attributable 
thereto. 

B This Project shall be subject to the Pennsylvania Construction Code Act (PCCA) and the 
Uniform Construction Code Statute.  The Contractor shall become familiar, and is 
responsible for complying, with all aspects of the PCCA and the UCC, including but not 
limited to the site inspection procedure set forth in the Department of Labor & Industry’s 
Inspection Procedures. For purposes of inspection, the Contractor shall be deemed the 
“owner” as described in the PCCA/UCC.  The most recent list of inspections required by 
L&I can be found on L&I’s website.  

C Contractor must include the PCCA/UCC inspections (to the extent they are applicable to 
their scope of Work on this Project) in the Project Schedule created pursuant to the 
applicable paragraph(s) in the General Conditions and Administrative Procedures.  

D The L&I mandated advance notice, defined for each inspection activity, shall be 
considered and included as GESA time in the development of the Master Project 
Schedule.  The Contractor shall assume the responsibility of the permit applicant/permit 
holder as applicable.  The Contractor shall be responsible to contact L&I to schedule the 
required inspections in accordance with the inspection procedures outlined in the Building 
Permit. Failure by Contractor to do so shall not be cause for a delay claim against the 
DGS.  A copy of the Building Permit, which includes a list of the required inspections and 
the time frames for notifying the Department of Labor & Industry, is available from the 
DGS.  

5.15 Surveys, Lay-Out and Execution of the Work. 

A The Contractor is responsible for laying out their work from the points established by the 
drawings. 
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B The Contractor shall utilize a competent licensed surveyor to lay out the Work from the 
initial points established on the drawings. 

C The surveyor shall take as a basis the figures on the plans, and shall lay out all 
intersections, all building lines at corners and centers, test and check all elevations and 
levels, locate levels and plumb lines of floors, walls, beams and columns and other parts 
of the construction as the Work progresses.  

D All Work of every description shall be laid out by the Contractor, who is solely responsible 
for its correctness.  The Contractor shall pay for all expenses in connection with this 
Work.  

E The Contractor shall submit one copy of its survey notes to Funding Agency for record 
keeping. Submission of the survey notes does not relieve the Contractor of its duty to 
identify discrepancies on the site or in the Contract Documents. 

5.16 Existing Utilities and Services. 

A The Contractor shall comply with all notification requirements established by applicable 
law relative to protection of underground utilities and shall also check the location of 
existing utilities required to remain in place, including those overhead or underground, 
and take all necessary precautions to prevent injury or damage during the performance of 
the Work. 

B When performing excavation, the Contractor is responsible for costs associated with 
locating all existing underground utilities prior to commencing excavation, including 
utilities that are owned and operated by DGS or Funding Agency. 

C The Contractor shall be responsible for the costs associated with utility interruption and 
repair due to any excavation if the utility location was not requested and/or proper 
location procedures were not performed and/or followed prior to commencing excavation. 

D If the Contractor damages a utility, the Contractor shall immediately notify the utility 
company, Funding Agency and DGS and assume the cost of relocating the service of any 
utility disrupted due to excavation, or any Contractor action, whatever the circumstance.  
DGS reserves the right to immediately restore the service of any utility disrupted due to 
actions of the Contractor and to deduct the cost of such restoration from the Contractor’s 
next Application for Payment. 

E Utilities and/or other service which are shown or not shown but encountered shall be 
protected by the Contractor from any damage from any Work and operations of the 
Contractor, unless or until they are abandoned 

5.17 Interruption of Existing Services.  Whenever it becomes necessary to interrupt existing 
services in use by Funding Agency, such as sewer, water, gas, steam, and electric, the 
Contractor shall perform the Work during such hours as required by Funding Agency so as 
to complete the Work and restore all existing services with minimal interruption or disruption 
to Funding Agency.  The Contractor shall continue its work on a twenty-four-hour basis until 
the Work is completed and the services restored or at such alternate time required by 
Funding Agency.  Before beginning the Work, the Contractor shall apply in writing and 
receive acceptance in writing from Funding Agency to establish a time when interruption of 
the service will cause minimum interference with the activities of the Funding Agency.  The 
Contractor’s request to interrupt service must be submitted to Funding Agency at least 15 
calendar days prior to the date desired for interruption. 

5.18 Contractor Performing Excavation or Demolition.  If the Contractor performs excavation 
or demolition work, the Contractor shall fully comply with the requirements of Act 287-74, as 
amended, approved December 10, 1974, relative to protection of underground utilities 
which shall include, but not be limited to: 
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A Ascertain approximate location and type of utility lines at the site by inspecting drawings 
or by obtaining a list of utility companies’ lines on the site from the County Recorder of 
Deeds and then contacting the utility company. 

B Three (3) days before excavation or demolition, request information from the utility 
companies regarding the steps the Contractor should take to avoid damage. 

C Provide each equipment operator or blaster (if applicable) with information obtained in (1) 
and (2) above. 

D Report to the utility company any damage to utility line made or discovered in the course 
of the work. 

E Alert occupants of premises as to any emergencies created or discovered. 

F Provisions of (a) (b) and (c) do not apply in an emergency.  An emergency is any 
condition constituting a clear and present danger to life or property by escaping gas, 
exposed wires or other utility line breaks or defects. 

5.19 Cutting and Patching of Work.  The Contractor shall do all cutting, fitting or patching of 
existing materials required for its Work to make its several parts fit together properly, and 
shall not endanger any work by cutting, excavating or otherwise altering the work, or any 
part of it.   

5.20 Cleaning the Project. 

A The Contractor shall be responsible for the cost of cleaning and removing from the site its 
identifiable debris, including but not limited to, bulky debris, packaging containers, 
unused materials and equipment and materials not suitable for disposal by standard 
commercial procedures, such as masonry, concrete materials, crates and combustible 
items.  Good housekeeping shall be observed at all times, and waste, debris, and 
garbage shall be removed daily or placed in appropriate waste containers outside of the 
work place and all materials, tools and equipment shall be stored in a safe and orderly 
fashion. 

B The Contractor shall insure that the Work shall not damage streets connecting to the 
Project, which shall be protected from mud, sand, and stones/gravel.  Streets and 
adjacent property sites shall be kept free from run-off, litter and/or debris in any form from 
the Project site.  Mud, litter, and/or debris from the Project site that appears on adjacent 
property shall be removed immediately.   

C The Contractor is prohibited from discharging any waste products from concrete trucks or 
from concrete coring work or any other unsuitable materials, fluids or other products on 
the site or into the storm water system. 

5.21 Repair of Damaged Work.  The Contractor shall coordinate the repair of all new Work as 
well as existing Work required remaining, but which becomes damaged during the course of 
the Work.  This repair work shall include, but not be limited to, restoration of surfaces to the 
original condition, grading, landscaping or seeding, pavement markings and refinishing. 

5.22 Chases and Openings.  The Contractor will construct, or have built, into new walls, new 
partitions, and new floors, all such chases and openings as are required.  The Contractor 
will be responsible to see that the chases and openings affecting its work are installed in 
accordance with the contract drawings. 

5.23 Chases and Openings after Construction of Walls.  If cutting of chases and openings is 
required after construction or of existing walls, partitions and floors is completed, the work 
shall be performed in such a manner as to result in unmarred work, even to the extent of 
requiring the removal and rebuilding of walls and partitions, all of which shall be at the sole 
cost of the Contractor. 
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5.24 Tests.  If the Contract Documents, laws, ordinances, rules, regulations or orders of any 
public authority having jurisdiction that are in effect at the time of receipt of the GESA 
Contractor’s Cost Submittal require any work to be inspected, tested or approved, the 
GESA Contractor shall give Energy Consultant, DGS and the Funding Agency timely notice 
of its readiness and of the date arranged, so Energy Consultant and the Funding Agency 
may observe such inspection, testing or approval.  The GESA Contractor shall bear all 
costs of such inspections, tests and approvals, unless otherwise provided. 

5.25 Special Testing: With the GESA Contractor’s assistance and upon the GESA Contractor’s 
advice that such services are necessary, the Energy Consultant or funding Agency shall 
authorize the GESA Contractor to engage appropriate entities for structural, mechanical, 
chemical, air and water pollution tests, tests for hazardous materials, and other laboratory 
and environmental tests, inspections and reports required by law or the Contract 
Documents.  The GESA Contractor shall request of DGS such soil, foundation, hazardous 
material, and other tests, inspections, surveys and reports (collectively ‘tests’ in this 
subparagraph) as may, in the GESA Contractor’s professional judgment, be appropriate in 
the circumstances. When the GESA Contractor determines such services are necessary as 
a result of existing site conditions, DGS shall authorize the GESA Contractor to engage the 
services of a geotechnical engineer or specialist.  Such services may include but are not 
limited to test borings, test pits, determinations of soil bearing values, percolation tests, 
evaluations of hazardous materials, ground corrosion and resistancy tests, including 
necessary operations for anticipating subsoil conditions, with reports and appropriate 
professional recommendations.  To the extent qualified to do so as an engineer, and as 
necessary, the GESA Contractor shall cooperate in the formulation of such tests. The 
GESA Contractor shall take into account the results of such tests in performing the GESA 
Contractor’s services.   

A The GESA Contractor shall bear all costs of such inspections, tests and approvals, 
including such assistance, labor, electricity, fuels, storage, apparatus and instruments as 
are normally required for examining, measuring and testing any materials or Work and 
shall supply samples of materials, before incorporation in the Work, for testing as may be 
selected and required by the Professional, Energy Consultant and the Funding Agency. 

B Work requiring testing, inspection or verification of probable compliance of Work shall not 
proceed to be concealed, covered or closed up until approval is given by Professional, 
Energy Consultant and the Funding Agency.  Examples of work to be reviewed before 
being concealed include but are not limited to sub-grades prior to backfilling, verification 
of rebar and formwork prior to placing concrete and installed Work in concealed spaces 
before the space is closed. 

C The non-productive downtime or delay in an operation required to provide the reasonable 
opportunity for testing, inspection or verification constitutes a portion of Contract Work 
and is included in the GESA Contractor’s Contract Sum.  No claim for additional 
compensation will be allowed related to establishment and timely observation of testing, 
inspection or verification of Work. 

D GESA Contractor is responsible for all Quality Control testing as specified in the Contract 
Documents. 

E If, after the commencement of the work, Energy Consultant, DGS and/or the Funding 
Agency determines that any work requires special inspection, testing or approval, the 
Energy Consultant, DGS and the Funding Agency will, by written authorization, instruct 
the GESA Contractor to order such special inspection and/or testing. The GESA 
Contractor shall give the Energy Consultant, DGS and the Funding Agency sufficient 
notice, if such special inspection or testing reveals a failure of the Work to comply with 
the requirements of the Contract Documents or with respect to the performance of the 
work, with laws, ordinances, rules, regulations or orders of any public authority having 
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jurisdiction. The GESA Contractor shall bear all costs thereof, including any the additional 
services by the GESA Contractor’s Professional necessitated by such failure.  If the Work 
is in compliance with the Contract Documents, however, Energy Consultant and/or the 
Funding Agency shall bear such costs, and will either be funded through the GESA 
contingency fund or directly from the Funding Agency. 

5.26 Certificates of Inspection.  The Contractor is responsible to secure any required 
certificates of inspection, testing or approval.  Such required certificates of inspection, 
testing and approval include those required by the UCC.  The certificates shall be delivered 
to Energy Consultant or the Funding Agency after they are secured by the Contractor. 

5.27 Observation of Testing.  Energy Consultant, Funding Agency and, where required by the 
UCC, L&I, shall observe the inspections, tests or approvals required by the Tests and 
Special Testing paragraphs of these General Conditions.  It shall be the Contractor’s 
responsibility to serve sufficient notice to Energy Consultant, Funding Agency and, where 
required by UCC, to L&I of such inspections, tests or approvals to enable the timely 
inspection of the Work without impacting the Project Schedule.   

5.28 Effect of Tests.  Observations of tests by persons other than the Contractor shall not 
relieve the Contractor from its obligations to perform the Work in accordance with Contract 
Documents. 

5.29 Environmental Quality Control.  The Contractor and its Subcontractors shall perform their 
work in a manner that minimizes the possibility of air, water, land and noise pollution. 

A The Contractor shall be responsible for all dewatering to prevent surface water and 
ground water from entering excavations (including foundations and drilled piers) from 
ponding on prepared subgrades and from flooding the Project site and surrounding 
areas. 

B The Contractor shall be responsible to protect subgrades from softening, undermining, 
washout and damage by rain or water accumulation.  The Contractor shall reroute 
surface water runoff away from excavated areas.  The Contractor shall not allow water to 
accumulate in excavations.  The Contractor shall not use excavated trenches as 
temporary drainage ditches. 

C The Contractor shall be responsible for installing a dewatering system to keep subgrades 
dry and convey ground water away from excavations.  The Contractor shall maintain the 
dewatering system until dewatering is no longer required. 

5.30 Solid Waste.  Storage, collection, transportation and final disposal of solid waste shall be in 
accordance with the Solid Waste Management Act regulations and standards of the 
Department of Environmental Protection (DEP).  Immediately upon the effective date of the 
contract, the Contractor shall obtain, at its cost, the necessary permit(s) from DEP and 
conduct waste disposal to sites approved under this permit.  A copy of this permit must be 
submitted to Energy Consultant before commencing waste disposal.  A record of receipt of 
the waste material that is signed by the waste company certified to receive the waste 
material acknowledging receipt and proper disposal must be provided to Energy Consultant. 

5.31 Compliance with Statutes and Regulations Administered by DEP.  The Contractor shall 
comply with all statutes and regulations of the Commonwealth of Pennsylvania concerning 
environmental quality control administered by DEP.  These statutes include those listed in 
the Environmental Statement set forth in the RFQ and are not limited to, the Clean Streams 
Law, the Clean Water Act, Pennsylvania Sewage Facilities Act, Air Pollution Control Act, 
Surface Mining Conservation and Reclamation Act, Bituminous Coal Open Pit Mining 
Conservation Act, Dams and Encroachments Act, Water Well Driller’s Act, Water Works Act 
and Atomic Energy Act, all as amended to date.  The Contractor is responsible for any 
violations and shall secure all required permits.  Erosion control measures are shown on 
drawings and specifications and/or specified in the General Requirements.  The Contractor, 
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if required, shall obtain an erosion control permit.  If there are changes to such statutes, 
regulations and etc. after the time of receipt of the Contractor’s Cost Submittal, the 
Contractor may request an appropriate adjustment through the Changes provision of these 
General Conditions. 

5.32 Burning of Materials.  Burning of materials from clearing and grubbing operations periodic 
and final clean-up, and all related construction, shall be governed by local codes and 
ordinances and/or the regulations of DEP.  Where required, for each day that the Contractor 
may contemplate open burning, it shall secure written approval from DEP and failure to 
secure such permission for open burning shall require the Contractor to remove material 
from the project site and dispose of it in a manner acceptable to DEP. 

5.33 Suspension from Metal Roof Decks – New and Existing.  Ductwork, conduit, ceiling 
systems, lighting fixtures or any other miscellaneous equipment shall not be suspended 
from metal roof decks.  These components shall only be suspended from the structural 
members or a suspension system supported by the structural members.   

5.34 Asphalt or Tar Kettles.  Asphalt or tar kettles shall not be used inside of or on the roof of 
any building.  Fired kettles shall not be left unattended.  There shall be at least one portable 
fire extinguisher with a minimum 20 BC rating within thirty feet of each fired kettle and one 
additional portable fire extinguisher with the same rating by the Work area. 

5.35 Insulation.  All insulation incorporated into the Project must contain the minimum 
percentage of postconsumer recovered paper or recovered material as shown below for the 
applicable product: 

 

Material Type Percent by Weight 

Cellulose loose – fill and spray on 75% postconsumer recovered paper 

Perlite Composite Board 23% postconsumer recovered paper 

Plastic rigid foam, 
polyisocyanurate/polyurethane 

 

1.1 Rigid Foam 9% recovered material 

1.2 Foam-in-Place 5% recovered material 

1.3 Glass Rigid Foam 6% recovered material 

1.4 Phenolic Rigid Foam 5% recovered material 

1.5 Rock Wool 50% recovered material 

5.36 Enforcement of Insulation Requirement.  The Contractor may be required to provide 
DGS with documentary evidence that the insulation provided for the Project was produced 
with the required minimum percentage of postconsumer recovered paper or recovered 
material. 

5.37 Construction Products Recycled Content.  All construction products offered by the 
Contractor or included in the final product offered by the Contractor and sold to the 
Commonwealth must contain the minimum percentage of postconsumer and recovered 
material content as shown in the chart below for the applicable products. 
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Construction Products Material 

% of Post-
Consu

mer 
Material

s 

% of 
Tota

l 
Rec
over
ed 
Mat
erial

s 

Structural Fiberboard Recovered Materials - 80 

Laminated Paperboard Post-consumer 
Paper 

100 - 

Rock Wool Insulation Slag - 75 

Fiberglass Insulation Glass Cullet - 20 

Cellulose Insulation (loose-fill and spray-on) Post-consumer 
Paper 

75 - 

Perlite Composite Board Insulation Post-consumer 
Paper 

23 - 

Plastic Rigid Foam, Polyisocyanurate/ 

Polyurethane: Rigid Foam Insulation 

Recovered Material - 9 

Foam-in-Place Insulation Recovered Material - 5 

Glass Fiber Reinforced Insulation Recovered Material - 6 

Phenolic Rigid Foam Insulation Recovered Material - 5 

Floor Tiles (heavy duty/commercial use) Rubber 

Plastic 

90 

- 

- 

90 

Patio Blocks Rubber or Rubber 
Blends 

Plastic or Plastic 
Blends 

90 

- 

- 

90 

Polyester Carpet Fiber Face Polyethylene 
terephthalate 

(PET) resin 

25 - 

Latex Paint: 

1.6 Consolidated1 

1.7 Reprocessed2 

         White, Off-White, Pastel Colors 

 

Recovered Material 

 

Recovered Material 

 

100 

 

20 

 

- 

 

- 

                                                 
1 Consolidated latex paint used for covering graffiti, where color and consistency of performance are not primary 

concerns. 
2 Reprocessed latex paint used for interior and exterior architectural applications such as wallboard, ceiling, and trim; 

gutterboards; and concrete, stucco, masonry, wood, and metal surfaces. 
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Construction Products Material 

% of Post-
Consu

mer 
Material

s 

% of 
Tota

l 
Rec
over
ed 
Mat
erial

s 

         Grey, Brown, Earth tones, and 

    Other Dark Colors 

Recovered Material 50 - 

Shower and Restroom Dividers/Partitions: Plastic 20 - 

 

 

Steel4 

 

16 

67 

9 

33 

Carpet Cushion: 

  Bonded Polyurethane 

   Jute 

   Synthetic Fibers 

   Rubber 

 

Old Carpet Cushion 

Burlap 

Carpet Fabrication 
Scrap 

Tire Rubber 

 

15 

40 

- 

60 

 

- 

- 

100 

- 

Railroad Grade Crossing Surfaces 

1.8    Concrete 

1.9    Rubber3 

1.10    Steel4 

 

 

Coal Fly Ash 

Tire Rubber 

Steel 

 

 

- 

- 

16 

67 

 

15 

85 

9 

33 

A The Contractor shall submit certification that the landscaping product(s) which the 
Contractor used contains the required minimum percentage of post-consumer and 
recovered material content as shown in this chart.  In addition, a Manufacturer’s 
Certification must be completed and signed by the manufacturer before payment will be 
made to the Contractor for the delivered items.  The Manufacturer’s Certification must 
indicate, at a minimum, the manufacturer’s federal id number, this project number, and 
the following paragraph: 

B I, the undersigned officer of the manufacturer, do hereby certify that I am authorized to 
provide this certification on behalf of the manufacturer and that THE TYPE OF 
CONSTRUCTION PRODUCT(S) LISTED ABOVE WHICH MY COMPANY FURNISHED TO THE 

                                                 
 
3The recommended recovered materials content for rubber railroad grade crossing surfaces are based on the weight of 

the raw materials, exclusive of any additives such as binders or additives 

 
4 The recommended recovered materials content levels for steel in this table reflect the fact that the designated items can 

be made from steel manufactured from either a Basic Oxygen Furnace (BOF) or an Electric Arc Furnace (EAF).  
Steel from the BOF process contains 25-30% total recovered materials, of which 16% is post-consumer steel.  Steel 
from the EAF process contains a total of 100% recovered steel, of which 67% is post-consumer. 
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CONTRACTOR ON THIS PROJECT CONTAINED NOT LESS THAN _______% POST-CONSUMER 
MATERIALS AND ______% RECOVERED MATERIALS AS THOSE TERMS ARE DEFINED IN THESE 
GENERAL CONDITIONS.  I UNDERSTAND THAT THIS DOCUMENT IS SUBJECT TO THE PROVISIONS 
OF THE UNSWORN FALSIFICATION TO AUTHORITIES ACT, 18 P.S. §4904. 

C DGS shall have no obligation to pay for item(s) until a properly completed and signed 
Manufacturer’s Certification is submitted. 

5.38 Storage Enclosure.  The Contractor shall provide, at its cost, in a location directed by 
Funding Agency, a suitable, substantially watertight storage shed in which it shall store all 
materials that might be damaged by the weather.  A mobile trailer is acceptable.   

5.39 No Storage in Existing Buildings.  The Contractor shall not store any materials in any 
existing building or beyond the contract limits as defined by the drawings without prior 
written authorization from Funding Agency. 

5.40 Operation and Maintenance Instruction Manuals.  The GESA Contractor shall carefully 
compile during the progress of the Work indexed Operation and Maintenance Manuals to 
include methods of care and cleaning of all types of visible surface materials, both interior 
and exterior, and descriptions of all systems and equipment and methods of operations 
thereof.  Descriptions shall give pertinent diagrams, identifying charts, color coding, 
connections, lubricating instructions, and single line and detailed wiring diagrams, using 
manufacturers' printed information where possible.  Where manufacturers' printed 
information is not available, the GESA Contractor shall obtain written instructions prepared 
by subcontractors and sub-subcontractors.  The GESA Contractor shall include names, 
addresses and phone numbers of all subcontractors and sub-subcontractors, and of service 
firms of each mechanical item, for the Funding Agency’s use after expiration of the 
guarantee period.  Prior to Final Inspection, the GESA Contractor shall submit a final draft 
of the manual in a loose-leaf binder for approval.  After approval and before final payment, 
the GESA Contractor shall furnish two (2) corrected, indexed, bound copies and one (1) 
electronic copy in DGS accepted formats and media to the Energy Consultant for issuance 
to the Funding Agency no later than Final Inspection.   

5.41 As-Built Record Drawings.  No later than at the time of Final Inspection, the Contractor 
shall prepare and deliver to DGS a complete set of contract prints, corrected with suitable 
markings to show all changes or variations from the original contract, including all items 
uncovered during the Work and showing the details of the Work as actually built, including 
but not limited to horizontal and vertical dimensional references of all concealed pipe, 
conduit and other lines and equipment. 

5.42 Contractor Evaluation. The Contractor, by entering the Construction Contract, consents to 
the evaluation of its performance by DGS and Funding Agency and understands that any 
such evaluation may be used in future procurements to determine Contractor’s 
responsibility.  DGS and Funding Agency shall provide the Contractor with written notice of 
any unsatisfactory evaluations and the reasons therefore.  Contractor shall be entitled to 
submit a reply.  
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ARTICLE 6:  SUBCONTRACTORS 
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

6.1 Contractor’s Interest in Subcontractor/Supplier.  Pursuant to Contractor Integrity 
Provisions (included in the RFQ), as amended June 17, 2010, Item 8, a Contractor may not, 
except with the consent of the Commonwealth, have a financial interest in any other 
Contractor, Subcontractor, or Supplier providing services, labor, or material on this project.  
The Contractor will be requested to disclose the names of all Subcontractors and/or 
Suppliers in which the Contractor has a financial interest, and which will be utilized in the 
Project.    If DGS has a reasonable objection to the proposed Subcontractors and/or 
Suppliers, the Contractor shall promptly propose another Subcontract and/or Supplier to 
whom DGS does not have an objection.  DGS’ acceptance of the Subcontractors and/or 
Suppliers will be deemed to be consent for the purposes of Contractor Integrity Provisions.  
Failure to disclose the names of such Subcontractors and/or Suppliers is sufficient grounds 
for termination of this Contract.  Such failure may also be grounds for the initiation of civil or 
criminal proceedings.  The Contractor shall not replace any Subcontractor and/or Supplier 
previously selected and/or accepted by DGS, without prior written notification to DGS and 
receipt of DGS’s written acceptance for such substitution. 

6.2 Subcontractor/Supplier Responsibility.  If the Contractor enters into any subcontracts or 
purchase orders under this Contract with Subcontractors or Suppliers currently suspended 
or debarred by the Commonwealth, or who become suspended or debarred by the 
Commonwealth during the term of this Contract or any extensions or renewals of it, DGS 
may require the Contractor to terminate such Contract. 

6.3 Contractor Responsibility for Actions and Compliance.  The Contractor shall be 
responsible for all acts of its Subcontractors and Suppliers utilized under this Contract, and 
for their compliance with all terms and provisions of the Contract applicable to their 
performance.  The Contractor shall continuously coordinate the Work of all Subcontractors 
to assure proper processing and progress of the Work.  

A Subcontractors proposed by the Contractor will not be acceptable to DGS if evidence 
exists or arises during the Work that the Subcontractors are unable or unwilling to comply 
with the requirements of the Contract Documents which govern the Work of the 
Subcontractors involved, or if the Subcontractors have experience which is inconsistent 
with requirements for the Work of the Subcontractors.  In the event a Subcontractor is or 
becomes unacceptable to DGS, the Contractor will not be entitled to a change in the 
Contract Sum or Contract Duration and shall propose substitute Subcontractors for 
unacceptable Subcontractors. 

B The failure of any Subcontractor to complete its portion of the Work in a satisfactory 
manner within the proper time will not relieve the Contractor of responsibility for the 
proper and satisfactory execution and completion of the entire Work. 

6.4 Acts and Omissions of Subcontractors.  The Contractor acknowledges its full 
responsibility to DGS for the acts and omissions of its Subcontractors, and of the persons 
and firms either directly or indirectly employed by them, equally to the extent that the 
Contractor is responsible for the acts and omissions of persons and firms directly or 
indirectly employed by it.  The Contractor acknowledges that it remains fully responsible for 
the proper performance of its Contract whether work is performed by the Contractor’s own 
forces or by Subcontractors engaged by the Contractor. 

6.5 Subcontractors. All Work performed for the Contractor by a Subcontractor shall be done 
pursuant to a written subcontract between the Contractor and the Subcontractor.  The form 
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of the written subcontract must be the same for all Subcontractors.  All subcontracts 
between the Contractor and each Subcontractor must be signed by both parties and contain 
Provisions that sets forth the amount the Subcontractor is to be paid, describes the scope of 
Work to be performed by the Subcontractor and require that such Work be performed in 
accordance with the requirements of the Contract Documents.   

A Each subcontract must contain language requiring each subcontractor, prior to 
commencing onsite or offsite work, to comply with the provisions of the Public Works 
Employment Verification Act (43 P.S. §§ 167.1 – 167.11), which requires subcontractors 
to utilize the Federal E-Verify program to verify the employment eligibility for every new 
employee hired after January 1, 2013 and to submit to DGS a Commonwealth Public 
Works Verification Form available on DGS’s web site at www.dgs.state.pa.gov 

B Each subcontract must require each Subcontractor to include provisions in each of its 
subcontracts regarding the applicability of the Public Works Employment Verification Act 
(43 P.S. §§ 167.1 – 167.11), information regarding the use of the Federal E-Verify 
program, and reference to DGS’s web site to obtain a downloadable copy of the 
Commonwealth Public Works Employment Verification Form required to be submitted to 
DGS. 

C The Contractor shall submit one copy plus an electronic copy of all subcontracts for Work 
to be performed on the Project to DGS for the Project prior to the commencement of any 
Work by the Subcontractor. 

D For every purchase order with a Small Diverse Business Supplier and Small Diverse 
Business Manufacturer, the Contractor shall submit a copy of the purchase order to 
DGS’s Bureau of Small Business Opportunities.  The purchase order for a Nonstocking 
Supplier must include the fee or commission paid to the Nonstocking Supplier 

E The Contractor shall identify all material and/or equipment that will be supplied by a 
Supplier on a separate line item (per Supplier not per material and/or equipment) on the 
Contract Breakdown Sheet.  

6.6 No Contractual Relationship between DGS or the Funding Agency and 
Subcontractor.  Nothing contained in the Contract Documents creates any contractual 
relationship between DGS and any Subcontractor, Sub-Subcontractor or any of its 
authorized representatives.  Nothing contained in the Contract Documents creates any 
contractual relationship between the Funding Agency and any Subcontractor, Sub-
Subcontractor or any of its authorized representatives. Nothing in the Contract Documents 
should be construed to authorize any person not a party to the GESA Contract to maintain 
any lawsuit involving that contract, unless otherwise provided by law.    

6.7 No Contractual Relationship between DGS or the Funding Agency and Supplier. 
Nothing contained in the Contract Documents creates any contractual relationship between 
DGS and any Supplier or its authorized representatives.  Nothing contained in the Contract 
Documents creates any contractual relationship between the Funding Agency and any 
Supplier or its authorized representatives.  Nothing in the Contract Documents should be 
construed to authorize any person not a party to the GESA Contract to maintain any lawsuit 
involving that contract, unless otherwise provided by law.   

6.8 Payment of Subcontractors by Contractor Governed By Prompt Payment Schedule.  
Payments to Subcontractors are subject to the provisions of the Commonwealth 
Procurement Code (62 Pa. C. S. §3931 et seq.) also known as the “Prompt Payment 
Schedule”.  The general description set forth in the General Conditions does not relieve the 
Contractor from strict compliance with the requirements of the Prompt Payment Schedule.  
Nothing described in these General Conditions is intended to impose a duty greater than 
that imposed by the Prompt Payment Schedule.     

http://www.dgs.state.pa.gov/
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6.9 Failure to Release Progress Payment. If the Funding Agency or the Energy Consultant 
does not approve the release of some or all of an approved Application for Payment for any 
cause which is the fault of the Contractor and not the fault of a particular Subcontractor, the 
Contractor shall pay that Subcontractor, upon demand made by the Subcontractor at any 
time after the approved Application for Payment should otherwise have been issued, for its 
Work to the extent completed, less the percentage. 

6.10 Percentage of Completion. The Energy Consultant may, on request, furnish to any 
Subcontractor, if practicable, information regarding percentages of completion stated by the 
Contractor in an Application for Payment of work done by such Subcontractor. 

6.11 No Obligation on Part of DGS or Funding Agency to Pay Subcontractors or Suppliers.  
Subcontractor or Supplier issues concerning delayed and non-payment should be 
addressed to the Contractor and the Contractor’s payment bond surety.  Neither DGS nor 
Funding Agency shall have any obligation to pay or to ensure the payment of any moneys 
to any Subcontractor, or Supplier except as may otherwise be required by law.  
Subcontractors or Suppliers acknowledge they have no direct cause of action (unless 
otherwise provided by law) against the Energy Consultant, DGS or Funding Agency relating 
to any payment issues. 

6.12 Subcontractor and Supplier Claims. The Contractor agrees to require the Subcontractor 
and Supplier to submit all claims for extras, extensions of time or for damages to the 
Contractor in the manner provided in the Contract Documents for claims against the 
Funding Agency.  Since neither Subcontractors nor Suppliers have privity of contract with 
DGS or Funding Agency, they may not pursue a claim directly against the Commonwealth.     
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ARTICLE 7:   PROJECT SCHEDULE 
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

7.1 Submission of the Project Schedule.  The Critical Path Method (CPM) shall be used to 
generate the project schedule.  The schedule need not be cost-loaded; costs and payment 
will be governed by the Cost Breakdown sheet.  The Project Schedule is to be submitted to 
DGS within thirty (30) days of the Initial Job Conference.  The project shall be submitted in 
.pdf and XER formats.  The Project Schedule shall include all design, permitting, 
procurement, construction, inspections and contract activities through thirty days past Final 
Inspection. 

7.2 DGS Reservation of Rights.  DGS reserves the right to accept the Project Schedule 
developed, signed and submitted by the Contractor while preserving exceptions to any 
defects in the means, methods, sequences, durations and/or logic which DGS believes 
exist in the schedule. The acceptance of the updated Project Schedule by DGS in no way 
relieves the Contractor from their duty to coordinate the Work and shall not make DGS or its 
designee a guarantor of the Project Schedule.  

A The Energy Consultant, DGS Energy and Resource Management Office and the Funding 
Agency reserves the right to accept the Project Schedule developed, signed and 
submitted by the GESA Contractor while preserving exceptions to any defects in the 
means, methods, sequences, durations and/or logic that exist in the schedule. The 
acceptance of the updated Project Schedule by the Energy Consultant, DGS Energy and 
Resource Management Office and the Funding Agency in no way relieves the GESA 
Contractor from their duty to coordinate the Work and shall not make the Energy 
Consultant, DGS Energy and Resource Management Office and the Funding Agency a 
guarantor of the Project Schedule.  

1. Upon request, the GESA Contractor shall provide to the Energy Consultant and the 
Funding Agency all the planning data used to develop the Project Schedule.  This 
planning data shall include, but is not limited to: Job Sequences; 

2. Activity Logic; 

3. Man loading; 

4. Crew sizes; 

5. Number of shifts planned per working day;  

6. Number of crews per shift; and 

7. Equipment loading. 

7.3 Time Is of the Essence.  All time limits stated in the Contract Documents are of the 
essence.  The Contractor shall perform the Work expeditiously with adequate forces using 
all calendar days to complete the Work no later than the Contract Completion Date.  No 
float shall be used by the Contractor without written directive from DGS' Energy and 
Resource Management Office.  Total float is defined as the amount of time between the 
early start date and the late start date, or the early finish date and the late finish date, for 
each and every activity in the Project Schedule.  Extensions of time to interim milestone 
dates or the Contract Completion Date under this Contract will be granted only to the extent 
that equitable time adjustments to the activity or activities affected by the Contract 
Modification or delay exceeds the total float of the affected or subsequent paths and 
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extends any interim milestone date or the Contract Completion Date.  Such determination 
shall be made at the discretion of the Energy Consultant and Funding Agency. 

7.4 Schedule Requirements.  The minimum number of construction activities in the Project 
Schedule diagram shall be at a level to describe a discreet amount of work that can be 
accomplished within a fixed time frame. 

A No activity, except for a design or procurement activity should have durations greater 
than 30 calendar days.   

B Separate subcontractors and other outside activities that could impact progress shall be 
clearly identified.  These activities include but are not limited to: approval of submittal 
reviews, inspections/tests, utility outages, and delivery of equipment. 

1. Show activities indicating furnished materials and equipment utilizing delivery dates 
supplied by others. 

2. External contractors’ or others’ activities will be driven by calendars that reflect 
Saturdays, Sundays and all State Holidays as non-work days unless any additional 
costs for these being work days are borne by the Contractor. 

C The Project Schedule shall consider and include all time durations associated with UCC 
Inspection criteria by DGS of Labor and Industry, along with all other testing and 
inspections required by contract.  It must take into account the advance notice needed for 
L&I Inspectors as defined by the UCC Building Permit criteria. 

D Use of float suppression techniques, such as preferential sequencing (arranging critical 
path through activities more susceptible to an owner caused delay), special lead/lag logic 
restraints, zero total or free float constraints, extended activity times, or imposing 
constraint dates other than as required by the contract, shall not be used. 

7.5 Design Activities.   

A Design activities shall include but are not limited to: Tasks related to site planning, 
preliminary design, final design, Energy Consultant, DGS and Funding Agency reviews, 
regulatory requirements, and permitting.  Activities will be driven by calendars that reflect 
Saturdays, Sundays and all State Holidays as non-work days unless any additional costs 
for these being work days are borne by the Contractor. 

B Design Activities will have the same properties as Construction Activities. 

C Failure to include adequate time for Energy Consultant, DGS and Funding Agency design 
reviews in the Project Schedule will be cause for rejection of the submission. 

D List design activities as they will be completed.  Design activities should be concurrent 
with construction activities.  Design activities will be discreet in description so as to define 
the particular efforts associated with any one particular building, area, site or system. 

7.6 Construction Activities.  Construction activities shall include, but are not limited to: Tasks 
related to mobilization/demobilization; submittal and review activities, the installation of 
temporary or permanent work; testing and inspections of installed work; start-up and testing 
of equipment; site management and cleaning, commissioning of building and related 
systems; scheduling of specified manufacturer’s representatives; final clean-up; training to 
be provided; and administrative tasks necessary to start, proceed with, accomplish or 
finalize the contract.  Contractor activities will be driven by calendars that reflect Saturdays, 
Sundays and all State Holidays as non-work days unless any additional costs for these 
being work days are borne by the Contractor. List items of construction as they will be 
installed.  When more than one building, level or floor is included, each building, level or 
floor shall be listed separately. 
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7.7 Procurement Activities.  Tasks related to the procurement of material or equipment shall 
be included as separate activities in the project schedule.  Examples of procurement 
activities include but are not limited to Material/equipment submittal preparation, submittal 
and approval of material/equipment, material/equipment fabrication and delivery and 
delivery of O&M manuals. 

7.8 Initial Job Conference. The Initial Job Conference will be held within thirty (30) calendar 
days from the Effective Date of Contract. 

7.9 Commencement of On-Site Work.  On-site work will commence within ten (10) calendar 
days after the Initial Job Conference. 

7.10 Work During Formation of Project Schedule.  Until the Project Schedule is signed by the 
GESA Contractor and accepted by the Energy Consultant, DGS Energy and Resource 
Management Office and the Funding Agency, the GESA Contractor must proceed with the 
Work utilizing all the information available to them, including but not limited to attendance at 
Job Conferences, two week look ahead activities, weekly superintendent’s meetings, and 
any other means necessary to maintain work progress until such time as the Project 
Schedule is complete and accepted.  As such, the GESA Contractor shall not assert any 
claim whatsoever for any delay or additional cost incurred with the development of the 
Project Schedule. 

7.11 Maintaining the Project Schedule.  The GESA Contractor shall ensure that such 
manpower, materials, facilities, and equipment is applied to the Work, and shall work such 
hours as approved, including night shifts, overtime operations, Sundays, and holidays, as 
may be necessary, to maintain its progress in accordance with the Project Schedule so that 
no delays are caused to the Project and to insure the progress and completion of the Work 
within the time allowed by the Contract.  If the GESA Contractor refuses or fails to keep up 
with the Project Schedule or fails to proceed as directed by the Energy Consultant or 
Funding Agency, DGS’ Energy and Resource Management Office will be notified, who will 
note this refusal/failure in the Contractor Responsibility Program and will consider 
suspension of the Contractor in accordance with Section 531 of the Commonwealth 
Procurement Code.  DGS may also, in its sole discretion, find the GESA Contractor in 
breach of its Contract and/or declare the Contractor in default of its Contract in accordance 
with the Termination Article of these General Conditions. 

7.12 Project Schedule Updating.  The Project Schedule will be updated at least once per 
month by the GESA Contractor to reflect actual progress.  At its sole discretion, the Energy 
Consultant/DGS may require more frequent updates if deemed necessary to facilitate the 
Work.  If the Project is not on schedule, Energy Consultant/DGS reserves the right to 
request additional updates and recovery schedules, at no cost to the Energy Consultant, 
DGS or the Funding Agency, from the GESA Contractor.   

7.13 Recovery Plan. The Energy Consultant/DGS reserves the right to require submission of a 
Recovery plan if: occurrence of any of the following events: 

A The progress of the Work or a single activity falls behind the contract time as shown in a 
currently updated and approved Project Schedule by more than fifteen (15) calendar 
days; or  

B A missed milestone; or 

C When an updated Project Schedule provides a completion date past the Contract 
Completion Date; or 

D When a late finish for any activity does not come within the time allowed by the current 
Project Schedule.   

E When, in the sole opinion of the Energy Consultant/DGS, it appears likely that the Work 
will not be completed within the Contract Time. 



 

31 

GESA 2017-2  Appendix N 
DCNR Central Region  General Conditions to the GESA Contract 

F The GESA Contractor will prepare a Recovery Schedule indicating that all future 
activities, project completion and occupancy dates will be met within the Contract 
Duration.  The Recovery Schedule shall be implemented within 3 days after written 
direction from Energy Consultant/DGS.  In order to create and maintain the Recovery 
Plan, the GESA Contractor agrees to undertake, but not be limited to, some or all of the 
following actions at no additional cost to the Energy Consultant, DGS or the Funding 
Agency: increase the manpower, the number of working hours per shift, the number of 
shifts per day, the number of working days per week, the quantity of equipment, or any 
combination of the foregoing, and reschedule such activities to bring the project back on 
schedule.  Failure of the GESA Contractor to comply with these requirements may result 
in default and/or suspension and/or debarment of the GESA Contractor.   

7.14 Requests for Extensions of Time. All requests for Extensions of Time shall be submitted 
to the Energy Consultant/DGS and Funding Agency in writing on the form provided by the 
Administrative Procedures.  Reasons substantiating the request shall be included or the 
request may be denied.  All such requests must be filed within ten (10) calendar days of the 
end of the event or issue that caused the alleged delay.  

7.15 Extensions of Time and Impact on Schedule.  A change order, field order or delay may 
not affect existing critical activities or cause non-critical activities to become critical.  
Change orders, field orders or delays may result in the Energy Consultant/DGS giving the 
Contractor part of or the entire available total float that may exist within an activity chain on 
the Network, thereby not causing any effect on any interim milestone date or the Contract 
Completion Date of this Contract.  The Project Schedule shall not excuse the performance 
of the Contractor from activities not indicated on the Project Schedule. 

7.16 Unfavorable Weather. Unfavorable weather, including but not limited to rain, snow, and 
cold or freezing weather, is not an excuse for stopping Work under the Contract.  The 
Contractor shall use such methods of protection as may be necessary to continue the Work 
throughout the period of unfavorable weather.  Any Extension of Time due to unfavorable 
weather conditions shall be excusable and non-compensable.  

7.17 Extensions of Time Not an Admission of Liability for Delay.  The approval of an 
Extension of Time only constitutes a release by DGS of DGS’ ability to assess liquidated 
damages against the GESA Contractor for the number of days granted by the Extension of 
Time.  The Energy Consultant’s/DGS approval of an Extension of Time shall not be 
construed or interpreted by the Contractor as an admission that DGS is liable for delay 
damages.  The GESA Contractor agrees that Energy Consultant’s/DGS grant of an 
Extension of Time will not be used as an admission by DGS of any liability for delay in any 
subsequent dispute regarding delays.  This Paragraph does not preclude either the 
Contractor’s rights or DGS’ rights to pursue a claim for damages under other provisions of 
the Contract Documents. 
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ARTICLE 8:  SUBMITTALS & COORDINATION DRAWINGS 
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

8.1 Submittals.  The Contractor shall submit all necessary submittals to Energy Consultant, 
DGS or Funding Agency for review as discussed at initial job conference.  Submittals shall 
be in accordance with the Contract Documents and include, but not be limited to, such 
items as: 

A Subcontractor's, manufacturer's or fabricator's shop drawings. 

B Descriptive literature including, but not limited to: 

1. Catalog cuts 

2. Diagrams 

3. Operation charts or curves 

4. Test reports 

5. Samples 

6. Operations and maintenance manual, including parts lists 

7. Certifications 

8. Warranties 

C The Energy Consultant's or others review of submittals does not relieve the Contractor of 
the responsibility for any deviation from the requirements of the Contract Documents.  
Failure to mention a deviation shall be construed as a non-conformance with the Contract 
Documents.  The Contractor shall be responsible for all costs associated with bringing 
the Work back into conformance with the Contract Documents, including costs incurred 
by the Contractor, the Contractor’s Professional and DGS as a result of such non-
conformance. 

8.2 Standards of Quality. Where trade names, catalog number and manufacturers of material 
or equipment are specified, they are mentioned for the purpose of establishing a standard 
of quality, performance, and appearance.  If the Contractor wishes to utilize material or 
equipment that is of the same type but manufactured by others than those named in the 
specifications, the Contractor shall certify that the material or the equipment is equal in 
quality, performance and appearance to that mentioned in the specifications. If the 
Contractor refuses or fails to proceed as directed, DGS may declare the Contractor in 
default.  The Contractor may file a claim for additional costs resulting from this decision. 

8.3 Substitution of Materials. If the Contractor desires to furnish materials or equipment other 
than that which is specified, the Contractor shall submit to Energy Consultant, DGS and/or 
the Funding Agency a comprehensive description of the material or equipment proposed for 
substitution, including engineering, construction, dimension, performance and appearance 
data, along with a statement of the cost involved.  Energy Consultant/DGS, with the 
approval of DGS and Funding Agency, shall render a written determination to the 
Contractor.  If the substituted material or equipment is approved, the Contractor is 
responsible for any and all costs incurred and working to eliminate any additional time 
needed as a result of the substitution.  If the cost of the substituted item is less than the 
specified item, Funding Agency is entitled to a credit for the difference between the cost of 
the substituted item and the item specified.  
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ARTICLE 9:  PROTECTION OF PERSON & PROPERTY AND  
INSURANCE AND INDEMNIFICATION 

 

The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

9.1 Safety Precautions and Programs. The Contractor is responsible for initiating, 
maintaining and supervising all safety precautions and programs required under its portion 
of the Work.  

9.2 Safety of Persons and Property.  The Contractor shall take all reasonable precautions for 
the safety of, and shall provide all reasonable protection to prevent damage, injury, or loss 
to: 

A All employees involved in the Work and all other persons who may be affected thereby; 
and 

B All the Work and all materials and equipment to be incorporated therein, whether in 
storage on or off the site, under the care, custody or control of the Contractor or any of its 
subcontractors or sub-subcontractors; and 

C Other property within the Contract Limits or adjacent thereto, including trees, shrubs, 
lawns, walks, pavements, roadways, structures, and utilities not designated for removal, 
relocation, or replacement in the course of construction; and 

D All areas of the Project site where unauthorized entry or presence would present a 
potential hazard to the health and safety of trespassers shall be adequately posted to 
prevent access by unauthorized personnel.  

9.3 Compliance with Safety Laws. The Contractor shall comply at all times with all applicable 
Federal, Commonwealth, and local laws, ordinances, rules, regulations and orders of any 
public authority having jurisdiction for the safety of persons or property and to protect them 
from damage, injury or loss.  The Contractor shall erect and maintain, as required by 
existing conditions and progress of the Work, all reasonable safeguards for safety and 
protection, including posting danger signs and other warnings against hazards, 
promulgating safety regulations and notifying owners and users of adjacent utilities until the 
acceptance of all on-site physical work, change order work, and/or demobilization. All areas 
of the Project shall be hardhat areas.  All persons within the Contract Limits are required to 
be protected by protective helmets in compliance with Occupational Safety & Health 
Administration (OSHA) requirements.   

9.4 Emergency Notification.  A procedure will be established by the Contractor to provide 
emergency communications to all individuals on the site. This procedure will not be used to 
handle routine calls to individuals. 

9.5 Failure to Comply With Safety Requirements.  Failure to comply with the Contract safety 
requirements will be considered as non-compliance with the Contract and may result in 
remedial action provided by the Contract.  The Contractor shall be responsible for payment 
of all fines and/or claims for damages levied for deficiencies relating to conduct of 
Contractor’s Work. 

9.6 Explosives.  Unless explicitly permitted in writing from Funding Agency, the use of 
explosives and other hazardous materials or equipment is not permitted for the execution of 
the Work.  If explosives are permitted, the Contractor shall observe the utmost care, 
performing such Work with experienced personnel and in accordance with all Federal, 



 

34 

GESA 2017-2  Appendix N 
DCNR Central Region  General Conditions to the GESA Contract 

Commonwealth, local, Departmental, and institutional regulations, so as not to endanger life 
or property.  Rock encountered within five (5) feet of pipelines or buildings shall be removed 
without blasting.  All explosives shall be stored in a secure and safe manner, in strict 
conformity with all Federal, Commonwealth and municipal regulations and all such storage 
shall be clearly marked "Dangerous-Explosives" and shall be in the care of competent 
watchmen at all times.  The Contractor shall provide insurance in accordance with the 
special insurance provision in these General Conditions relating to "Blasting".  The 
Contractor shall be responsible for all damages caused by the use of explosives, hazardous 
materials and/or equipment, and blasting and shall notify DGS of any claims of damage 
associated with this Paragraph at the time of claim. 

9.7 Remediation of Damages.  The Contractor shall remedy all damages or loss to any 
property caused in whole or in part by the Contractor, any Subcontractor, any sub-
subcontractor, or anyone directly or indirectly employed by any of them.  If damage or loss 
is attributable to faulty drawings or specifications or to the acts or omissions of DGS, and 
the damage or loss is not attributable to any fault or negligence of the Contractor, then the 
Contractor shall not provide remediation. 

9.8 Contractor’s Liability Insurance. The Contractor, during the progress of the Work and 
until the acceptance of all on-site physical work, change order work, and/or demobilization, 
shall purchase and maintain such insurance as will protect it from claims set forth below 
which may arise out of or result from the Contractor's operations under the Contract, 
whether such operations by itself or by any Subcontractor: 

A Claims under Worker’s Compensation Disability Benefit and other similar employee 
benefit Acts; and 

B Claims for damages because of bodily injury, occupational sickness or disease, or death 
of its employees, and claims insured by usual personal injury liability coverage; and 

C Claims for damages because of bodily injury, sickness or disease, or death, of any 
person other than its employees, and claims insured by usual personal injury liability 
coverage; and 

D Claims for damages because of injury to or destruction of tangible property including loss 
of use resulting therefrom.  

9.9 Insurance Limits.  The insurance required by this Article shall be written for not less than 
any limits of liability specified in this Article, the RFQ, or required by Law.    

9.10 Certificates of Insurance.  Certificates of Insurance acceptable to DGS shall be filed with 
DGS prior to the commencement of on-site work.  These certificates shall contain a 
provision that coverages afforded under the policies shall not be canceled or changed until 
at least ninety (90) calendar days written notice has been given to DGS.  Renewal 
certificates must be provided to DGS prior to the expiration of the prior policy as stated on 
the certificate.  The insurance certificate shall also name the Commonwealth of 
Pennsylvania as an additional insured. 

9.11 Comprehensive General Liability and Automobile Liability Insurances.  The 
Contractor's comprehensive general liability insurance and automobile liability insurance 
shall be in the amounts set forth in the RFQ.     

A For Subcontractors, the Contractor shall either: 

1. Require each of its Subcontractors to procure and to maintain Subcontractors’ 
comprehensive general liability, automobile liability, and property damage liability 
insurance of the type and in the same amounts as specified in this subsection for the 
life of its subcontract and/or until the acceptance of all of its on-site physical work, 
change order work, and/or demobilization;  
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OR 

2. Insure the activity of its Subcontractors in its own policy. 

B If required by a Special Condition, the Contractor's and its Subcontractors' liability 
insurance shall include additional riders providing for adequate protection against the 
indicated special hazards (e.g., blasting, flooding, underpinnings, etc.).  

C The Contractor must submit to DGS within ten (10) calendar days from the Initial Job 
Conference, and prior to the beginning of on-site work, evidence that all subcontractors 
and sub-subcontractors are covered by insurance. 

9.12 Property Insurance.  The Contractor shall, until all physical on-site work is complete, 
including change order work, punch list work, demobilization or seasonal work, maintain 
insurance on all insurable work included in the Contract against loss or damage by fire and 
lightning and those perils covered by the extended coverage endorsement. Insurable work 
includes work both inside and outside of any building being constructed. The insurance 
(which must include Builder’s Risk Insurance or an installation floater that covers all risks) 
must be in the names of DGS and the Contractor in full insurable value thereof as will fully 
protect the interests of DGS and the Commonwealth, the Contractor, Subcontractors, and 
Sub-subcontractors.   

9.13 Risk to Construction Work.  The risk of damage to the construction work is that of the 
Contractor and surety.  No claims for such loss or damage will be recognized by DGS, nor 
will such loss or damage excuse the complete and satisfactory performance of the Contract 
by the Contractor. 

9.14 Unacceptable Surety or Insurance Company.  If the surety on the bonds or the insurance 
company providing the required coverage becomes unsatisfactory to DGS, the Contractor 
must promptly furnish such additional security or insurance coverage as may be required to 
protect the interest of DGS.  The Contractor shall, from time to time, furnish DGS, when 
requested, satisfactory proof of coverage of each type of Bond and/or insurance required.  
Failure to comply with this provision shall result in the cessation of the Work and shall be 
sufficient grounds to withhold any further payments due the Contractor and/or to declare the 
Contractor in default. DGS will not consider any claim for an Extension of Time, costs, or 
damages because of time lost due to such instance brought by the noncompliant 
Contractor.    

9.15 Workplace Drug and Alcohol Policy.  

A The Commonwealth is committed to providing a safe workplace for the workers assigned 
to the Project, promoting high standards of employee health and fostering productivity.  
Consistent with the intent and spirit of this commitment, DGS requires the Contractor to 
establish and enforce a drug and alcohol policy for the Project with the goal of 
maintaining a work environment that is free from the effects of the use of illegal drugs and 
alcohol.  Such policies often include, but are not limited to, important features such as 
employee education and awareness programs, employee assistance programs and 
treatment options. 

B DGS requires that anyone employed at the Project site will comply with the Contractor’s 
drug and alcohol policy. 

C The Contractor is responsible for insuring that all suppliers, vendors, and visitors receive 
a copy of their policy and consequences for failure to comply with the policy. 

D In the event of an incident and/or accident occurrence involving suppliers, vendors, 
and/or visitors, the same agree to submit to drug and alcohol testing at the DGS’ request.  
Refusal to submit to drug and alcohol testing, which includes failure to take the actual test 
and/or the tampering or adulterating of the sample, when requested, would be grounds 
for DGS to have the supplier, vendor or visitor permanently barred from the Project site. 
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ARTICLE 10:  CHANGES IN THE WORK 
 

The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

10.1 Changes.  Funding Agency, without invalidating the Contract, may direct changes in the 
Work within the general scope of the GESA Contract, consisting of additions, deletions or 
other revisions.  All such changes in the Work will be authorized by Change Order or Field 
Order.  

A The Contractor agrees that payment under any method noted within this Article will be 
the exclusive compensation for such addition, deletion, or other revision to the original 
Contract, including any and all costs associated with acceleration, stacking and re-
sequencing of forces required by the change in order to maintain the Project Schedule. 

B If it is not possible to complete the Work in accordance with the Project Schedule by 
acceleration, stacking or re-sequencing, the Contractor may request an Extension of 
Time. Adequate information and proper form submission must be provided to validate this 
request. Funding Agency reserves the right to deny requests not accompanied by 
adequate information and proper form submissions. 

C The language in this Article must be construed in conjunction with the detailed language 
of the Change Order Administrative Procedure. 

10.2 Cost of Change Order.  The debit or credit cost to Funding Agency resulting from a 
change in the Work shall be determined in accordance with the Change Order 
Administrative Procedure.  

10.3 Disagreement as to Cost or Credit.  If Funding Agency and the Contractor cannot agree 
as to the cost or credit to Funding Agency resulting from a change in the Work, Funding 
Agency shall determine the cost or credit.  The Contractor must proceed with the Change 
Order work under this Article if directed to do so.  The Contractor may submit the disputed 
cost to the Funding Agency when the Work is completed for a re-evaluation in accordance 
with the Dispute Resolution Article of these General Conditions.  In the Funding Agency’s 
sole discretion, they may monitor any or all disputed cost work on a time and material force 
account basis.  If the Funding Agency accepts the change as a force account Change 
Order, the Contractor would be required to show proof of incurred cost. 

10.4 Unclassified Excavation.  

A Excavation, if required for this Project, will be unclassified and will include all types of 
earth and soil, any pebbles, boulders, and bedrock, municipal trash, rubbish and 
garbage, and all types of debris of the construction industry such as wood, stone, 
concrete, plaster, brick, mortar, steel and iron shapes, pipe, wire asphaltic materials, 
paper and glass. Unclassified excavation does not include unforeseen concrete 
foundations, walls, or slabs.  

B All materials encountered which are identified as described in the previous paragraph as 
unclassified shall be removed to the required widths and depths to create a finished 
product as shown and/or noted on the drawings and as written in the specifications. No 
additional compensation or time shall be given to the Contractor for this unclassified 
excavation. 

C Any unclassified items described in paragraphs b and c above that are discovered during 
any excavation are not concealed conditions or unknown physical conditions below the 
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surface for purposes of the Concealed Conditions paragraph of these General 
Conditions. 

10.5 Concealed Conditions.  There are only two types of concealed conditions which might be 
encountered during the performance of the Work, namely: 

A Concealed conditions which are unascertainable from the plans, Contract Documents, 
visits to the site, or reasonable investigation, and which are at variance with the 
conditions indicated by the Contract Documents; or 

B Unknown physical conditions below the surface of the ground of an unusual nature, 
differing materially from those ordinarily encountered and generally recognized as 
inherent in work of the character provided for in this Contract.  

C The Contractor has seven (7) days after the first observance of the concealed condition 
to provide written notice to the Energy Consultant/DGS and the Funding Agency.  If the 
Funding Agency decides that either of the two concealed conditions described above has 
occurred during construction, then the construction Contract Sum shall be equitably 
adjusted by Change Order.  No adjustment shall be made to the Contract Sum under this 
paragraph, however, for concealed conditions encountered during cutting and patching of 
Work. 

10.6 No Claims for Additional Cost or Time. No claims for increased costs, charges, 
expenses, or damages of any kind, except as provided in the General Conditions, shall be 
made by the Contractor for any delays or hindrances from any cause whatsoever, including, 
but not limited to, strikes, walkouts or work stoppages during the progress of any portion of 
the Work. Funding Agency may, however, address such non-compensable delays by 
extending the time for completion of the Work, as provided in the Contract, which 
extensions shall constitute the exclusive remedy between the parties.   

10.7 Minor Changes in the Work. The Energy Consultant/DGS may direct minor changes in the 
Work (such as minor relocations or field revisions) that the Funding Agency and the 
Contractor mutually agree do not involve an adjustment in the Contract Sum or an 
extension of the Contract time and which are not inconsistent with the intent of the Contract 
Documents.  Such changes may only be enacted by written Field Order, as provided, or by 
other written order. Such changes are binding on the Funding Agency and the Contractor.  
The Contractor shall carry out such Field Orders promptly. 

10.8 Directive to Commence Change Order Work.  DGS may direct the Contractor to 
commence Change Order Work prior to a fully executed Change Order.  Such direction will 
not be given until DGS generates the scope and confirms that funding is available to 
complete the Change Order Work.   
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ARTICLE 11:   NON-CONFORMING WORK AND CORRECTIONS 
 

The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

11.1 Work Covered Contrary to Request. If any Work is covered contrary to the request of the 
Funding Agency, DGS or Energy Consultant, the Work must, if required by the Funding 
Agency, DGS or Energy Consultant, be uncovered for observation and replaced, at the 
Contractor's expense with no Extension of Time. 

11.2 Uncovering of Work. If any Work has been covered which Funding Agency, DGS or 
Energy Consultant has not specifically requested to observe prior to being covered, 
Funding Agency, DGS or Energy Consultant may request to see such Work and the Work 
shall be promptly uncovered by the Contractor. 

A If such Work is found to be in accordance with the Contract Documents, the cost of 
uncovering and replacement shall be paid to Contractor by appropriate Change Order.   

B If such Work is found to be not in accordance with the Contract Documents, the 
Contractor shall pay costs to make the Work conform and the cost of replacement. 

11.3 Acceptance of Nonconforming Work.  If the Funding Agency knowingly elects to accept 
nonconforming work, it may do so instead of requiring its removal and correction. If 
nonconforming work is accepted, a credit Change Order shall be issued to reflect an 
appropriate reduction in the Construction Contract Sum, or, if the amount is determined 
after final payment, it shall be paid by the Contractor and/or the Contractor's surety. 
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ARTICLE 12:  PAYMENTS AND COMPLETION 
 

The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

12.1 Contract Breakdown. The language in this Article must be construed in conjunction with 
the detailed language of the applicable Administrative Procedure. 

12.2 Energy Consultant Payments.  

A The Energy Consultant selected by DGS shall be entitled to receive funds as proposed in 
the Energy consultant’s response to the RFQ and at a sum no greater then as listed 
below: 

1. 4% of the of the GESA Contract value for projects equal to or greater than $18 
million; or 

2. 5% of the GESA Contract value for projects equal to or greater than $13 million but 
less than $18 million; or 

3. 6% of the GESA Contract value for projects equal to or greater than $8 million but 
less than $13 million; or 

4. 7% of the GESA Contract value for projects less than $8 million.  

B Payments shall be in accordance with the following schedule: 

1. 25% upon fully executed contract with ESCO; 

2. 25% upon approval of all plans and specifications by both DGS and Labor & Industry, 
to the extent L&I has jurisdiction over the project based upon the scope of the 
project; 

3. 40% divided into equal monthly payments based upon the duration of construction; 

4. 10% upon completion of the three years of Measurement and Verification of post-
construction services. 

C Payments can be released to the Energy Consultant based upon two-line items in the 
GESA Contractor’s Contract Breakdown: 

1. 5% of the total Contract Value upon approval of an acceptable Contract Breakdown 
(GSC-30), which occurs after a fully executed contract between the Commonwealth 
and the GESA Contractor. 

2. 5% of the total Contract Value upon the Commonwealth’s approval of plans and 
specifications. 

12.3 Application for Progress Payments.  

A During the progress of the Work, the Contractor shall submit to the Energy Consultant 
and DGS itemized Applications for Progress Payment on the form specified in the 
Administrative Procedures.  The Energy Consultant and DGS will review the application 
for validity, and if the Work is acceptable, shall approve the release of funds to the 
Contractor. 

B If, upon the determination by the Energy Consultant and DGS as to reasonableness, 
payments are to be released to the Contractor on account of materials or equipment 
which are not incorporated in the Work, but are delivered and suitably stored at the site, 
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or at some other location agreed to in writing, such release of payment shall be 
conditioned upon submission by the Contractor of Bills of Sale forms to establish Funding 
Agency’s title to such materials or equipment as well as the compliance with the 
requirements in the Administrative Procedures.  The Contractor shall remain responsible 
for all losses of materials and equipment that remain under its custody and control, 
regardless of the exclusions in insurance policies. Warranties do not begin until the date 
of Final Inspection. 

C Non-Approval of Payment.  If the Funding Agency fails to approve release of payment 
to the GESA Contractor within forty-five (45) days after receipt of an acceptable 
Application for Progress Payment, the GESA Contractor may file a claim for interest.  The 
GESA Contractor is not entitled to stop work in any event, unless the Funding Agency 
exercises its right to suspend the work, as provided in the Contract Documents. 

12.4 If Work Cannot Be Completed Through No Fault of Contractor.  If, after Final 
Inspection, items of Work cannot be completed because of any of the following conditions: 

A Unseasonable considerations, such as bituminous paving, landscaping, etc.; or 

B Funding Agency agrees that particular items need not be completed until a subsequent 
date; or  

C Funding Agency delays the approval of the Final Application for Payment for any 
unreasonable length of time;  

1. Then the Funding Agency may agree to release payment to the GESA 
Contractor. The payment shall be deducted by one and one-half (1-1/2) times the dollar 
value of items on the punch list. 
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ARTICLE 13:  PROJECT CLOSEOUT 
 

The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 
13.1 Project Closeout consists of a Final Inspection, through which DGS, the Funding Agency, 

and/or the DGS Energy Consultant (if applicable) will determine whether the Project is 
substantially complete. 

 
A It shall be the GESA Contractor’s responsibility to request Final Inspection for a Project.  

The Final Inspection should be completed within 15 days of request by the GESA 
Contractor.  Final Inspection shall be conducted by the DGS Energy Consultant, DGS, 
and/or the Funding Agency.  The GESA Contractor or its authorized representative must 
be present throughout the duration of the Final Inspection.  The DGS Energy Consultant 
or DGS has the sole authority to determine whether parts or the whole of the Project are 
ready for a Final Inspection. 
 

B DGS, the Funding Agency, and/or the DGS Energy Consultant (if applicable) have the sole 
authority to determine whether the Project is ready for Final Inspection and will conduct the 
Final Inspection.  The GESA Contractor or an authorized representative must be present 
throughout the duration of the Final Inspection. 
 

C The GESA Contractor shall be required to obtain required occupancy permits from L&I 
prior to Final Inspection 
 

D If DGS, the Funding Agency, and/or the DGS Energy Consultant (if applicable) all concur 
that the Project is at substantial completion, a certificate of completion and final certificate 
for payment shall be issued to the GESA Contractor.  In such case DGS, the Funding 
Agency, and/or the Consultant shall provide the GESA Contractor at the Final Inspection 
with a list of uncompleted items, referred to herein as a Punch List. 
 

E The GESA Contractor shall complete all Punch List items within 30 calendar days of the 
Final Inspection. 
 

F The Funding Agency will approve release of payment in full within 45 days of the 
submission of the final application.  Payment of any amount withheld for the completion of 
the Punch List shall be paid upon completion of the items. 
 

G The GESA Contractor shall verify at Final Inspection that a complete set of As-Built Record 
Documents have been provided as described in Part II, Section 2, Item G above. 
 

H If the GESA Contractor does not complete all Punch List items or show just cause to the 
satisfaction of the Funding Agency why they cannot be completed, the Funding Agency 
may take action, including but not limited to correcting items and deducting the cost of 
completion from the amount retained or default the Contractor and pursue its surety for 
completion of the Work.  
 

I If work is completed in accordance with the Contract Documents, a report of the Final 
Inspection shall be prepared by the DGS Energy Consultant, DGS, or the Funding Agency 
in accordance with the Administrative Procedures.  After successful Final Inspection, the 
Funding Agency may utilize the project and the warranty period shall commence. 

  



 

43 

GESA 2017-2  Appendix N 
DCNR Central Region  General Conditions to the GESA Contract 

ARTICLE 14:  DISPUTES 
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

14.1 Contractor Must Carry on Work During the Dispute Process.  In the event of a 
controversy/dispute or claim arising from this Contract, the GESA Contractor may note its 
performance of the Work under protest and may keep records of costs during the below 
dispute resolution process, but the GESA Contractor shall not refuse to perform as directed 
by the Commonwealth.  The GESA Contractor must maintain the Project Schedule unless 
otherwise agreed to by the Energy Consultant, DGS and/or the Funding Agency.  If the 
GESA Contractor fails or refuses to perform as directed, this action will constitute a breach 
of contract and the Commonwealth may default the GESA Contractor and/or proceed to 
suspend and/or debar the GESA Contractor. 

14.2 Dispute Resolution is a 3-Step Process.  The GESA Contractor, the Funding Agency 
and DGS agree that any and all disputes arising out of this Contract are subject to a 3-step 
resolution process described in this Article. The Contractor, The Funding Agency and DGS 
agree that participation in each preceding step is a condition precedent to the GESA 
Contractor’s right to pursue any and all unresolved disputes to the next step. 

14.3 Step 1: Field Dispute Review Meetings. The Field Dispute Review Meeting is the initial 
step in identifying and attempting to reach a timely and equitable resolution of the variety of 
issues that arise on any construction project. The nature and structure of each Field 
Dispute Review Meeting shall be flexible and consist of an informal, good-faith discussion 
of the current status of the Project, and identification of potential and actual disputes.   

A Project Intervals: A Field Dispute Review Meeting (“FDR Meeting”) will be scheduled by 
the Energy Consultant/DGS to discuss issues arising as of the following intervals of the 
Project: 

1. 50% of the Contract Duration has elapsed; and 

2. 100% of the Contract Duration has elapsed; or 

3. At any time deemed necessary by DGS or Funding Agency. 

B Location: The Energy Consultant/DGS will schedule a mutually convenient date and time 
for each FDR Meeting.  If possible, the FDR Meeting should be convened at the Project 
site. 

C Attendees: The Contractor and Funding Agency shall attend each Field Dispute Review 
Meeting.  The DGS Energy and Resource Management Office shall attend each Field 
Dispute Review Meeting.  The Energy Consultant/DGS will chair the Meeting. 

D Procedure: As the Project progresses and the time for an FDR Meeting approaches, the 
Energy Consultant/DGS should establish the date for the meeting during the discussion 
at a bi-weekly Job Conference.   

1. The Contractor must fill out a Field Dispute Review Meeting Form, a sample of which 
appears in the Disputes Administrative Procedure. This Form should be submitted to 
the Energy Consultant/DGS approximately 1 week prior to the FDR meeting.  The 
information on this Form should provide sufficient information to allow attendees to 
research potential disputes, review the Contract Documents, review the Project 
Schedule and examine site conditions prior to the Meeting.  In all cases of 
misunderstanding and disputes, allegations that verbal instruction was given will not 
be considered.  The Contractor must produce written documentation in support of its 
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contentions and shall advance no claim in the absence of such written 
documentation or use or attempt to use any conversation with any parties against 
DGS or Funding Agency in prosecuting any claim. 

2. The Energy Consultant/DGS shall convene the Field Dispute Review Meeting. 

a The FDR Meeting shall not be subject to 2 Pa. C.S. (relating to administrative law 
and procedure). 

b Neither audio recording nor videotaping will be allowed during the FDR Meeting. 

c No transcripts will be taken but attendees are free to take their own notes.  

d The Meeting may be moved out to the field for visual inspection of the condition if 
necessary to understand and resolve the issue. 

e The Energy Consultant/DGS will allow all parties a reasonable time to present 
and discuss the disputes raised in the Contractors’ FDR Meeting Form. 

3. The Contractor’s representative (an employee in the field familiar with the day-to-day 
work on this Contract) shall present a description of: 

a The Work performed since the last Field Dispute Review Meeting; and  

b The Work to be performed in the near future; and 

c The status of disputes raised at the previous FDR Meeting; and 

d New disputes that have arisen since the previous FDR Meeting.  For each new 
dispute: 

(1) Set forth the schedule impacts, which may only be presented using the 
current Project Schedule; and 

(2) Set forth a proposed solution to the dispute, including: 

(i) Days needed in any Extension of Time; and/or 

(ii) Damages attributed to the dispute. 

4. The Energy Consultant’s/DGS representative shall present a description of: 

a their understanding of the Work performed since the last FDR Meetings; and 

b the Work to be performed in the near future; and 

c status of disputes raised at the previous FDR Meeting; and 

d a response to the new dispute(s) raised by the Contractor 

5. Within two weeks of the FDR Meeting, the Energy Consultant/DGS will render a 
written decision on the issues raised during the FDR Meeting. The decision will be 
issued to all attendees.  The decision is not binding upon any party.  

6. If any party is dissatisfied with the decision reached at the FDR Meeting, they may 
appeal the decision to the second step in the dispute process. 

7. Any issue or dispute arising on the Project must be presented at the first FDR 
Meeting after the dispute arose.  If the Contractor fails to raise an issue at the 
appropriate FDR Meeting then the Contractor is deemed to have waived the 
issue (e.g., an issue arising during first 25% of contract duration must be 
presented at the 25% FDR Meeting and may not be presented at any 
subsequent FDR Meeting). 

8. Only claims raised during an FDR Meeting may be appealed to the Claim 
Settlement Conference stage.   
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14.4 Step 2: Claim Settlement Conference.  The second step in the dispute resolution 
process is a Claim Settlement Conference, which is a more formal step in the process and 
is described in general in §1712.1 of the Commonwealth Procurement Code.     

A Time to File a Claim: Under this second step of the process, the Contractor may appeal 
the FDR Meeting decision by submitting a written claim to the Deputy Secretary for 
Property and Asset Management, 401 North Street Room 414, Harrisburg, PA 17125. 

1. Any issue or dispute arising on the Project that is not mutually resolved at the 
FDR Meeting stage may only be appealed to the Claim Settlement Conference 
stage.  If the Contractor fails to pursue any unresolved FDR Meeting issue to a 
Claim Settlement Conference within the 6-month time frame set forth below, 
then the Contractor is deemed to have waived the issue. 

2. A claim accrues upon the date of Energy Consultant’s/DGS written decision in 
Step 1. If the Contractor decides to appeal the decision reached at the FDR 
Meeting, the Contractor must file an appeal of the decision to the Deputy 
Secretary within six months of the date of the Energy Consultant’s/DGS written 
decision. If the Contractor fails to file a written request within this time period, 
the Contractor is deemed to have waived its right to assert the claim in any 
forum. The Deputy Secretary will disregard untimely claims. 

B Contents of the Claim: The claim filed by the Contractor with the Deputy Secretary shall 
state all grounds upon which the Contractor asserts a controversy exists. The claim must 
contain, at a minimum: 

1. The Claim Settlement Conference request form set forth in the Disputes 
Administrative Procedure; and 

2. The documentation submitted by the Contractor to the Energy Consultant/DGS 
during the FDR Meeting to substantiate the Contractor’s view of the issue; and 

3. The Energy Consultant’s/DGS decision. 

C Date of the Claim Settlement Conference: The Deputy Secretary or a designee will 
schedule a mutually convenient date and time for the Claim Settlement Conference.  

D Attendees: All parties identified in the Claim Packet or deemed necessary by DGS shall 
attend the Claim Settlement Conference.  At a minimum, the Contractor, Funding Agency 
and a representative from DGS’ Energy and Resource Management Office shall attend 
the Claim Settlement Conference. 

E Procedure: The Deputy Secretary or a designee will convene the Claim Settlement 
Conference. 

1. The Claim Settlement Conference shall not be subject to 2 Pa.C.S. (relating to 
administrative law and procedure). 

2. Neither audio recording nor videotaping will be allowed during the Claim Settlement 
Conference. 

3. No transcripts will be taken but attendees are free to take their own notes. 

4. The Deputy Secretary or a designee will allow all parties a reasonable time to present 
and discuss the issues. 

5. The Contractor’s representative shall present a description of the issue, including: 

a the factual background of the issue;   

b the schedule impacts, which may only be presented using the current Project 
Schedule; and 
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c the proposed solution to the dispute, including: 

(1) days needed in any Extension of Time; and/or 

(2) damages attributed to the dispute. 

6. The Energy Consultant/DGS shall present a description of: 

a a response to the dispute(s) raised by the Contractor, including: 

b the view of the schedule impact, which may only be presented using the current 
Project Schedule; and 

c the Contractor’s proposed solution; and 

d the identity of the party the Energy Consultant/DGS believes is responsible for 
creating the dispute. 

7. The Deputy Secretary will render a final determination on the issue(s) raised during 
the Claim Settlement Conference within 120 days of the receipt of the claim.  The 
parties may, during the 120-day period, mutually agree to extend the 120-day 
deadline.  If extended, the DGS will issue written confirmation of the extension.  If no 
decision is rendered within the 120 days, the claim is deemed to be denied on the 
120th day.  The determination of the Deputy Secretary shall be the final order of DGS 
with regard to the issue(s). 

14.5 Step 3: Filing a Claim at the Board of Claims. The third step in the dispute resolution 
process is filing a Statement of Claim with the Board of Claims, which is a more formal step 
in the process and is described in general in §1712.1 and §1721 et seq. of the 
Commonwealth Procurement Code. 

A Time to File a Statement of Claim.  Within fifteen (15) days of: 

1. The mailing date of the Deputy Secretary’s final determination denying a claim; or  

2. Within 135 days of the date the Contractor files a claim with the Deputy Secretary if 
no final determination has been rendered and no extension has been agreed to, 
whichever occurs first, the Contractor may proceed to the third stage of the dispute 
resolution process by filing a claim with the Board of Claims in Harrisburg.   

B Only claims that were raised during an FDR Meeting and a Claim Settlement Conference 
may proceed to the Board of Claims.  
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ARTICLE 15:  MISCELLANEOUS CONDITIONS 
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

15.1 Project Sign.  No signs of any kind shall be placed anywhere on the project site without 
the explicit written permission of the Funding Agency.  Signs for safety instruction, direction 
of traffic, instruction of visitors to the site and site restrictions shall be fabricated, erected 
and maintained by the Contractor as required at no additional cost to the Funding Agency.  
Upon Completion of the work, or when directed by the Funding Agency, the Contractor 
shall remove signs. 

15.2 Foundations for Mechanical Equipment. The Contractor shall furnish and install 
foundations and supports for all equipment installed under the GESA Contract.  
Foundations and supports shall include isolation mounting for noisy and vibrating 
equipment.   

15.3 Sanitary Facilities.  The Contractor shall, at its cost, provide and maintain in a clean and 
sanitary condition adequate and approved sanitary facilities in accordance with O.S.H.A. 
requirements.  All facilities shall be screened against insects.  Portable chemical toilets 
approved by the Pennsylvania Department of Health are acceptable.  Under temporary 
field conditions, provisions shall be made to assure not less than one toilet facility is 
available.  

15.4 Hoisting Facilities.  The Contractor shall erect, maintain and operate at its cost, hoisting 
facilities.  All hoisting facilities must comply with the safety regulations of the Department of 
Labor and Industry. 

15.5 Temporary Ventilation.  The Contractor shall provide temporary ventilation to remove 
from the structure any excessive heat and/or humidity in enclosed portions of the Work, 
resulting from its construction operations so that the Work may be carried on without 
interruption and under correct conditions, including required dryness for installation of the 
various materials.  Removing any dangerous or noxious fumes or particles suspended in 
the air is the responsibility of the Contractor.  Temporary equipment used for this 
temporary ventilation shall produce no hazard to the Work or to any person in or near it.  
The Contractor shall furnish all such temporary equipment; pay all costs for it and for its 
operation, including fuel and power supplies during operation both in and out of normal 
working hours.  The Contractor shall remove the equipment when it is no longer required, 
or when so directed by DGS. 

15.6 Work Beyond Limit of Contract.  For purposes of performing the Work, the site is defined 
by the Limit of Contract lines shown on the drawings. The Contractor is responsible for any 
work performed beyond the limit of Contract. 

15.7 Advertising.  No advertising is permitted within the Work area or adjacent area.  This does 
not apply to corporate vehicles or attire.   

15.8 Federal and A.S.T.M. and Other Specifications. Reference to Federal, A.S.T.M. and 
other standard specifications references and designations means those in effect at the 
date of bid.  Basic codes and regulations incorporated by reference, standard regulations 
and codes refer to editions in effect at the date of Quotes, including current addenda or 
errata. The most stringent section of each code applies. 

15.9 Storage and Stockpiling on Roofs.  No materials of any type may be stored or stockpiled 
overnight on roofs. 
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15.10 Reduction of Noise. The Contractor must take reasonable steps to minimize noise and 
shall perform work in accordance with local noise ordinances. The Contractor shall perform 
noise-producing work in less sensitive hours of the day or week as directed by Funding 
Agency, DGS or the Energy Consultant.  The Contractor shall maintain noise-producing 
work at or below the decibel levels and within the time periods specified and shall perform 
construction activities involving repetitive, high-level impact noise only between 8:00 a.m. 
and 6:00 p.m. unless otherwise permitted by Funding Agency and permissible by local 
ordinance. 

15.11 Visible Dust Emissions.  No person shall perform any construction, demolition, 
excavation, extraction, or other earthmoving activities unless appropriate measures are 
sufficiently implemented to limit Visible Dust Emissions (VDE) to 20% opacity and comply 
with the conditions for a stabilized surface area when applicable.  The Contractor shall 
apply sufficient water to building exterior surfaces, and/or unpaved surface areas where 
equipment will operate to limit VDE to 20% opacity throughout the duration of razing and 
demolition activities or handling, storage, and transport of bulk materials on-site or off-site.  
The Contractor shall apply sufficient dust suppressants to unpaved surface areas within 
100 feet where materials from razing or demolition activities will fall in order to limit VDE to 
20% opacity.  The Contractor shall also apply sufficient dust suppressants to unpaved 
surface areas where wrecking or hauling equipment will be operated in order to limit VDE 
to 20% opacity. 
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ARTICLE 16:  LEGAL MATTERS 
The following is in addition to any ITQ language on the matter. Where there are 
discrepancies between the ITQ and these General Conditions, these General 
Conditions take precedence.  

 

16.1 No Estoppel or Waiver of Legal Rights.  DGS is not precluded or estopped by the 
measurements or the release of Applications for Payment made or given by DGS from 
showing the true and correct amount and character of the Work performed and materials 
and equipment furnished by the Contractor.  DGS may show, at any time, that any such 
measurements or approvals of release of Applications for Payment are untrue or 
incorrectly made in any particular, or that the Work or materials, equipment or any parts 
thereof do not conform to the specifications and the Contract.  DGS may reject the whole 
or any part of the aforesaid Work or materials and equipment if the measurements or 
approval of release of Applications for Payment are found or become known to be 
inconsistent with the terms of the Contract, or otherwise improperly given.  DGS may, 
notwithstanding any such measurements or approval of release of Applications for 
Payment, demand and recover from the Contractor, its surety, or both, such damages as 
DGS may sustain by reason of the Contractor's failure to comply with the terms of the 
specifications and the Contract, or on account of any overpayments made on any 
approved for release Application for Payment.  Neither the acceptance by DGS nor any 
certificate accepted for payment of money, nor any approval for release of payments, nor 
acceptance of the whole or any part of the Work by DGS nor any Extension of Time, nor 
any position taken by DGS operates as a waiver of any portion of the Contract or any 
power herein reserved by DGS or any right to damages.  A waiver of any breach of the 
Contract will not be held to be a waiver of any other or subsequent breach. 

16.2 Law of the Place.  The GESA Contract shall be governed by the Laws of the 
Commonwealth of Pennsylvania. 

16.3 Successors and Assigns.  This GESA Contract shall be binding on the parties hereto, 
their heirs, executors, administrators, successors and assigns.  No part of this GESA 
Contract may be assigned by the Contractor without the prior written consent of DGS. 

16.4 Written Notice.  Written notice is duly served if delivered in person to the individual or 
member of the firm or to an officer of the corporation for whom it was intended, or mailed to 
its post office box address, if any, or addressed to the Contractor at its place of business 
as set forth in the GESA Contract.  Wherever the term "notice" is used, such notices, to be 
effective, shall be in writing and, if to DGS, shall be mailed by Certified or Registered mail, 
postage and fees prepaid, or shall be delivered, in person, to the Deputy Secretary for 
Facilities Management, Department of General Services. 

16.5 Claims for Damages: Legal Relations and Responsibilities.  The GESA Contract covered 
by these General Conditions is not to be construed as being made for the benefit of any 
person or political subdivision not a party to this GESA Contract, nor shall this GESA 
Contract be construed to authorize any person or political subdivision, not a party to this 
GESA Contract, to maintain any lawsuit hereunder, nor shall this GESA Contract be 
construed to constitute the basis for the maintenance of any lawsuit by any person, or 
political subdivision not a party hereto. 

16.6 Tobacco Use on Project Site.  Use of tobacco products (smoke and smokeless) shall be 
restricted on site after the building has been enclosed (with permanent or temporary 
enclosures).  Personnel found in noncompliance with this directive may be removed from 
the site upon discovery of this noncompliance.  

16.7 Right-to-Know Law.  
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A The Pennsylvania Right-to-Know Law, 65 P.S. §§ 67.101-3104, (“RTKL”) applies to this 
Contract.  For the purpose of these provisions, the term “the Commonwealth” shall refer 
to the contracting Commonwealth agency.   

B If the Commonwealth needs the Contractor’s assistance in any matter arising out of the 
RTKL related to this Contract, it shall notify the Contractor using the legal contact 
information provided in this Contract.  The Contractor, at any time, may designate a 
different contact for such purpose upon reasonable prior written notice to the 
Commonwealth.  

C Upon written notification from the Commonwealth that it requires the Contractor’s 
assistance in responding to a request under the RTKL for information related to this 
Contract that may be in the Contractor’s possession, constituting, or alleged to constitute, 
a public record in accordance with the RTKL (“Requested Information”), the Contractor 
shall: 

1. Provide the Commonwealth, within ten (10) calendar days after receipt of written 
notification, access to, and copies of, any document or information in the Contractor’s 
possession arising out of this Contract that the Commonwealth reasonably believes 
is Requested Information and may be a public record under the RTKL; and 

2. Provide such other assistance as the Commonwealth may reasonably request, in 
order to comply with the RTKL with respect to this Contract.   

D If the Contractor considers the Requested Information to include a request for a Trade 
Secret or Confidential Proprietary Information, as those terms are defined by the RTKL, 
or other information that the Contractor considers exempt from production under the 
RTKL, the Contractor must notify the Commonwealth and provide, within seven (7) 
calendar days of receiving the written notification,  a written statement signed by a 
representative of the Contractor explaining why the requested material is exempt from 
public disclosure under the RTKL.  

E The Commonwealth will rely upon the written statement from the Contractor in denying a 
RTKL request for the Requested Information unless the Commonwealth determines that 
the Requested Information is clearly not protected from disclosure under the RTKL. 
Should the Commonwealth determine that the Requested Information is clearly not 
exempt from disclosure, the Contractor shall provide the Requested Information within 
five (5) business days of receipt of written notification of the Commonwealth’s 
determination.  

F If the Contractor fails to provide the Requested Information within the time period 
required by these provisions, the Contractor shall indemnify and hold the Commonwealth 
harmless for any damages, penalties, costs, detriment or harm that the Commonwealth 
may incur as a result of the Contractor’s failure, including any statutory damages 
assessed against the Commonwealth. 

G The Commonwealth will reimburse the Contractor for any costs associated with 
complying with these provisions only to the extent allowed under the fee schedule 
established by the Office of Open Records or as otherwise provided by the RTKL if the 
fee schedule is inapplicable. 

H The Contractor may file a legal challenge to any Commonwealth decision to release a 
record to the public with the Office of Open Records, or in the Pennsylvania Courts, 
however, the Contractor shall indemnify the Commonwealth for any legal expenses 
incurred by the Commonwealth as a result of such a challenge and shall hold the 
Commonwealth harmless for any damages, penalties, costs, detriment or harm that the 
Commonwealth may incur as a result of the Contractor’s failure, including any statutory 
damages assessed against the Commonwealth, regardless of the outcome of such legal 
challenge. As between the parties, the Contractor agrees to waive all rights or remedies 
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that may be available to it as a result of the Commonwealth’s disclosure of Requested 
Information pursuant to the RTKL.   

I The Contractor’s duties relating to the RTKL are continuing duties that survive the 
expiration of this Contract and shall continue as long as the Contractor has Requested 
Information in its possession. 

16.8 Non-Appropriation Clause.  The Commonwealth’s obligation to make payments during 
any Commonwealth fiscal year succeeding the current fiscal year shall be subject to 
availability and appropriation of funds.  When funds (state and/or federal) are not 
appropriated or otherwise made available to support continuation of performance in a 
subsequent fiscal year period, the Commonwealth shall have the right to terminate the 
Contract or a Purchase Order.  The Contractor shall be reimbursed for the reasonable 
value of any nonrecurring costs incurred but not amortized in the price of the supplies or 
services delivered under the Contract.  Such reimbursement shall not include loss of profit, 
loss of use of money, or administrative or overhead costs. The reimbursement amount may 
be paid for any appropriations available for that purpose.   
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ADMINISTRATIVE PROCEDURE #1 

CORRESPONDENCE 
 
1.1 Identification of Correspondence 

A. The term “correspondence” includes letters, transmittals, and memoranda, but 
does not include forms. 

B. All correspondence must be identified by the GESA Project Number, including 
Name of Facility, Project Description and Project Location. 

C. Following is an example of proper identification: 
Project #GESA- XXXX-X (R) 
Betty Hall 
Tomlinson University 
Hatcher County, Grand City, PA 
 

1.2 Addressing and Distribution of Correspondence 

A. Correspondence shall be addressed to the following in the following manner with 
the minimum distribution as indicated: If agreed to send by electronic methods, 
the following entities shall all be included 

 
If to the DGS Energy and Resource Management Office Director: 

 
Director of Energy and Resource Management Office 
403 North Office Building 
Harrisburg, PA 17120 

 
cc: Energy Consultant 

GESA Contractor 
GESA Contractor’s Professional,  
Funding Agency, as required 

 
If to the Energy Consultant 

 
cc: Director, Energy and Resource Management Office  

Funding Agency, as required 
GESA Contractor  
GESA Contractor Professional 

 
If to the GESA Contractor: 

 
cc: Director, Energy and Resource Management Office  

Energy Consultant 
GESA Contractor Professional  
Funding Agency, as required 
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ADMINISTRATIVE PROCEDURE #2 

ORIENTATION MEETING 
 
 
2.1 Scheduling of Orientation Meeting 

A. The Energy Consultant and/or DGS will contact the GESA Contractor by letter within ten 
days after the GESA Contractor’s contract effective date to schedule the meeting. The 
purpose of the Orientation Meeting is to familiarize the GESA Contractor with DGS’ 
procedures and forms to be used during design and construction and to review the 
Department’s requirements for design services, design progress meetings, submissions, 
regulatory and other approvals, construction phase meetings, and other items including 
the project schedule.  Personnel from the GESA Contractor’s office, such as the principal 
of the firm, Project manager and Project superintendent, the GESA Contractor’s 
Professional and its consultants, and the GESA Contractor’s HVAC, plumbing and 
electrical subcontractors must attend since instructions will be given on completion of 
forms. DGS will provide copies of required forms either with the scheduling letter for the 
meeting or at the meeting.   

B. During the Orientation Meeting, the Energy Consultant and/or DGS shall conduct the 
order of business and discuss specific requirements and particulars of Project. 

C. The Energy Consultant and/or DGS shall appoint a person to take minutes of the Job 
Conferences.  Prior to the next Job Conference, the appointed individual shall distribute a 
copy of the minutes, known as the Conference Report, to each addressee listed on the 
record. 

2.2 Agenda for Orientation Meeting 

A. Introduction of personnel by the Energy Consultant and/or DGS. 

B. Explanation of DGS Administrative Procedures and forms. 

C. Overview of the Project Scope and Schedule. 

D. Review of design, submission and approval requirements. 

E. Question and answer period. 
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ADMINISTRATIVE PROCEDURE #3 

DESIGN PROGRESS MEETINGS AND JOB CONFERENCES  
 
 
3.1 General Information Regarding Job Conferences and Design Progress Meetings 

A. Design Progress Meetings are held to address and document Design Phase activities 
and progress on the Project. 

B. Job Conferences are held to address and document Construction Phase activities and 
the progress on the Project. 

C. The Initial Job Conference will be held prior to the Initial Design Progress Meeting.  The 
subsequent Job Conferences will be scheduled by the Energy Consultant and/or DGS 
subsequent to the commencement of on-site work by the GESA Contractor.   

D. In the event that site development construction work begins prior to the completion of the 
Design Phase, both Job Conferences and Design Progress Meetings will be scheduled 
as required.  The GESA Contractor’s Professional and the Energy Consultant and/or 
DGS may elect to schedule these meetings on the same date. 

3.2 General Information Concerning Job Conferences 

A. The following persons are required to attend Initial, Regular, and Special Job 
Conferences:  

 
GESA Contractor’s Project Manager or equivalent 
GESA Contractor’s Professional 
Energy Consultant,  
Funding Agency representatives 
Energy and Resource Management Office or designee 

 

B. The Energy and Resource Management Office or Energy Consultant in its discretion 
schedules Special Job Conferences and will specify the required attendees. 

C. The following representatives are permitted, but not required, to attend any Job 
Conference: 

Funding Agency representatives 
Facility representatives 
Testing Laboratory Technicians 
Other representatives, as appropriate (determined by DGS) 

 

D. The Energy Consultant and/or DGS shall appoint a person to take minutes of the Job 
Conferences.  Prior to the next Job Conference, the appointed individual shall distribute a 
copy of the minutes, known as the Conference Report, to each addressee listed on the 
record. 

E. Failure of any required GESA Contractor representative to attend any Job Conference is 
a violation of the GESA Contract. 

3.3 Initial Job Conference 

A. Notice and attendance 

1. The Energy Consultant and/or DGS will set a time, date, and place for the Initial Job 
Conference (IJC), which will be no later than the fifteenth day following the effective 
date of the contract. 
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2. The Notice initiating the IJC shall be addressed to the GESA Contractor with copies 
of the notice to the following: 

 
GESA Contractor’s Professional 
Director of Energy and Resource Management Office 
Funding Agency 
Facility 
DGS Contract Compliance Officer 
DGS GESA Project File 

  

3. The date of the Initial Job Conference is the Contract Start Date for purposes of 
calculating the Contract Completion Date.   

4. During the IJC, the Energy Consultant and/or DGS shall conduct the order of 
business and discuss specific requirements and particulars of Project design and 
construction.  

5. The Energy Consultant shall attach a separate sheet to the IJC Report, indicating the 
names, addresses and telephone numbers of the GESA Contractor, the GESA 
Contractor’s Professional, the DGS Director of Energy and Resource Management 
Office and the Energy Consultant. 

6. The Energy Consultant and/or DGS will distribute (email) the IJC Report as follows:   

 
DGS Director of Energy and Resource Management Office  
GESA Contractor 
GESA Contractor Energy Consultant 
Funding Agency 
All in attendance 

 

7. Agenda for Initial Job Conference 

a. Introduction of attendees. 

b. Permits, Notices 

c. Establishment of date, time and location of the Initial Design Progress Meeting  

d. Establishment of GESA Contractor’s projected start of on-site construction work. 

e. Establishment of date, time and location of the first Regular Job Conference 

f. Review of GESA Contractor contract General Conditions 

g. General Comments 

B. Design Meetings 

1. General Information Concerning Design Progress Meetings 

a. The following persons are required to attend Design Progress Meetings:  

GESA Contractor’s Project Manager or equivalent 
GESA Contractor’s Professional and its consultants 
Energy Consultant 
Funding Agency representatives 
Facility representatives 

 

b. The GESA Contractor schedules Design Progress Meetings in accordance with 
the requirements of the RFP and will specify additional required attendees. 
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c. The GESA Contractor’s Professional shall take the minutes of Design Progress 
Meetings.  Within ten days of the meeting or not less than two days prior to the 
next Design Progress Meeting, whichever occurs first, the appointed individual 
shall distribute a copy of the minutes to each addressee listed on the record and 
to others as required by the RFP. 

2. Initial Design Progress Meeting 

a. At the Initial Job Conference, the GESA Contractor shall set a time, date, and 
place for the Initial Design Progress Meeting, which will be no later than the tenth 
day following the Initial Job Conference.  

b. The Notice initiating the Design Progress Meeting shall be addressed to the 
Energy Consultant with copies of the notice to the following: 

 
GESA Contractor 
GESA Contractor’s Professional 
Energy and Resource Management Office 
Funding Agency 
Facility 
Energy Consultant 
Project Manager / Coordinator 
DGS Project Coordinator 

 

c. During the Design Progress Meeting, the GESA Contractor’s Professional or its 
designee shall conduct the order of business.  

d. Agenda for Initial Design Progress Meeting 

(1). Introduction of attendees. 

(2). A website link to the GESA Project Design Manual will be provided at the 
meeting. 

(a). Meeting minutes and correspondence 

(b). Project schedule, submissions and reviews 

(c). Project scope and changes 

(d). Required Funding Agency and Department approvals 

(e). Pre-design activities 

(i). Site visit and existing conditions verification 

(ii). Available existing documents acquisition and review 

(iii). Code analysis verification 

(iv). Proprietary and restricted products 

e. Preliminary and Final Submission requirements 

f. Drawing, specification and design standards to be met. 

3. Review and verification of materials included with the RFP, as applicable: 

a. Scope of work and technical requirements 

b. Site drawings, utilities and interferences 

c. Environmental, archaeological and related impacts  

d. Facility prototype drawings 

e. Identified adjustments or corrections required to prototype 
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f. Structural criteria including geotechnical report impacts 

g. HVAC, plumbing, fire protection and electrical criteria 

h. Telecommunications and data criteria 

i. Security criteria 

j. Outline, and other, specifications 

k. Codes, regulatory approvals and permits 

l. Summarize determinations regarding site and facility criteria. 

4. Other discussion 

5. Establishment of date, time and location of the next Design Progress Meeting  

C. Regular Design Progress Meetings 

1. The GESA Contractor will hold Regular Design Progress Meetings as often as 
deemed necessary, however, in no case less than bi-weekly unless a longer interval 
is approved, in writing, by the Energy Consultant. 

2. The GESA Contractor Professional, or designee, shall determine the required 
agenda, notify all required participants and conduct the meeting among all those 
concerned with Project design 

3. The agenda of a Regular Design Progress Meeting shall include the following: 

a. General Review of minutes of the previous Design Progress Meeting 

b. Progress on Action Items, as noted on previous Design Progress Meeting 
minutes, must be noted.  The manner in which the item was addressed should 
also be noted.  Action Items will be included in each report until resolved. 

c. Presentation of current drawings and specifications 

d. Discussion of progress and identification of new Action Items 

e. Review of Design Progress Schedule 

f. Special attention will be given to items that are behind schedule. 

g. Projected work for the next bi-weekly period 

h. Delays 

i. The GESA Contractor should pay special attention to identifying any outstanding 
Action Item that may delay the completion of the construction documents. 

j. Information to be incorporated into completed minutes should include percentage 
of elapsed design time and estimated percentage contract document completion; 
date, time and place of the next Design Progress Meeting; and the name of the 
person who prepared the minutes. 

4. The GESA Contractor Professional or designee will distribute Design Progress 
Meeting minutes to the following:   

GESA Contractor 
GESA Contractor’s Professional 
Energy and Resource Management Office 
Funding Agency 
Facility 
Energy Consultant 
Project Manager / Coordinator 
DGS Project Coordinator 

D. Construction Job Conference 
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1. The GESA Contractor will hold bi-weekly Job Conferences unless DGS agrees to a 
longer interval.  If needed DGS may direct for these meeting to be held weekly. 

2. The agenda of a Regular Job Conference shall include the following: 

a. General Review of Previous Report 

(1). Unsatisfactory conditions and/or workmanship, as noted on previous Job 
Conference Reports, must be noted when corrected and accepted on first 
report following correction.  The manner in which the correction was made 
should also be noted.  The unsatisfactory item will be included in each report 
until correction is made. 

b. General discussion of Job Conditions 

c. Review of past due Shop Drawings 

d. Review of outstanding Change Orders 

e. Review of Progress Schedule 

f. Special attention will be given to items that are behind schedule. 

g. Projected work for the next bi-weekly period 

h. Delays 

(1). The GESA Contractor should pay special attention to ensure that any delays 
are documented on the Job Conference Reports, since Extensions of Time 
will be determined from the information provided at the Job Conference. 

i. Information to be incorporated into completed Job Conference Reports may 
include, but is not limited to, percentage of elapsed Project time; percentage of 
Project payment; percentage of Project job completion (based upon physical 
inspection); date, time and place of the next Project job conference; and the 
name of the person who prepared the report. 

3. The Energy Consultant will distribute Regular Job Conference Reports to the 
following:   

GESA Contractor 
GESA Contractor’s Professional 
Energy and Resource Management Office 
Funding Agency 
Facility 
Energy Consultant 
Project Manager / Coordinator 
DGS Project Coordinator 

E. Special Job Conferences 

1. The Energy and Resource Management Office or Energy Consultant may call a 
Special Job Conference to consider any emergency or unusual job condition.  Only 
the subject(s) mentioned in the notice of the Special Job Conference shall be 
discussed.
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ADMINISTRATIVE PROCEDURE #4 
CONTRACT BREAKDOWN SHEET  

 

4.1 The GESA Contractor shall prepare and submit, the Contract Breakdown Sheet to DGS for 
its approval within 45 days of the effective date of the contract and prior to submission of the 
GESA Contractor’s first Application for Release of Payment.  The GESA Contractor will use 
the Cost Proposal form completed in response to the RFQ as the basis for the Contract 
Breakdown Sheet.  DGS will require at least ten working days to review and approve the 
breakdown sheet or any Supplemental breakdowns. 

4.2 The GESA Contractor may request a meeting with the Energy and Resource Management 
Office or Energy Consultant, for the purpose of reviewing a work copy of the Contract 
Breakdown Sheet.  The GESA Contractor shall prepare the Contract Breakdown Sheet work 
copy prior to the requested meeting. 

4.3 Following review of the Contract Breakdown Sheet work copy, the GESA Contractor shall 
transmit the original and one copy of the final Contract Breakdown Sheet by letter to the 
Energy and Resource Management Office and Energy Consultant. 

4.4 The Energy Consultant shall, within five days of receipt, review and recommend approval or 
disapproval of the Contract Breakdown Sheet based on items indicated in this Administrative 
Procedure and the reasonableness of costs.  The Energy Consultant should then sign and 
date the Contract Breakdown Sheet and forward it to the Director of Energy and Resource 
Management Office, by letter of transmittal, along with any comments or discrepancies noted.  
The Contract Breakdown Sheet is not to be returned to the GESA Contractor for correction. 

4.5 The Energy Consultant shall not approve any Application for Release of                                    
Payment until DGS has approved the Contract Breakdown Sheet. 

4.6 The DGS-approved Contract Breakdown Sheet will be the basis for the GESA Contractor’s                   
Applications for Release of Payment.  DGS may also use the Contract Breakdown Sheet to 
determine the cost or credit to DGS resulting from changes in the work. 

4.7 General Information 

A. The GESA Contractor shall show the Contract Bond as the first item.  The bond cost shall 
not exceed two percent of the contract award amount.   

B. If a Roof Bond/Guarantee is required, it must be listed separately as the second item. 

C. Temporary heat is required to maintain a minimum temperature.  All cost and equipment 
will be the responsibility of the ESCO contractor 

D. The GESA Contractor must list items according to Energy Conservation Measures and 
break the ECMs into buildings or floors.  

E. The GESA Contractor shall not show temporary services and/or equipment furnished at 
the GESA Contractor’s cost.  The GESA Contractor must pro-rate the cost of these items 
(with the exception of temporary heat) throughout the items of work, material and/or 
equipment to which the cost pertains. 

F. The GESA Contractor shall include a single line item for mobilization in its Contract 
Breakdown Sheet, limited to include only those items listed in the General Conditions of 
the GESA Contract.  The total for mobilization shall not exceed 1.5 % of the contract 
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award amount, nor shall it exceed $90,000 for contracts where the total contract amount 
is $6,000,000 or less.  For contracts exceeding $6,000,000, mobilization costs will be 
determined by negotiation prior to submission of the Contract Breakdown Sheet. 

G. The GESA Contractor shall show excavation and backfill as separate items.  If hand 
excavation is required, it must also be separately listed.  All excavation and backfill 
quantities shall be indicated in cubic yard units.  If there is no backfill, an explanation 
must be provided. 

H. Concrete for structures is to be indicated in cubic yard units.  Concrete sidewalk and 
concrete paving may be indicated as square yard units.  All unit prices for concrete work 
shall include forming.  Forming may not be indicated as a separate line item. 

I. Painting must be a separate item, listed in square feet.  DGS will not accept lump sum 
painting costs. 

J. The GESA Contractor shall not use the terms “furnish” or “install” as part of the 
description of a line item.  Procurement and installation costs must be included in the line 
item of work.  The only exception shall be in cases where materials or equipment are 
furnished by the Department, the Funding Agency or another Commonwealth of 
Pennsylvania entity for the GESA Contractor’s use in the Project.  

K.  “Demolition” shall include, in parentheses, the specific item(s) to be demolished. 

L. The GESA Contractor shall include scaffolding in the item with which it is associated, not 
as a separate line item. 

M. The GESA Contractor may show sheet metal work as two items, i.e., (a) Sheet metal 
shop drawings and (b) Sheet metal fabrication and installation.  Shop drawings must be 
shown at actual cost, as a “lump sum” item.  The GESA Contractor shall obtain DGS’s 
approval of the shop drawings prior to Application for Release of Payment.  If a 
subcontractor is used for shop drawings, a copy of the subcontractor’s invoice must be 
attached to the Application for Release of Payment when the GESA Contractor requests 
payment for the shop drawings. 

N. When balancing of heating and ventilating systems is required by the specifications, the 
GESA Contractor shall show it as a separate item. 

O. Lump Sum items cannot be released for payment until the item is completely finished, 
inspected, and accepted by DGS. 

P. The GESA Contractor may submit a supplemental breakdown for those items listed as 
Lump Sum on the original approved Contract Breakdown Sheet at a later date, indicating 
quantity, unit price and extensions for all items to be furnished and installed under each 
Lump Sum item.  Lump Sum items should be kept to a minimum.  Supplemental 
breakdowns are not permitted for items where partial payment has been made. 

Q. The GESA Contractor’s initial Contract Breakdown Sheet must designate any work to be 
subcontracted by noting such in parenthesis after the scope of work, such as “Painting 
(subcontracted)”.  The line item for subcontract work may be broken into as many sub-
items as necessary, including building, area or floor. 

R. A separate line item is required for each purchase order or subcontract issued to a Small 
Diverse Business Supplier.  The line item for the purchase order or subcontract may be 
broken into as many sub-items as necessary, including building, area or floor.  The value 
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for the purchase order or subcontract line item (or the sum of the sub-items) shall be 
identical to the value of the purchase order or subcontract. 

S. Descriptions shall be clear and concise for each item of work, material or equipment, 
using the same designation as the specifications.  The GESA Contractor shall list all 
items (examples: concrete masonry units, conduit, pipe fittings, wire, cable, etc.) by type 
and size to be installed. 

T. The GESA Contractor shall list operation and maintenance manuals as one line item.  
The value shall be not less than 1% of the contract award amount and is subject to the 
approval of the DGS Director of Energy and Resource Management Office or Energy 
Consultant. 

U. The GESA Contractor shall list Record Drawings (as-built dwgs.) as one line item.  The 
value, which is subject to the approval of the Director of Energy and Resource 
Management Office or Energy Consultant, shall be at least 2% of the contract award 
amount.   
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ADMINISTRATIVE PROCEDURE #5 

PROJECT SCHEDULE 
 

5.1 Project Schedule  

The Project Schedule shall be developed using the Critical Path Method.   The schedule shall 
be developed, prepared, and submitted in accordance with the same requirements and time 
frames as required by the General Conditions of the GESA Contract and the requirements of 
this Administrative Procedure, in addition to the following: 

A. The CPM Schedule is to be created by the GESA Contractor. 

B. The GESA Contractor shall complete all work in accordance with the accepted Project 
Schedule.  The Project Schedule will reflect the decisions of the GESA Contractor as to 
sequence, duration, construction logic and all means and methods of construction. 

C. The Project Schedule shall be reviewed at the Initial Job Conference.  No Application for 
Release of Payment beyond #1 will be approved by DGS until the Project Schedule is 
submitted by the GESA Contractor and accepted by DGS. 

D. DGS will not automatically grant an extension of time due to activity time delays.  As a 
contract modification or delay may result in only absorbing a part of the available total 
float that may exist within an activity or chain of activities, the modification or delay may 
not affect existing critical activities or interim milestone dates or cause non-critical 
activities to become critical. 

E. Total float is defined as the amount of time between the early start date and the late start 
date, or the early finish date and the late finish date, for each and every activity in the 
Project Schedule.  Float is not for the exclusive use or benefit of either DGS or the GESA 
Contractor.  DGS will consider extensions of time to interim milestone dates or the 
Contract Completion Date only to the extent that equitable time adjustments to the 
activity or activities affected by the contract modification or delay exceeds the total float of 
the affected or subsequent paths and extends any interim milestone date or the Contract 
Completion Date. 

F. If the time limits set for preparation and submission of the Project Schedule are not met, 
DGS will prepare the schedule which the GESA Contractor must adhere to.  The costs 
DGS incurs in preparing the schedule will be assessed to the GESA Contractor by credit 
change order. 

G. General Information 

1. The GESA Contractor shall list design activities, indicating Required Submissions 
dates and required review time. 

2. The GESA Contractor shall list items of construction as they will be installed, listing  
each ECM separately  The GESA Contractor shall also include in its schedule 
submissions of shop drawings for approval, approval of shop drawings, placing of 
material orders, and delivery of materials. 

3. The GESA Contractor is responsible for assuring that any/all subcontract work as 
well as work performed by its own forces, is included in the schedule. 

4. The Project Schedule shall reflect Early Start/Early Finish Dates, Late Start/Late 
Finish Dates, and available float or slack time for each and every activity. 

5. The GESA Contractor shall identify and incorporate construction progress milestones 
into the Project Schedule in accordance with the General Conditions of the GESA  
Contract.  The milestones shall signify the start date or completion date of a specific 
activity that is critical to the completion of the project on schedule.    
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ADMINISTRATIVE PROCEDURE #6 

REQUEST FOR APPROVAL OF MATERIALS 
AND/OR SUBCONTRACTORS 

 

6.1 The GESA Contractor shall prepare and submit the submissions as required by the General 
Conditions of the GESA Contract, and this Administrative Procedure. 

6.2 The GESA Contractor shall number each submission and each page within each submission 
consecutively and shall give resubmissions the same number as the original submission.   

6.3 The GESA Contractor shall submit a copy of the Certification for Welders and a copy of the 
License for Blasters. 

6.4 If the GESA Contractor has a financial interest in a Subcontractor, Sub-subcontractor or 
Supplier, it must disclose its relationship to the Subcontractor, Sub-subcontractor or Supplier 
in accordance with the General Conditions of the GESA Contract. 

6.5 Prior to the commencement of work by any Subcontractor, Sub-subcontractor or Supplier, the 
GESA Contractor must submit a copy of the Subcontractor/Supplier Agreement, in accordance 
with the General Conditions of the GESA Contract to the Energy Consultant.  The Energy 
Consultant shall retain this copy for the Field Office files The GESA Contractor shall also 
submit a copy of every Agreement with a Small Diverse Business (MBE, WBE, VBE, or 
SDVBE) to the Department’s Bureau of Small Business Opportunities. 

6.6 The GESA Contractor shall specifically identify the Subcontractor, Sub-subcontractor or 
Supplier on a separate line on the Contract Breakdown Sheet (if known prior to approval), or 
on the Application for Release of Payment as described more completely elsewhere in the 
Administrative Procedures. 

6.7 The Energy Consultant will review the submission for compliance with the RFP and notify the 
Energy and Resource Management Office of his/her findings.  If any discrepancies are found, 
the Energy Consultant shall notify the GESA Contractor’s Professional in writing. 

6.8 It is the GESA Contractor’s Professional’s responsibility to check each item for conformity with 
the requirements of the specifications and design performance.  The GESA Contractor’s 
Professional will indicate by stamp whether each item is approved, disapproved (with the 
reason), or that approval is withheld, pending submission of additional qualifying material or 
information (catalog cuts, engineering data, test data, etc.) from the GESA Contractor.     

6.9 The GESA Contractor’s Professional will make distribution of the approved submission as 
follows: 

A. One copy to the DGS Director of Energy and Resource Management Office 

B. One copy to the GESA Contractor 

C. One copy to the Energy Consultant  
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ADMINISTRATIVE PROCEDURE #7 

MATERIALS TESTING AND BALANCING 
 

7.1 Materials and Concrete Testing (General Requirements) 

A. The GESA Contractor shall: 

1. Give the funding agency timely notice of its readiness and of the date arranged, so 
Energy Consultant/Funding Agency may observe such inspection or testing. 

2. Bear all costs of inspections and tests, unless otherwise specified.  All expenses 
incurred in the collecting, packing, and delivering of samples of materials or equipment 
to or from the Project site or laboratory will be paid by the GESA Contractor, unless 
otherwise noted in the General Conditions, Specifications, or Contract Drawings. 

3. The contractor shall inform the Energy Consultant, Funding agency and/or DGS of test 
a minimum of 7 days before test.   

4. For concrete cylinders, each cylinder shall be numbered consecutively and prefaced 
for design mix tests, precast concrete, and prestressed concrete.  The type of cylinder 
shall be noted on the form as follows: 

 
DM - Design Mix 
PC - Precast Concrete 
PS - Prestressed Concrete 

5. Cylinders for concrete other than these types will not be prefaced.  Approved samples 
to be incorporated into the work shall be returned to the site by the Testing Laboratory. 

B.   The GESA Contractor’s Professional shall: 

1. Secure from the Testing Laboratory an original and four copies of the test reports and 
distribute as follows: 

2. The Original must be sent to the DGS Director of Energy and Resource Management 
Office, with copies to the, Energy Consultant and Funding Agency.   

3. Any reports showing deficiencies in test results will be immediately communicated by 
the GESA Contractor’s Retained Professional to the GESA Contractor, Energy and 
Resource Management Office, Funding Agency and Energy Consultant.   

7.2 Concrete Testing (Approval of Mix Computations) 

A. The GESA Contractor (or testing laboratory) shall prepare Forms, Concrete Mix 
Computation, in an original and four copies for each type of design mix to be used.  Forms 
shall be forwarded to the GESA Contractor’s Professional for review and approval.  All 
information required by the form must be provided. 

B. The GESA Contractor’s Professional shall review the Forms for compliance with the 
Contract Documents, and approve/disapprove as appropriate.  It shall forward all copies to 
the Energy Consultant for review and distribution.   
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C. Upon receipt of the approved forms from the Energy Consultant, the GESA Contractor shall 
instruct the testing laboratory to pick up samples for mix design testing from either the 
batch plant or the site.  An original of Forms, Laboratory Sample or Field Test Identification, 
must accompany each sample to be tested.  A separate form must be submitted for each 
test.  These forms may be obtained from the Energy Consultant. 

7.3 Manufacturer’s High Voltage Cable Test Report (Birth Certificate) 

A. The GESA Contractor will ensure the Cable Test Report (Birth Certificate) complies with 
the Contract Documents.  The GESA Contractor shall submit a copy of this report to the 
GESA Contractor’s Professional, with copies to the Energy Consultant. 

B. The GESA Contractor’s Professional will review the report for compliance with the Contract 
Documents, affix a stamp of approval directly to each copy of the report, and forward all 
copies to the Energy Consultant.  Only a stamp as indicated in the sample provided in 
Administrative Procedure #8 will be accepted. 

C. High Voltage Cable may not be installed until DGS approves the Manufacturer’s Cable 
Test Reports.  

D. If the GESA Contractor’s Professional disapproves the report, the GESA Contractor’s 
Professional shall return all copies to the GESA Contractor with a letter of explanation.  
Copies of this correspondence must be sent to the Energy and Resource Management 
Office and Energy Consultant. 

7.4  High Voltage Cable Field Test Report 

A. The GESA Contractor shall, by letter of transmittal, submit an original of the report to the 
GESA Contractor’s Professional, with a copy of the transmittal letter and report to be sent 
to the Energy and Resource Management Office and Energy Consultant. 

B. The GESA Contractor’s Professional shall, upon receipt from the GESA Contractor, review 
the Field Test Report for compliance with testing procedures and Contract Documents.  If 
the report is approved, the GESA Contractor’s Professional will affix its stamp of approval 
directly to each copy of the report and forward all copies to the DGS Director of Energy 
and Resource Management Office and Energy Consultant.   

C. DGS will consider approving the release of payment for High Voltage Cable only after (a) 
the Manufacturer’s Test Report is approved, and (b) the cable is installed, and (c) the Field 
Test Report is approved by the GESA Contractor’s Professional and (d) reviewed by DGS. 

D. If it disapproves the report, the GESA Contractor’s Professional shall advise the GESA 
Contractor of the appropriate corrective action to assure compliance with the Contract 
Documents.  When it approves the Field Test Report, the GESA Contractor’s Professional 
will distribute the report in accordance with Paragraph “B” of this section. 

7.5 HVAC Systems Balancing Report 

A. The GESA Contractor shall submit an original of the HVAC Systems Balancing Report to 
the GESA Contractor’s Professional.  The Energy and Resource Management Office and 
Energy Consultant must be copied on the transmittal letter and the Report. 

B. The GESA Contractor’s Professional shall review the Balancing Report for compliance with 
balancing procedures and the Contract Documents.  If approved, the GESA Contractor’s 
Professional shall affix its stamp of approval directly to each copy of the report and forward 
all copies to the Energy Consultant and/or DGS.  Only a stamp as indicated in the sample 
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provided in Administrative Procedure #8 will be accepted.  The Director of Energy and 
Resource Management Office must be copied on the transmittal letter. 

C. If the report is disapproved, the GESA Contractor’s Professional shall advise the GESA 
Contractor of the appropriate corrective action to assure compliance with the Contract 
Documents.  The GESA Contractor’s Professional must notify the Energy Consultant that 
the report has been disapproved and state the proposed method of correction.  When the 
report is approved the GESA Contractor’s Professional shall proceed in accordance with 
Paragraph “B” of this section. 

D. If the Energy Consultant and/or DGS disapproves any report or concurs with a “qualified” 
approval by the GESA Contractor’s Professional, the GESA Contractor’s Professional shall 
verify that the GESA Contractor has completed any required remedial action.  The GESA 
Contractor’s Professional shall notify the Director of Energy and Resource Management 
Office and Energy Consultant, in writing, that the GESA Contractor has completed the 
required remedial action.  The GESA Contractor shall be responsible for the retesting and 
rebalancing of any and all zones affected by the corrective action.  The GESA Contractor 
shall then resubmit a Balancing Report for these areas to the GESA Contractor’s 
Professional in accordance with paragraph “A” of this section.  The GESA Contractor’s 
Professional shall review, approve, and distribute this Balancing Report in accordance with 
the requirements of paragraph “B” of this section. 

E. Payment for test and balancing will not be made until the report(s) are approved by the 
DGS.  
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ADMINISTRATIVE PROCEDURE #8 
SUBMITTALS 

8.1 The GESA Contractor’s Professional, Energy Consultant and/or DGS will review and approve 
all submittals in accordance with the applicable paragraph of the GESA General Conditions by 
stamping with an approval stamp.  Only a stamp as indicated in the sample provided at the end 
of this section will be accepted. 

8.2 The GESA Contractor shall make any corrections the GESA Contractor’s Professional, Energy 
Consultant and/or DGS may require and resubmit the required number of corrected copies of 
shop drawings or new samples until approved.  The GESA Contractor’s Professional, Energy 
Consultant and/or DGS shall act on the resubmission within ten (10) days of its receipt, unless 
DGS approves a different period of time.  The resubmission of submittals by the GESA 
Contractor and the subsequent review shall be in accordance the General Conditions of the 
GESA Contract. 

8.3 The GESA Contractor shall distribute the Final Shop Drawings or Catalog Data by Email as 
follows: 

A. GESA Contractor  

B. Energy Consultant  

C. Energy and Resource Management Office or Energy Consultant  

D. Using Agency 

8.4 The GESA Contractor must maintain at the Project site one copy of all Project drawings, 
updated daily to indicate as-built conditions. 

8.5 Any work commenced by the GESA Contractor prior to final approval of the submittals is 
performed at the GESA Contractor’s own risk. 

8.6 The box below is a sample of the “Approval Stamp” to be utilized by the GESA Contractor’s 
Professional in the review and approval process of all submissions.  Only a stamp with the 
language as indicated in this sample will be accepted.  

 
 
 
 
 

 

□ APPROVED   □ NOT APPROVED 

□ APPROVED AS NOTED □ REVISE AND  
      RESUBMIT 
 
 

SIGNATURE/TITLE      DATE  
   

A note may be added to: Advise the GESA Contractor that 
quantities have not been verified. 

 Advise the GESA Contractor that all 
materials must meet the requirements of 
the specifications. 
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ADMINISTRATIVE PROCEDURE #9 
 

APPLICATION FOR PAYMENTS 
 

9.1 General Information 

A. The GESA Contractor’s Applications for Release of Payment shall be prepared, submitted, 
and processed in accordance with the General Conditions of the GESA Contract and this 
Administrative Procedure. 

B. DGS will not process an Application for Release of Payment until the Contract Breakdown 
Sheet, has been approved. 

C. If the GESA Contractor submits an incorrect Application for Release of Payment, DGS will 
authorize release of payment for all items which are correct and notify the GESA 
Contractor, within fifteen days of the submittal, of the deficiencies in the Application.  DGS 
will return Applications for Release of Payment to the GESA Contractor only if there is 
missing or incomplete paperwork. 

D. When DGS receives an Application for Release of Payment, the Energy Consultant shall 
date and initial the Forms in the upper right corner.  The Energy Consultant has three days, 
from the date of receipt to review, correct, and approve the Application for Release of 
Payment and forward the Application to the Energy and Resource Management Office. 

E. The Energy and Resource Management Office shall review the copy of the Application for 
Release of Payment and notify the Energy Consultant of any required adjustments or 
changes within seven calendar days of receipt, with a written copy of any comments sent 
to the GESA Contractor. 

F. The GESA Contractor will make any adjustments or changes required as a result of the 
DGS’ review on the next Application for Release of Payment submitted after receipt of the 
Energy Consultant comments. 

9.2 Prevailing Minimum Wage Certificate -  

A. The GESA Contractor must attach a completed Form to each Application for Release of 
Payment to certify compliance with the payment of Prevailing Minimum Wages as required 
by the Contract Documents. 

B. The GESA Contractor and its subcontractors are required to submit Form LLC-25 (formerly 
LIPW-128) or, if Davis-Bacon Wage Act applies to the contract, Form WH-347, to the 
Energy Consultant on a weekly basis.  

9.3 Recapitulation of GESA Contractor’s Application for Release of Payment  

A. The GESA Contractor must number each application consecutively and complete the 
heading information.  

B. The GESA Contractor must note “Final” when requesting release of final payment of the 
contract amount.  If the GESA Contractor is revising a request for release of the final 
payment application, the “Post Final”  must be noted. 

C. The Amended Contract Amount is the Total Contract Award, plus or minus all DGS-
approved change orders (debit or credit).  
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9.4 Application for Release of Payment of Labor, Materials/Equipment Incorporated  

A. The GESA Contractor must provide a true and correct list, according to the item number(s) 
on the approved Contract Breakdown Sheet, of the Project work performed for each pay 
period. 

B. The GESA Contractor shall list all items in numerical sequence, as shown on the Contract 
breakdown sheet, and carry all items on each and every Application for Release of 
Payment. 

C. The GESA Contractor shall individually list all completed debit and/or credit change order 
work previously approved by DGS under the heading “Executed Change Orders”. 

D. DGS may authorize payment of an approved change order on a percentage basis as the 
work is completed, upon the request of the GESA Contractor. 

E. The GESA Contractor shall individually list all pending debit and/or credit change orders, 
which have received DGS scope authorization under the heading “Pending Change 
Orders”. 

F. The GESA Contractor shall refer to the Administrative Procedures for information 
concerning the processing of Change Orders. 

9.5 Stored Materials  

A. The GESA Contractor may invoice stored materials when materials are ordered in advance 
and stored at the Project site pending their installation.  Material scheduled for installation 
in fewer than forty-five days from the date of procurement is not eligible for payment as 
stored material. 

B. The GESA Contractor must submit invoice for the materials with the Application for 
Release of Payment. 

C. Prior DGS approval to store materials is not required.   The signatures of the GESA 
Contractor and the Energy Consultant will signify that the material and amount have been 
reviewed and are correct. 

D. The GESA Contractor is responsible for proper storage of the materials at the Project site.  
Materials shall be stored off the ground and properly protected from the elements. 

E. The GESA Contractor shall submit separately for each Supplier.  

F. The description of line items on the GESA Contractor’s Supplier invoice should be identical 
to the description on the GESA Contractor’s breakdown. If an item description on the 
Supplier’s invoice is not identical to the items on the breakdown sheet, the GESA 
Contractor must clearly describe, either on the invoice or an attachment, how the invoiced 
item(s) relate to the items on the breakdown sheet. 

G. The GESA Contractor’s Supplier invoice must also show the Unit Wholesale Price and the 
Extended Unit Wholesale Price.  The GESA Contractor may add information to the 
Supplier’s invoice for the purpose of clarity. 

H. If items that are being submitted as stored material are combined with other items on a 
GESA Contractor’s Supplier invoice, the claimed stored items must be clearly identified. 
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I. When a Supplier’s invoice lists two or more separate items that are component parts of a 
previously submitted single line item on the breakdown sheet, a “Supplemental Cost 
Breakdown Sheet” must be submitted and approved prior to payment for the individual 
items.  Line items with differing unit prices must be shown as separate items on the 
Supplemental Cost Breakdown Sheet.  Each component part must be shown as an 
individual item. 

J. The GESA Contractor’s submittal for each Application for Release of Payment, must also 
have the following documents attached: 

1. Supplier’s Invoice 

2. Fire and theft insurance policy rider for the materials 

3. Evidence of payment, or when payment has not been made, a letter on the GESA 
Contractor’s letterhead authorizing payment to be made jointly to the GESA Contractor 
and the Supplier. 

4. Power of Attorney (from bonding company) 

9.6 Payroll Affidavit, GESA Contractor’s Affidavit and Statement of Surety Company.  Power 
of Attorney 

A. The GESA Contractor must submit a Final Application for Release of Payment.   

B. The GESA Contractor need not complete the Payroll Affidavit section if the prevailing 
minimum wage scale does not apply.  However, the GESA Contractor must make a 
statement on the reverse side of the Payroll Affidavit indicating that the prevailing minimum 
wage scale does not apply. 

C. The GESA Contractor should forward an original and two copies with the Application for 
Release of Payment, with a copy of the Power of Attorney attached to each. 

9.7 For Each Application for Release of Payment 

A. Prior to the Energy Consultant’s submission and distribution of the Application for Release 
of Payment packets, they shall be assembled in the following order: 

1. Application for payment 

2.  Application for Release of Payment of Labor, Materials/Equipment 

3. Stored Materials) 

a. Power of Attorney (from bonding company) 
b. Supplier’s Invoice 
c. Fire and theft insurance policy rider 
d. Evidence of payment, or when payment has not been made a letter on the GESA 

Contractor’s letterhead authorizing payment to be made jointly to the GESA 
Contractor and the supplier 

4. Payroll Affidavit, GESA Contractor’s Affidavit and Statement of Surety Company.  
Power of Attorney (if Final Invoice) 
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5. Notarized LLC-25 (formerly LIPW-128) or WH-347 for federal funded projects (if Final 
Invoice) 

B. Upon completion of the Energy Consultant’s assembly of the Application for Release of 
Payment packets, the Energy Consultant will submit the original and two complete copies 
to the Energy and Resource Management Office.  The Energy Consultant will complete 
the entire “Invoice Transmittal” and place it on top of the entire submission to the Energy 
and Resource Management Office.  It is not necessary to attach a transmittal to other 
copies.  The Energy Consultant will attach two additional copies of the application for 
payment, without attachments, followed by the Invoice Correction Letter, to the back of the 
entire submission.  

C. Upon Final Inspection, DGS will adjust the retainage to reflect the actual amounts withheld 
as set out in the General Conditions of the GESA Contract.  The Application for Release 
of Payment packet will include the pertinent pages of the Final Inspection Report, including 
DGS’s certificate detailing the incomplete items and value, pending credit change orders, 
liquidated damages, claims, and other pertinent information.  To receive payment, the 
GESA Contractor must have completed or settled the open items listed on DGS’s 
certificate.  As individual paperwork items are completed, DGS may approve 
proportionately reduced retainage amount.  The Energy Consultant shall attach the 
pertinent pages of the Final Inspection Report to the Application for Release of Payment 
noting items which have been resolved and shall calculate, insert, and highlight the 
adjusted retained amount on each copy of the Final Inspection Report attached to the 
Application for Release of Payment packets.   
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ADMINISTRATIVE PROCEDURE #10 
Changes in Contract Work 

 
10.1 General Information - Any change to the GESA Contract must be documented by either 

a Field Order or a Change Order according to the conditions for each as defined below. 

A. Field Order - this condition can be defined as any change to the Contract which meets both 
of the following criteria: 

1. The GESA Contractor and Energy Consultant and/or DGS agree that the change 
constitutes neither a net additional nor deductible cost to the Contract; and 

2. The change consists of a minor relocation, substitution, or revision to quantity of 
contract items which does not constitute a significant design change and does not need 
to be documented by revision to Project Drawings and/or Specifications. 

3. Field Orders are issued by the Energy Consultant and/or DGS. The GESA Contractor 
shall request a Field Order in writing to the Energy Consultant and/or DGS. 

B. Change Order - this condition can be defined as any change to the Contract which does 
not meet all of the Field Order criteria.    A change order may only be requested by GESA 
Contractor or Funding Agency. 

4. The Funding Agency will only issue a debit change order for unforeseen 
conditions. No change order other than unforeseen conditions will be issued 
unless it is for a credit.   

a. An unforeseen condition is defined as a site condition discovered that could not 
have been determined by the GESA Contractor during the site investigation or a 
condition that did not occur until after the project was awarded.   

C. Emergency situation - If a change order condition is an emergency, it is essential that the 
Funding Agency issue the Change Order and authorize the GESA Contractor to begin work 
as soon as possible. 
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10.2  Step By Step Instructions - The following table lists actions comprising the total         
beginning to end route for a Change Order.  All actions are to be performed 
chronologically. 

 
 

STEP 
NO. 

 
RESPONSIBLE 
 FOR ACTION 

 
ACTION 

1 Funding Agency or 
GESA Contractor 

Identify Unforeseen Condition. 

2 GESA  
CONTRACTOR 

Submit a request for Change Order with cost and scope and 
signed by Professional. Attach itemized cost breakdown for 
review and verify that costs are within remaining project 
contingency. Forward to Energy consultant and/or DGS. 

3 Energy Consultant 
and/or DGS  

Review to verify unforeseen condition. If cause correct, review 
breakdown for completeness and arithmetic accuracy.  If 
correct, forward to the Funding Agency and DGS. 

4 Funding Agency & 
DGS 

Review completed Change Order Packet for accuracy and 
completeness.   

5 Funding Agency& 
DGS 

Review C/O for accuracy and validity. Forward to Energy 
Consultant for final review. 

6 ENERGY 
CONSULTANT 
AND/OR DGS 

Review packet for validity and impact, if any, upon ECMs. Also 
verify costs within project contingency. If acceptable, sign and 
forward to Funding Agency for signature.  

7 Funding Agency Review and approve.  
8 GESA Contractor Perform Change Order work upon receipt letter.  Upon 

completion of work, the GESA Contractor may invoice for work 
performed in an amount equal to the final determined cost.   

 
10.3 General Comments as to Processing C/O.  

A. GESA Contractor and Professional - The GESA Contractor shall describe in detail the 
unforeseen condition that constitutes a change from original contract. The description 
should include all reference drawings, sketches, specification sections, GESA Contractor’s 
Professional scoping letters necessary to define the scope of work.  GESA Contractor must 
provide a detailed cost breakdown of the actual costs. DGS will consider this cost to be the 
final binding cost for this Change Order unless an unforeseen change in scope occurs 
during the performance of the Change Order work.  If any new work is being requested in 
lieu of specified contract work, the GESA Contractor should clearly define both the 
requested (new) and the superseded (specified) work.  The description should also make 
reference to any Energy Conservation Measure impacted by the proposed change order.  

B. Cost Breakdown - The Energy Consultant and/or DGS shall check the detailed cost 
breakdown and verify its accuracy.  Any inaccurate information discovered in the cost 
breakdown that may be corrected by the Energy Consultant and/or DGS (such as math 
errors, incorrect application of overhead and profit, burden, and/or bond rate adjustment) 
should be adjusted in lieu of returning it to the GESA Contractor for correction by marking 
up a detailed breakdown and generating a cost to support the revised cost.  Any missing, 
incomplete, or improper information that cannot be corrected t should be referred back to 
the GESA Contractor for correction.  The resulting alternate cost basis should be forwarded 
to the Energy and Resource Management Office with copies to the GESA Contractor.  

C. Director Energy and Resource Management Office - The Director of Energy and 
Resource Management Office shall review all components of the Change Order packet for 
completeness and accuracy. If the Energy Consultant’s/DGS recommended cost is 
different from the GESA Contractor’s, the Energy Consultant and/or DGS must include an 
alternate cost basis and listed in SECTION 4 of the GSC-1 Form.   

10.4 Change Order Breakdown 
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A. The breakdown shall contain separate sections detailing materials, labor, equipment, 
subcontractors and a total cost.  

1. Material - The Cost Breakdown shall list, as a minimum for each material item used, 
the material description, the unit and the quantity.  The Cost Breakdown shall then 
include the total of all the individual cost totals which is defined as the pre-mark-up cost 
total.  Any freight charges for specific materials listed must be included in the unit cost 
for the particular material.  The Funding Facility will not authorize payment of any 
separate line items in the Cost Breakdown for such freight charges. The GESA 
Contractor may claim 5% mark-up for material. 

2. Labor - The Cost Breakdown shall include for each labor classification listed, the 
number of workers, duration of work for each worker, the total labor hours, the 
classification description, the hourly base wage rate paid (BR), the total hourly wage 
rate paid (WR), the base rate individual cost (H x BR) and the wage rate individual  
cost (H x WR).  The Cost Breakdown shall then include the total of all the individual 
base rate costs (TBR) and the total of all the individual wage rate costs (TWR).  The 
hourly base wage rate (BR) is defined as the rate of wages paid by the employer 
directly to the employee.  The total hourly wage rate (WR) is defined as the total rate 
of wages paid by the employer including wages paid directly to the employee (BR) plus 
any employer participation or contribution to employee benefits paid on behalf of the 
employee.  The GESA Contractor may claim 5% mark-up for labor.  The Funding 
Facility will not authorize reimbursement of line items in the GESA Contractor’s or 
Subcontractor’s Cost Breakdown for items such as travel, lodging and per-diem. 

3. Equipment - The Cost Breakdown shall include for each piece of equipment used to 
perform the work, the description of the piece of equipment used, the quantity of that 
particular piece used, the duration the piece of equipment was used, the rental rate for 
the duration used and the total rental cost.  DGS expects the GESA Contractor to 
procure/provide the most economical rental rate available over the duration of the work 
performed.  For example, if the piece of equipment was used over a four-week period, 
DGS will expect a monthly rate in lieu of a daily or weekly rate, if the monthly rate is 
more economical than the other two rates.  The Funding Facility will not authorize 
payment of equipment costs for any piece of equipment not specifically identified, or 
for any tools such as hand tools used in the everyday performance of contract work.  
The GESA Contractor may claim sales tax paid for any piece of equipment rented from 
an outside (non-GESA Contractor owned) rental agency provided that a receipt 
showing the sales tax paid amount accompanies the cost breakdown.  DGS will 
disallow sales tax for any rental item without such proper verification.  The GESA 
Contractor may claim mark-up for overhead, general support and profit equal to 5% 
times the sum of the total rental costs plus the total applicable sales tax.  The total 
rental costs are the sum of all the individual rental costs.  The total applicable sales tax 
is the sum of all the individual verified sales taxes. 

4. Subcontractors – A detailed cost breakdown from the Subcontractor is required from 
the GESA Contractor showing any Change Order work being performed by a 
Subcontractor.  Include any costs for the GESA Contractor’s Professional as 
subcontract work.  For those breakdowns containing work performed by one or more 
Subcontractors, the GESA Contractor is responsible for clarifying somewhere in the 
breakdown, the exact scope of work being performed by each Subcontractor.  The 
GESA Contractor may claim mark-up for overhead, general support and profit equal to 
5% times the sum of the total costs realized by the GESA Contractor’s Subcontractor 
in performance of the work.   

5. Summary - At the end of the detailed cost breakdown, the GESA Contractor shall list 
individually the total costs of material, labor, equipment, sub-contracts and deductions.  
The GESA Contractor shall then apply the adjustment to contract bond which is equal 
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to the GESA Contractor’s bond rate times the Change Order cost subtotal. DGS 
considers the appropriate bond adjustment rate to be equal to the percentage rate 
used by the GESA Contractor to establish the contract bond amount shown on the 
GESA Contractor’s original cost breakdown GSC-30 previously approved by DGS. 

6. Change Order Approval Letter (see example format provided in this manual section) 
will be issued to the GESA Contractor by the Funding Agency upon review and 
approval of every Change Order not disputed by DGS.  This letter authorizes the GESA 
Contractor to perform the subject work, and upon completion of work, invoice for that 
work in a cost amount equal to the final determined cost which has been agreed to by 
the GESA Contractor and the Funding Agency. 

7. Disputed Change Order - A Disputed Change Order Approval Letter (see example 
format provided in this manual section) will be issued to the GESA Contractor by the 
Funding Agency on any Change Order which contains a GESA Contractor’s cost 
proposal being disputed.  The letter authorizes the GESA Contractor to perform the 
work, and upon completion of work, invoice for that work in a cost amount equal to the 
final cost as determined by the Funding Agency and in conflict with the GESA 
Contractor’s proposed cost.  The letter will establish DGS’ determined cost and the 
GESA Contractor’s rejected proposed cost.  If the GESA Contractor disputed the 
Funding Agency’s cost, additional compensation may be pursued after completion of 
the Change Order work by pursuing a Field Dispute Resolution.   
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GESA Contractor: ________________________________________________  
CHANGE ORDER #:  _______   
FINAL DGS APPROVED C/O COST $ __________________________ (To be filled out 

only by DGS) 
 

SECTION 1 GESA Contractor’s Professional’s Scope of Work (Complete and 
forward to DGS) 
The description of this construction change (including reference to drawings/sketches to 
define scope) is as follows:  
 
 
 
 
 
 
 
 
GESA Contractor agrees to furnish and or delete labor and materials in order to complete 
the construction included within the scope of this Change Order to contract plans and 
specifications for the net additional or deductible cost amount of :$  in accordance 
with the attached cost breakdown.  GESA Contractor further agrees that the completion 
date for construction as contained in the contract shall not be changed by approval of this 
Change Order without the submission of a request for an extension of time to the DGS of 
General Services on forms provided for such purposes. 
 
GESA Professional Signature:   Date 
   
GESA Contractor Signature:  Date  
 
SECTION 2-RECOMMENDATION OF Energy Consultant and/or DGS  
Check one box only: 
 

GESA Contractor's breakdown costs have been checked and are 
recommended. 

 
GESA Contractor's breakdown costs are not recommended. Energy 
Consultant and/or DGS  

 
cost of $                                                       .  I have enclosed a 
separate breakdown. 

 
              Approval of this Change Order is   is not        recommended. 
 

 
GESA CHANGE ORDER 
 

Project:  G – ________________ 
Agency: ____________________ 
Locale:  ____________________ 
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APPROVAL OF FUNDING AGENCY and ENERGY CONSULTANT: 
 
      
 

 Signature  Date  
  Funding Agency   

 
APPROVAL OF ENERGY CONSULTANT: 
 
      
 

 Signature  Date  
  Energy Consultant    

 
APPROVAL OF DEPUTY SECRETARY FOR FUNDING AGENCY 
 
      
 

 Signature  Date  
  Deputy Secretary of Funding Agency   

 
 
 
APPROVAL OF SECRETARY OF FUNDING AGENCY 
 
 

 Signature  Date  
  Secretary of Funding Agency   
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EXAMPLE COMPLETED COST BREAKDOWN 
 

GESA Contractor’S NAME 
 

    MATERIAL  LABOR HOURS (OPTIONAL) 
         

QTY. 
(Q) 

UNIT 
(U) 

 DESCRIPTION UNIT COST 
(MU)  

COST TOTAL 
(Q x MU) 

 HOURS/UNIT 
(HU) 

TOTAL HOURS 
(Q x HU) 

         
8000 S.F.  1/2” GYPSUM WALL BOARD     $0.15 $1,200.00    .008  64 
15 EACH  DOUBLE HUNG WINDOWS $120.00 $1,800.00    .800  12 
    PRE-MARK-UP MAT’L. COST TOTAL $3,000.00  TOTAL LABOR HRS. 76 
    6% SALES TAX    $180.00    
    SUBTOTAL $3,180.00    

    10% OVERHEAD, GEN. SUPT. & PROFIT(ON 
SUBTOTAL) 

   $318.00    

    TOTAL MATERIAL COST $3,498.00    
 

LABOR 
 

NUMBER 
OF 

WORKERS 

 
 

DURATION 

 
HOURS 

(H) 

 
 

CLASSIFICATION 

HOURLY BASE 
RATE 
(BR) 

TOTAL HOURLY 
WAGE RATE 

(WR) 

BASE RATE 
COSTS 
(H x BR) 

WAGE RATE 
COST 

(H x WR) 
        

2 38 76 CARPENTER $20.27 $30.59 $1,540.52 $2,324.84 
TOTAL LABOR HOURS 76  TOTAL BASE RATE COST (TBR) $1,540.52  

      
    TOTAL WAGE RATE COST (TWR) $2,324.84 

      

 RATE  MANDATED BURDEN   
      

 7.65%  SOCIAL SECURITY (ON TOTAL TBR) $117.85  
 12.39%  UNEMPLOYMENT TAXES (ON TOTAL TBR) $190.87  
 8.90%  WORKMEN’S COMP. INS. (ON TOTAL TBR) $137.11  
 2.46%  PUBLIC LIABILITY INS. (ON TOTAL TBR)   $37.90  
   TOTAL MANDATED BURDEN (TMB) $483.73    $483.73 
    SUBTOTAL LABOR COSTS (TWR + TMB)   $2,808.57 
   15% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL)    $421.29 
   TOTAL LABOR COST  $3,229.86 

 
   EQUIPMENT   

      

DURATION QTY. EQUIPMENT RENTAL RATE FOR DURATION  RENTAL COST 
      

N/A 1 N/A N/A  N/A 
       % SALES TAX (IF RENTED)  
    SUBTOTAL EQUIPMENT COST  
    10% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL)  
    TOTAL EQUIPMENT COST $0 

 
SUBCONTRACTORS (IF APPLICABLE) 

COMPANY *Total Cost From Attached Subcontractor’s Detailed Breakdown *TOTAL COST 
XYZ Paving  $31,973.26 

 SUBTOTAL $31,973.26 
 10% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL)   $3,197.33 
 TOTAL SUBCONTRACTS $35,170.59 

 
 SUMMARY  
   

 TOTAL MATERIAL   $3,498.00 
 TOTAL LABOR   $3,229.86 
 TOTAL EQUIPMENT N/A 
 TOTAL SUBCONTRACTS $35,170.59 
 LESS DEDUCTS (Explain Separately) N/A 
 SUBTOTAL $41,898.45 
 2.0% BOND COST ADJUSTMENT(ON SUBTOTAL)      $837.97 
 TOTAL PROPOSAL $42,736.42 
   
   
   

  GESA Contractor’s Signature 
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XYZ PAVING (SUBCONTRACTOR) 
 

    MATERIAL  LABOR HOURS (OPTIONAL) 
         

QTY. 
(Q) 

UNIT 
(U) 

 DESCRIPTION UNIT COST 
(MU)  

COST TOTAL 
(Q x MU) 

 HOURS/UNIT 
(HU) 

TOTAL HOURS 
(Q x HU) 

         

4900 S.Y.  3” BITUM. ASPHALT PAVING $4.50 $22,050.00  .0196 96 
    PRE-MARK-UP MAT’L. COST TOTAL $22,050.00  TOTAL LABOR HRS. 96 
    6% SALES TAX   $1,323.00    
    SUBTOTAL $23,373.00    

    10% OVERHEAD, GEN. SUPT. & PROFIT(ON 
SUBTOTAL) 

  $2,337.30    

    TOTAL MATERIAL COST $25,710.30    
         

 
LABOR 

 

NUMBER 
OF 

WORKERS 

 
 

DURATION 

 
HOURS 

(H) 

 
 

CLASSIFICATION 

HOURLY BASE 
RATE 
(BR) 

TOTAL HOURLY 
WAGE RATE 

(WR) 

BASE RATE 
COSTS 
(H x BR) 

WAGE RATE  
COST 

(H x WR) 
        

1   8  8 LAB. FOREMAN $16.91 $24.80    $135.28    $198.40 
7   8 56 LABORER $16.16 $24.05    $904.96 $1,346.80 
4   8 32 OPERATOR $21.03 $31.69    $672.96 $1,014.08 

TOTAL LABOR HOURS 96  TOTAL BASE RATE COST (TBR) $1,713.20  
      
    TOTAL WAGE RATE COST (TWR) $2,559.28 

      

 RATE  MANDATED BURDEN   
      

  7.65%  SOCIAL SECURITY (ON TOTAL TBR) $131.06  
 11.91%  UNEMPLOYMENT TAXES (ON TOTAL TBR) $204.04  
 10.23%  WORKMEN’S COMP. INS. (ON TOTAL TBR) $175.26  
   3.17%  PUBLIC LIABILITY INS. (ON TOTAL TBR)   $54.31  
   TOTAL MANDATED BURDEN (TMB) $564.67   $564.67 
    SUBTOTAL LABOR COSTS (TWR + TMB) $3,123.95 
   15% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL)   $468.59 
   TOTAL LABOR COST $3,592.54 

 
   EQUIPMENT   
      

DURATION QTY. EQUIPMENT RENTAL RATE FOR DURATION  RENTAL COST 
      

1 DAY 1 ASPHALT PAVER 130 H.P. $1200.00/DAY  $1,200.00 
1 DAY 2 STEEL WHEEL ROLLERS $230.00/DAY (EACH)     $460.00 
1 DAY 1 PNEUMATIC WHEEL 

ROLLER 
$225.00/DAY     $225.00 

    6% SALES TAX (IF RENTED)    $113.10 
    SUBTOTAL EQUIPMENT COST $1,998.10 
   10% OVERHEAD, GEN. SUPT. & PROFIT(ON SUBTOTAL)    $199.81 
   TOTAL EQUIPMENT COST $2,197.91 

 
 SUMMARY  
   

 TOTAL MATERIAL $25,710.30 
 TOTAL LABOR   $3,592.54 
 TOTAL EQUIPMENT   $2,197.91 
 LESS DEDUCTS (Explain Separately) N/A 
 SUBTOTAL $31,500.75 
 1.5% BOND COST ADJUSTMENT(ON SUBTOTAL)     $472.51 
 TOTAL PROPOSAL $31,973.26 
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CHANGE ORDER APPROVAL LETTER  
 
 

 
 
 
Date: _____________ 

 
GESA Contractor Name 
GESA Contractor Address 
 

Re: Change Order No.________ 
 Project GESA - ____________________ 
 Title________________________________ 
 Location____________________________ 

 
Gentlemen: 
 
The [FUNDING AGENCY] has issued the subject Change Order to your firm in the approved debit/credit 
amount of $_______________ to perform the following work scope: 
 
 
 
 
This letter serves as the formal authorization and approval to perform the subject work and invoice for 
payment upon completion of the work.  Enclosed is a copy of the approved Form GSC-1. 
 

Sincerely. 
 
 
       [TITLE OF FUNDING AGENCY GESA 
PROJECT  

COORDINATOR/PERSONNEL] 
        
 
 
 
cc: Director of Energy and Resource Management Office  

Energy Consultant  
Funding Agency   
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DISPUTED CHANGE ORDER APPROVAL LETTER (EXAMPLE FORMAT) 
 

 
 
 
Date: _____________ 

 
GESA Contractor Name 
GESA Contractor Address 
 

Re: Change Order No.________ 
 Project GESA -____________________ 
 Title________________________________ 
 Location____________________________ 

 
Gentlemen: 
 
The Department of General Services has issued the subject Change Order to your firm in the approved 
debit/credit amount of  $_______________  to perform the following work scope: 
 
 
DGS determined that your original cost breakdown amount of $_______________ is too high.  The 
discrepancy in cost is due to _______________. 
 
This letter serves as the formal authorization and approval to perform the subject work and invoice for 
payment upon completion of the work.  Enclosed is a copy of the approved Form GSC-1. 
 
If you disagree with this assessment and feel that the work involved is worth more than $______________, 
you may pursue a claim through the Field Dispute Review process. 
 
 

Sincerely. 
 
 
       [TITLE OF FUNDING AGENCY GESA  

PROJECT COORDINATOR/PERSONNEL] 
 

 
cc: Director of Energy and Resource Management Office  

Energy Consultant  
Funding Agency  
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ADMINISTRATIVE PROCEDURE #11 
REQUEST FOR EXTENSION OF TIME  

 
 

All Requests for an Extension of Time shall be prepared and processed by the GESA Contractor 
and DGS in accordance with the General Conditions of the Contract, and this Administrative 
Procedure.   
 
11.1 General Information 

A. The DGS will furnish to the GESA Contractor the Request for Extension of Time form if 
requested.  The GESA Contractor may copy the form if it needs more of them. 

B. The GESA Contractor must verbally inform the DGS at the first Job Conference after any 
alleged delay it has encountered.  No forms or correspondence are required at this time, 
however, the GESA Contractor should verify that the verbal notification of the alleged 
delay has been noted in the Job Conference Report.  Within ten (10) days after the end 
of the alleged delay, the GESA Contractor must submit the form to the Energy Consultant 
and/or DGS.  Failure to submit the form within ten days may result in the denial of the 
request. 

C. The front of the form is for the GESA Contractor’s use.  The GESA Contractor must enter 
all required information and answer all questions to the best of its ability.  Omission of 
data or failure to answer any of the questions will result in the form being returned to the 
GESA Contractor for completion (Please note that the Request Number will be assigned 
by the Energy Consultant and/or DGS).  The GESA Contractor or its authorized 
representative is required to sign the Form in attestation of the submitted facts. 

D. Only one delay shall be submitted on a Form, multiple delays must be submitted on 
separate forms. 

E. If explanation of the delay is lengthy and/or the GESA Contractor wishes to attach 
additional documentation, it is permissible to indicate “see attached” in any appropriate 
area of the form.  It is mandatory, however, that as much of a factual synopsis as 
possible be included on the form itself. 

F. Claims for weather related delays must be substantiated by Weather Data, which may be 
secured from local weather records and/or the National Oceanic & Atmospheric 
Administration, National Climatic Center, Asheville, North Carolina 28801. 

G. The GESA Contractor will keep one (1) copy of the Form, and forward the original to the 
Energy Consultant and/or DGS.  

H. Upon receipt of the Form, the Energy Consultant and/or DGS will review the form to 
assure the GESA Contractor has provided the required information, answered all 
questions and signed the form.  If the information is incomplete the Energy Consultant 
and/or DGS will return the original form, with an appropriate explanation, to the GESA 
Contractor for correction and resubmission.  If the form is in order the Energy Consultant 
and/or DGS will assign a sequential number, enter the received date and acknowledged 
date and return a copy to the GESA Contractor for its files.  A request number will not be 
assigned until a properly completed form is received. 

I. Within five days of receipt, the Energy Consultant and/or DGS shall review the extension 
request, GESA Contractor’s supporting documentation, field documentation and all other 
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sources of information required for evaluation by the DGS.  Energy Consultants’/DGS 
recommendation shall be appended directly to the form in the appropriate area.  
Additional sheets may be attached as required.  The Energy Consultant and/or DGS shall 
also attach all pertinent information and documentation required to justify and support the 
recommendation.  The form shall then be signed and dated by the Energy Consultant 
and/or DGS.  A complete copy of the Form and all supporting documentation should be 
retained by the Energy Consultant and/or DGS.  A copy of the transmittal letter only, shall 
be provided to the GESA Contractor and the Director of Energy and Resource 
Management Office. 
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ADMINISTRATIVE PROCEDURE #12 

SUBMISSION GUIDELINES FOR STEEL CERTIFICATIONS  
 

Pursuant to the steel products procurement act 

 
12.1 GENERAL INFORMATION CONCERNING THE STEEL PRODUCTS        

PROCUREMENT ACT AND STEEL CERTIFICATIONS  

A. The GESA Contractor shall submit Steel Certification forms to the Department.  Only one 
fully-executed certification form for each product must be submitted to the Department. 

B. According to Section 1886 of the Steel Products Procurement Act (the Act), cast iron 
products are considered to be steel products.  The appropriate certification form, therefore, 
is required to be submitted for cast iron products. 

C. Aluminum and brass products are not steel products; therefore, steel certification forms are 
not required for such items. 

D. Pursuant to Section 1884(b)(2) of the Act, DGS has created a list of exempt machinery and 
equipment steel products, which is posted on the DGS website at www.dgs.state.pa.us  If 
a product to be utilized on the project appears on the exemption list, steel certification forms 
are not required.   

E. Modification or alteration of the Steel Certification forms is strictly prohibited. 

F. If the entity executing an ST form has a corporate seal, that seal should be impressed in 
the signature area of the form.  The signatures on the ST forms do not have to be notarized, 
but they must be original signatures.  Signature stamps are not acceptable; a form 
submitted with such a stamp will be rejected. 

G. Questions regarding steel certification submissions and/or compliance with the Act shall 
be submitted in writing to the DGS Energy and Resource Management Office as soon as 
possible after the Initial Job Conference.  DGS will investigate and render a written 
response in a timely fashion. 

H. Nothing in this Administrative Procedure should be construed as relieving the GESA 
Contractor, Subcontractor, supplier or fabricator from complying with the 
requirements of the Act.  Steel Certification forms must be submitted and approved 
by DGS personnel before a steel product arrives on site. If the GESA Contractor 
enters into a purchase order for a "steel product" prior to submitting acceptable 
steel certification, the GESA Contractor does so at its own risk and faces penalties 
which include, but are not limited to, nonpayment, and/or replacement costs, and/or 
debarment.  If steel products are incorporated into the Project prior to the 
submission of proper certification, the GESA Contractor assumes the full risk of 
nonpayment, replacement costs and/or debarment if the products are not certifiable. 

I. No Application for Release of Payment containing steel products will be processed until 
the appropriate steel certification form(s) has been approved by the DGS. 

J. Domestic availability will be determined as of the date the ST-4 form is submitted to 
DGS for approval. 

http://www.dgs.state.pa.us/
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K. The forms that follow ST-1 through ST-4 – have been developed by the DGS of General 
Services for use on the DGS's projects alone.  The DGS assumes no responsibility or 
liability for any use of these forms on the public works projects of any other entity subject 
to the Act. 

L. The North American Free Trade Agreement (NAFTA) does not supersede or preempt the 
Act. 

 
 

ST-1 
 

This form must be filled out for each "steel product" 
on a DGS project unless otherwise noted. 

 
Section A 

 
Line #1 This is the GESA Contractor's formal business name.  If a sub's name appears on this form, the 

form must be rejected and resubmitted. 
 
Line #2 This is the GESA Contractor's business address. 
 
Line #3 This is the GESA Contractor's business phone number. 
 
Line #4 This is the date the ST form is submitted to DGS. 
 
Line #5 This is the DGS contract number for the Project. 
 
Line #6 This is the DGS Project description. 
 
Line #7 This is the "steel product" being certified, such as an I-beam, angle, bolt, channel, 

etc.  The GESA Contractor may not fill in the line with a description like "structural 
steel", "heating unit" or "air conditioning system". 
 

LINE #7 IS THE MOST CRITICAL PART OF THE FORM. 
FAILURE TO PROPERLY FILL OUT LINE #7 ON EACH ST FORM 

MAKES THE ENTIRE FORM INVALID AND A NEW FORM MUST BE 
SUBMITTED. 

 
NOTE:  The GESA Contractor does not have to submit a form for each piece of steel which is being put 
into the Project.  The GESA Contractor only should submit an ST form for each type of steel product.  
For example, if the Project needs 56 I-Beams of varying lengths, the GESA Contractor must submit 1 
ST form for "steel I-Beams" with a listing of the various sizes covered by that ST form.  The GESA 
Contractor does not submit 56 ST-1 forms.  If, on the other hand, only 30 of the I-Beams are identifiable 
(stamped) structural steel, the GESA Contractor submits an ST-1 form with Section B(1) marked off.  
The other 26 I-Beams are non-identifiable structural steel, so the GESA Contractor must also submit an 
ST-1 with Section B(2) marked off and attach the appropriate supporting documentation. 
 
If the GESA Contractor is using different suppliers, each supplier must submit the appropriate steel 
form. 

 
Line #8 - This refers to the corresponding GSC-23 submittal number.   
 
Line #9 - This is the fabricator or supplier of the product listed on Line #7. 
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SECTION B 
 

ONLY ONE OF THESE ITEMS CAN BE CHECKED AS APPLICABLE 
 

______ 1. Identifiable Steel Product 
 

This type of steel product is limited to products which are  stamped "made 
in the USA" or otherwise identifiable as U.S. steel. 
a) supporting documentation:  GESA Contractor only needs to submit 
the ST-1 form.  DGS field personnel will verify the markings when product 
arrives on-site. 

 
______   2. Non-identifiable Structural Steel Product 
 
 This type of steel product is limited to items of structural steel which are 

not marked as made in USA. 
 

a) supporting documentation:  GESA Contractor must also submit, 
attached to the ST-1 form, bills of lading, invoices and mill certificates. 

 
_______  3.   Non-identifiable, Non-structural Steel Product 
 
 This type of steel product is every product which is non-structural steel, 

including, but not limited to, doors, doorframes, windows, machinery and 
equipment. 

 
a) supporting documentation: Fully executed ST-2 
 

b) NOTE: A steel product may not appear on any Application for 
Release of Payment until such time as the ST-1 and ST-
2 are accepted by DGS. 

 
SECTION C 

 
1. Language - No modifications, cross-outs or alterations of any type may be made to the 

language of this certification paragraph. 
 
2. Signature - Two signatures are required on the ST-2 form.  The GESA Contractor's 

President/Vice President must sign on one line and the Secretary or Treasurer must sign as a 
witness.  The names should be typed or printed beneath the signature lines.  Failure to type in 
the names does not invalidate the ST form. 
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ST-2 
 

This form must be filled out for non-identifiable, non-structural steel products. 
 

SECTION A To be filled out by the Purchaser, the firm that pays the Fabricator. 
 

Line #1 This is the name of the firm that is dealing directly with the Fabricator. 
 
Line #2 This is the purchaser's mailing address. 
 
Line #3 This is the purchaser's business phone. 
 
Line #4 This is the date the ST-2 form is sent to the fabricator. 
 
Line #5 This is the DGS contract number for the Project. 
 
Line #6 This is the DGS Project description. 
 
Line #7  This is the "steel product" being certified, such as a chiller, condenser, 

hollow metal doors.  The GESA Contractor may not fill in the line with a 
description like "structural steel", "heating unit" or "air conditioning 
unit".   The model number, if any, of the steel product must be listed as 
indicated. 

 

LINE #7 IS THE MOST CRITICAL PART OF THE FORM. 
FAILURE TO PROPERLY FILL OUT LINE #7 ON EACH ST FORM 

MAKES THE ENTIRE FORM INVALID AND A NEW FORM MUST BE 
SUBMITTED. 

 
Line #8  This refers to the corresponding GSC-23 submittal number.   
 
 
SECTION  B To be filled out by the Fabricator, the firm that assembles the product listed 

on Line #7. 
 
Line #9 This is the Fabricator's name. 
 
Line #10This is the Fabricator's mailing address. 
 
Line #11This is the Fabricator's business phone. 
 

Line #12This is the date the Fabricator receives the ST-2 from the Purchaser. 
 
Line #13This is the Fabricator's Federal I.D. number. 
 
SECTION  C 
 

1. Language -  No modifications, cross-outs or alterations of any type may be made to the 
language of this certification paragraph. 

 
2. Signature -  Two signatures are required on the ST-2 form.  The GESA Contractor's 

President/Vice President must sign on one line and the Secretary or Treasurer must sign as a 
witness.  The names should be typed or printed beneath the signature lines.  Failure to type in 
the names does not invalidate the ST form. 

  



 

AP#12-5 
DGS Project GESA 2018-2 
DCNR Central Region  

ST-3 
 
 

2-STEP ELIGIBILITY ANALYSIS: 
 
 BEFORE A GESA Contractor CAN SUBMIT AN ST-3, 
 THE FOLLOWING ANALYSIS MUST BE SATISFIED: 
 
 

STEP #1: The GESA Contractor must establish that the "product" contains BOTH: 
 
  • Steel melted in the USA 
 
   AND 
 
  • Foreign Steel 
 
   Note: Step #1 focuses upon the content of the "product". 
  

Note: The % need not be close; it can be 99-1, so long as there is both foreign 
and domestic steel in the "product". 

 
  
STEP #2: The GESA Contractor must establish that 75% of the cost of the "product" has been 

mined, produced or manufactured in the USA. 
 

Note: Step #2 focuses upon the cost of the entire "product", not just the steel 
within it. 

 
SECTION  A 

 
Line #1  This is the GESA Contractor's name. 
 
Line #2  This is the GESA Contractor's business address. 
 
Line #3  This is the GESA Contractor's phone number. 
 
Line #4  This is the date the ST-3 is submitted to the fabricator. 
 
Line #5  This is the DGS contract number for the Project. 
 
Line #6  This is the DGS Project description. 
 

Line #7 This is the "steel product" being certified, such as a chiller, condenser, 
hollow metal doors.  The GESA Contractor may not fill in the line with a 
description like "structural steel", "heating unit" or "air conditioning unit".  
The model number, if any, of the steel product must be listed as indicated. 

 

LINE #7 IS THE MOST CRITICAL PART OF THE FORM. 
FAILURE TO PROPERLY FILL OUT LINE #7 ON EACH ST FORM 

MAKES THE ENTIRE FORM INVALID AND A NEW FORM MUST BE 
SUBMITTED 

 
 

Line #8  This refers to the corresponding GSC-23 submittal number.   
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SECTION  B  To be filled out by the Fabricator/Manufacturer, the firm  
that fabricates the product listed on Line #7. 
 
Line #9  This is the Fabricator's name. 
 
Line #10 This is the Fabricator's business address. 
 
Line #11 This is the Fabricator's business phone. 
 

Line #12 This is the date the Fabricator receives the ST-3 from the purchaser. 
 
Line #13 This is the Fabricator's Federal I.D. number. 
 

Line #14 The Fabricator must insert the percentage of the cost of the articles, materials and 
supplies which have been mined, produced or manufactured in the U.S. for the 
product listed on Line #7. 

 
SECTION  C 
 
 1. Language -  No modifications, cross-outs or alterations of any type 

may be made to the language of this certification paragraph. 
 
 

2. Signature -  Two signatures are required on the ST-3 form.  The Fabricator's President/Vice 
President must sign on one line and the Secretary or Treasurer must sign as a witness.  The 
names should be typed or printed beneath the signature lines.  Failure to type in the names does 
not invalidate the ST form. 

 
NOTES on ST-3 Forms: 
 
 •  It is not necessary to submit an ST-1 with the ST-3. 

 
• DGS reserves the right to request additional documentation to support the 
percentage specified on Line 14.  If the Fabricator/manufacturer refuses to produce 
such documentation and/or DGS deems it to be in the Commonwealth's best 
interests, DGS may request the Office of Inspector General to investigate the 
submission of the ST-3 form. 
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ST-4 

 
 This form may be submitted in circumstances where the GESA Contractor believes that 
the "product" on Line #7 is not made in sufficient quantities to satisfy the requirements of the 
contract.    
 
 The information submitted by a GESA Contractor is subject to verification by the 
DGS.  Any  GESA Contractor who executes a Purchase Order or other type of purchase 
agreement encompassing a "steel product" prior to receiving the DGS's written 
determination that the "steel product" listed on Line #7 of the ST-4 form is not manufactured 
in sufficient quantity to meet the requirements of the Project does so at its own risk and 
faces penalties including, but not limited to, non-payment for the product; removal and 
replacement of the product at its own costs; and/or an Office of Inspector General 
investigation which may lead to debarment. 

 

   Domestic availability will be determined as of the date  
           the ST-4 form is submitted to DGS for approval.  

 
 
Line #1  This is the GESA Contractor's formal business name. 
 
Line #2  This is the GESA Contractor's business address. 
 
Line #3  This is the GESA Contractor's business phone. 
 
Line #4  This is the date the ST-4 form is submitted to DGS. 
 
Line #5  This is the DGS contract number for the Project. 
 
Line #6  This is the DGS Project description. 
 
Line #7  This is the "steel product" being certified, such as a chiller,  
  condenser, hollow metal doors.  The GESA Contractor 
  may not fill in the line with a description like "structural 
  steel", "heating unit" or "air conditioning unit".   

 

LINE #7 IS THE MOST CRITICAL PART OF THE FORM. 
FAILURE TO PROPERLY FILL OUT LINE #7 ON EACH ST FORM 

MAKES THE ENTIRE FORM INVALID AND A NEW FORM MUST BE 
SUBMITTED FOR APPROVAL. 

 
Line #8  This refers to the corresponding GSC-23 submittal number.   
 

Line #9 These four lines, (a) through (d), are to be filled out completely by the GESA 
Contractor. At least four suppliers/manufacturers must be contacted by the GESA 
Contractor to ascertain if the "product" on Line #7 is manufactured with domestic 
steel. 
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CERTIFICATION 
 
1. Language - No modifications, cross-outs or alterations of any type 

 may be made to the language of this certification paragraph. 
 
 

2. Signature - Two signatures are required on the ST-4 form.  The GESA Contractor's 
President/Vice President must sign on one line and the Secretary or Treasurer must sign as a 
witness.  The names should be typed or printed beneath the signature lines.  Failure to type in 
the names does not invalidate the ST form. 

 
NOTE ON ST-4 FORMS:   

 
•  It is not necessary to submit an ST-1 form with an ST-4 form. 
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ADMINISTRATIVE PROCEDURE #13 

 
Inspections   

 
 
13.1 Occupancy/Utilization Inspection 

A. The DGS may use or permit the Funding Agency to use or occupy any completed or 
partially completed portion(s) of the work in accordance with the General Conditions of the 
GESA Contract and this Administrative Procedure. 

B. The request by the Funding Agency must be made, in writing, to the Director of Energy 
and Resource Management Office.  If permission is granted, the Energy Consultant and/or 
DGS will establish the date and time for an Occupancy/Utilization Inspection and will notify 
the following: 

1. Director of Energy and Resource Management Office 

2. Energy Consultant 

3. GESA Contractor 

4. GESA Contractor’s Professional 

5. Funding Agency 

6. Facility 

C. The inspection will be conducted to evaluate the area(s) to be occupied or equipment to 
be utilized for conformity to the Contract Documents.  The use and/or occupancy of the 
work does not constitute acceptance of any portion so taken or used.  The 
Occupancy/Utilization Inspection must be attended by the DGS, the GESA Contractor’s 
Professional, the GESA Contractor and a representative of the Funding Agency. 

D. The GESA Contractor’s Professional shall conduct the inspection, unless another party is 
designated by the DGS.  A report of the Occupancy/Utilization Inspection shall be prepared 
and distributed in accordance with Administrative Procedure No.1, by the GESA 
Professional or Energy Consultant within five work days of the inspection, and shall include 
the following information: 

1. Project Number 

2. Name of Facility 

3. Project Description 

4. Project Location 

5. Area(s) and/or equipment to be occupied/utilized 

6. Attendees along with their respective title and organization 

7. The responsibilities of the GESA Contractor for maintenance, heat and utilities 
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8. A list of all items remaining to be completed or corrected in the area(s) to be occupied 
or equipment to be used 

9. Form GSC-46, “Certificate of Occupancy/Utilization” 

 
13.2 Form GSC-46, “Certificate of Occupancy/Utilization” 

A. The Energy Consultant and/or DGS will provide a copy of the Form GSC-46 to the GESA 
Contractor.  The form must be prepared by the GESA Contractor’s Professional and 
submitted in an original and four copies to the Energy Consultant and/or DGS. 

B. At the conclusion of the Occupancy/Utilization Inspection, the attendees shall review the 
responsibilities of the GESA Contractor for maintenance, heat and utilities, the remaining 
items to be completed or corrected and shall sign Form GSC-46 to indicate their 
concurrence with the items. 

C. The work list, prepared by the GESA Contractor’s Professional, DGS and the Funding 
Agency shall be appended directly to the Form GSC-46, additional sheets may be attached 
as required.  The work list shall indicate, in detail, all items requiring completion or 
correction.  The failure to include an item on the work list will not relieve the GESA 
Contractor of its responsibility to complete all work in accordance with the Contract 
Documents. 

D. The Energy Consultant and/or DGS shall, within five working days after receipt, review the 
Certificate of Occupancy/Utilization for completeness.  If properly completed, the Energy 
Consultant/DGS shall sign, date and distribute the Form GSC-46, with any attachments, in 
accordance with Administrative Procedure #1. 

E. The Funding Agency shall not be permitted to occupy nor utilize any portion of the work 
until a fully executed copy of the Form GSC-46 has been received from the Energy 
Consultant and/or DGS. 

F. The date of the fully executed Form GSC-46 shall be the start date of any warranties or 
guarantees associated with the occupied area(s) or utilized equipment. 

G. Any damage subsequent to the inspection due solely to the use and/or occupancy of the 
completed or partially completed portion of the work shall not be the responsibility of the 
GESA Contractor. 

13.3 Final Completion Inspection 

A. The Final Inspection shall be requested and conducted in accordance with the General 
Conditions of the GESA Contract, and this Administrative Procedure.  The GESA 
Contractor’s request for a Final Inspection must be submitted, in writing, to the Energy 
Consultant and/or DGS. 

B. Within thirty days of receipt of the request, the Energy Consultant and/or DGS shall 
establish a date and time for the Final Completion Inspection and will notify the following: 

1. Director of Energy and Resource Management Office or Energy Consultant 

2. GESA Contractor  

3. GESA Contractor’s Professional 
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4. Project Site 

5. Funding Agency 

6. Facility 

C. The Final Inspection must be attended by the Energy Consultant, DGS, the GESA 
Contractor’s Professional, the GESA Contractor and a representative of the Funding 
Agency. 

D. The GESA Contractor shall submit, at the Final Inspection, a final Application for Release 
of Payment to the Energy Consultant and/or DGS.  The final Application for Release of 
Payment should be completed and submitted in its entirety and in accordance with 
Administrative Procedure. 

E. Line numbers 9, 10, 12 and 14 of the Form GSC-17, “Recapitulation of GESA Contractor 
Application for Release of Payment,” should not be completed until the conclusion of the 
Final Inspection and all items requiring funds to be retained, as provided in the General 
Conditions of the Contract, Article 11, have been determined.  At that time the GESA 
Contractor and the Energy Consultant and/or DGS shall review the total amount to be 
retained, if any, and complete the applicable portions of the Form GSC-17.  The Energy 
Consultant and/or DGS shall then prepare and submit the final Application for Release of 
Payment to the Fiscal Division in accordance with Administrative Procedure #9. 

F. The Energy and Resource Management Office and Energy Consultant shall conduct the 
Final Inspection.  The inspection shall include all aspects of the Contract(s), including any 
areas or equipment previously occupied or utilized by the Funding Agency or DGS.  If the 
work is “substantially complete”, in accordance with the General Conditions of the Contract, 
Article 1, Section 1.45, a report of the Final Inspection shall be prepared and distributed in 
accordance with Administrative Procedure #1, by the Energy Consultant within five work 
days of the inspection, and shall include the following information: 

1. Project Number and Contract Number(s) 

2. Name of Facility 

3. Project Description 

4. Project Location 

5. Attendees along with their respective title and organization 

6. A detailed list of all remaining work to be completed or corrected with a reasonable 
cost to complete each item and a statement that all items shall be completed within 
thirty days from the date of Final Inspection 

7. The status of any pending change orders and the status of the associated work 

8. The status of payment of approved change orders to include CO#, approval date, 
debit/credit and amount to be released for payment. 

9. The status of claims, if any, to include the request date and position within the DGS 
system 

10. The status of Requests for Extension of Time, if any, to include request date, number 
and position within the DGS system 
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11. Liquidated damages, if any, to include the number of days overrun, amount per day 
and total amount to be withheld 

12. Recapitulation of retained amounts to include the following: 

a. Punch List Items, plus one and one-half times the aggregate value of the items 

b. Credit Change Orders 

c. Pending Claims 

d. Liquidated Damages 

13. The status of Small Diverse Business Commitments 

14. The status of Bonds, Guarantees, Warranties, Tests and Instructions still required, to 
include page and paragraph of the specifications 

15. The status of the as-built drawings 

16. The status of GESA Contractor’s papers, Form GSC-24 ($500.00 shall be retained 
until properly submitted) 

17. General comments, if any 

18. Statement regarding the start date of all warranties and guarantees 

19. Statement that the Contract has been completed in accordance with the plans and 
specifications 

20. Statement that the GESA Contractor shall continue insurance coverage pending 
written permission to terminate by the DGS 

21. Statement that the Report as written shall be deemed acceptable to all parties in 
receipt, unless written notification of objections is received by the Energy Consultant 
within seven days of receipt of the Final Inspection Report 

22. Form GSC-47, “Certificate of Final Completion and Final Payment” 

G. If through the course of the inspection, it is determined by the GESA Contractor’s 
Professional, Energy Consultant, DGS and Funding Agency that the work is not 
“substantially complete”, in accordance with the General Conditions of the Contract, Article 
1, Section 1.45, the GESA Contractor’s Professional and Funding Agency shall not issue 
the Certificate of Final Completion and Final Payment.   

13.4 Form GSC-47, “Certificate of Final Completion and Final Payment” 

A. The Energy Consultant and/or DGS will provide a copy of the Form GSC-47 to the GESA 
Contractor’s Professional.  The form must be prepared by the GESA Contractor’s 
Professional and submitted in an original and four copies to the Energy Consultant and/or 
DGS. 

B. At the conclusion of the Final Inspection, the attendees shall review all of the remaining 
responsibilities of the GESA Contractor, the remaining responsibilities of the GESA 
Contractor’s Professional, the status of all pending change orders, the status of all pending 
Requests for Extension of Time, the status of any pending claims against the DGS and any 
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other obligations of any party necessary to fulfill the requirements of the Contract 
Documents.  Upon completion of this review the GESA Contractor, GESA Contractor’s 
Professional and the Energy Consultant shall affix their signatures to the Form GSC-47, 
Certificate of Final Completion to indicate their concurrence with the remaining 
responsibilities of each party. 

C. The Final Punch List, prepared by the GESA Contractor’s Professional shall be appended 
directly to the Form GSC-47, additional sheets may be attached as required.  The punch 
list shall indicate, in detail, all items requiring completion or correction and a reasonable 
cost of completion plus one and one-half times the aggregate value of the items. 

D. The Energy Consultant and/or DGS shall, within five working days after receipt, review the 
Certificate of Final Completion and Final Payment for completeness and attach the Form 
GSC-47 to the Final Inspection Report, as indicated in Final Completion Inspection, 
paragraph “E” above. 

 



 

AP#14-1 
DGS Project GESA 2018-2 
DCNR Central Region 

 
ADMINISTRATIVE PROCEDURE NO. 14 

 
FIELD DISPUTES 

 
 

14.1 General Information on Dispute Process 

A. The Dispute Process is set forth in detail in the Disputes Article of the General Conditions.   

B. The GESA Contractor shall use the Field Dispute Resolution Form attached to and 
incorporated by reference to this Administrative Procedure.   
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DGS Project GESA _____ 

  ______________________ 

_______________________ 

Page _1__ of _____ 

 

Field Dispute Review 
 

Meeting Form 

This Section for DGS Use Only 
 

Contract No. . _________ 

Project %:  25  50  75  100  Other 

Date of FDR Meeting: 

_____/__________/_______ 

Date Received 

   

SECTION 1   TO BE FILED OUT BY GESA CONTRACTOR: 
 

A. General Description of Work Performed Since the Last FDR Meeting: 
 
 
 
 
 
 

B. General Description of Work To Be Performed in the Near Future: 
 
 
 
 
 
 

C. Status of Disputes Raised at Previous FDR Meetings: 
 
 
 
 
 
 

D. New Disputes Arising Since the Previous FDR Meeting (for each, set forth the schedule impacts based upon the current 
Master Project Schedule and a proposed solution to the dispute, including days needed in an EOT, damages and the identity of 
the party the DBC believes is responsible for creating the dispute): 
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DGS Project ___________ 

______________________ 

______________________ 

Page __2____ of _____ 

 

Field Dispute Review 
 

Meeting Form 

 

D. New Disputes Arising Since the Previous FDR Meeting (continued): 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

(For additional space to continue dispute identification, attach additional sheets as necessary, which will be incorporated by reference.) 

 

CERTIFICATION BY GESA CONTRACTOR: 
 
I hereby certify that this dispute is made in good faith; that the supporting documentation and data are accurate 
and complete to the best of my knowledge and belief; that the amount requested accurately reflects the contract 
adjustment for which the GESA CONTRACTOR believes the Department is liable; and that I am duly authorized 
to certify the dispute on behalf of the GESA CONTRACTOR. 
 
_____________________________   __________________________ 
Signature      Date 
 
_____________________________ 
Name Printed Legibly 
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ADMINISTRATIVE PROCEDURE NO. 15 
 

SMALL DIVERSE BUSINESS and SMALL BUSINESS 
PARTICIPATION 

 
15.1 General Information: The GESA Contractor must meet or exceed the participation 

percentages per ECM provided in the Small Diverse Business Submittal for Minority Business 
Enterprises (MBE), Women Business Enterprises (WBE), Veteran Business Enterprises 
(VBEs), Service-Disabled Veteran Business Enterprises (SDVBEs), Disability-Owned 
Business Enterprises (DOBE), and LGBT Business Enterprises (LGBTBE) (together referred 
to hereinafter as Small Diverse Businesses) on the Project as follows: 

A. The participation level for each ECM shall apply to that specific ECM total value.   

B. The Small Diverse Business participation for each ECM may include all tiers of design 
and/or construction. 

15.2 GESA Contractor’s Duty for Each ECM Included in the GESA Contract. 

A. The participation percentage for each ECM provided in the Small Diverse Business 
Submittal is to be maintained throughout the term of the Contract and shall apply to the 
ECM value.   

B. The GESA Contractor shall submit a Small Diverse Business Utilization Report with each 
Application for Release of Payment (See section C below).  

C. The GESA Contractor has until the date of the Final Inspection to meet or exceed the 
participation percentage for the ECM.  This will be tracked through the Small Diverse 
Business Utilization Report. 

15.3 Small Diverse Business Utilization Report 

A. This report must be submitted with each Application for Release of Payment. 

B. Starting with either the first full month after the Initial Job Conference or the first Application 
for Release of Payment (whichever is earlier), the GESA Contractor must submit a Small 
Diverse Business Utilization Report.  Thereafter, an updated Small Diverse Business 
Utilization Report shall be submitted with each Application for Release of Payment.  

C. Each Small Diverse Business Utilization Report must have current data (totals to date) 
identifying at least each element as follows:  

1. Detailed information including, but not limited to, any subcontracts and purchase 
orders documenting the dollar value commitments to Small Diverse Business firms to 
be used toward the satisfaction of the ECM participation percentages provided in the 
Small Diverse Business Submittal. All Small Diverse Businesses identified on the 
Utilization Report shall be retained on the Utilization Report throughout the duration of 
the Project. 

2. Detailed information regarding any work that is claimed to be self-performed by the 
GESA Contractor and therefore allegedly not eligible for subcontracting to a Small 
Diverse Business. 

3. Construction Subcontracts and Purchase Orders: 
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a. Dollar value of all subcontracts and/or Purchase Orders awarded to date. 

b. Total value of commitment to Small Diverse Businesses, indicated as both dollars 
and as a percentage of the total contract value. 

c. For each subcontract and purchase order awarded since the previous Application 
for Release of Payment the: 

(1). Identity and status of the Small Diverse Business as a MBE/WBE/VBE/SDVBE 
that will be performing the work; and  

(2). The ECM for which the work will be performed; and 

(3). The type of work/service/material to be performed/supplied; and 

(4). The amount paid to date on each Small Diverse Business 
subcontract/purchase order this month. 

(5). The designation of Small Diverse Business Stocking Suppliers as either a MEP 
(i.e., mechanical, electrical, and plumbing) Stocking Suppliers or a General 
Construction Stocking Supplier.  

(6). The fee or commission paid to the Non-Stocking Supplier.  No credit will be 
given if the fee or commission is not listed and, the maximum credit shall not 
exceed 10 percent of the purchase order cost. 

D. Failure to submit a Small Diverse Business Utilization Report with each Application for 
Release of Payment will result in an incomplete Application for Release of Payment. Such 
incomplete Application will be returned to the GESA Contractor and no payment will be 
processed until a complete Application is submitted.     

E. The GESA Contractor’s Commitments to Small Diverse Businesses per ECM will be 
Calculated and Credited as follows:   

F. Only DGS-verified Small Diverse Businesses can be credited toward satisfying the Small 
Diverse Business commitments provided in the Small Diverse Business Submittal. 

G. Small Diverse Business subcontractors performing at least sixty percent (60%) of the 
subcontract with their own employees will be credited toward the submitted percentage at 
100 percent of the total dollar value of the subcontract/supply contract.  Any Small Diverse 
Business subcontract, where the subcontractor performs less than 60% of the subcontract, 
will not be credited toward the submitted percentage. 

H. Small Diverse Business stocking suppliers are credited at 60 percent of the total cost of 
the materials or supplies purchased.  A stocking supplier is a regular dealer that owns, 
operates, or maintains a store, warehouse, or other establishment, in which the materials 
or supplies of the general character described by the specifications and required under the 
contract are bought, kept in stock, and regularly sold or leased to the public in the usual 
course of business.    

I. Small Diverse Business non-stocking suppliers are credited at only the amount of the fee 
or commission charged by the Small Diverse Business non-stocking supplier for assistance 
in the procurement of the materials and supplies provided the fees are reasonable and not 
excessive as compared with fees customarily allowed for similar services and under no 
circumstances shall the credit, for a Small Diverse Business non-stocking supplier, exceed 
10% of the purchase order cost.  A non-stocking supplier does not carry inventory but 



 

AP#15-3 
DGS Project GESA 2018-2 
DCNR Central Region  

orders materials from a manufacturer, manufacturer’s representative or a stocking supplier.  
In order for a non-stocking supplier to receive credit, it must perform a useful business 
function by engaging in meaningful work (i.e., negotiating price; AND determining quality 
and quantity; AND ordering materials; AND paying for the materials) and the fee or 
commission must be provided with the purchase order and the Small Diverse Business 
Utilization Report.  Industry practices and other relevant factors will be considered.   

J. Small Diverse Business manufacturers are credited at 100 percent of the total cost of the 
materials or supplies purchased.  

K. The GESA Contractor is allowed to use contract amounts at any tier of supply or 
subcontracting; however, the dollar value of any commitment to a Small Diverse Business 
cannot be counted twice.   

1. If the GESA Contractor or any of its non-Small Diverse Business Subcontractors or 
Suppliers makes a commitment to a Small Diverse Business, the credit for the 
subcontract/purchase order commitment, regardless of the level or tier, shall be 
calculated as indicated in this Section D and credited toward the percentage provided 
in the Small Diverse Business Submittal. 

2. In the event that the Small Diverse Business whose entire subcontract value is counted 
towards an ECM percentage and then subcontracts a portion of the work or supplies 
associated with this subcontract to another Small Diverse Business, the dollar value of 
the subcontract with/to this lower tier Small Diverse Business is NOT counted in the 
ECM commitment in order to prevent the duplicate counting of Small Diverse Business 
commitment dollars. In this case, the dollar value of this subsequent Small Diverse 
Business subcontract has already been included within the scope of work and dollar 
value of the Small Diverse Business commitment already counted as a part of the 
GESA Contractor’s ECM commitment. 

L. All Small Diverse Businesses must present a photocopy of their current Small Diverse 
Business certificate from DGS to the GESA Contractor. The certificate must be current 
as of the subcontract / purchase order execution date, not revoked, lapsed or 
pending, in order to obtain credit for the commitment. 

M. A GESA Contractor’s Small Diverse Business commitment per ECM is calculated by 
adding all or a percentage of the dollar commitments (as described in this Section D) to 
DGS-verified Small Diverse Business subcontractor s of all tiers, DGS- verified Small 
Diverse Business manufacturers, DGS-verified Small Diverse Business stocking suppliers, 
and the fee or commission paid to the DGS-verified non-stocking supplier and dividing that 
total amount by the total ECM price. 

N. Upon receipt of the GESA Contractor Small Diverse Business Utilization Report, DGS will 
verify the certification status of the subcontractor, manufacturer, stocking supplier, or non-
stocking supplier. Once reviewed by DGS, the dollar value of the subcontract or purchase 
order, or a percentage thereof, shall be calculated as part of the total dollar value of the 
Small Diverse Business commitment level for the ECM. 

 
15.4 Remedies 

A. The DGS may, in accordance with the General Conditions for the GESA Contract 
(Payments Withheld), decline to approve an Application for Release of Payment in whole 
or in part if the Small Diverse Business Utilization Report is not included and return the 
incomplete Application for Release of Payment.   
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B. If after the first three months following Contract execution, the GESA Contractor fails to 
progress in achieving the participation percentage provided in the Small Diverse Business 
Submittal (based upon the data supplied in the Small Diverse Business Utilization Report), 
the Funding Agency may withhold payments until the GESA Contractor and the Funding 
Agency discuss the reasons for lack of progress and achieve a resolution.   The GESA 
Contractor is not entitled to interest on any funds withheld due to their failure to submit a 
properly completed Small Diverse Business Utilization Report or their failure to progress in 
achieving the ECM commitment levels. 

C. The GESA Contractor’s compliance with requirements of the Small Diverse Business 
participation component, including the fulfillment of any Small Diverse Business 
commitments in all subcontracts and purchase orders is material to the contract between 
the GESA Contractor and the Funding Agency.  Any failure to comply with these 
requirements constitutes a substantial breach of the Contract.  It is further understood and 
agreed that in the event the Funding Agency determines that the GESA Contractor has 
failed to comply with these requirements, the Funding Agency may, in addition to any other 
rights and remedies the Funding Agency may have under the contract, any bond filed in 
connection therewith, or at law or in equity, impose remedies as applicable on the GESA 
Contractor.  Remedies for breach of this component may include entry into the CRP, 
termination, suspension, default, penalties, and/or debarment from future contracting 
opportunities with the Commonwealth of Pennsylvania.  The remedies enumerated herein 
are for the sole benefit of the Funding Agency and the Funding Agency’s enforcement of 
any provision or the Funding Agency’s indulgence of any non-compliance with any 
provision hereunder shall not operate as a waiver of any of the Funding Agency’s rights in 
connection with the Contract, nor shall it give rise to actions by any third parties, including 
any Small Diverse Business enterprises. 
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CHAPTER 1  

PROJECT ADMINISTRATION 

1.1  INTRODUCTION 

A PURPOSE.  This Manual provides the GESA Contractor with a guideline of procedures 
and standards for the design and construction stages of the Department of General 
Services’ GESA projects.  The Manual’s organization reflects the sequence in which 
services and submissions will normally occur.  The Department of General Services is 
also referred to throughout this Manual as “DGS”.  The GESA Contractor will seal the 
drawings.   

 
 

The term “Professional” used hereinafter is synonymous with the term “GESA Contractor”. 
 

B EXCEPTIONS.  It is not the purpose of the Manual to establish inflexible rules that 
hinder practical performance.  If a specific situation appears to justify a deviation from 
the guidelines, it should be brought to the attention of Project Coordinator.   

1.2  REFERENCE AND STANDARD DOCUMENTS 

A MANUAL INCORPORATED INTO GESA PROJECT DOCUMENTS.  This Project 
Procedure Manual is incorporated into the GESA Contract documents and is 
complimentary to that Contract and documents incorporated therein. 

1.3 MEETINGS, MINUTES AND REPORTS 

A MINUTES.  The Professional is to furnish minutes of all meetings to DGS and the 
Funding Agency.  The minutes are to be sent to the DGS Project Coordinator within one 
(1) week following the meeting.  Minutes shall be emailed as set forth in the 
Administrative Procedures. 

B PROGRESS REPORTS.  The Professional is to email DGS a Monthly Progress Report 
during the Design Stages as part of its monthly invoice.  The Monthly Progress Report 
must be submitted to DGS and the Funding Agency even if an invoice is not submitted 
for that month.    The Report must include at least the following information: 

1 Percentage of design/document completion  

2 Significant actions taken during the period 

3 Anticipated circumstances that may affect schedule or cost 

C INSURANCE.  No payment for any services will be made without a current certificate of 
Professional Liability Insurance and a current certificate of General Liability Insurance on 
file with the DGS Energy and Resource Management Office.  It is the Professional’s 
responsibility to provide current certificates as soon as the previous certificates expire. 
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1.4 APPROVALS AND COMPLIANCES 
 

B DGS APPROVAL.  The Department may choose to Approve / Conditionally Accept / or 
Reject a Design Submission.   

C FUNDING AGENCY APPROVAL.  The design submissions must, be approved by the 
Funding Agency at, or following, the Review Conference.  The Professional is to secure 
the Funding Agency Head’s approval in the form of a letter, prior to the Construction 
Documents Stage approval by DGS.   

D REGULATORY AGENCIES.  The Professional must obtain the design approval of all 
Local, State, Federal and other regulatory agencies having jurisdiction over the Work of 
the Project.  Permits and approvals required at various stages are covered in more detail 
in subsequent chapters of this manual.  The Project costs shall include the cost of 
permits, filing fees or similar approvals obtained during the Design Stages.  The 
Professional shall obtain the necessary Building Permit from Pa. Department of Labor 
and Industry under the PA UCC Code.  Commonwealth projects are exempted from the 
local building permit approval.  Where other permit applications are part of the codes 
approval process, the Professional shall make application and obtain permits. 

1 ‘Furnish’:  To supply and deliver to Project site, ready for unloading, unpacking, 
assembly, installation, and similar operations. 

2 ‘Install’:  Operations at the Project site, including unloading, temporarily storing, 
unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, 
finishing, curing, protecting, cleaning and similar operations. 

3 ‘Funding Agency’:  The facility at which the work of the Project is located. 

4 ‘Provide’:  To furnish and install, complete and ready for the intended use. 

5 ‘Quality Assurance’:  Testing and inspection services provided by the Professional as 
additional services, and performed by an independent Consultant, retained by the 
Professional and acting on behalf of the Department, to ensure a quality project. 

6 ‘Quality Control’:  Testing services required by the specifications, and performed by 
an agent of the Contractor. 
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CHAPTER 2  

INVESTMENT GRADE AUDIT ACTIVITIES  

1.1 SITE VISIT  

A The Professional shall visit the site during the project-specific RFQ process and as 
needed during the investigation and preparation of the Investment Grade Audit (IGA).  
These visits should provide the Professional the opportunity to review with the Funding 
Agency’s and Funding Agency’s representatives the Project Description, the Funding 
Agency’s purpose, the Project feasibility, site location, special design or construction 
considerations and any available program information.   

 
 

1.2 SURVEY OF EXISTING CONDITIONS 

A SITE VERIFICATION.  The Professional shall investigate existing site conditions visually 
and by measurement, as well as by examining available records and drawings, to 
determine the location and nature of utility lines and all other manmade conditions as 
well as natural conditions, that may influence the project.  As-Built records and any 
existing survey cannot be relied upon to adequately disclose the pertinent information.  

B EXISTING BUILDING CONDITIONS VERIFICATION.  The Professional is to survey the 
existing conditions as needed to determine all existing conditions affecting the GESA 
project ECMs.  The survey shall include HVAC, Plumbing, Electrical, and all other 
conditions necessary for the IGA and appropriate recommendations for ECMs.  As-Built 
drawings, if available, are only intended as a guide.  DGS assumes no responsibility for 
the accuracy of any As-Built drawings.  Surveys of existing conditions include 
reasonable cutting of exploratory holes and other investigations to determine the location 
of existing elements as necessary for coordinating the design.  The Funding Agency 
shall determine if the exploratory hole location is acceptable, considering the facility’s 
operation and shall assist with relocation of property and personnel, if possible and 
reasonable.  The Funding Agency is responsible for actual cutting and patching of the 
holes.   

C AS-BUILT RECORD DRAWINGS.  DGS may have access to As-Built Record Drawings 
for some of the projects constructed by the Department and the Former General State 
Authority (GSA).  The Professional should review the documents available at the Facility 
and determine their need for as-built drawings.  If they exist, As-Built record drawings 
will be made available.   

1.3 SECTION 202 - CODES AND PERMITS 

A PROFESSIONAL’S RESPONSIBILITY.  The Professional shall design the GESA Project 
in compliance with all applicable Federal, State and Local Codes, ordinances, laws, and 
regulations.   
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B VARIANCES.  Variances to codes and ordinances are to be avoided unless necessary 
for the project.  If a variance must be obtained, the issue must be presented and 
reviewed with DGS prior to submission of the variance.  In no case is a variance 
application to be made without prior approval of DGS. 

C BUILDING CODES.  The Project design and construction must conform to the 
Pennsylvania Uniform Construction Code (UCC) adopted under Act No. 45 of 1999, as 
amended (35 P.S. §§ 7210.101 – 7210.1103). 

1 The UCC adopts various standards and codes, including the International Building 
Code (IBC) for use throughout the Commonwealth of Pennsylvania.  The Pa. 
Department of Labor and Industry will perform code enforcement and enforce the 
UCC.  State-owned buildings are exempt from local (Municipal, Township) review of 
projects for a building permit. 

a The PA Uniform Construction Code (UCC) is administered by the PA Department 
of Labor and Industry. 

b All Commonwealth projects are exempted from fees for plan review and building 
permit application. 

2 Other Building Codes and Standards (Local, State and Federal) not listed may also 
apply. 

D ZONING.  DGS is required to comply with local land use, setback, height and other local 
zoning restrictions.  The scope of work for the Professional includes making application 
and obtaining zoning approval and variances prior to Construction Documents 
Submission at no additional cost to the project.     

E SUBDIVISION AND LAND DEVELOPMENT APPROVAL.   DGS will comply with local 
subdivision and land development ordinances.  The scope of work for the Professional 
includes making application and obtaining those approvals if necessary.     

F PERMITS.  Professional shall obtain all other design approval permits, such as those 
issued by DEP, PHMC, Highway Occupancy permits, and permission to connect to utility 
systems. 

1.4 LAND SURVEY 

A INITIAL INFORMATION.  If necessary for the GESA Project, the Professional shall 
collect all available topographic and other site information available from the Funding 
Agency and DGS at the time of the initial site visit or shortly thereafter and review, 
analyze and determine completeness of Project Information. 

B OBTAINING A LAND SURVEY.  An existing Property/Topographic survey, if within DGS’ 
possession will be provided by DGS. If necessary for the GESA Project, the Professional 
should obtain confirmation from public records that all existing easements are shown on 
the land survey. 

1.5 SECTION 204 - SUBSURFACE AND RELATED SITE INVESTIGATION 
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A INTENT.  If necessary for the GESA Project, the Professional, with a Civil/Structural 
Engineer, is to obtain data that will yield sufficient information for an accurate evaluation 
of the existing subsurface and related conditions for the following purposes: 

1 Analysis, design and construction of foundation and substructure. 

2 Analysis, design and construction of site work such as embankment, slopes, 
retaining structures, site and subsurface drainage, roads and pavements. 

3 Soil Erosion and Sedimentation Control. 

4 Analysis and cost estimation of rock and soil excavation and fill. 

5 Wetlands and other land use evaluation. 

6 Archaeological studies. 

B OBTAINING SUBSURFACE AND RELATED INFORMATION.  The Professional, in 
collaboration with a Civil/Structural Engineer, is to gather available information from any 
previous studies or reports and by observing the site.   

C SUBSURFACE FUEL TANK INVESTIGATIONS.  There are specific regulations 
regarding existing and new fuel storage systems.  Unforeseen fuel systems, whether 
discovered during design or construction, shall be addressed by the Professional in the 
most appropriate manner so as not to impede the project.  The Professional shall use 
due diligence to determine the presence of or lack of underground tank systems. 

D SUBSURFACE UTILITY INVESTIGATIONS.  When it is necessary to locate 
unobservable utility lines, tanks or other objects due to complexity or special 
circumstances of the Project, the Professional may obtain the necessary information 
using geophysical prospecting techniques.   

E SOILS ENVIRONMENTAL ASSESSMENT.  The Funding Agency shall alert DGS and 
the Professional of any previous activity which could have created soil contamination 
problems.  Where the likelihood of contamination is real, the Department and the 
Professional shall jointly determine if a soils environmental assessment is appropriate.  
Installing improvements on top of contaminated soil is to be avoided. 

1.6 DESIGN RESTRICTIONS 

A STEEL PRODUCTS.  Pursuant to the Steel Products Procurement Act (73 P.S. §§ 1881 
– 1887), steel products including approved proprietary products must be composed of 
steel manufactured in the U.S.  Products containing foreign steel are permitted only if 
75% of the cost of the product is composed of articles or materials mined, produced or 
manufactured in the U.S.  DGS may grant an exception to the prohibition if DGS 
determines that the product is not manufactured of U.S. steel in sufficient quantity for the 
Project.  The Professional shall not knowingly specify a prohibited product.   

B ENERGY SOURCE FOR SPACE HEATING.  Heating systems or heating units installed 
in a facility owned by the Commonwealth shall be fueled by coal, consistent with Act 
1990-28 (71 P.S. §650).   
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1 When an alternate fuel source is proposed, justification for not using coal is required.  
Information for the type of fuel proposed for this Project supporting the justification 
must be submitted to DGS for review. 

2 The Professional’s written justification to use an alternative fuel source should 
include such considerations as: 

a Heating system first costs, and life cycle analysis. 

b Space considerations for handling and storage. 

c Space considerations for equipment. 

d Manpower requirements for operation and maintenance of a coal system. 

e State and Federal Air Quality considerations. 

f Aesthetic appeal of the site, building and/or facility. 

g Other information you consider appropriate. 

h Using natural gas from wells located in PA may be an appropriate justification. 

3 Information must be specific enough to present a provable argument for using the 
proposed fuel in place of coal.  An extensive report is not required; information can 
be presented in letter form addressing items listed above.   

C DEVIATION FROM CONSTRUCTION CONTRACT GENERAL CONDITIONS.  DGS 
uses our standard General Conditions to the Construction Contract for all projects.  The 
Professional may not deviate from the standard practices and procedures established in 
the General Conditions without specific prior written approval from DGS.   
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CHAPTER 3  

SCHEMATIC SUBMISSION 

1.1 GENERAL 

A PURPOSE.  The Schematic Design shall illustrate the concept, scope, scale and 
relationship of the project components.  When the Funding Agency has accepted the 
IGA, the Professional shall begin to prepare the Schematic Design documents.  The 
Design is to present the general type of construction proposed, the basic HVAC, 
plumbing and electrical system concepts and the relationship of the facility to the site. 

B SUBMISSION TO THE DGS Energy and Resource Management Office.  Applicable 
Schematic Submission documents are to be delivered to Energy and Resource 
Management Office on or before the date established in the GESA Contract, unless 
another date has been approved by DGS.   

C SUBMISSION TO FUNDING AGENCY.  The Professional is to furnish the Funding 
Agency with one complete set of the Schematic Submission documents to the Funding 
Agency main office and one complete set to the Funding Agency personnel at the 
Facility on the same date they are delivered to DGS.   

D REVIEW CONFERENCE.  A conference to review the Schematic Submission with the 
Professional, the Funding Agency and the Energy and Resource Management Office will 
be scheduled by Energy and Resource Management Office.  The conference will 
normally occur approximately one (1) week after the submission and is held at a location 
identified by Energy and Resource Management Office.  The GESA Contractor and the 
Professional must attend. 

E ENERGY CONSULTANT (EC).  When the Department has engaged an Energy 
Consultant, the Professional is to provide one (1) set of Schematic Submission 
documents to the EC, on the same day the submission is delivered to DGS. 

1.2 SCHEMATIC SUBMISSION DOCUMENTS 

A SCHEMATIC SUBMISSION PACKAGE.  On the scheduled date of the Schematic 
Submission the Professional shall deliver a disc(s) containing the following information to 
the Energy and Resource Management Office: Supply if applicable: 

1 Code Review and Analysis. 

2 Design Drawings, including Cover Sheet in the appropriate format. 

3 Estimated loads, telephone call reports, and Notification Letters to all Utility 
Companies (Electric, Gas, Water, Sewer, Telephone, etc. as applicable).  Include 
utility reply letters confirming service, should be included if available.   

4 Fuel Feasibility Study (with Coal Non-Use Justification). 
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5 Structural Engineers’ Initial Subsurface and Related Site Investigation Reports.   

6 Initial Report on Site Restrictions, including zoning, land development, flood plains, 
wetlands, hazardous materials, water table, sinkholes, endangered species, 
easements required, etc. 

7 List of Regulatory Approvals/Permits – Status Report that the Professional 
recognizes as necessary for the Project. 

8 Initial contact letter to Pennsylvania Historical and Museum Commission. 

9 Additional Items, as applicable: 

a Initial project report for flood control and/or water resources projects. 

b Initial report of water supply facilities. 

c Initial report on sewerage facilities. 

d Copy of other additional items requested by the DGS, or otherwise determined 
by the Professional to be required for the Project. 

B SITE PLANS.  Site plans must include the following information: 

1 A small scale Overall Site Plan showing the Project’s relationship to surrounding 
improvements and conditions. 

2 Plans of adequate scale to show the work, showing site boundaries, Limit of Contract 
line, existing and proposed topographic contours, at maximum two (2) foot intervals. 

3 Plans should show all existing and proposed underground and aboveground utility 
lines, points of attachment to utility lines and point of entrance into buildings (Gas, 
Water, Sewerage, Steam, Electric Power, Telephone, etc.). 

C FLOOR PLANS.  Plans are to be minimum 1/8” = 1’-0” scale, showing each floor and 
roof if modified.  Renovations or alterations may be single line drawings superimposed 
on existing drawings.  Floor plans shall show the relative space, size and location of all 
major mechanical/HVAC, plumbing, electrical, telephone, equipment rooms, as well as 
all programmed space.   

D ELEVATIONS AND SECTIONS.  Principle building elevations and sections should be 
shown for clarification as needed.   

E MECHANICAL AND ELECTRICAL SYSTEMS.  Drawings shall indicate the general 
arrangements of HVAC, plumbing and electrical system being provided.  Statements of 
reasoning justifying the selection of the proposed systems shall be provided. 

F EXISTING FACILITIES.  Where existing facilities are to be retained, altered, or modified, 
the pertinent information shall be indicated on site plans, floor plans and/or other 
diagrams. 
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1.3 REGULATORY APPROVALS AND PERMITS 

A REQUIREMENTS.  The Professional should refer to General Conditions of the GESA 
Contract and this Manual relative to required submittals to applicable agencies in a 
timely manner. 

B DEPARTMENT NOTIFICATION.  If any required approval is withheld by any agency, the 
Professional shall immediately notify the DGS Energy & Resource Office. 

C LIST OF REQUIRED PERMITS.  With the Schematic Submission, the Professional shall 
include a list of all required approvals/permits with a schedule of application dates.  
Information concerning application documents and other requirements for each approval 
and permit is to accompany the list. 

D COAL-FIRED SYSTEMS.  If the Project contains Coal-Fired Boilers, and/or Incinerators, 
the Professional shall discuss the Project with the appropriate regional office of the DEP, 
Bureau of Air Quality Control.  The Professional shall make application for a permit in 
accordance with the latest rules and regulations.  One (1) copy of the approved 
application must be submitted with the Construction Documents Submission. 

1.4 APPROVALS AND POST-CONFERENCE ACTIVITIES 

A 303.1  FUNDING AGENCY APPROVAL.  The Funding Agency’s approval must be 
provided before the Department will approve the Schematic Design.     

B 303.2  DGS APPROVAL.  Approval of the Schematic Submission by the Department is 
contingent upon the Professional making all changes requested or required.   

C 303.3  MINUTES.  The Professional shall furnish minutes of the Schematic Review 
Conference to the Department, Funding Agency and Energy Consultant (if applicable) 
within five (5) days following the conference.  Professional’s post-conference comments, 
included with the meeting minutes, shall be identified as not a part of the meeting 
minutes. 
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CHAPTER 4  

CONSTRUCTION DOCUMENTS SUBMISSION 

1.1 GENERAL 

A PURPOSE.  The Construction Documents Submission (“CD”) is to provide 100% 
complete final construction documents including drawings and specifications as required 
for construction.   

B SUBMISSION TO THE DGS ENERGY AND RESOURCE MANAGEMENT OFFICE.  
The Construction Documents shall be submitted on disc(s) to DGS’ Energy and 
Resource Management Office and the Funding Agency on or before the date 
established in the GESA Contract, unless another date has been approved by DGS.   

C UCC APPLICATION FOR BUILDING PERMIT.  If DGS determines that the Construction 
Documents Submission is adequate for building permit purposes, DGS will direct the 
Professional i to submit all the Construction Documents to the Pa. Department of Labor 
and Industry with a completed UCC Application for Building Permit.  Commonwealth 
projects are exempt from UCC Building Permit Application fees. 

D REVIEW CONFERENCE.  A conference to review the Construction Documents 
Submission with the Professional, the Funding Agency, Energy and Resource 
Management Office and Energy Consultant will be scheduled in a location selected by 
Energy and Resource Management Office, within two (2) weeks after receipt of 
submission.  Professional, the GESA Contractor and any Consultants are required to 
attend the Conference.   

1.2 CONSTRUCTION DOCUMENTS SUBMISSION  

A CONSTRUCTION DOCUMENTS SUBMISSION PACKAGE.  On the scheduled date of 
the Construction Documents Submission, the Professional shall deliver a disc(s) 
containing the following information: 

1 One copy of Project Specifications with the Professional’s seal and signature on the 
Cover Page. 

2 One complete set of all Construction Drawings, including the Cover Sheet, with the 
Professional’s seals and signatures on all drawings.   

3 One copy of a Report Summarizing the Status of all Utilities required for the Project 
(Electric, Gas, Water, Sewer, Telephone, etc., as applicable).  If applicable, provide a 
written estimate for the Utility Company’s cost to extend service to the building.    

4 G. One copy of the List of Regulatory Approvals/Permits – Status Report indicating 
the status of the submission/review/approval process for all required permits and 
approvals, with copies of all approvals/permits obtained to date.  Completed 
applications for regulatory approvals/ permits must be submitted to appropriate 
agencies with copies to DGS prior to Construction Documents Submission.   



DGS Project GESA 2018-2   GESA Project Design Manual 
DCNR – Central Region 11                                                                  Appendix P
   
 

5 One copy of a CPM Construction Schedule, with recommended number of calendar 
days of construction and temporary heat requirements 

B SPECIFICATIONS.  The Professional must submit the 100% complete specifications, 
including Cover Page, Table of Contents, List of Drawings, General Requirements, and 
technical specifications of all contracts, describing the type, quality and use of materials, 
equipment, processes and systems to be incorporated in the work.  The Cover Page 
must bear the Professional’s Seal and Signature. 

1.3 DRAWINGS.  Construction drawings are to be 100% complete dimensioned plans, 
elevations, sections, details, schedules and diagrams of all architectural, landscaping, civil, 
structural, HVAC, plumbing, electrical and other miscellaneous contract work. The 
Professional’s seals and signatures must appear on all drawings.   

A The Professional’s and respective Consultants’ seals and signatures shall be affixed to 
all drawings. 

B Bind sets as indexed, with Cover Sheet. 

C All approvals from various regulatory agencies shall be noted on Cover Sheet of the 
drawings. 

1.4 SITE PLAN DRAWING.  The site development drawing should include the following: 

A General Construction:  The CD Submission must include a site plan sheet showing the 
Limit of Contract line and locate staging areas, trailer locations, and the GESA 
Contractor parking area. The following information shall also be included as applicable to 
the project:  

1 Existing conditions plan with site demolition, if any.   

2 New improvements plan with all surface features indicated and detail cuts, if any.  

3 Site details of all conditions.   

4 Layout plan of new improvements with tie to control monuments, locations of 
easements and property lines near the work, floor elevations and source/date of 
survey with location/description of benchmarks.   

5 Grading and drainage plan with Stormwater Management system.   

6 Profiles of drainage lines with crossover pipes indicated.   

7 Common utility plan showing interrelationship of all utilities and the POC 
(Pennsylvania One Call System) Serial Number.  Include a ‘Utility Contact Table’ as 
required by Act 287.   

8 Landscape plans with details.   

9 Soil erosion and sedimentation plans and details with narrative. 



DGS Project GESA 2018-2   GESA Project Design Manual 
DCNR – Central Region 12                                                                  Appendix P
   
 

B After approval of the Construction Documents submission, for purposes of Land 
Title/Lease Confirmation by DGS Legal Unit, the Professional shall provide an electronic 
file of an 11” x 17” Site Plan, showing all property lines, easements, ROWs, and Limit of 
Contract line.  Verify exact requirements with the DGS Project Coordinator. 

1.5 UTILITY SERVICES.  The Professional shall provide a report summarizing the status of all 
utilities for the Project.  The report shall indicate the nominal capacity of each service and 
confirm that each service is adequately sized to serve the Project.  The report shall indicate 
what documents were provided for the DGS Legal to prepare easement agreements and the 
dates the documents were provided.  The report shall also detail what actions are required 
to obtain services, when the actions are required, and who is to take the necessary actions. 

1.6 REGULATORY APPROVALS AND PERMITS 

A CONSTRUCTION/BUILDING PERMITS.  The Professional shall obtain a UCC Building 
Permit from the Pa/ Department of Labor and Industry.  DGS requires the GESA 
Contractor to obtain and pay for all other necessary permits, licenses and certificates 
required by law for proper execution and completion of its work.   

1.7 APPROVALS AND POST-CONFERENCE ACTIVITIES 

A Funding Agency APPROVAL.  The Professional should obtain the Funding Agency’s 
formal approval of the Construction Documents in the form of a letter to the Director of 
the Energy and Resource Management Office signed by the Funding Agency’s 
Secretary, or designee, with approval authority.  This letter is required following the 
Construction Documents Review Conference, and prior to DGS Final Approval. 

B DGS APPROVAL.     Approval of the Construction Documents Submission by DGS is 
contingent on all changes requested or required being incorporated into the Construction 
Documents and approval of Funding Agency.   

C MINUTES.  The Professional shall furnish minutes of the Construction Documents 
Review Conference to the Department and Funding Agency within five (5) days following 
the conference.  Professional’s post-conference comments, included with the meeting 
minutes, shall be identified as not a part of the meeting minutes. 
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CHAPTER 5  

DRAWINGS 

1.1 GENERAL 

A PURPOSE.  This Chapter presents standards and guidelines for drawings prepared for 
GESA projects.  Generally accepted professional practices are to be used, except where 
different DGS standards or practices are given. 

B WORKING DRAWINGS.  Original drawings must be AutoCAD-generated drawings.  
Lettering must be legible on half-size prints.  Except where drawings are diagrammatic, 
all drawings shall be drawn to scale.  

C INFORMATION.  Final construction drawings on the disc shall contain adequate 
information, including schedules, details and pertinent information necessary to perform 
the work. 

D  ‘AS-BUILT’ RECORD DRAWINGS.  Record drawings of the construction shall adhere to 
the industry standard for ‘As-Built’ Record Drawings in AutoCAD and .pdf format 
drawings. 

 

1.2 SIZE, FORMAT AND APPROVALS 

A COVER SHEET.  All projects shall have a Cover Sheet.  The Index to Drawings shall list 
each drawing by name, sheet number and descriptive title.    Cover Sheet shall have all 
pertinent regulatory approval references.  List all Consultants, indicating their discipline. 

B PROFESSIONAL SEAL AND SIGNATURE.  For the Construction Documents 
Submission, the Professional Seal of the Registrant in charge of the work must appear 
on all drawings, specifications, plats and reports issued by the Professional.   

1.3 SYMBOLS, REFERENCES AND SCHEDULES 

A SYMBOLS.  A Legend showing all reference symbols and abbreviations with a clear 
explanation of each must be provided.  Symbols utilized in the development of drawings 
shall be those commonly recognized by Professionals throughout the building industry 
as being both identifiable and universal in meaning.   

B SCHEDULES.  Provide accurate and complete schedules.    Schedules shall include as 
applicable to the project: 

1 Beam and column, and other structural member schedules with design and 
construction loads and information. 

2 Fixture schedules (all contracts), including design conditions, size of service 
connections.  Fixtures must be identified on the drawings. 
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3 Equipment schedules (all contracts), including design conditions, size and capacity, 
motor horsepower and all electrical characteristics. 

4 Electrical panel schedules. 

1.4 MISCELLANEOUS 

A AS-BUILT CHANGES.  At the completion of the Project, the Professional shall prepare 
and submit record ‘As-Built’ drawings as further discussed in the General Conditions of 
the GESA Contract.   The Professional shall identify ‘As-Built’ changes using symbol and 
description key on the standard title block. 
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CHAPTER 6  

PROJECT SPECIFICATIONS 

1.1 PROJECT MANUAL FORMAT 

A The preferred format is CSI Master Format/Section Format.  The AIA ‘Master Spec’ or 
similar formats are acceptable.   

B LIST OF DRAWINGS.  This document is to be match numbers and names on cover 
sheet. 

1.2 INSTRUCTIONS ON TECHNICAL SPECIFICATIONS 

A EDITING.  Specifications are to be created to suit the requirements of each individual 
project, editing specs to exclude all non-pertinent information.  Procedures specified 
must not conflict with the GESA’s General Conditions. 

B QUALITY CONTROL TESTING.  Quality control tests to be done by the GESA 
Contractor are to be included in the Project Specifications.   

C BASIC CODES/REGULATIONS.  Reference to an edited list of the latest edition of 
design codes shall be made in each appropriate section of each contract specification, 
as applicable.  The following is a partial list, as a guide: 

1 Life Safety Code – NFPA 101 

2 Labor & Industry – Uniform Construction Code (UCC) 

3 Pennsylvania Code – Department of Health regulations 

4 National Electrical Code – NFPA 70 

5 National Electrical Safety Code – ANSI C2 

6 ASHRAE 

7 Pennsylvania Code – Elevators, lifts, escalators, dumbwaiters, hoists and tramways 
– Labor & Industry 34 Code Chapters 7 and 8 

8 Safety Code for Elevators and Escalators – ASME/ANSI A 17.1 

9 Accessibility Codes - UCC 

10 City or Local Municipal Codes 
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CHAPTER 7  

DGS STANDARD DESIGN PRACTICES 

1.1 GENERAL 

A PURPOSE.  This Chapter provides information concerning design and drawing 
standards adopted by DGS as standard for GESA projects.  This section in no way limits 
the responsibilities of the Professional and its Consultants stated or implied elsewhere.   

B ACCEPTABLE DGS PRACTICES.  The practices included are both those written by 
DGS and standards referenced from other agencies.  It is not the intent of this Manual to 
furnish a complete and up-to-date list of all acceptable industry standards.  Questions 
should be discussed with the DGS Project Coordinator. 

1.2 ARCHITECTURAL 

A ARCHITECTURAL. Architectural design shall be by a Professional Architect, licensed in 
the Commonwealth of Pennsylvania. 

B ROOF DECK.  Metal roof decks, new or existing, shall not be used for suspension or 
support of ductwork, conduit, ceiling systems, lighting fixtures or any other 
miscellaneous equipment or items. 

1 All suspended items shall be supported from the structural members or a suspension 
system supported by the structural members.   

1.3 CIVIL/STRUCTURAL 

A CIVIL.  Site design shall be by a Civil Engineer Registered in the Commonwealth of 
Pennsylvania.  Design shall comply with all codes, and federal, state and local 
regulations and obtain required design approvals.  Information shall include but not be 
limited to: 

1 Drawings: 

a Existing site plan with all above ground and underground improvements, property 
line metes and bounds if the site borders property lines and site demolition, 
indicated and described in detail.  Locate and describe two or preferably three 
benchmarks and indicate the source and date of the survey.  Note PA One Call 
design notification serial number.   

b Site improvements indicating all visible surface improvements.  Provide building 
layout dimensions from control points.  Locate the Contract Limit Line and the 
Contractor staging and parking areas. 
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c Grading and drainage with existing and new contours or point grades to allow 
construction.  Show stormwater management system.  Show all drainage 
structures with invert and top elevations; provide profiles with pipe crossings 
indicated. 

d Landscaping drawings. 

e Soil erosion and sedimentation drawings, and narrative. 

f Details of all work with section cuts on plans. 

B STRUCTURAL.  Structural design shall be by a Professional Engineer, licensed in the 
Commonwealth of Pennsylvania. 

1 General: Design all primary and secondary structural elements and comply with all 
requirements of the Pennsylvania UCC.  Commonwealth office buildings are to be 
designed for live load of 125 psf.  Where renovating an existing building, the 
structural adequacy shall be analyzed for code compliance.   

2 Drawings: Provide design notes with design load criteria and notes on all structural 
systems.  Information shall be provided on drawings, which includes but is not limited 
to: 

a Foundation Systems:  Following the recommendations of the Geotechnical 
Engineer Consultant, provide a complete design of foundation systems.  Fully 
define the work, providing bearing elevations necessary to establish a clear 
scope of work for bidding.  Consider ground water conditions and accommodate 
foundation drain and waterproofing systems. Drilled piers requiring inspection are 
to be a minimum of 30” diameter.   

b Concrete:  Design in accordance with applicable current ACI specifications. 

c Structural Steel:  Design in accordance with applicable current AISC 
specifications. 

d Steel Joists:  Design in accordance with applicable current SJI specifications. 

e Steel Deck:  Design in accordance with applicable current SDI specifications. 

f Cold-Formed Steel Framing:  Design in accordance with applicable current AISI 
specifications.   

g Masonry:  Design in accordance with applicable current ACI specifications. 

h Wood framing:  Design in accordance with applicable current NDS specifications. 

i Other Systems:  Other structural systems shall be designed in accordance with 
requirements of stated applicable specifications required by Code or, where no 
code governs, by engineering judgment. 
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3 Specifications: Specifications, not the drawings, are to contain testing requirements.  
Tests and inspections to occur are to be listed. 

4 Metal Stud Bearing Walls:  DGS policy does not allow Commonwealth buildings to 
be constructed with metal stud bearing walls. 

5 Slabs on Grade Within Buildings:  Slabs are to be designed to allow removal and 
replacement, without disturbing exterior walls or the supporting structure, unless 
specifically authorized. 

1.4 HEATING, VENTILATING AND AIR-CONDITIONING 

A STEAM AND HOT WATER HEATING SYSTEMS.  All equipment used for steam or hot 
water heating systems shall be constructed and installed in accordance with 
requirements of the Department of Labor & Industry, Boiler Division and ASME Boiler 
and Pressure Vessel Codes. 

1 Steam and HWS and HWR pipes shall be steel per ASTM A 53, A 106 or A 120 
Schedule 40.  Condensate return pipes shall be steel per ASTM A 53, Schedule 80. 

2 All valves for hot water boilers, hot water pressure vessels, high and low pressure 
steam boilers and pressure reducing stations shall be marked in accordance with 
ASME, Boiler and Pressure Vessel Code indicating type of service, capacity of valve 
in BTU/hr. or lbs. steam per hour and operating pressure.  Pressure relief valve 
rating shall not exceed the maximum allowable working pressure of the boiler. 

3 Pipe joints for steel piping shall be threaded up to and including 2” diameter.  Pipes 
2-1/2” diameter and over shall be joined by welding or flanged fittings.  Copper tubing 
shall be joined by brazing or soldering.  For 3” diameter or larger, mechanical 
couplings may be used for low pressure hot and cold-water systems only in 
accessible locations.  Seals for mechanical couplings shall be designed for the 
specified operating and type service. 

4 Piping for branches to baseboard radiation, fan coiled units and such other local 
heating equipment which may require servicing or replacement shall be provided 
with a union on each side of the device. 

5 Connections to pumps, circulator, hot water heater and all other equipment which 
may require servicing or replacement shall be provided with a union on each side of 
the device. 

6 When specifying underground pre-insulated conduit systems, all related vaults/pits 
shall be equipped with sump pits, sump pumps, and high-water level alarms.  
Conduit jackets shall be vented to a location visible to facility staff.  Cathodic 
protection shall be as required by manufacturer. 

B INCINERATORS.  Incinerators used for burning of trash or medical waste shall conform 
to the requirements of DEP, and/or the local Health Department.  The GESA contractor 
must file a permit application with DEP and other regulatory agencies prior to the 
Construction Documents Submission. 
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C TESTING, ADJUSTING AND BALANCING (TAB) AGENCY.  The services of a qualified 
TAB agency shall be provided by the GESA Contractor.  Such agency shall have in its 
employ a Professional Engineer registered in Pennsylvania.  The TAB agency shall have 
a minimum of five (5) year’s experience in the testing, adjusting and balancing of all 
water, hydraulic and air systems. 

1 The testing and recording of all dates shall in general conform to standards of AABC 
or NEBB or as may be approved by the Professional. 

2 All TAB reports shall be certified by the testing agent and reviewed and approved by 
the Professional.  The report shall make record of all deficiencies found by the 
testing agent prior to, during and after testing.  The Professional, prior to approval, 
shall provide to the Energy Consultant and Energy and Resource Management 
Office appropriate comments regarding such deficiencies indicating how such 
deficiency, if any, was corrected.   

1.5 PLUMBING 

A BASIC REQUIREMENTS.  The following provides basic requirements for the design and 
construction of plumbing systems.  This guide does not supersede any state, municipal 
or other governing agency’s codes and regulations. 

1 Special Temperature Controls:  Hot water for baths and showers in all hospitals, 
health care centers and other such Institutions shall be provided with temperature-
pressure controllers, so that the delivered hot water temperature does not exceed 
110oF. 

2 Materials:  Unless otherwise instructed, plumbing fixtures shall conform, as a 
minimum, to the following indicated standards.  All fixtures shall be of a water 
conservation type and conform to applicable codes. 

a Piping and Fittings: 

I Water Service:  Schedule 40 (Type A), galvanized steel per ASTM A 53 or 
ASTM A 120. 

II Water Distribution:  Copper tubing Type A or Type B per ASTM B 88. 

b Sanitary Drainage System and Vents: 

I Aboveground:  Type A, Type B or Type D (cast iron ASTM A 74 – service 
weight) 

II Underground:  Type C (cast iron ASTM A 74 – heavy weight) (Type D). 

III Vents:  Galvanized steel (per ASTM A 53 or cast iron per ASTM A 74 light 
weight).  Vents through roof shall not be less than 3” diameter. 

c Rainwater Conductors:  Type D (cast iron ASTM A 74 light weight). 
NOTE:  Downspout and roof gutters are to be within the scope of work of the 
General Contractor. 



DGS Project GESA 2018-2  GESA Project Design Manual 
DCNR – Central Region 20                Appendix P

d Pipe Fittings:  Malleable iron per ANSI B 16.3. 

1.6 ELECTRICAL 

A REQUIREMENTS.  Electrical design shall comply with all applicable codes, regulations 
and good engineering practices.  

B MINIMUM DESIGN CRITERIA.  Electrical design shall meet or exceed the following: 

1 Lighting levels shall use Illuminating Engineering Society (IES) recommendations as 
maximum and 80% of IES standards as minimum, unless directed otherwise by the 
UCC or the Department.  Construction stage lighting shall meet OSHA, Standards for 
Light Levels. 

2 Voltage drop in feeders shall not exceed 2%. 

3 Voltage drop in branch circuits shall not exceed 3%. 

4 All conduits, raceways, etc. shall be equipped with a green colored insulated 
grounding conductor.  The conduit system shall not be relied upon as the only 
grounding path. 

5 Provide 15% provisions for installation of future breakers (not just space) in all 
panels. 

6 Panelboard schedules shall include raceway and wire size and equipment ratings. 

7 Specify methods of controlling spread of fire and smoke.  Specify fire-rated sealants 
and ‘poke through’ fittings. 

1.7 VERTICAL TRANSPORTATION 

A REQUIREMENTS.  Elevator, escalator, dumb-waiter, chair lift, etc. design shall comply 
with all applicable codes, regulations and engineering standards. 

B MINIMUM DESIGN CRITERIA.  Vertical transportation design shall meet or exceed the 
following criteria: 
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CHAPTER 8  

CONSTRUCTION CONTRACT ADMINISTRATION 

1.1 GENERAL 

A GENERAL.  The Professional’s activities during the Construction Contract Administration 
Stage are presented in general terms.   

B OVERVIEW OF RESPONSIBILITIES.  The Construction Phase commences when DGS 
issues a Notice to Proceed after accepting the Investment Grade Audit (IGA).   After the 
Project is completed and formally accepted by DGS, the Professional shall execute a 
Certificate of Completion and revise the original Contract Documents, reflecting all 
changes recorded during construction.  Record As-Builts shall be delivered to DGS and 
be identified as “As-Built Record Drawings” in .pdf format.   

C ADMINISTRATION.  The GESA Contractor is the lead project administrator during the 
Construction Phase.    The Energy Consultant/Funding Agency is the prime contact for 
the GESA Contractor.   

D ROLE OF THE ENERGY AND RESOURCE MANAGEMENT OFFICE.  The Energy and 
Resource Management Office should be copied on all design/construction-related 
correspondence, except shop drawings and product/material submittals unless agreed to 
receive to assist agency in making recommendations. 

E JOB CONFERENCES.  The Energy Consultant if on project or GESA Professional 
chairs regular bi-weekly Job Conferences at the site.  Attendance by the GESA 
Contractor and the Professional is mandatory at all Job Conferences, whether it is a 
regularly scheduled bi-weekly conference or a special meeting called for by DGS.   

1.2 PROJECT REPRESENTATION 

A BASIC SERVICES.  The Professional shall visit the project site at least bi-weekly during 
periods of construction.  In addition to bi-weekly visits to project sites, the Professional is 
required to attend, at the request of DGS, any/all project site conferences that may be 
necessary to clarify the Contract Documents.   

B CONSULTANTS.  It shall be the duty of the Professional to have his Consultants visit 
the project site periodically during their respective disciplines’ period of active 
construction, at least bi-weekly, or at such intervals as required by DGS to insure the 
progress and quality of the work and to determine if work is proceeding in accordance 
with the Contract Documents. 

C QUALIFICATIONS.  The Professional’s Representative (full time or not) must be 
qualified by training and experience to make decisions and interpretations of the 
Construction Documents.  DGS reserves the right to request the replacement of any 
Project Representative assigned to the Project who is not performing satisfactorily. 

1.3 DOCUMENTS 
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A SUBMITTALS.  The Energy Consultant/Professional must promptly review and 
accept/reject shop drawings, samples and other submissions of the GESA Contractor.   

B SUPPLEMENTAL DRAWINGS.  Interpretations of the Contract Drawings and Project 
Manuals must be reviewed and approved by Energy Consultant/DGS prior to being 
issued to the GESA Contractor.  Drawings issued to clarify the work must be marked as 
“SUPPLEMENTAL”, followed by the date of issue.   

1.4 PROJECT CLOSE-OUT 

A DEPARTMENT OF LABOR AND INDUSTRY AS-BUILT RECORD DRAWINGS.  The 
Professional is responsible for submitting to the Pa. Department of Labor and Industry a 
revised set of Construction Documents for approval for changes made during 
construction that are not in accordance with the approve Construction Documents.  This 
revised set of Construction Documents shall be referred to as ‘L&I As-Built Record 
Drawings’ and shall be submitted in accordance with L&I UCC requirements.   

B DGS AS-BUILT RECORD DRAWINGS.  Within ninety (90) days from the Final 
Inspection of the Project, the Professional shall submit Record Drawings on disc(s) 
showing all changes from the Construction Documents made during construction.  The 
Record Drawing shall indicate the vertical and horizontal alignment of concealed pipes, 
conduits and similar items.  Recorded changes shall be obtained from clearly marked 
field prints provided by the GESA Contractor and field office.  The As-Built Record 
Drawings shall be on disc(s) in AutoCAD and .pdf format and shall be identified as 
“Record Drawings”, shall be delivered to, and shall become the sole property of, the 
Department and the Funding Agency. 

C OPERATION/MAINTENANCE MANUAL.  After Final Inspection the following should be 
collected from the GESA Contractor: all shop drawings, catalog data, manufacturer’s 
operating and maintenance instructions, warranties, guaranties, certificates, test reports 
and other material pertinent to operating and maintaining the facility.  They must be 
correlated and indexed, into an organized Operation/Maintenance Manual by the GESA 
Contractor.  The Professional, Energy Consultant and DGS must review the Operation/ 
Maintenance Manual for completeness and accuracy.  If unacceptable, it is to be 
returned to the GESA Contractor with specific criticisms.  If accepted, forward to a copy 
of all discs to DGS and one copy of all discs to the Funding Agency with all the 
information in .pdf format.   

D CERTIFICATE OF OCCUPANCY.  Inspections required by the code enforcement 
agencies to obtain Certificate of Occupancy must be arranged by the Professional.  All 
permits needed to permit occupancy must be obtained.   
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CHAPTER 9  

MISCELLANEOUS INSTRUCTIONS 

1.1 INTRODUCTION 

A INTRODUCTION.  This Chapter contains instructions to the Professional on specific 
topics for which the Department has standards that it wants the Professional to observe, 
if applicable.  Applicability is determined by the nature of the GESA project. 

1.2 QUALITY CONTROL AND QUALITY ASSURANCE TESTING 

A GENERAL.  The Professional is to adopt the DGS system for specifying Quality Control 
(by Contractor’s Quality Control Agency) and Quality Assurance (by the Professional’s 
Quality Assurance Agency) testing and inspection.  The Professional is to adopt DGS 
terminology and approach, with the end result of ensuring that all materials deemed to 
require testing are tested or inspected to ensure a quality project and to comply with 
requirements of the UCC, including Special Inspections in Chapter 17 of the IBC.   

1. The Department requires that Professionals follow our strict guidelines regarding 
testing and inspection in the interest of uniformity of administration.  Professional is 
to include Quality Control Testing Services, and Quality Assurance Testing and 
Inspection Services for structural-related testing and inspections, adopt the 
Department’s program and Project Manual format and terminology, and assign 
testing and inspection responsibilities to the recommended parties.  Non-structural 
materials and systems which are to be independently tested or inspected are to have 
the testing specified within the appropriate technical specifications.  The Department 
does not require shop testing during fabrication of structural components, when an 
appropriate trade association provides independent QC oversight, such as is 
provided for structural steel fabricators under the AISC Quality Certification Program.  
The Department does not ordinarily require testing of materials for which 
manufacturers can provide Certificates of Compliance from independent testing 
laboratories.  These policies are not in conflict with IBC requirements. 

B SCOPE.  All testing is to be Quality Control Testing (by the GESA Contractor’s QC 
Agent) with random check testing under Quality Assurance (by Professional’s QA 
Agent).  Quality Control tests shall be required by specific type and frequency or quantity 
of tests.   The exception to this is soils testing which is to be Quality Control with no 
specified quantities.  The GESA Contractor is to do whatever testing is required, without 
limitation, to comply with specification standards.  Construction monitoring of earthwork 
and soils testing is by the Professional’s Geotechnical Engineer, who is acting as the QA 
Agent for soils work.   

1. All Special Inspections required by IBC Chapter 17 are to be Quality Assurance (by 
Professional’s QA Agent).   

2. When structural Quality Control Testing is required, the technical specification for all 
testing requirements, where types and frequencies of tests shall be listed in detail.  
Testing requirements shall not be stated on the Drawings, or in the technical 
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specification sections.  Detailed descriptions of testing may be included in the 
specifications where necessary. 

3. When structural Quality Assurance Testing or Inspection is required for all testing 
and inspection requirements, where types of tests and inspections only shall be 
listed.  Testing and inspection requirements shall not be stated in the technical 
specification sections. 

C WORK ORDER FOR QUALITY ASSURANCE TESTING AND INSPECTION SERVICES 

1. If Quality Assurance Testing or Inspection is required, the GESA Contractor 
Professional is responsible to provide this service.    Based upon Project conditions, 
the GESA Contractor Professional is to authorize check tests and inspection hours 
during construction as deemed necessary to assure the GESA Contractor 
Professional of contract compliance and as required to comply with the IBC, 
including Chapter 17 of the IBC. Tests shall be standard tests that are identified by 
ASTM or other designation.  Include any tests that might be taken in order to 
establish unit prices.   

2. The GESA Contractor Professional is responsible for directing the Quality Assurance 
program.  It shall solicit advice from Consultants as it deems appropriate.  It should 
direct the testing and inspection in accordance with need, based upon minimum 
documentation, Contractor performance, Quality Control Agent reports, quality of 
materials furnished, Project conditions and UCC requirements.   

3. The Energy Consultant/ Funding Agency shall be consulted prior to implementing 
any action by the Quality Assurance Agent.  The purpose of this consultation shall be 
to bring areas of concern to everyone’s attention and assure that all involved parties 
are aware of the rationale being used.  The inspection staff shall also bring to the 
attention of the Professional any items that may be of concern that would require 
further review and supplemental testing.  Implementation of the Quality Assurance 
Agent shall be a collective effort that must be closely coordinated between the 
Professional and the inspection staff. 

4. When unsatisfactory test results occur, the Professional and ensure that appropriate 
corrective action is initiated. 

1.3 UTILITY REQUIREMENTS 

A PURPOSE.  The purpose is to outline the procedure for providing utilities on a GESA 
project. 

B CONSTRUCTION DOCUMENTS.  As soon as practical during the Construction 
Documents design phase, the Professional shall contact each utility company and 
obtain, in writing, a final scope of work for service installation, routing plan (includes 
right-of-way requirements), meter location, and the utility’s cost to install its service.  The 
Professional should forward this information along with the utility company point of 
contact to the DGS Project Coordinator for initiation of a utility agreement(s), which is 
reviewed and prepared as needed by DGS lawyers.  Service arrangements must be 
completed prior to final submission of the design to DGS for review.  The necessary 
drawings for DGS Legal to prepare easement documents shall be included.   
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1. Construction documents shall include any terms and conditions that the GESA 
Contractor must coordinate including costs to be paid to the utilities that are not 
incorporated in a utility agreement(s).   

C UTILITY EASEMENTS/AGREEMENTS.  All information must go through the Project 
Coordinator for tracking purposes.   The Professional shall provide the GESA Project 
Coordinator with the final utility company information, including a written legal description 
of each proposed easements, along with a drawing showing the location of each 
easement, with the metes and bounds, as well as any other information required by DGS 
Legal Unit.  The Project Coordinator informs the DGS Legal Unit that a utility 
easement/agreement(s) must be developed and discusses details and the project 
schedule, and transmits to Legal the utility company scope of work, the service routing 
plan (with right-of-way), utility company cost proposal and utility company point of 
contact.  Using this information, Legal develops a utility easement/agreement.   

D CONSTRUCTION DOCUMENTS SUBMISSION.   The Professional must follow the 
service requirements of each utility company described in its scope of work.  The 
Professional should show all service work required by the GESA Contractor on the 
contract documents, as well as work provided by the utility company. 

E CONSTRUCTION.  Service applications are applied for by the GESA Contractor on 
behalf of the Department, designating the initial payer of use charges according to 
requirements of the Construction Contract.  The Department will authorize changing the 
name of the payer at the appropriate time. 

1.4 SUBSURFACE INVESTIGATIONS AND GEOTECHNICAL REPORT 

A SCOPE.   The Professional shall obtain assistance from its Civil/Structural Engineer as 
set forth in these instructions and be responsible for obtaining subsurface and related 
data that will yield sufficient information for an accurate evaluation of the existing 
subsurface and related conditions for the following purposes: 

1. Analysis, design and construction of foundation and substructure. 

2. Analysis, design and construction of site work, including embankments, slopes, 
retaining structures, underground structures, site and subsurface drainage, roads 
and pavements. 

3. Soil erosion and sedimentation control. 

4. Cost analysis and estimating of ‘Unclassified’ excavation. 

5. Analysis of excavation and fill conditions. 

B CONTRACTING FOR GEOTECHNICAL SERVICES.  Geotechnical Services shall 
include test borings and other subsurface investigation, the Geotechnical Report and 
Construction Monitoring which shall all be included in the cost of the GESA project.   

1. Specifications for Test Borings and the Geotechnical Report shall be based upon 
best practices, and shall include a test-boring plan based upon the proposed 
footprint of the work and the expected foundation type to be used.  
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2. The Geotechnical Report shall include specific recommendations for designing 
structures, slabs on grade and paving. 

3. The Geotechnical Consultant shall be required to submit with the Final submission a 
sealed statement to the effect that the design drawings and specifications are in 
accordance with his recommendations.   

4. The Geotechnical Report shall not contain a broad disclaimer that excuses the 
consultant of responsibility.   

C SUBMISSION OF DOCUMENTS TO THE DEPARTMENT.  The Final Geotechnical 
Report shall be prepared, signed and sealed by a Registered Pennsylvania Professional 
Engineer. 

1. Upon completion of the boring contract, the Geotechnical Consultant shall submit to 
the Professional two (2) electronic copies of a complete report, covering the field 
work and laboratory testing, with complete analysis of each boring and with 
recommendations for soil and rock bearing capacities.  The Professional shall retain 
one (1) copy, and submit the other copy to DGS.   

D CONSTRUCTION DOCUMENTS SUBMISSION.  As part of the Construction 
Documents Submission, the Professional shall submit a letter stating that this Project 
was designed in accordance with the recommendations of the Geotechnical Consultant.  
If exceptions are taken, they must be justified. 

1.5 SPECIAL SITE INVESTIGATIONS 

A WETLANDS IDENTIFICATION AND DELINEATION.   The Professional's responsibility 
in site selection and site expansion includes the determination of the presence of 
wetlands by a qualified wetlands delineation specialist, familiar with state and federal 
criteria and regulations.  DGS will accept a letter from the Professional stating that 
wetlands are not found on the site.  If wetlands are present, the Professional shall submit 
two (2) copies of the completed study to the Department. 

B ENVIRONMENTAL IMPACT STUDIES.  For all projects, the Professional shall make a 
preliminary Environmental Assessment (EA) to include any environmental and 
historic/archeological considerations for the Project.  If more extensive investigation is 
required, then the Professional shall prepare an Environmental Impact Statement (EIS) 
in accordance with the requirements of NEPA.  The Professional shall submit two (2) 
copies on disc of the completed study to the Department. 

1.6 HAZARDOUS MATERIALS 

A PROFESSIONAL’S RESPONSIBILITIES.  The GESA Project may encompass 
hazardous material (Asbestos, Lead, PCB, Radon, etc.)  The GESA Contractors 
Professional is responsible for addressing hazardous materials to the extent they may 
impact the Project, as more fully described in the project-specific RFP for each GESA 
project.    

B ACT 287, UTILITIES.  The Professional shall comply with the current Act 287 (amended 
by Act 187 of 1996), and PA One Call System provisions (73 P.S. §§176 – 186).  The 
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Professional shall contact the institutions and utility companies for location and 
identification of utilities on project site prior to survey.  The surveyor shall identify and 
record PA One-Call paint marks on the survey. 

1.7 SUBSURFACE UTILITY ENGINEERING 

A SCOPE.   The Professional shall determine if Subsurface Utility Engineering is 
necessary for development of the GESA Project.  If needed, Subsurface Utility 
Engineering shall be provided by the Professional to precisely locate all underground 
utilities on the construction drawings. 

1. Appropriate geophysical prospecting techniques, including radio frequency electro-
magnetic, magnetic, acoustic emission sonics, terrain conductivity and ground
penetrating radar, shall be used to provide a comprehensive horizontal map and give
an indication of vertical position.  Select excavation may be used to determine
precise depth when the Project requires.

1.8 FUEL FEASIBILITY STUDY 

A COAL FUEL NON-USE JUSTIFICATION.  State Act 1990-28 (73 P.S. §650) requires 
that any heating system or heating unit installed in a Commonwealth-owned facility must 
use Pennsylvania coal as a source of fuel.  The following should also be addressed and 
expanded when a fuel other than coal is proposed: 

1. Using coal as the fuel for the heating system or heating unit would violate existing or
reasonably anticipated environmental laws or regulations.

2. Using coal as the fuel for the heating system or heating unit would not be cost
effective when compared to using other forms of energy.

3. Using electricity generated primarily from the combustion of coal would be more cost
effective when compared to using coal as the fuel for the heating system or heating
unit.

4. The principle fuel for the heating system or heating unit would be natural gas from
wells located in Pennsylvania or wood from forests located in Pennsylvania, if such
fuels were at least as cost effective as using coal as the fuel.

1.9 PREPARATION OF STANDARD DRAWINGS AND PROJECT MANUALS 

A DRAWING STANDARDS.  The Cover Sheet, Approval Blocks, and Title Blocks must 
have the proper names of the approving authorities, the correct names of the 
Professional and Consultant and the correct Project Number and Title, etc., entered in 
the appropriate places.  Identify on the Cover Sheet the responsibilities of the 
Consultants. 

B PROJECT MANUAL STANDARDS.  The Professional shall use DGS standards for 
Project Manual Cover Page, Table of Contents, List of Drawings, General Requirements 
sections.   

1.10 ARCHAEOLOGICAL AND HISTORICAL REQUIREMENTS 
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A PHMC REVIEW.  The Pennsylvania Historical and Museum Commission (PHMC) is 
required to review all renovation work on State-owned buildings for historical significance 
and all excavation work for Archaeological significance.  All costs associated with this 
review is to be factored into the project cost.  Prior to the Construction Document 
Submission, the Professional is requested to contact the PHMC for their review of the 
location and scope of the work. 

1. Inquiries shall be directed to: 
2. Bureau of Historic Preservation 
3. Pennsylvania Historical & Museum Commission 
4. 400 North Street, Commonwealth Keystone Building, 2nd Floor 
5. Harrisburg, Pennsylvania   17120-0093 
6. Telephone: (717) 783-9926 
7. Upon completion of their evaluation, PHMC will provide a response letter to the 

Professional, either indicating a finding of no significance, or requesting additional 
information. 

B ARCHAEOLOGICAL.  For their archaeological review process, PHMC generally needs a 
map (preferably a portion of a geological survey map) showing the project location and a 
brief description of any ground-disturbing activity.  Even an activity such as parking lot 
construction can be significant enough to disturb archaeological resources. 

1. If PHMC’s evaluation indicates a potential for archaeological resources, they may 
ask for a Phase I survey to identify any archaeological resources at the project 
location.  The survey must be done by a person or persons whose qualifications 
meet certain requirements.  PHMC has a list of some qualified people, but this list is 
not exclusive. 

2. Based on the results of the Phase I survey, PHMC may ask for a more intensive 
Phase II survey to evaluate the archaeological resources at the project location.  In 
some cases, PHMC may then ask for a Phase III survey to mitigate adverse effects 
to the site. 

C HISTORICAL.  After initial contact with the applicant, PHMC checks whether the building 
is on or is eligible for the National Register.  A survey form is used to determine 
eligibility.   The Professional shall complete the form to the best of their ability; a 
historical analysis or survey is not required for this. 

1. If National Registry eligibility is determined, PHMC reviews the Project based on the 
Secretary of the Interior’s Standards for Rehabilitation.  Each step in the review 
process may take up to thirty (30) days. 
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CHAPTER 10  

DGS SPECIFICATIONS REQUIREMENTS 

1.1 INTRODUCTION 
 

A PURPOSE.  This Chapter contains technical guidelines and requirements documents for 
reference or use by the Professional.  Follow the instructions preceding each document 
on the specific recommendations or requirements for use of that document.  

1.2 EARTHWORK SPECIFICATIONS   

A DGS REQUIREMENTS.  There is to be only one earthwork specification in the Project 
Manual.  Where Site work or other General Construction specifications require 
earthwork, it should be specified by requiring compliance to the main earthwork 
specification.  If there are any special earthwork or concrete work requirements not 
covered by the Earthwork specification, they should add these special requirements to 
their sections without nullifying the requirements of the Earthwork specification.   

1. BASIS OF CONTRACT 

a. Excavation for this Project shall be considered unclassified and shall include all 
types of earth and soil, any pebbles, boulders, and bedrock, municipal trash, 
rubbish and garbage and all types of debris of the construction industry such as 
wood, stone, concrete, plaster, brick, mortar, steel and iron shapes, pipe, wire, 
asphaltic materials, paper and glass.  Unclassified excavation does not include 
unforeseen concrete foundations, walls, or slabs.  All such materials encountered 
which are identified by this paragraph as unclassified shall be removed to the 
required widths and depths to create a finished product as shown and/or noted 
on the drawings and as written in the specifications.  No additional compensation 
shall be made to the contractor for this unclassified excavation.  The materials 
defined by this paragraph as unclassified will not be considered to be concealed 
conditions or unknown physical conditions below the surface of the ground for 
purposes of interpreting the language in the General Conditions of the 
Construction Contract. 

2. SUBSURFACE INFORMATION 

a. Any available data concerning subsurface materials or conditions based on 
soundings, test pits or test borings, has been obtained by the Department for its 
own use in designing this Project. The Test Boring logs contained within the 
Geotechnical Report are incorporated into the construction contract as a Contract 
Document.  The remainder of the Geotechnical Report, with all other exhibits, is 
available for informational/guidance purposes only.   

b. Test Boring logs reflect the conditions at the specific locations of each Test 
Boring only.  The Department will not be responsible in any way for the 
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consequences of failure to conduct such investigation.  Excavation for the Project 
is “Unclassified”, as fully described in the Earthwork Section. 

3. APPROVAL OF BEARING STRATA 

a. The GESA Contractor shall furnish adequate advance notification to the 
Professional of times when footing excavations are to be completed, so that the 
bearing quality of bottoms may be inspected and/or tested and approved.  
Formwork and concreting shall follow only after this approval. 

b.        If the bearing at the levels indicated be found by the Professional to be 
inadequate, they may order the excavation carried down to sound bearing.  If 
suitable bearing is found at a lesser depth than indicated, the Professional may 
order the reduction of excavation specified or shown on the drawings. 

4. QUALITY CONTROL TESTING  

a. The GESA Contractor shall perform all necessary Quality Control tests and 
procedures for the performance of the work to produce end results specified.  
The GESA Contractor shall maintain clear and orderly records of such tests and 
procedures and make them available for field review and approval of the 
Professional.   

b. Quality Control tests shall include tests on fill material, optimum moisture content 
and maximum density and field density tests of fill layers.  The Q.C. Testing 
agent shall comment on the suitability of all subgrades, and the subgrades shall 
be acceptable to the Q.A. Agency. 

c. Handwritten copies of field test reports shall be provided to the Contractor.  They 
shall be given to the Contractor and inspector within two (2) hours of completion, 
but in no event shall the technician leave the site without providing the Contractor 
and inspector with a copy of the test results.  This shall include density, % 
moisture, plan location, elevation, comments and any other relevant data.  
Comments shall include any condition that might have an adverse effect on the 
operations, including weather, drainage, etc. 

d. The GESA Contractor shall request consultation with the Consulting 
Geotechnical Engineer on any problems that arise during construction.  Copies of 
the daily in-place soil density tests shall be emailed to the consultant by the 
Contractor through the testing agency within twenty-four (24) hours of the time 
the tests are made. 

e. The GESA Contractor shall approve each subgrade and each fill layer before 
proceeding to the next layer.  Any area which does not meet density, % moisture 
or other requirements at any time, shall be suitably reworked and retested by the 
Contractor at his own expense. 

f. The Professional a will perform Quality Assurance tests if deemed necessary for 
the assurance of the Professional.  This does not relieve the Contractor of his 
responsibilities.   
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5. Compaction standards are to be based on Modified Proctor standards, as defined by 
ASTM D1557. 

1.3 CAST-IN-PLACE CONCRETE SPECIFICATIONS 

A DGS REQUIREMENTS.  The cast-in-place concrete specification should be based upon 
requirements of ACI 301, except samples are to be taken and broken by the Quality 
Control Agent for each 50 cy.  Slump tests and recording of temperature is to occur for 
each truckload.  Air tests are to occur with each sampling that contains air.  As with 
earthwork, there is to be only one Cast-In-Place Concrete specification in the 
Specifications.  Also, we want to include a penalty for accepted under-strength concrete.  
Include the following language in the cast-in-place concrete specification: 

“If the structural members are accepted on the basis of tests other than the original cylinder 
tests, the Contractor shall compensate DGS for the Contractor’s failure to meet specified 
strength requirements by paying to DGS one hundred ($100) dollars per cubic yard for each 
one hundred pounds per square inch below the specified strength.  The original laboratory- 
cured 28-day test cylinder results only shall be used to determine the difference between 
specified and furnished strengths.” 

1.4 UNIT MASONRY ASSEMBLIES SPECIFICATIONS 

A DGS REQUIREMENTS.  In order to avoid the requirement in Chapter 17 – Special 
Inspections of the IBC for “continuous” inspection of grout placement in CMU cores, the 
specifications shall require that the GESA Contractor mark in an approved manner the 
location of filled cores for the QA Agent to verify the presence of reinforcing steel using a 
rebar locator and the presence of grout using an ultrasound device.   

1.5 STRUCTURAL STEEL SPECIFICATIONS 

A DGS REQUIREMENTS.  In order to avoid the requirement in Chapter 17 – Special 
Inspections of the IBC for “continuous” inspection of high-strength bolting in slip-critical 
connections, the Professional shall require the GESA Contractor to use Direct Tension 
Indicator Washers or Twist-Off bolts or other systems providing visual verification of 
proper tightening.  Require the GESA Contractor’s QC Agent to provide field proof of 
appropriate tightening methods and calibration of the Contractor’s equipment as 
necessary to ensure compliance.  This shall be approved by the Professional and its QA 
Agent.   

1.6 ARCHITECTURAL SPECIFICATIONS 

A PURPOSE.  To specify construction materials, methods and/or contract requirements, 
required to be included on project.  The following provisions are to appear in all 
specifications, unless obviously inapplicable. 

B ROOFING WARRANTY.   The Professional shall include the following paragraphs in the 
Roofing Section for roofing work. 

1. Quality Assurance: 
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a. Manufacturer Qualifications:  The manufacturer shall have a minimum of ten (10) 
years of experience in the production of the type of roofing herein specified and 
shall be able to show experience with projects of similar size and complexity. 

b. The Installer Qualifications:  The installer shall have a minimum of five (5) years 
of experience installing the type of roofing herein specified, on projects of similar 
size and complexity. 

2. GESA Contractor’s Warranty: 

a. GESA Contractor’s Responsibility:  The Contractor shall take, or cause to have 
taken, all corrective measures necessary to keep the roofing system free of all 
defects, to the satisfaction of the Department, and to maintain the roofing system 
in a watertight condition.  The Contractor shall have the responsibility for said 
corrective measures for two (2) years after the date of Final Inspection 
acceptance.  The Contractor shall be responsible for the removal and 
replacement of the roofing system, to maintain the roofing system in a watertight 
condition.  The Contractor shall also repair, or remove and replace, any part of 
the building, including the interior, damaged as a result of leaks in the roofing 
system.  The interior of the building includes, but is not limited to, the furnishings 
and fixtures.  There shall be no limit to the Contractor’s liability for fulfilling the 
aforementioned responsibilities. 

(1).Final Inspection shall include a statement, supplied by the Contractor and 
signed by an authorized representative of the roofing manufacturer, attesting 
to the fact that the roofing installation and finished condition is acceptable for 
warranty by that manufacturer. 

b. Exclusions:  The GESA Contractor shall not be responsible for repairs to, or 
replacement of, the roofing system, if repairs or replacement is necessary due to 
a natural disaster, such as lightning, flood, tornado or earthquake. 

c. Notification:  The Department/Funding Agency will notify the GESA Contractor, 
as soon as reasonably possible, after it has knowledge of defects in the roofing 
system.  Should the Contractor fail to promptly take corrective measures, the 
Department/Funding Agency may undertake corrective measures.  The GESA 
Contractor shall be responsible for any and all expenses incurred by the 
Department/Funding Agency in undertaking the necessary corrective measures.  
In addition, undertaking of corrective measures shall in no way relieve the 
Contractor of any of the aforementioned responsibilities. 

3. Manufacturer’s Warranty: 

a. The GESA Contractor shall provide the Funding Agency with a twenty (20) year 
warranty, furnished by the manufacturer, which shall warrant that the said 
manufacturer will repair any leaks in the roofing system, not to exceed the 
original cost of the installed roof over the life of the warranty, installed by an 
applicator authorized by said manufacturer. 
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b. Leaks from the following causes shall be covered by the manufacturer’s 
warranty: 

(1).Defects in the roofing system material. 

(2).Workmanship of the authorized applicator. 

c. The following exclusions are permitted in the manufacturer’s warranty: 

(1).Natural disasters such as lightning, hail, floors, tornadoes or earthquakes. 

(2).Damage from traffic or storage of materials on the roof. 

(3).Structural failure of roof deck, parapet or coping. 

(4).Infiltration of moisture in, through or around walls, coping or building 
structure. 

(5).Movement or deterioration of metal counterflashing or other metal 
components adjacent to the roof. 

(6).Damage to the building (other than roofing and insulation) or its components 
adjacent to the roof. 

d. The warranty shall provide that in the event a leak should occur within the 
warranty period, and if such leak is within the coverage of the warranty, the 
warrantor will, at no expense to the Funding Agency, make or have made, all 
necessary repairs to put the roof membrane, base flashing and roof insulation in 
a dry and watertight condition, using the same materials and specifications as the 
original application.  There will be no limit to the warrantor’s liability for making 
such repairs over the period of the warranty. 

e. The warranty shall provide that if, upon proper notification, the warrantor fails to 
promptly repair the roof, the Funding Agency may make temporary repairs to 
avoid damage to the facility.  Such action shall not be considered a breach of the 
provisions of the warranty. 

f. The Funding Agency shall be permitted to make alterations, additions and repairs 
to the roof, within the written approved guidelines of the warrantor without 
jeopardizing the unexpired portion of the warranty’s original term. 

g. Metal roofs and exposed fasteners shall be warranted against rust.  Also, on 
metal roofs, the manufacturer, upon completion, inspection and written 
acceptance of the roof installation, shall furnish a warranty covering paint finish 
against cracking, checking, blistering, peeling, flaking and chipping for a period of 
twenty (20) years. 

1.7 HVAC SPECIFICATIONS 



DGS Project GESA 2018-2   GESA Project Design Manual 
DCNR – Central Region 34                                                                  Appendix P
   
 

A PURPOSE.  To provide information to assist the Professional in the preparation of 
contract drawings and specification for the Heating, Ventilating and Air Conditioning 
systems, and to assure consistency in contract documents to reduce errors of omission 
and/or commission. 

B GENERAL.   The Professional shall follow these general guidelines in designing and 
documenting the HVAC work for all DGS projects. 

1. The Professional shall comply with the latest applicable codes, standards and 
regulations: 

a. ASHRAE Handbooks to be used as Industry Standards 

b. ASHRAE Published Standards, as appropriate 

c. ASHRAE 62 – Ventilation for Acceptable Indoor Air Quality 

d. ASHRAE 15 – Safety Code for Mechanical Refrigeration 

e. ASHRAE 34 – Number Designation and Safety Classification of Refrigeration 

f. ASHRAE 90.1 – Energy Design New Buildings 

g. Life Safety Code – NFPA 101 

h. NFPA Published Standards, as appropriate 

i. SMACNA Standards for Ductwork 

j. International Energy Conservation Code 

k. PA Air Quality Act, Title 5 (DEP) 

l. Pennsylvania L&I Boiler Code 

m. Pennsylvania Code – Health Department 

n. PA UCC 

o. City and Local Codes, as applicable 

p. Other codes and regulations determined to be applicable 

2. Vibration and Sound Controls:  The Professional is to design HVAC systems with 
vibration and sound controls as appropriate for the spaces involved.  The ASHRAE 
HVAC Application Manual shall be used as a guide for Vibration and Sound Design 
Criteria.  Use of air-conditioning system condensers, especially air-cooled units, are 
to be discussed with the Funding Agency and the Department relative to sound and 
vibration criteria.  Professional is to monitor design and field changes during 
construction with the effect of changes on sound and vibration distribution.  
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Contractor shall perform measurements and provide report to Professional for 
approval. 

a. NOTE:  The Professional shall consult with the Funding Agency and/or Funding 
Agency to determine requirements for special usage areas.  Special attention 
shall be taken for such areas as auditoriums, conference rooms, classrooms and 
hospital patient rooms. 

3. Seismic and Wind Restraint Design is required by Code and is to be designed using 
ASHRAE HVAC Application Manual for guidance. 

4. The Professional shall present in his documents flow diagrams for all air systems, 
indicating hot and chilled water distribution, outside air, exhaust air, supply air and air 
movement within buildings and spaces.  An air flow diagram is to be included in 
Construction Documents and all subsequent Submissions. 

C HVAC SPECIFICATION GUIDE.  Guide information and direction may be distributed to 
the Professional by the Energy and Resource Management Office during design. 

1. A complete HVAC specification outline shall be provided with the Construction 
Documents Submission.   

2. All engineering analysis and computations, drawings, specifications and other 
documents shall be prepared by a Registered Professional Engineer, or under the 
responsible supervision of a Professional Engineer, and must bear the Professional 
seal and signature of the Engineer. 

3. The Professional is to design to good engineering practices.  The Department 
reserves the right to direct the Professional to use materials, systems, performance 
characteristics, or equipment that it determines to be in the best interest of the 
Funding Agency, Project, and/or Department even if beyond the code requirements. 

D BALANCING AND ADJUSTING HVAC SYSTEMS.  The following paragraphs are 
intended to guide the Professional in preparing the Testing and Balancing (TAB) 
specifications. 

1. The balancing firm’s report shall include a section which will provide all information 
regarding all problems encountered prior to, during and remaining after test and what 
action should be taken to correct the problem(s). 

2. The Professional must review and approve the final test report.  Should problems 
remain to be resolved, the Professional shall submit the reports for Funding 
Agency/DGS review, with comments as to the nature of the problem and 
acceptability of the system(s) and/or action which may need to be taken. 

3. No Final Reports shall be submitted which indicate that the system(s) is incomplete, 
inoperative or that unresolved problems exist. 

4. Specification for the testing shall include: 
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a. The GESA Contractor shall provide as part of this contract the services of an 
independent testing and balancing firm as listed by the Associated Air Balance 
Council (AABC), NEBB or a qualified firm as approved by the Department or the 
Professional.  The GESA Contractor will be responsible for all balancing work. 

b. The GESA Contractor and its selected and approved balancing firm shall report 
to and review the work required with the Professional prior to beginning of work.  
At least two (2) 1-day inspections of the Hydronic and Air Systems at appropriate 
times during construction shall be made by the balancing firm and it shall report 
its findings to the Professional and DGS in a written report.  The Professional 
shall impose upon the GESA Contractor that all openings, pressure taps, wells 
and closures required, over and above those shown on the drawings, to perform 
the required test and adjustments shall be installed during or after construction at 
no additional cost to the Funding Agency. 

c. The GESA Contractor shall furnish all services for a minimum of two (2) complete 
adjustments of water systems and air handling and exhaust systems, water and 
air distribution and controls, for the first cooling season and for the first heating 
season after the job is in complete operation under load conditions.   

d. During all tests, it shall be demonstrated that the systems are free from leaks and 
that all parts of the system will operate correctly.  The Balancing Firm shall make 
final adjustments to all equipment and controls as may be required for proper 
operation, maintaining correct temperatures in all parts of the building.  Controls 
shall be adjusted by the control manufacturer’s mechanics, on the advice of the 
balancing firm. 

e. The final test report shall include appropriate reference to all problems regarding 
the system(s) encountered prior to, during and after testing and what action 
should be taken to correct the problem(s), including noise and vibration. 

f. The following work shall be included in the project by the GESA Contractor:   

(1).Supervise the balancing of all water circulation systems and parts thereof 
installed under this contract to obtain the water quantities and temperature 
drops in all parts of the system specified in the plans and in the 
specifications. 

(2).Supervise the balancing of the air conditioning and ventilating systems to 
achieve the air quantities specified at each air inlet, outlet and damper shown 
on the plans at the proper conditions of static pressure and temperature 
differential.  Conduct all leakage tests on ductwork in a manner acceptable to 
the Professional and the Department.  Leakages shall not exceed 3% of total 
air to be delivered. 

(3).Study and report on noise and vibration problems, which may develop during 
system balancing. 

(4).Submit reports on the cooling and heating water circulating systems, ATC 
system, and heating and ventilating systems.  These reports shall certify test 
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methods and instruments used, all readings obtained, temperature and 
pressure drops, rpm of equipment, amperage of all motors, air quantities at 
each outlet supply, return and air balancing problems encountered and 
suggestions.  Reports to be submitted to the Professional and the 
Department shall include data on all tests in the form normally used by AABC 
and NEBB.  The reports must however, be varied to suit these specifications.  
Reports shall include fan and pump curves for the final speeds developed 
from the fan manufacturer’s performance test data for all major equipment, 
and schematics for ALL systems tested.   

(5).Perform tests on heating systems when the outside temperature is averaging 
less than 30oF and on cooling systems when the outside temperature is 
above 80oF. 

(6).Instruct the building maintenance employees for all shifts as required during 
the adjusting and balancing period.  Obtain signed statements from each 
employee verifying this instruction has been received by each. 

(7).Carry out the ‘start-up’ of the various systems with the Contractor and with 
any necessary assistance of the equipment manufacturer’s representative. 

(8).Furnish all instruments and provide all instrumentations required to perform 
the above work.  The equipment and instrumentations shall remain the 
property of the balancing Subcontractor; however, all equipment must be first 
approved by the Professional before being used on the Project. 

E PIPE AND DUCT PENETRATIONS.  In compliance with the requirements of NFPA 90A, 
it is essential that the Professional determine and indicate locations of all horizontal and 
vertical fire separations and the hourly requirement of the separation on the contract 
floor plans and building services. 

1. The GESA project plans shall show where ducts, pipes and conduits pierce required 
fire rated separations with standard symbols for: 

a. Duct penetration of vertical separation. 

b. Duct or shaft penetrations of horizontal separation. 

c. Ceiling dampers for opening protection in a floor-ceiling or roof-ceiling assembly. 

d. Location of duct fire dampers. 

e. Location of duct smoke detectors. 

2. A duct access door shall be specified at each fire damper, and ATL sensor location, 
for inspection and resetting the fire damper.  Typical detail(s) shall be shown on the 
drawings. 

3. There may be occasion where ceiling or wall access panels need to be provided to 
reach duct access doors or above ceiling pipe valves.  All access panels shall be 
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shown on the construction drawings and the GESA Contractor shall provide the 
access panels. 

4. Duct smoke detectors shall be furnished, installed and wired by the GESA 
Contractor. 

5. When dampers and detectors are to be controlled by a Central Fire Management 
System, including sprinkler system monitoring, the GESA Contractor shall install the 
dampers and detectors. 

6. Approved fire and smoke sealant shall be used at all pipe penetrations of fire rated 
walls, floors and ceilings. 

F ELECTRICAL EQUIPMENT WIRING.   

1. Wiring for Heating, Ventilating and Air-Conditioning: 

a. All equipment for the heating, ventilating and air conditioning systems shall be 
furnished and installed under the GESA Contract, including furnishing all labor 
and materials required for the installation and connection of all electrical power 
wiring to and for this equipment. 

b. In general, all special control equipment required for the heating, ventilating and 
air conditioning equipment will be furnished and installed under the GESA 
contract. 

2. Temperature Control Wiring: 

a. All interlocking control wiring in connection with the temperature control system 
for all heating and air conditioning systems shall be furnished, installed and 
connected under the GESA contract, including providing a source of power and 
making final power connections at each air handling unit and at each apparatus 
control panel location where noted on the plans.   

G ABOVEGROUND STORAGE TANKS (AST) AND UNDERGROUND STORAGE TANKS 
(UST).  The Pennsylvania Storage Tank and Spill Prevention Act (35 P.S. §§ 6021.101 – 
6021.2104) dictates all installation, modification, removal and inspection activities related 
to regulated aboveground and underground storage systems.  Therefore, the 
Professional shall prepare associated specifications and drawings to assure that such 
storage tanks comply with this Act. 

1. All removal, installation and repair operations shall employ DEP certified Contractors 
as required. 

2. Upon the discovery of fuel contamination, notify The Professional for direction. 

3. All utility and regulatory permits, certifications and fees must be addressed and 
satisfied by the Contractor. 

4. Adhere to the following requirements as a minimum: 
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a. Underground storage tank installation procedures shall in general conform to API 
recommended practices as well as DEP and PA Labor and Industry codes and 
regulations. 

b. API Recommended Practice No. 1615 – Installation of USTs. 

c. API Recommended Practice No. 1604 – Removal and Disposal of USTs. 

(1).NOTE: Installation in Philadelphia County and Allegheny County shall further 
conform to their respective codes and regulations. 

d. Provide STAGE I and STAGE II vapor recovery for gasoline. 

5. Tank Requirements: 

a. USTs shall be double-wall steel, 360o containment meeting the requirements of 
STI-P3 and UL 58 or double-wall fiberglass conforming to UL 1316, and be 
provided with a remote emergency shut off switch, corrosion protection of all 
ferrous components, vehicle protection, spill containment, and overfill protection 
and impervious surfaces at fill and dispensing ports. 

b. All ASTs shall conform to UL 142 as a minimum and be provided with a remote 
emergency shut off switch, product line anti-siphon valves, vehicle collision 
protection, spill containment, protection fence, and overfill protection. 

c. Steel USTs shall be protected from exterior corrosion with 125 mils of fiberglass 
reinforced polyester resin meeting the requirements of ACT 100 or ACT 100U. 

d. USTs shall be anchored to an adequately sized reinforced concrete hold-down 
pad. 

e. Containment sumps will be utilized on all UST’s with submersible pumping 
systems. 

f. Inventory and leak detection for USTs and piping shall be done electronically. 

g. All product lines shall be non-metallic, sloped back to the sump and have 
secondary containment.  Include a provision for leak detection and flow 
restrictors. 

h. The UST interstitial space and dispenser sumps shall be monitored for leaks. 

i. Provide drop tube overfill protection and spill containment at fill port. 

6. Drawing Requirements – As a minimum, the following information shall be indicated: 

a. Site Plan: 

(1).Topographic survey of site must conform to the PA Labor and Industry’s area 
requirement stated in the Application for Approval.  The plan must further 
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indicate the location of all physical features and utilities, both aboveground 
and underground, relevant to the design, installation and demolition of the 
fuel facility. 

(2).Indicate all USTs, associated piping/conduit systems and island/site facilities 
scheduled for removal or demolition. 

(3).If a site assessment is necessary, develop an Environmental Boring Plan, 
from a copy of the Site Plan, indicating the location, depth and soil/ground 
sample tests for each environmental boring around the existing USTs. 

(4).Adequate vehicle accessibility, stack-up and entrance/egress patterns must 
be demonstrated for all anticipated truck types, Commonwealth fleet vehicles 
and the fuel delivery truck. 

(5).Indicate the location, size and content of each UST/AST and the associated 
excavation/foundation. 

(6).Stormwater management must be accommodated with the area affected by 
excavation or facility construction. 

(7).Property lines must be clearly represented. 

(8).Indicate the location of any required existing or desired monitor/recovery 
wells. 

(9).UST manholes and sumps should be out of the normal path of vehicle traffic, 
protected from surface water flooding and designed to be immune from 
snowplow damage. 

(10). The extent and characteristics of all paving work shall be exhibited and 
defined. 

(11). Identify and label all piping/conduit routes. 

(12). Indicate all fencing modifications, gate installations and vehicle collision 
protection features. 

(13). Identify apron/canopy size and dispenser island equipment.  Slope apron 
to prevent surface water accumulation. 

(14). Indicate the location of all ancillary equipment and systems required to 
support the location of the fuel facility. 

(15). Identify the intended location of Contractor parking, equipment/material 
storage and excavated soil storage/remediation operations. 

(16). Indicate a means for isolating escaped product within the stormwater 
system. 
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b. Detail Drawings: 

(1).Provide an elevation detail of pipe/conduit penetration of 
wall/foundation/sumps; specify cross-over intersection and backfill 
requirements. 

(2).Provide an elevation detail of excavation cross-sections indicating all 
dimensional and shoring/cutback requirements. 

(3).Provide uniform pea gravel backfill around USTs with a minimum 12” 
between the UST and the hold-down pad. 

(4).Provide elevation details of any required monitor/recovery wells. 

(5).Provide clear and precise details for canopy structure and island foundation. 

(6).Indicate accommodation for canopy rainwater runoff. 

(7).Provide elevation details of UST/hold-down pad attachment and pump 
sumps. 

(8).Provide an elevation section indicating fill, vent inventory/leak sensor 
locations, arrangement and interface without the UST/AST. 

(9).Locate the inventory sensor at the UST/AST midpoint. 

c. Site Assessment Program: After accurate topographic and subsurface survey 
information is gained and integrated onto the Site Plan, the Professional may be 
asked to perform a site assessment, utilizing the results from laboratory analysis 
of soil/ground water samples, to determine the extent and constituents of soil/ 
groundwater fuel contamination.  The site assessment program may consist of 
the following tasks as requested: 

(1).Development of an Environmental Boring Plan for the Department’s review 
and approval. 

(2).On-site placement, direction and drilling of the environmental borings to 
ascertain the extent of soil and ground water contamination. 

(3).Professional on-site representation during the boring operations with the 
ability to perform additional discretionary environmental borings and 
monitor/recovery wells. 

(4).Applicable laboratory analysis of soil/ground water samples for specific 
constituents, existing MTBE and lead concentration from former leaded 
gasoline USTs.  Consider full range target pollutant tests at the locations of 
new USTs. 

(5).Samples are not to be homogenized or taken at recurrent boring depths. 
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(6).All results are to be recorded and submitted to the Department to serve as a 
baseline reference for the site. 

(7).Evaluation of current and seasonal high ground water elevations, gradient 
and soil recharge rates. 

(8).Provide a site assessment program summary report to include the results of 
the environmental tests, the testing methodology and an assurance plan from 
the testing laboratory. 

(9).If necessary develop DEP required Site Characterization Report and/or 
Remedial Action Plan based on contamination after report is complete. 

(10). Interim remedial actions shall be executed upon the confirmation of 
reportable contamination. 

(11). The specifications/drawings will direct the Contractor to dispose or 
remediate a finite amount of contaminated soil. 

(12). Dewatering the excavation and proper disposal of any captured water, 
whether contaminated or not, is the Contractor’s responsibility. 

(13). The removal and disposal of contaminated soil and ground water will be 
supervised by the Professional. 

(14). Any contamination of an extensive nature, or from other sources, not 
covered by the drawings or specifications, shall be considered outside the 
scope of the project.  The Professional shall notify the Department and the 
Funding Agency of the results. 

7. Procedure Information: 

a. Requirements: 

(1).Design Stage Procedure: 

(a).If applicable the Professional shall have the local or L & I Fire Marshal 
review and comment on proposed UST design and installation procedure 
with respect to Fire and Safety requirements.  File Form SP-FP2 with 
Plan. 

(b).Such reviews and comments shall be filed with DGS. 

(c). Such comments shall be incorporated into the contract documents. 

(2).Responsibility: 

(a).Professional may submit to Labor and Industry for review and comment, 
the proposed UST/AST design and installation procedure.  Include in 
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contract document complete requirement for UST/AST, regarding 
installation/ removal/registration, etc. 

(b).Contractor shall file for permit, for the Owner, with the Labor and Industry.  
The Owner is defined as the Funding Agency on whose property the UST 
will be installed. 

(c). Register UST removal, installation and upgrade with DEP and obtain a 
registration number for each UST. 

(d).Provide registered certification from tank fabricator. 

(e).Install/Remove USTs by a certified UST installer/remover. 

(f). Have inspected, tested and certified by a certified UST Installation 
Inspector. 

(g).Submit certified statement regarding compliance with requirements for the 
proper disposal of tanks required to be removed. 

8. Specification Guide Information – The following information shall be incorporated into 
the UST specifications.  The Professional shall review and modify, as necessary, to 
suit the specific project requirements. 

a. The Storage Tank and Spill Prevention Act (35 P.S. §§ 6021.101 – 6021.2104): 

(1).The Pennsylvania Storage Tank and Spill Prevention Act regulates all 
installation, modification, removal and inspection activities related to 
aboveground and underground storage systems. 

(2).Each Contractor shall comply with the requirements of the Storage Tank and 
Spill Prevention Act as it applies to this project. 

(3).Each Contractor, prior to commencement of any work, regulated by the Act, 
shall provide to the Department proof of certification by the Department of 
Environmental Protection as a certified installer or remover. 

(4).Each Contractor, prior to commencement of any work, regulated by the Act, 
shall provide to the Department proof of certification by the Department of 
Environmental Protection for the required certified Inspector on this project. 

b. Regulatory Submittals: 

(1).The certified tank installer shall be responsible for notification and/or 
submittals required by the Pennsylvania Department of Environmental 
Protection.  All notifications and submittals shall be copied and turned over to 
the Funding Agency, which shall file copies with project records and forward 
copies to the Funding Agency for record keeping required by DEP 
regulations. 
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(2).The Pennsylvania Department of Environmental Protection, Bureau of Water 
Quality Management Regional Office for this project site is: 

c. Soil Testing: 

(1).The DEP certified installer shall conduct soil testing after removal of the 
storage tank(s) and pipe systems to measure for contamination which may 
have occurred during the operation of the system. 

(2).The soil testing shall be conducted in compliance with all DEP and local 
regulations. 

(3).The certified installer shall take separate samples of the soil and test for 
specific constituents. 

(4).Samples shall be tested for presence of specific petroleum hydrocarbons, 
MTBE and lead at former leaded gas UST. 

(5).The certified installer shall submit to DGS the laboratory test results, along 
with a copy of the methodology of testing, and a quality assurance plan from 
the testing laboratory. 

(6).All analysis shall be conducted by DEP and EPA Methodology when 
available. 

d. Contaminated Materials: 

(1).The certified installer shall notify DEP and obtain approval for disposal of 
contaminated materials.  Materials shall be disposed of in accordance with 
DEP requirements. 

(2).The landfill area used for disposal of materials shall be certified to receive 
and bury materials contaminated by petroleum products.  The Contractor 
shall obtain from DEP, a list of certified landfill sites.  The certified installer 
shall make arrangements with and obtain approval from landfill manager prior 
to hauling material. 

(3).Disposal of contaminated water, sludge, or unusable product (fuel, oil, 
gasoline) shall be done by a method approved by DEP and the EPA. 

(4).The certified installer shall submit copies of all DEP permits, approvals and 
letters of notification to the Department. 

1.8 PLUMBING SPECIFICATIONS 

A PURPOSE.  The purpose is to provide guide information to assist the Professional in the 
preparation of contract drawings and specification. 

B GENERAL INFORMATION.  The work covered by this specification includes the 
Plumbing work including all labor, material, equipment and services and performing all 
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operations in connection with the plumbing installation complete, in strict accordance 
with this specification and the applicable drawings. 

1. The Professional shall comply with the latest applicable codes and regulations: 

a. PA UCC – Pennsylvania Uniform Construction Code. 

b. Fire Protection Systems – NFPA 

c. Sprinklers NFPA 13 

d. Life Safety Code – NFPA 101 

e. Pennsylvania Code – Health Department as applicable 

f. Other codes, standards and regulations, as applicable 

2. The Professional is to design to good engineering practices.  The Department 
reserves the right to direct the Professional to use materials, systems, or equipment 
that it determines to be in the best interest of the Funding Agency, Project, and/or 
Department even if beyond the code requirements. 

1.9 ELECTRICAL SPECIFICATIONS 

A PURPOSE.  To specify construction materials, methods and contract requirements, 
determined to benefit DGS included in all applicable projects.   

B APPLICABLE CODES AND REGULATIONS. Electrical design shall comply with the 
latest applicable codes: 

1. National Electrical Code – NFPA 70 

2. National Electrical Safety Code – ANSI C2 

3. Life Safety Code – NFPA 10 1 

4. Pennsylvania UCC  

5. Pennsylvania Code, Department of Health Regulations - as applicable 

6. City or Local Codes, as applicable 

7. Other codes, as applicable 

C SPREAD OF FIRE, OR PRODUCTS OF COMBUSTION.  The design and specifications 
shall be developed in accordance with the following. 

1. All lighting, power, control and fire alarm wiring shall be run in rigid metal conduit, 
intermediate electrical conduit, electrical metallic tubing, flexible metallic conduit, 
liquid tight flexible metal conduit, surface metallic raceways, or metal wireways within 
the parameters established by the National Electrical Code.  
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2. Plastic conduit, which may produce toxic smoke or contribute to the spread of fire, 
shall not be used without permission from DGS.  Plastic conduit installed 
underground or in concrete encasement will be acceptable. 

3. Non-metallic sheathed cable or armored cable is not to be used, except with 
permission. 

4. All telephone, television, electronic data processing, sound and other 
telecommunication cables shall be run in conduit as specified above, except as 
follows: 

a. Data processing cables installed under raised floors shall comply with NEC 
Article 645. 

b. Plenum conductors shall be listed as having adequate fire resistant and low 
smoke producing characteristics.  Conductors insulated with materials that 
produce toxic smoke are not acceptable.  The manufacturer of the cable shall 
certify that its product complies with the above. 

D SURGE PROTECTION.  All electrical systems susceptible to damage by lightning or 
other surges shall incorporate surge protection to protect the equipment.  The equipment 
shall be protected from surges on the downstream side of the equipment as well as from 
surges on the incoming lines.  Surge protection shall be specified as factory installed on 
all input and output terminals where the transmitting control panel is interconnected with 
other buildings for remote annunciation, alarm or data interface. 

E INSTALLATION OF EMERGENCY OR STANDBY GENERATORS.  Contract 
responsibilities for the furnishing and installing of materials and equipment associated 
with emergency or standby generators shall be broken down as described below.  The 
project design and specifications shall be developed in accordance with the following. 

1. Scope shall include: 

a. Furnish and install concrete pad (minimum 6” high), vibration isolators and 
anchor bolts for the engine generator set(s). 

b. Furnish and install the engine generator set(s). 
c. Furnish and install the automatic transfer switch(s). 
d. Provide pressure regulator(s) for natural gas or LP fueled engines. 
e. Provide day tank(s) for diesel-fueled generators in place.   
f. Provide exhaust mufflers t. 
g. Furnish and install all engine exhaust piping. 
h. Insulate all muffler and exhaust line piping. 
i. Furnish and install drip loop(s) in exhaust line piping. 
j. Furnish and install UST or AST diesel fuel tanks with level meters and piping.** 

  OR 

a. Furnish, install all diesel fuel lines, including flexible connectors.** 
b. Provide all excavation and backfill required for installation of underground tanks 

and fuel lines. 
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c. Provide motorized intake louver(s)* t 
d. Provide exhaust air louver(s)* 

* Finishes to be coordinated by the Professional. 
**  GESA Contractor shall comply with the requirements of the Storage Tank and Spill 

Prevention Act and shall be listed by the Department of Environmental Protection as 
a certified installer. 

F EMERGENCY AND/OR STANDBY GENERATOR TESTING.  Emergency or standby 
generators shall be tested at full load for four (4) hours using resistance banks. 

1. Readings of all pertinent data shall be recorded at ten (10) minute intervals for the 
first two (2) hours, and at thirty (30) minute intervals for the remainder of the test. 

2. If it becomes necessary to abort the test, another full four (4) hour test shall be made 
after correction of the problem(s). 

G MEDIUM VOLTAGE SHIELDED POWER CABLE AND FUEL TESTING.  Following are 
cable and field testing specifications for XLP and EPR cable.  The selection of the cable 
type will be the responsibility of the Professional in concurrence with the Funding 
Agency. 

1. EPR Cable: 

a. General: 

(1).Scope – This specification covers single conductor, ethylene propylene 
rubber insulated, shielded and jacketed power cable for use at 5,000 or 
15,000 volts, 133% insulation level.  Cable shall be rated at 90oC for normal 
operation; 130oC for short circuit conditions.  Cables shall be UL listed and 
designated MV-90 in accordance with the National Electrical Code. 

(2).Standards – The cable shall meet or exceed the industry standards of the 
latest edition of ICEA-NEMA Standard S-68-516, WC-8 and AEIC Standard 
CS-6. 

b. Cable: 

(1).Basic Construction – Cable shall have a single Class ‘B’ stranded bare 
copper conductor, extruded semi-conducting conductor screen, ethylene 
propylene rubber insulation, extruded semi-conducting insulation screen, 
copper tape shielding and extruded PVC jacket.  The cable conductor screen, 
insulation and the insulation screen shall be manufactured by employing an 
in-line triple tandem extrusion process. 

(2).Conductor – Annealed copper with concentric lay Class ‘B’ stranding 
conforming to ASTM B 8 and ICEA S-68-516, Part 2. 

(3).Conductor Screen – Extruded layer of semi-conducting ethylene propylene 
rubber compound shall be applied over the conductor.  The DC volume 
resistivity of the screen shall not exceed 50,000 ohm/cm at 90oC when tested 
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in accordance with AEIC No. CS-6.  The conductor screen shall be clean 
stripping from the conductor and inseparably bound to the overlying 
insulation. 

(4).Insulation – Ethylene propylene rubber with physical and electrical 
characteristics that comply with the requirements of ICEA Standard S-68-516.  
The insulation thickness shall be as follows for 133% insulation level. 

5 KV - 115 Mils 
15KV - 220 Mils 

The thickness at any cross-section of the insulation shall not be less than 90% of 
the specified thickness. 

(5).Insulation Screen – Extruded layer of semi-conducting ethylene propylene 
rubber compound shall be applied over the insulation.  The DC volume of 
resistivity of the screen shall not exceed 50,000 ohm/cm at 90°C when tested 
in accordance with AEIC No. CS-6.  Average thickness shall be in 
accordance with AEIC. 

(6).Metallic Shield – Non-magnetic metallic conducting covering consisting of a 
5-mil copper tape helically applied with a minimum overlap of not less than 
12.5%. 

(7).Cable Jacket – Polyvinylchloride jacket meeting the physical requirements of 
ICEA.  The jacket shall have a minimum average thickness in accordance 
with ICEA S-68-516. 

(8).Identification – The following information shall be permanently printed every 
24” on the surface of the jacket. 

(a).Manufacturer/Conductor Size 

(b).And Type/Insulation Type and 

(c). Thickness/% Insulation Level/ 

(d).Rated Voltage/MV-90/Year of Manufacture 

c. Factory Testing and Certification: 

(1).DC Resistance Test – Conductor DC resistance shall meet the requirements 
of ICEA S-68-516. 

(2).AC and DC Voltage Tests – Each reel of cable shall be subjected to AC and 
DC tests in accordance with Part 6 of ICEA per the cable rated voltage for 
133% insulation level.  The cable shall be given a five (5) minute AC voltage 
withstand test and fifteen (15) minute DC voltage withstand test. 

(3).Insulation Resistance – Insulation resistance shall be measured and recorded 
in megohms per 1,000 ft. and when corrected to 15.6oC the series insulation 
resistance shall not be less the 50,000 megohms per 1,000 ft. 
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(4).Corona Discharge – Each reel of cable shall be given a corona discharge 
test.  The test shall be in accordance with AEIC No. CS-6, latest edition.  An 
X-Y recording graph shall be furnished showing corona test results.  The 
maximum partial discharge allowed is 5 pico coulombs. 

(5).Certification – For each reel of cable, a certified and notarized factory test 
report, reel numbers for cable identification with date of manufacturer and 
testing shall be submitted.  Nine (9) copies of this certification and test report 
shall be submitted through the Project Inspector for approval. 

2. XLP Cable: 

a. General: 

(1).Scope – This specification covers single conductor, cross linked polyethylene 
insulated, shielded and jacketed power cable for use at 5,000 or 15,000 volts, 
133% insulation level.  Cable shall be rated at 90oC for normal operation; 
130oC for emergency overload conditions; 250oC for short circuit conditions.  
Cables shall be UL listed and designated MV-90 in accordance with the 
National Electric Code. 

(2).Standards – The cable shall meet or exceed the industry standards of the 
latest edition of ICEA-NEMA Standard S-66-524, WC-7 and AEIC Standard 
CS-5. 

b. Cable: 

(1).Basic Construction – Cable shall have a single Class ‘B’ stranded bare 
copper conductor, extruded semi-conducting conductor screen, cross-linked 
polyethylene insulation, extruded semi-conducting insulation screen, copper 
drain wire shielding and extruded PVC jacket.  The cable conductor screen, 
insulation and the insulation screen shall be manufactured by employing an 
in-line triple tandem extrusion process. 

(2).Conductor – Annealed copper with concentric lay Class ‘B’ stranding 
conforming to ASTM B 8 and ICEA S-66-524, Part 2. 

(3).Conductor Screen – Extruded layer of semi-conducting cross-linked 
polyethylene compound shall be applied over the conductor.  The DC volume 
resistivity of the screen shall not exceed 50,000 ohm/cm at 90oC when tested 
in accordance with AEIC No. CS-5.  The conductor screen shall be clean 
stripping from the conductor and inseparably bound to the overlying 
insulation. 

(4).Insulation – Cross-linked polyethylene with physical and electrical 
characteristics that comply with the requirements of ICEA Standard S-66-524.  
The insulation thickness shall be as follows for 133% insulation level. 

5 KV - 90 Mils 
15KV - 220 Mils 
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The thickness at any cross-section of the insulation shall not be less than 90% of 
the specified thickness. 

(5).Insulation Screen – Extruded layer of semi-conducting cross-linked 
polyethylene compound shall be applied over the insulation.  The DC volume 
of resistivity of the screen shall not exceed 50,000 ohm/cm at 90oC when 
tested in accordance with AEIC No. CS-5.  Average thickness shall be in 
accordance AEIC. 

(6).Metallic Shield – Soft drawn uncoated copper wires helically applied over the 
insulation shield.  The drain wire shield shall meet the requirements of ICEA 
S-66-524, Part 4 and UL 1072; minimum of 5,000 circular mils per inch of 
insulated conductor diameter.  A non-metallic separator tape shall be helically 
applied over the metallic wire shield. 

(7).Cable Jacket – Polyvinylchloride jacket meeting the physical requirements of 
ICEA.  The jacket shall have a minimum average thickness in accordance 
with ICEA S-66-524. 

(8).Identification – The following information shall be permanently printed every 
24” on the surface of the jacket. 
(a).Manufacturer/Conductor Size 
(b).And Type/Insulation Type and 
(c). Thickness/% Insulation Level/ 
(d).Rated Voltage/MV-90/Year of Manufacture 

c. Factory Testing and Certification: 

(1).DC Resistance Test – Conductor DC resistance shall meet the requirements 
of ICEA S-66-524. 

(2).AC and DC Voltage Tests – Each reel of cable shall be subjected to AC and 
DC tests in accordance with Part 6 of ICEA per the cable rated voltage for 
133% insulation level.  The cable shall be given a five (5) minute AC voltage 
withstand test and a fifteen (15) minute DC voltage withstand test. 

(3).Insulation Resistance – Insulation resistance shall be measured and recorded 
in megohms per 1,000 ft. and when corrected to 15.6oC the series insulation 
resistance shall not be less than 50,000 megohms per 1,000 ft. 

(4).Corona Discharge – Each reel of cable shall be given a corona discharge 
test.  The test shall be in accordance with AEIC No. CS-5, latest edition.  An 
X-Y recording graph shall be furnished showing corona test results.  The 
maximum partial discharge allowed is 5 pico coulombs. 

(5).Certification – For each real of cable, a certified and notarized factory test 
report, reel numbers for cable identification with date of manufacture and 
testing shall be submitted.  Nine (9) copies of this certification and test report 
shall be submitted through the Project Inspector for approval. 
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3. Field Testing: 

a. General: 

(1).Scope – Field testing cables, splices and terminations shall consist of a non-
destructive, direct current, dielectric test for insulation of primary cable 
system using ICEA standard procedure. 

(2).The GESA Contractor shall notify the Professional, Department and Funding 
Agency two (2) weeks prior to the date of tests.  Tests must be witnessed by 
representatives of the Funding Agency. 

(3).Testing shall be by an independent testing firm acceptable to the Department.  
Testing is not to be by the GESA Contractor.  All tests shall be made by a 
qualified field technician especially trained for dielectric testing and 
interpretation of results and regularly engaged in dielectric testing. 

(4).The GESA Contractor shall be responsible for disconnecting and 
reconnecting existing equipment as required to make these tests. 

(5).If at any time during the test procedure, the test is stopped due to excessive 
readings, the installation shall be checked to locate the problems.  Corrective 
measures shall be taken prior to continuing the test. 

b. Cable, Splicing and Termination Testing: 

(1).Scope – All new cables, including all splices and termination, shall be tested 
after installation prior to being energized.  All cables not under test shall be 
properly grounded and tied to the shield of the cable under test.  If it is 
necessary to repeat a test, the capacitance and absorption current shall be 
discharged by grounding the conductor for sufficient time to allow complete 
drainage.  If the cable has been energized prior to testing, the capacitance 
shall be completely discharged by grounding the conductor in an approved 
manner. 

(2).Field Testing – Tests performed and recorded shall be of the following types: 

(a).Step Voltage Tests for New Cable Circuits 

(b).Step Voltage and Time Resistance (Polarization Index) Tests for Existing 
Circuits 

(3).An installation having only new cable, splices and termination shall be tested 
as follows: 

(a).5 KV System – Test to 25 KV DC 

(b).15 KV System – Test to 55 KV DC* (*64 KV DC for cable only) 
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(c). Under no circumstances is the test voltage to exceed 80% of the 
manufacturer’s original DC over-voltage acceptance test 

(4).An installation consisting of a combination of new and existing cables, splices 
and terminations shall be tested as follows: 

(a).5 KV System – Test to 20 KV DC provided the existing system passes the 
meggar test 

(b).15 KV System – Test to 35 KV DC provided the existing system passes 
the meggar test 

(c). Lower test voltages may be used upon direction from the Funding Agency 
or the Department 

(d).Under no circumstances is the test voltage to exceed 60% of the 
manufacturer’s original DC over-voltage acceptance test 

(5).The results shall be plotted in the form of a curve on kilovolt-megohm paper. 

(6).In the step voltage tests, voltage shall be applied evenly to the insulation in 
ten (10) consecutive steps of a specified magnitude or steps equal to the 
kilovolt rating (whichever is the lower), starting at a pre-selected and specified 
initial value.  Voltage shall be held at each step for one (1) minute and current 
readings shall be taken and recorded at the end of each one (1) minute 
period for each voltage step.  For certain very long cables, the test current will 
not have stabilized at the end of one (1) minute.  In these cases, each step 
shall be held for two (2) minutes or for sufficient time to allow for stabilization 
of the capacitance and absorption currents.  In conducting the test, the 
voltage shall not be increased or decreased during the time period.  At the 
completion of the step voltage test and when the maximum specified voltage 
is achieved, the voltage shall be held at this maximum for ten (10) minutes 
and current readings taken and recorded. 

(7).In the Polarization Index Test, a specified constant test voltage shall be 
applied for ten (10) minutes to each conductor, recording insulation 
resistance at 1/4, 1/2 and 3/4 and one (1) minute and every minute thereafter.  
The Polarization index (ratio of ten (10) minute insulation resistance to one 
(1) minute insulation resistance) shall be at least 1.00 to permit application of 
high potential in the step voltage test. 

c. Test Results: 

(1).Determination – A determination is to be made by the testing firm field 
technician as soon as the test is completed, as to whether the system should 
be energized. 

(2).Distribution – Nine (9) certified copies of the field test reports shall be 
furnished to the Professional through the Project Inspector for approval, and 
shall include the following: 
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(a).All readings shall be recorded and plotted on kilvoltmegohm paper 

(b).A written summary by the tester as to the conditions of the installation, 
and recommendations relative to the acceptability of the installation. 

(3).If the Department concludes that the test results are marginal, another test 
shall be run prior to the expiration of the one (1) year bonding period.  The 
test shall be arranged for and paid for by the Electrical Contractor. 

1.2 HAZARDOUS MATERIALS SPECIFICATION 

A PURPOSE.  Based on past project experience, the Department has developed the 
“Protocol Regarding Asbestos, Lead, PCB’s/Mercury, Radon and Other Hazardous 
Materials”, which includes guidance specifications for handling of hazardous materials.   

B GUIDANCE SPECIFICATIONS.  The Protocol and Guidance Specifications for 
hazardous materials work include the following: 

1. Professional's Responsibilities to The Funding Agency and the Department 

2. Sample Hazardous Materials Survey RFP Letter 

3. Sample Quality Assurance Hazmat Monitoring RFP Letter 

4. Guidance Spec for Removal of Asbestos-Containing Materials* 

5. Guidance Spec for Disturbance of Lead-Containing Surface Coatings* 

6. Guidance Spec for Removal/Disposal of PCB and Mercury-Containing Materials* 

7. Guidance Spec for Radon Testing and Mitigation Design* 

8. Lead-Based Paint Guidance Note for Drawings* 
* Sections D through H are available upon request; contact the GESA Project Coordinator. 

C EDITING.  These specifications are provided for guidance only, and should not be 
copied verbatim.  Edit specifications accordingly to suit project scope and field 
conditions.  All guidance documents are provided to indicate the level of detail that the 
Department is expecting in the Construction Documents.  The use of competent qualified 
individuals should be used for design. 
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CHAPTER 11  

PROJECT INFORMATION EXHIBITS 
EXHIBIT   TITLE         
    
Section A Submission Checklists 
A1 Schematic Documents Submission Checklist 
A2 Construction Documents Submission Checklist         
Section B Drawing Standards 
B1 Cover Sheet Layout            
B2 Cover Sheet Title Block            
B3 Standard Sheet Title Block           
Section C Miscellaneous Items 
C1 List of Regulatory Approvals/Permits – Status Report        
C2 Boiler System Test Report           
C3 Receipt for Test Boring Result Drawings         
C4 Sample Electrical Panel Schedule          
C5 Funding Agency Design Submission Approval Form        
C6 Exceptions to L & I Special Inspections          
Section D HazMat Protocol 
D1 Protocol Regarding Asbestos, Lead, PCB’s/Mercury, Radon and 
 Other Hazardous Materials   



 

GESA PROJECT DESIGN MANUAL             EXHIBIT A1 

GESA PROJECT  

SCHEMATIC DOCUMENT SUBMISSION CHECKLIST 

Project Number:   Submission Date:  _____________________ 
Project Title: 
  

 
  

 

 1  Transmittal Letter  
       (w/ this Schematic Submission Checklist attached)  

 2  Code Review and Analysis  

 3  Schematic Design Drawings w/ Cover Sheet  

 4 

 Notification Letters to All Utility Companies (include reply letters if available): 
       Electric    Telephone  Storm Sewer 
 Water    TV Cable  Other 
 Gas    Sanitary Sewer  Other 

 

 5  Fuel Feasibility Study (w/ Coal Non-Use Justification, where applicable)  

 6  Structural Engineer’s Initial Subsurface and Related Site Investigation Reports 
w/ Professional’s Request for Proposals for Geotechnical Services  

 7  Initial Report on Site Restrictions  

8  List of Required Regulatory Approvals/Permits – Status Report  

9  Initial Contact Letter to PHMC  

10  Report on Status of Current and Anticipated Additional Services (if applicable)  

11  Additional Items as applicable (list items in Transmittal Letter)  
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GESA PROJECT  

CONSTRUCTION DOCUMENT SUBMISSION CHECKLIST 

Project Number:   Submission Date:   

Project Title:   

   

 

 1  Transmittal Letter  
      (w/ this Construction Documents Submission Checklist attached)  

 2  Code Review and Analysis  

 3  Project Specifications   

 4  All Construction Drawings w/ Cover Sheet  

 5  Report Summarizing the Status of All Utilities  

 6  List of Required Regulatory Approvals/Permits – Status Report  
       with copies of all applications/approvals  

 7  Geotechnical Report and All Other Reports (if applicable)   

8  Funding Agency’s Final Design Approval Letter  
 

 

Submit Final Documents to L&I for UCC Review/Approval and Building Permit after you receive the 
Construction Documents Submission Acceptance Letter from the Department. 
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LIST OF REGULATORY APPROVALS / PERMITS – Status Report 
 

Project Number: ___________________                                  Time Period: _________________________ 
Project Location: _________________________________________ Funding Agency: __________________ 
Professional Firm: _______________________________________________________________________ 
 

 
    

NO. ITEM GRANTING 
AUTHORITY 

STATUS REPORT 
(Incl. anticipated approval date) 

1 Local Approvals (as applicable) Municipality  

2 Zoning Permit Municipality  

3 Storm Water Mgt. Approval Municipality/ 
County  

4 Soil Erosion and Sedimentation 
Control Permit 

Municipality/ 
County  

5 Land Development Plan/ 
Subdivision Approval 

Municipality/ 
County  

6 PA. UCC Approval 
(incl. Building Permit) L & I  

7 Pa. Natural Diversity Index D.C.N.R.  

8 Highway Occupancy Permit PennDOT  

9 Sanitary Sewer Module D.E.P.  

10 Underground Tanks Approval L&I/ 
D.E.P.  

12 Flood Plain Approval D.E.P.  

13 Wetlands Approval D.E.P.  

14 Archaeological Approval P.H.M.C.  

15 Historical Building Approval P.H.M.C.  

16 NPDES Approval D.E.P.  

Instructions to Professional:  Add additional Permits/Approvals, as applicable, for complete list of all required for the Project. 
Attach copies of all approval letters, as applicable. 
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Date: _______________________ 
 

BOILER SYSTEM TEST REPORT 
 
 
 
 

PROJECT NO. D.G.S. ________________ 
 

________ (Coal, Gas, Oil) _____Boiler 
 

__________________ (Funding Agency) ___________________ 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PREPARED BY:       REPORT DATE: 
 
__________(Name)_______________________    ______________________ 
 
_________(Representing)__________________ 
 
 
 
 
 
 
 
 
 
 

SAMPLE GUIDE 
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Date: _______________________ 

 
 

REPORT OF BOILER SYSTEM TEST 
 

 
 
 

The attached report of the Boiler System Test of Project No. D.G.S. GESA_______________, High 
Pressure Boiler, ____ (Funding Agency and Location) _____, has been prepared for the Department of 
General Services by _______(Contractor)___________. 
 
 
 
 
 
 
 
 

SAMPLE 
 
 
 
 
 
 
 
 
 
 
 Testing Agent:  _______________________________________ 
 
 
 Witnessed By:  _______________________________________ 
    (Funding Agency)   
 
 
 
 
 Approved By:  _______________________________________ 
    (Professional) 
 
 Date: _____________________ 
 
 
 
 
 Approved By: ________________________________________ 
   (Department of - Agency -)       
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 Date:  _____________________ 
 

 
BOILER SYSTEM TEST REPORT 

 
I. PROJECT IDENTIFICATION 
 

Project No. D.G.S. GESA ________________ 
 
High Pressure Boiler 
 
_______ (Funding Agency) ___________________________________ 
 
_______(Location)_________________________________________ 
 
Test Dates:  _____________________ 
 
Test Dates:  _____________________ 

 
II. SYSTEM DESIGN 
 

A. Equipment (*) 
 

Boiler: (Provide description, model number(s) and serial number(s)  
of all equipment) 

 
Instrumentation: 
 
Fuel Oil Service Pump: 
 
Chemical Feed System: 
 

(*) For coal fired included all associated system equipment – See ______________. 
 

B. Predicted Performance – Boiler/Burner – No. 2 Fuel Oil 
 

 MINIMUM 1 MAXIMUM HOUR 
PEAK 

Actual evaporation, lbs/hr 10,000 70,000 
Operation pressure, psig 150 150 
Steam quality, % 99.5 99.5 
Steam temperature at nozzle, oF 366 366 
Feedwater temperature, oF 212 212 
CO2 at boiler outlet, % 12.8* 13.4* 
Gas temperature at boiler outlet, oF 410 505 
Total weight of exit gas, lbs/hr 11,310 77,955 
Fuel burning rate, lbs/hr 650 4,480 
Draft loss through boiler, WG 0.17 5.75 
BTU release/ft3 gross furnace volume 7,540 52,160 
Efficiency complete unit, % 81.3 82.3 

* Air Atomization 
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SAMPLE 
1 Data is to be provided by the boiler manufacturer and to be included as part of Contractor’s bid package – 
See _____________ for coal-fired boiler. 

C. Fuel Analysis 
 

Fuel Oil No. 2 
Specific gravity, API 0.844 
Viscosity, SSU, @ 60oF 40.6 
Sulfur, Wt. %, Maximum 0.15 
Weight, lbs/gal 7.030 
BTU, as fired 136,544 

(Data from Laboratory Analysis) 
 

III. OPERATING DATA – (Data as Result of Test) 
 

Fuel Oil No. 2 
Evaporation 

Maximum lbs/hr 62,000 
Minimum lbs/hr 5,000 
Average lbs/hr 21,160 
Total lbs/96 hrs 2,031.330 

Steam Conditions 
Drum pressure, psig 150 
Outlet temperature, oF 401 
Enthalpy, saturated steam, BTU/lbs 1195.6 
Purity, calorimeter, % 99.5 

Feedwater Conditions 
Temperature to boiler, oF 224 
Enthalpy, feedwater, BTU/lbs 192.17 
Blowdown, % (approximately) 10.0 

Fuel 
Consumed, gallons 16,452 
BTU/gallons 136,544 

 
IV. EFFICIENCY CALCULATIONS (Calculated for Test Data) 
 

A. Fuel Oil No.2 
 

% Eff. = W s (h-hf) + Wb x hfl     x 100 
   Vo x Hv   
 
Ws Weight steam produced, lbs 
Wb Weight blowdown, lbs 
Vo Volume oil, gallons 
H Enthalpy saturated steam, BTU/lbs 
Hf Enthalpy feedwater, BTU/lbs 
Hv Heating value fuel, BTU/gal 
Hfl Enthalpy blowdown, BTU/lbs 

 
SAMPLE 

 
% Eff = 2,031,330 (1195.6 – 192.17) + 20,313 (173.83)       x 100 = 90.7 

               16,452 x 136,544 
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V. OBSERVATIONS (Information Prepared by Testing Agent) 
 

A. The boiler performance test was conducted on _____(Date)________ and 
_____(Date)__________, in accordance with the Department’s standard boiler system 
testing procedures.  The primary interest of the test was to determine the ability of the boiler 
system components furnished and installed under Project D.G.S. GESA_____________, to 
satisfy the requirements of the system under normal institutional steam demand.  No. 2 fuel 
oil was burned for the entire ninety-six (96) hour test. 

 
B. A capacity test of approximately one (1) hour duration was run.  Difficulty was experienced 

at peak of _______ lbs. per hour.  The lack of sufficient quantity of boiler feedwater resulted 
in this limitation of capacity. 

 
C. The ninety-six (96) hour test was started at 10:00 A.M. on ____(Date)______, and ended at 

10:00 A.M. on ______(Date)_______.  No difficulties were encountered other than the 
limitation as detailed in Paragraph B. 

 
D. The calculated overall boiler efficiency was 90.7%.  This obviously high calculated 

efficiency is believed related to: (1) the steam flow recorder calibration factor and need to 
change orifice size and (2) an oil flow meter range below that recommended by the meter 
manufacturer. 

 
E. Difficulty was experienced in feeding the boiler at near peak conditions while using the 

existing Funding Agency boiler feedwater system.  Peak boiler steam capacity was not 
obtained. 

 
F. The smoke density of combustion gases was satisfactory and in compliance with DEP 

regulations. 
 
G. The boiler water chemical control was not satisfactory.  Concentrations exceeded 

recommended control limits throughout the test. 
 
H. The boiler chemical feed system failed on the third day of the test due to cutout of electrical 

overload in pump motor.  Piping restrictions would cause such a condition. 
 
I. The installation, operation and performance of the system components were satisfactory 

except as follows: 
 

 Funnel drain to discharge overflow from injector was inadequately sized resulting in 
flooding boiler room floor.  Drain piping size should be increased. 
 
 

SAMPLE 
 
 

 The orifice related to the Bailey steam flow recorder should be changed to have the 
recorded flow read direct without correction factor. 

 
VI. SUMMARY (Information Prepared by Testing Agency) 
 

A. The results of the test were satisfactory except for items listed under VI above.  Those items 
considered to be the responsibility of the Mechanical Contractor should be corrected 
promptly.  Other items of a design nature are offered for consideration by the Authority.  
Some items are the responsibility of the Funding Agency.  All safety controls and lockout 
devices were tested and found to be satisfactory. 
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VII. RECOMMENDATIONS (Provided by Design Professional) 
 

 Shall verify test results are proper. 
 
 Shall comment as to action to be taken regarding any noted deficiencies, if any. 
 
 Shall recommend acceptance or qualified rejection of boiler and provide action to be taken. 
 
 For coal fired boilers, the Contractor shall obtain from DEP, Bureau of Air Quality 

Management ‘Certification to Operate’.  A copy shall be included in report. 
 

VIII. ATTACHMENTS 
 

A. Data sheets, Boiler System Test (for each test day) 
 
B. Steam Flow Recorder Charts (for each test day) 
 
C. Fuel Analysis 
 
D. List of Representatives in Attendance (for each test day) 
 
E. Copy of ‘Certificate to Operate’ 

 
 
 
 
 
 
 
 
 
 

SAMPLE 
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FUNDING AGENCY DESIGN SUBMISSION  

APPROVAL FORM 
 

 
Project Number: ____________________________     Date: ____________ 

Project Title: __________________________________________________________________ 

                __________________________________________________________________ 

 

 

The _________________________________________________ has completed its review of 

the Construction Document Submission on the GESA Project dated _________________, for the 

above-referenced Project, and hereby accepts and approves the design of the project with 

comments, if any attached to this sheet 

 
 
 

APPROVED BY:            
 Funding Agency Representative                     Date 

 ________________________________________ 
          Title 

 
 
 
 
 
cc:  Project Coordinator 
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ENVIRONMENTAL STATEMENT 
 

According to the Commonwealth Procurement Code, Act of May 15, 1998, P.L. 
358, No. 57, 62 Pa.C.S. §§ 101-4509, all Requests for Proposals for construction projects 
issued by any government agency shall set forth any provision of Federal and State 
statutes, rules and regulations dealing with the prevention of environmental pollution and 
the preservation of public natural resources that affect the projects. 
 
 The Proposer is hereby notified that this Project is subject to those statutes, rules 
and regulations shown on the following list, and the Work must be carried out in 
compliance with these statutes, rules and regulations. 
 

STATE LAW 
 
I. Purdon's Statutes - Title 3 (Agriculture) 
 
Fertilizer Act, Act of Dec. 13, 2001, 3 Pa. C.S.A. § 6701, et seq.   
Soil and Plant Amendment Act, Act of Dec. 13, 2001, 3 Pa. C.S.A. § 6901, et seq.   
 
PA Pesticide Control Act of 1973, Act of March 1, 1974 as amended, 3 P.S. § 111.21, et seq.   
 
Agricultural Liming Materials Act, Act of March 17, 1978, as amended, 3 P.S. § 132-1, et seq.   
 
The PA Plant Pest Act of 1992, Act of December 16, 1992 as amended, 3 P.S. § 258.1, et seq.   
 
Noxious Weed Control Law, Act of April 7, 1982 as amended, 3 P.S. § 255.1, et seq.   
 
Conservation District Law, Act of May 15, 1945 as amended, 3 P.S. § 849, et seq. 
 
(Relating to weather modification), Act of January 19, 1968, as amended, 3 P.S. § 1101, et seq.   
 
 
II.  Purdon's Statutes - Title 16 (Counties) 
 
(Relating to land use), Act of January 13, 1966 as amended, 16 P.S. § 11941, et seq. 
  
  
III.  Purdon's Statutes - Title 18 (Crimes and Offenses) 
 
The Crimes Code, Act of December 6, 1972, as amended, 18 Pa. C.S.A. § 101, et seq.  
  
IV.  Purdon's Statutes - Title 24 (Education) 
 
Public School Code of 1949, Act of March 10, 1949, as amended, 24 P.S. § 7-731, et seq. 
  
 
V.  Purdon's Statutes - Title 30 (Fish) 
 
The Fish and Boat Code, Act of October 16, 1980, as amended, 30 Pa. C.S.A. § 101, et seq. 
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VI. Purdon's Statutes - Title 32 (Forests, Waters and State Parks)

(Relating to water power and water supply permits), Act of June 14, 1923, as amended, 32 P.S. 
§ 591, et seq.

Water Well Drillers License Act, Act of May 29, 1956, as amended, 32 P.S. § 645.1, et sec.    

(Relating to Flood Control Districts), Act of August 7, 1936, as amended, 32 P.S. § 653, et seq.  

Flood Plain Management Act, Act of October 4, 1978, as amended, 32 P.S. § 679.101, et seq.  

Storm Water Management Act, Act of October 4, 1978, as amended, 32 P.S. § 680.1, et seq.   

Dam Safety and Encroachments Act, Act of November 26, 1978, as amended, 32 P.S. § 693.1, 
et seq.   

(Relating to Stream Clearance), Act of June 5, 1947, as amended, 32 P.S. § 701, et seq. 

(Relating to Potomac River Pollution), Act of May 29, 1945 (P.L. 1134, § 1), as amended, 32 
P.S. 741 et seq.  Repealed in Part.  Section 4 of Act 1981, May 1, P.L. 22 No. 9, repeals this 
section to “the extent it required one of the members of the Interstate Commission on the 
Potomic River Basin to be a member of the Pennsylvania Commission on Interstate 
Cooperation.”   

(Relating to Schuylkill River pollution), Act of June 4, 1945, as amend., 32 P.S. § 751.1, et seq.  

(Relating to Delaware River pollution) Act of April 19, 1945 as amend.32 P.S. § 815.31, et seq.  

Delaware River Basin Compact, Act of July 7, 1961, as amended, 32 P.S. § 815.101, et seq.   

Ohio River Valley Water Sanitation Compact, Act of April 2, 1945, as amended, 32 P.S. § 816.1, 
et seq.   

Great Lakes Basin Compact, Act of March 22, 1956, as amended, 32 P.S. § 817.1, et seq.  

Brandywine River Valley Compact, Act of September 9, 1959, as amend. 32 P.S. § 818, et seq.  

Wheeling Creek Watershed Protection and Flood Prevention District Compact, Act of August 2, 
1967, as amended, 32 P.S. § 819.1, et seq.   

Susquehanna River Basin Compact, Act of July 17, 1968, as amended, 32 P.S. § 820.1, et seq.  

Chesapeake Bay Commission Agreement, Act of June 25, 1985, as amended, 32 P.S. § 
820.11, et seq.   

(Relating to Preservation and Acquisition of Land for Open Space Uses), Act of January 19, 
1968, as amended, 32 P.S. § 5001, et seq.   
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Land and Water Conservation and Reclamation Act, Act of January 19, 1968, § 2), as amended, 
32 P.S. § 5101, et seq.    
 
Bluff Recession and Setback Act, Act of May 13, 1980, as amended, 32 P.S. § 5201, et seq.   
 
Wild Resource Conservation Act, Act of June 23, 1982, as amended, 32 P.S. § 5301, et seq.   
 
VII.  Purdon's Statutes - Title 34 (Game) 
 
The Game and Wildlife Code, Act of July 8, 1986, as amended, 34 Pa. C.S.A. § 101, et seq.   
 
VIII.  Purdon's Statutes - Title 35 (Health and Safety) 
 
(Related to public eating and drinking places), Act of May 23, 1945, as amended, 35 P.S. 655.1 
et seq.  Repealed in Part.  Section 6(b) of Act 1994, repealed this section in so far as it is 
inconsistent with said act (3 Pa. C.S.A. § 6501, et seq.).   §§ 655.1 to 655.11. §§ 655.12a to 
655.13a repealed by 2010, Nov. 23, P.L. 1039,  No.106, § 8(2)(ii), effective in 60 days [Jan.24, 
2011]   
 
The Public Bathing Law, Act of June 23, 1931, as amended, 35 P.S. § 672, et seq.  
  
The Clean Streams Law (Related to the protection of public water supply), Act of June 22, 1937, 
as amended, 35 P.S. § 691.1, et seq.   
 
PA Safe Drinking Water Act, Act of May 1, 1984, as amended, 35 P.S. § 721.1, et seq.  
 
PA Sewage Facilities Act, Act of January 24, 1966 as amended, 35 P.S. § 750.1, et seq.  
Repealed in Part.  Section 15 of Act 1990, July 1, repealed this section insofar as it relates to 
fee payments.    
 
PA Solid Waste-Resource Recovery Development Act, Act of July 20, 1974, as amended, 35 
P.S. § 755.1, et seq.   
 
(Related to pollution from abandoned coal mines), Act of December 15, 1965 as amended, 35 
P.S. § 760.1, et seq.   
 
Low-Level Radioactive Waste Disposal Act, Act of February 9, 1988, as amended, 35 P.S. § 
7130.101, et seq.   
 
(Related to Camp Regulation), Act of November 10, 1959 as amended 35 P.S. § 3001, et seq.   
 
Air Pollution Control Act, Act of January 8, 1960, as amended 35 P.S. § 4001, et seq. 
 
Solid Waste Management Act, Act of July 7, 1980  as amended, 35 P.S. § 6018.101, et seq. 
Repealed in Part.  Section 905(b) of Act 1988, Feb. 9,  the Low-Level Radioactive Waste 
Disposal Act (35 P.S. § 7130.101, et seq.), repealed this section insofar as it is inconsistent with 
said act.   
 
Radiation Protection Act, Act of July 10, 1984, as amended, 35 P.S. 7110.101, et seq. Repealed 
in Part.  Section 17(b) of Act 1992, Dec. 18, provides that this section is repealed insofar as it is 
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inconsistent with said act. Section 6(3) of 2007, July 13, P.L. 95, No. 31, imd. Effective, provides 
that “[a]ll other acts and parts of acts are repealed insofar as they are inconsistent with this act.  
 
Worker and Community Right-to-Know Act, Act of October 5, 1984 as amended, 35 P.S. § 
7301, et seq.   
 
IX.  Purdon's Statutes - Title 36 (Highways and Bridges) 
 
State Highway Law, Act of June 1, 1945, as amended, 36 P.S. § 670-101, et seq.  Repealed in 
Part.  Section 4 of Act 1985, July 3, repealed this act insofar as it’s inconsistent with said act. 
 
Junkyards and Automotive Recycler Screen Law, Act of July 28, 1966, as amended, 36 P.S. § 
2719.1, et seq. 
 
Highway Vegetation Control Act of December 20, 1983 as amended, 36 P.S. § 2720.1, et seq. 
 
X.  Purdon’s Statutes – Title 37 APPENDIX (Historical & Museums) 
 
History Code, Act of May 26, 1988, as amd, 37 Pa.C.S.A. § 101, et seq.  
 
XI.  Purdon's Statutes - Title 43 (Labor) 
 
General Safety Law 
(Related to General Safety), Act of May 18, 1937, as amended, 43 P.S. § 25-1, et seq. 
 
Seasonal Farm Labor Act, Act of June 23, 1978, as amended, 43 P.S. § 1301.101, et seq.  
 
XII.  Purdon's Statutes - Title 52 (Mines and Mining) 
 
Coal Refuse Disposal Control Act of September 24, 1968, as amended, 52 P.S. § 30.51, et seq.      
 
Surface Mine Land Acquisition & Reclamation Law 
(Related to Coal Land Improvement), Act of July 19, 1965, as amended, 52 P.S. § 30.101, et 
seq.     
 
Mine Fire and Subsidence Remedial Project Indemnification Law 
(Related to Mine Fires & Subsidence),Act of April 3,1968, as amd. 52 P.S. § 30.201, et seq.   
 
PA Anthracite Coal Mine Act, Act of November 10, 1965 as amended, 52 P.S. § 70-101, et seq.  
 
(Related to discharge of coal into streams), Act of June 27, 1913 as amended, 52 P.S.  § 631, 
et seq.   
 
(Caving-in, Collapse, Subsidence), Act of May 27, 1921, as amended, 52 P.S. § 661, et seq.   
 
Anthracite Coal Mining Regulation Law 
(Related to Subsidence), Act of September 20, 1961 as amended, 52 P.S. § 672.1, et seq.  
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Anthracite Strip Mining and Conservation Act, Act of June 27, 1947 as amended, 52 P.S. § 
681.1, et seq.  Repealed in Part.  Section 16 of Act 1971, Nov. 30, provided that this section 
repealed insofar as it is inconsistent with Act No. 147.   
 
Anthracite Mine Drainage Law 
(Related to control and drainage of water from coal formations), Act of July 7, 1955 as 
amended, 52 P.S. § 682, et seq.   
 
Bituminous Coal Mine Safety Act, Act of July 7, 2008, 52 P.S. § 690-101, et seq. 
 
(Related to Abandoned Mines – abandoned mines; sealing entries and air shafts), Act of May 7, 
1935, as amended, 52 P.S. § 809, et seq.    
 
(Related to maps and plans of mines), Act of June 15, 1911, as amended, 52 P.S. § 823.   
 
Surface Mining Conservation and Reclamation Act, Act of May 31, 1945 as amended, 52 P.S. § 
1396.1 et seq. Repealed in Part.  Section 27 of Act 1984, Dec. 19,  provides that, except as 
provided in § 3304 of this title, this section “is repealed to the extent that it applies to the surface 
mining of minerals other than bituminous and anthracite coal.”   
 
The Bituminous Mine Subsidence and Land Conservation Act, Act of April 27, 1966, as 
amended, 52 P.S. § 1406.1, et seq 
 
Bituminous Mine Subsidences in Counties of the Second Class. (Related to cave-in or 
subsidence of surface above mines), Act of July 2, 1937, as amended, 52 P.S. § 1407, et seq.    
 
(Related to Coal Stripping – Coal stripping Operation Defined), Act of June 18, 1941 as 
amended, 52 P.S. § 1471, et seq.    
 
(Related to Coal under State Lands – Easements and Rights of Way), Act of June 1, 1933 as 
amended, 52 P.S. § 1501, et seq.   
 
(Related to Mining Safety Zones – Establishment of Safety Zones), Act of Dec. 22, 1959 as 
amended, 52 P.S. § 3101, et seq.   Repealed in Part – Act 1959, Dec. 22, P.L. 1994, No. 729 
[52 P.S. §§3101 TO 3109], is repealed to the extent applicable to bituminous coal mines by 
2008, July 7, P.L. 654, No. 55, §3101(b)(3), effective in 180 days [Jan. 5, 2009] 
 
(Coal and Clay Mine Coal Subsidence Insurance Fund Law), Act of August 23, 1961 as 
amended, 52 P.S.  § 3201, et seq.   
 
Interstate Mining Compact, Act of May 5, 1966 as amended, 52 P.S. § 3251, et seq. 
 
Noncoal Surface Mining Conservation and Reclamation Act, Act of December 19, 1984, as 
amended, 52 P.S. § 3301, et seq.   
 
XIII.  Purdon's Statutes - Title 58 (Oil and Gas) 
 
Oil and Gas Conservation Law, Act of July 25, 1961 as amended, 58 P.S. § 401, et seq. 
 
PA Used Oil Recycling Act, Act of April 9, 1982, as amended, 58 P.S. § 471, et seq.  
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Coal & Gas Resource Coord.Act, Act of Dec.18, 1984, as amended, 58 P.S. § 501, et seq. 
 
(Relates to oil and gas), Act of February 14, 2012, 58 Pa. C.S.A. § 3201, et seq. 
 
XIV.    Purdon's Statutes Title 63 (Professions and Occupations) 
 
Water and Wastewater Systems Operators' Certification Act, Act of November 18, 1968 as 
amended, 63 P.S. § 1001, et seq. 
 
XV.   Purdon's Statutes - Title 64 (Public Lands) 
 
PA Appalachian Trail Act, Act of April 28, 1978, as amended, 64 P.S. § 801, et seq.  
 
XVI.   Purdon's Statutes - Title 71 (State Government) 
 
The Administrative Code of 1929, Act of April 9, 1929 as amended, 71 P.S. § 51, et seq. 
 
XVII.  Purdon's Statutes - Title 72 (Taxation and Fiscal Affairs) 
 
Project 70 Land Acquisition and Borrowing Act, Act of June 22, 1964 as amended, 72 P.S.  § 
3946.1, et seq.   
 
(Related to pollution control services), Act of March 4, 1971 as amended, 72 P.S. § 7602.1, et 
seq.  Deleted Section 7602.5 by the Act 2000, May 24. Repealed in Part.  Section 7602.3 of the 
Act 2007, Dec. 18, was repealed to effectuate the enactment of 35 P.S. § 6021.4.   
 
XVIII.  Purdon's Statutes - Title 73 (Trade and Commerce) 
 
Infrastructure Development Act, Act of July 11, 1996, as amended, 73 P.S. § 393.21, et seq.  
 
(Related to Explosives), Act of July 1, 1937 as amended, 73 P.S. § 151, et seq.; Suspended in 
Part.  This section is suspended insofar as it is in conflict with the provisions of Reorganization 
Plan No. 8 of 1981.  See 71 P.S. § 751-35.  
 
(Related to Explosives), Act of July 10, 1957 as amended, 73 P.S. § 164, et seq.  Suspended in 
Part.  Section 164 is suspended insofar as it is in conflict with the provisions of Reorganization 
Plan No. 8 of 1981.  See 71 P.S. § 751-35.  
 
Purchase of Black Powder in Contiguous States 
(Related to Black Powder), Act of May 31, 1974, 73 P.S. § 169 et seq.  
(Related to excavation and demolition), Act of Dec.10, 1974 as amended, 73 P.S. § 176, et seq.   
 
 
XIX.  Purdon's Statutes - Title 75 (Vehicles) 
 
Vehicle Code, Act of June 17, 1976, as amended., 75 Pa. C.S.A. § 101, et seq.  
Snowmobile and All-Terrain Vehicle Law, Act of June 17, 1976, as amended, 75 Pa. C.S.A. § 
7701, et seq. 
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(Related to hazardous materials transportation), Act of June 30, 1984, 75 Pa. C.S.A. § 8301, et 
seq.  
 
XX.  Purdon's Statutes - Title 77 (Workmen's Compensation) 
 
Workers’ Compensation Act, Act of June 2, 1915 as amended, 77 P.S. § 1, et seq.  
PA Occupational Disease Act, Act of June 21, 1939, as amended, 77 P.S. § 1201, et seq. 
  
 
XXI.  Other Statutes 
 
Infectious and Chemotherapeutic Waste Disposal 
(Relating to Medical Waste-Manifesting and Transporter Licensing), Act of July 13, 1988, 35 
P.S. § 6019.1, et seq.  
 
Municipal Waste Planning, Recycling and Waste Reduction Act, Act of July 28, 1988, 53 P.S. § 
4000.1501.  
 
Hazardous Sites Cleanup Act, Act of October 18, 1988, 35 P.S. § 6020.101.  Repealed insofar 
as inconsistent with the Hazardous Sites Cleanup Fund Funding Act, 35 P.S. § 6021.1 ET 
SEQ., PURSUANT TO 2007, Dec. 18, P.L. 486, No. 77, § 18(b) imd. effective  
 
XXII.  Pennsylvania Constitution - Article I, Section 27   (Adopted May 18, 1971) 
 
 
 
FEDERAL LAW 
 
Acid Precipitation Act of 1980 (42 U.S.C. § 8901-8912).   
 
Act to Prevent Pollution from Ships (33 U.S.C. § 1901-1915).   
 
Americans with Disabilities Act of 1990, (42 U.S.C. § 12101-12213 and 47 U.S.C. § 225 and 
611).   
 
Asbestos Hazard Emergency Response Act of 1986 [see Toxic Substances Control Act secs. 
201-214 (15 U.S.C. § 2641-2656)].   
 
Atomic Energy Act of 1954 (42 U.S.C.  § 2014, 2021, 2021a, 2022, 2111, 2113, 2114).  
 
Aviation Safety and Noise Abatement Act of 1979 (49 U.S.C. § 47501-47510).  
 
Clean Air Act (42 U.S.C. § 7401-7642).  
 
Clean Water Act [see Federal Water Pollution Control Act].  
 
Coastal Zone Management Act of 1972 (16 U.S.C. § 1451-1466).  
 
Comp.Env.Response, Compensation, and Liability Act of 1980 (42 U.S.C. § 9601-9675).  
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Emergency Planning and Community Right-to-Know Act of 1986 (42 U.S.C. § 11001-11050). 
 
Energy Supply and Environmental Coordination Act of 1974 (15 U.S.C. § 791-798).  
 
Environmental Quality Improvement Act of 1970 (42 U.S.C.  § 4371-4375).  
 
Federal Insecticide, Fungicide, and Rodenticide Act (7 U.S.C. § 136-136y).  
 
Federal Land Policy and Management Act of 1976 (43 U.S.C.  § 1701-1784).  
 
Federal Water Pollution Control Act (33 U.S.C. § 1251-1387).  
 
Geothermal Energy R& Development, Demonstration Act of 1974 (30 U.S.C. § 1101-1164). 
 
Global Climate Protection Act of 1987 (15 U.S.C. § 2901 note).  
 
Hazardous Substance Response Revenue Act 1980 (see 26 U.S.C. § 4611, 4612, 4661, 4662). 
 
Low-Level Radioactive Waste Policy Act (42 U.S.C. § 2021b-2021d).  
 
Marine Protection, Research, and Sanctuaries Act of 1972 (33 U.S.C. § 1401-1445)  
 
National Climate Program Act (15 U.S.C. § 2901-2908).  
 
National  Environmental  Policy  Act  of  1969  (42 U.S.C. § 4321-4370h). 
 
Noise Control Act of 1972 (42 U.S.C. § 4901-4918).   
 
Nuclear Waste Policy Act of 1982 (42 U.S.C. § 10101-10270).  
 
Outer Continental Shelf Land Act Amendments of 1978 (43 U.S.C. § 1801-1866).  
 
Public Health Service Act (42 U.S.C. § 300f-300j-11).  
 
Safe Drinking Water Act [ Public Health Service Act 1401-1451 (42 U.S.C. § 300f-300j-26)]. 
 
Soil and Water Resources Conservation Act of 1977 (16 U.S.C.  § 2001-2009).  
 
Solid Waste Disposal Act (42 U.S.C. § 6901-6991i).  
 
Surface Mining Control and Reclamation Act of 1977 (30 U.S.C. § 1201-1328)  
 
Toxic Substances Control Act (15 U.S.C. § 2601-2695d).  
 
Uranium Mill Tailings Radiation Control Act of 1978 (42 U.S.C. § 7901-7942).  
 
Water Resources Research Act of 1984  (42  U.S.C. § 10301-10309).  
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ENERGY CONSULTANT CONTRACT 

[PROJECT NAME] 

 

This Energy Consultant Contract (“CONTRACT”), executed this _____ day of 
____________________ 20 ___ , by and between the Department of General Services (“the 
Department”), and [ENERGY CONSULTANT NAME] (“Energy Consultant”) at this address: [OFFICE 
ADDRESS],  a corporation incorporated under the Laws of the State of [STATE], its successors and assigns, 
with its principal offices located at [CORPORATE ADDRESS], with Federal Identification No. [FED ID #] and 
Commonwealth Vendor Identification No. [PA VENDOR #].  

 

WHEREAS, the Department requires energy consultant services for Project and construction 
administration and assessments and design review for certain GESA projects in various areas of the 
Commonwealth. 

WHEREAS, the Department has determined that the best method for making these Energy 
Consultant services available is to contract with Energy Consultant firms on a nonspecific basis to permit 
the Department to obtain services by Work Order on GESA Projects to be specified at some future time.  

NOW, THEREFORE, the parties, intending to be legally bound, agree as follows: 

 
ARTICLE 1  

 
DEFINITIONS 

 
A. Contract Documents: The Contract Documents consists of the Invitation to Qualify (ITQ) 

documents (including the ITQ and all appendices and attachments), the ITQ Proposal submitted 
by the GESA Contractor and Energy Consultant the ITQ Contract, this Contract and all attachments 
hereto, the Request for Quote for GESA Contractor, as well as Request for Quote for Energy 
Consultant, the GESA Contract, Bonds, the GESA Contractor’s Proposal, the Conditions of the 
GESA Contract (General, Special, Supplementary, and other Conditions), all drawings created by 
or for the GESA Contractor and/or their Design Consultant, the specifications created by or for 
the GESA Contractor and/or their Design Consultant, the Comprehensive Energy Audit (i.e., 
Investment Grade Audit) prepared by the GESA Contractor, all bulletins and addenda issued prior 
to execution of the GESA Contract, all change orders, the GESA Project Design Manual, and the 
Administrative Procedures for the GESA Contract.   

B. Department of General Services (“Department”):  The executive agency of the Commonwealth of 
Pennsylvania, also known as “DGS” and referred through the Contract documents as singular in 
number. 

C. ESCO: The Energy Savings Company that was awarded the GESA Contract for the Project.  After 



 

Energy Consultant Contract 
July 2018 EDITION 

3 
 

award to the ESCO, they are also known as the GESA Contractor. 

D. Funding Agency: The executive agency that will enter the Contracts for the GESA Project and that 
operates the facilities included in the scope of the Work Order and GESA Project. 

E. GESA: Guaranteed Energy Savings Act: 62 Pa. C.S. §§ 3751-3758, as amended. 

F. Energy Use Intensity (EUI) score: EUI is a unit of measurement that describes a building’s energy 
use.  EUI represents the energy consumed by a building relative to its size.  Its value is expressed 
in kBTU’s/sq. ft. 

G. GESA Project (“Project”): The evaluation and recommendations of energy conservation measures 
and for implementation of one or more such measures at a facility that will be included in the 
Energy Consultant’s Work Order. 

H. Work Order: The authorization by the Department that defines the Energy Consultant’s 
specific scope of Work and location of the GESA Project. 

 
ARTICLE 2  

 
SCOPE OF SERVICES 

 
The Energy Consultant, after a Work Order is executed and during the Project, along with other items 
specifically stated elsewhere in this Contract, will provide the following architectural, engineering, and 
consulting services to assist the Department and Funding Agency: 
 

A. For the facility selected by the Department as the Project, the Energy Consultant will: 

1. Meet with the Department and Funding Agency as needed to discuss the Funding 
Agency’s needs and to review, in general, the type of Project contemplated. 

2. The Energy Consultant shall perform a Preliminary Energy Assessment (PEA) of the 
Funding Agency’s facility and prepare a written report with its findings.  The PEA will 
determine the feasibility of procuring an ESCO to perform a GESA Project at the facility. 

a. The PEA will include: 

i. An evaluation of energy consumption data and the calculation of an 
Energy Use Intensity (EUI) score for each facility or energy consuming 
system. 

ii. An evaluation of the Funding Agency’s facility, building systems, and 
conditions to determine the opportunities for energy savings and to 
identify the Funding Agency’s priorities for system/building upgrades.  



 

Energy Consultant Contract 
July 2018 EDITION 

4 
 

iii. A determination of the potential size and scope of a GESA Project. 

iv. A conclusion as to the feasibility of performing a GESA Project.  

v. A financial Pro-Forma identifying the financial aspect of the Project and 
the cash flow throughout the Project’s life.  

vi. An identification/review of core Energy Conservation Measures to be 
included in the GESA Contract. 

B. Energy Consultant shall provide peer reviews of all architectural and engineering services 
performed by the ESCO during the Project, including, but not limited to, reviews of structural, 
mechanical, and electrical engineering services.  The Energy Consultant warrants that the 
reviewers of the ESCO’s architectural and engineering services are regularly licensed, as required 
by the Pennsylvania Statutes and Pennsylvania Code (Architects Licensure Law, Act of Dec. 14, 
1982, P.L. 1227, as amended, 63 P.S. §34.1 et seq. and Regulations of the State Architects 
Licensure Board, 49 PA. CODE §9.1 et seq. and the Engineer, Land Surveyor and Geologist 
Registration Law, Act 367, 63 P.S. §148-158.2, as amended and Regulations of the Board of 
Engineers, Land Surveyors and Geologists, 37 PA. Code §37.31 et seq.), to practice their 
professions in the Commonwealth of Pennsylvania. 

C. Energy Consultant shall designate an individual as the Project Manager in charge of the Project 
upon issuance of a Work Order.  

D. Energy Consultant shall become familiar with their role in the GESA Contract Documents posted 
on the Department’s web site. 

E. Energy Consultant shall assist the Department in the preparation of a Request for Quote (“RFQ”) 
to solicit competitive Quotes from the ESCOs for the Project, as further discussed in Article 3.  

F. If requested to do so by the Department, Energy Consultant shall assist with conducting interviews 
with the ESCOs, clarify the scope and cost of the proposed Projects, and review the qualifications 
and experience of each ESCO team. 

G. Energy Consultant shall assist the Department and/or Agency in creating a standard ECM matrix 
to fairly evaluate both the core ECMs and any additional ECMs submitted by the ESCO. 

H. If requested to do so by the Department, Energy Consultant shall assist and advise regarding 
financing for the Project. 

I. Energy Consultant shall monitor and review the ESCO during the ESCO’s preparation of 
specifications and drawings for the Project.  The drawings, plans, and specifications prepared by 
the ESCO will be prepared in compliance with all applicable laws, rules, regulations, and codes, 
including, but not limited to, the GESA, Uniform Construction Code, and other applicable 
standards as appropriate. The Energy Consultant will review and comment on the final submission 
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to the Department and Funding Agency. 

J. Energy Consultant shall provide construction administration/inspection services throughout the 
Project to ensure that work is completed in accordance with approved plans and specifications, 
and the GESA Contract in accordance with Article 5 of this Contract. 

K. Energy Consultant shall supervise the ESCO’s monitoring, verification, and commissioning 
procedures to ensure that savings will be realized. 

L. Energy Consultant shall prepare certificate(s) of substantial completion and assist the Funding 
Agency and the ESCO in applying for and receiving grants, incentives, rebates, and aid for the 
Project. 

M. For a period of three (3) years after the date of substantial completion, Energy Consultant shall 
assist the Funding Agency with the evaluation of actual energy savings realized by the Project.  
This will include, where needed, discussions and meetings with the Funding Agency and the ESCO, 
and the review of monitoring and verification procedures, reports, and related calculations. If the 
guaranteed savings do not materialize, the Energy Consultant will assist the Funding Agency to 
recoup the deficit.  

N. Energy Consultant shall certify that it is free from financial interest in all the ESCO’s submitting 
Quotes for the Project which conflicts with the proper completion of the audit and any Consulting 
work associated with the GESA Project, and that full disclosure will be made to the Department 
detailing all financial compensation received from the ESCO at the appropriate time.  By signature 
to this Contract, the Energy Consultant represents and warrants that it will not have any interest, 
monetary or otherwise, and/or is not affiliated with the ESCO selected for the Project, and that it 
will abide by the Contractor Integrity Provisions included in this Contract.   

These above services shall be performed in accordance with all applicable laws, rules, and regulations.  
 

 
ARTICLE 3 

 
REQUESTS FOR QUOTE and ENERGY CONTRACT AWARD 

 
A. The Energy Consultant shall assist the Department in the preparation of a Request for Quote (“RFQ”) to 

solicit Quotes from the ESCOs for a specific GESA Project.  The Energy Consultant shall insure that the RFQ 
is capable of attracting competitive and qualified proposers and include energy saving measures preferred 
by the Funding Agency.   

B. The Energy Consultant will cooperate with the Department in the preparation of the RFQ.  The Energy 
Consultant shall insure that the RFQ specifies non-binding, no obligation Quotes that result in a no cost, 
no risk, energy performance Project. 
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C. The Energy Consultant, in cooperation and consultation with the Department, following the Department's 
approval of the RFQ format, shall assist the Department during the procurement period, including the 
following services: 

1. Provide the Department with draft answers to any written Request 
for Information received during the procurement process so that the 
Department may issue bulletins providing these answers to the 
proposers. 

2. Attend and present Project specifics at the Pre-Proposal Conference 
and site visit of the facilities with prospective ESCOs. 

3. If requested by the Department, attend any pre-award conferences 
with successful proposers. Any such conferences will be conducted 
by the Department. 

D. If requested by the Department, the Energy Consultant shall review the Quotes received including, but 
not limited to, the feasibility of the proposed energy Project, the financial and technical evaluation of 
ECMs proposed, the guarantee and the qualifications, and experience of proposers, and assist the 
Department in determining the proposal that is in the Department’s best interest.   

E. Upon the Department’s selection of an ESCO, the Energy Consultant will review and monitor the 
development of the Investment Grade Audit (“IGA”) submitted by the ESCO to ensure that a feasible 
energy Project exists.  The Energy Consultant shall review all ESCO documentation to justify the proposed 
energy savings contained in the IGA and present this information to the Department. 

F. The Energy Consultant will review the GESA Contract with regard to specific products and procedures that 
will be employed in constructing the various ECMs that were agreed to in the GESA Contract. 

 
ARTICLE 4 

 
DESIGN SERVICES 

A. The ESCO (not the Energy Consultant) shall be the design professional for the Project.  The Energy 
Consultant will communicate with the ESCO during the ESCO’s preparation of plans, specifications, and 
applications for approval by the appropriate authorities. These documents will reflect the scope of 
services for the Project in accordance with the Department’s GESA Design Manual.  

B. Energy Consultant shall review and evaluate plans, specifications, and applications for approval by 
appropriate authorities that are produced by the ESCO to ensure the quality and proper utilization of 
ECMs. 

C. Energy Consultant shall review the costs submitted by the ESCO to verify the accuracy of the construction 
costs.  The Energy Consultant shall further review the cash flow analysis for the Project to be certain that 
work to be performed by the ESCO will guarantee that the Funding Agency will maintain a non-negative 
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cash flow for each year during the term of the GESA Contract and guarantee period. 

D. The Energy Consultant will work with the Funding Agency in assisting the ESCO to prepare a Project 
schedule to accomplish the work of the Project, as set forth in detail in the General Conditions of the 
Energy Contract.   

 
ARTICLE 5 

 
CONSTRUCTION ADMINISTRATION SERVICES 

 

A. The Energy Consultant shall provide construction administration of the GESA Contract for the Project, as 
set forth in this Article and the Project-specific Contract Documents.  If a conflict arises, the construction 
administrative services that best serve the Department or Funding Agency will control.  

B. The Energy Consultant’s responsibility to provide services for the construction phase of this Contract 
commences as of the effective date of GESA Contract with the ESCO and terminates upon the issuance to 
the Funding Agency of the final certificate of payment to the contractor. 

C. The Energy Consultant shall have authority to act on behalf of the Department only to the extent provided 
in this Contract, unless the Department consents to such authority, and/or unless otherwise set forth in 
the Contract Documents. 

D. The Energy Consultant shall visit the site weekly while there is active work, and as often as required, to 
resolve critical design issues in the field, to observe the site and work, to familiarize itself with the general 
progress and quality of the work, and to determine for the Funding Agency's benefit and protection if the 
work is proceeding in accordance with the intent of the Contract Documents.  

E. The Energy Consultant shall consult with the Funding Agency as often as necessary concerning design 
issues arising during construction and the ESCO’s compliance with the Contract Documents. 

F. On the basis of its on-site observations, the Energy Consultant shall keep the Funding Agency and DGS 
informed by email of the progress and quality of the work, and it shall use reasonable care in guarding the 
Funding Agency against defects and deficiencies in the work and against the ESCO’s failure to carry out 
the work in accordance with the construction documents.   

G. The Energy Consultant shall be present at bi-weekly Project meetings with the ESCO and the Funding 
Agency’s representatives to discuss issues relative to design, progress of the work, quality of the work, 
and timely completion of the work.  Agenda and minutes for said meetings shall be developed by the 
Energy Consultant. 

H. The Energy Consultant shall review, comment, and advise appropriate action upon the ESCO’s submittals 
(including Shop Drawings, Product Data and Samples, etc.) as discussed in the General Conditions of the 
GESA Contract (“General Conditions”) to ascertain their conformance with design requirements, as 
indicated in the Contract Documents.  The Energy Consultant’s review shall not be conducted for the 
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purposes of confirming dimensions or quantities, except to the extent that the ESCO has requested in 
writing, the assistance of the Energy Consultant to determine certain dimensions, because those indicated 
in the Contract Documents conflict with existing field conditions, or because the dimensions in the 
Contract Documents contain erroneous, inconsistent, or incomplete dimensions for which clarification is 
needed and can best be supplied by the Energy Consultant. 

I. The Energy Consultant shall maintain a record of each submittal received from the ESCO as discussed in 
the General Conditions.  The record shall include, at a minimum, the subject matter of the submittal, the 
related specification section number, the provider or supplier of the subject item, material or system, the 
date received, the action taken, and the date returned to the ESCO. 

J. The Energy Consultant’s review of a specific item shall not indicate approval of an assembly of which the 
item is a component. When professional certification of performance characteristics of materials, 
systems, or equipment is required by the Contract Documents, the Energy Consultant shall be entitled to 
rely upon such certification to establish that the materials, systems, or equipment will meet the 
performance criteria required by the Contract Documents. 

K. The Energy Consultant may authorize a field order (a minor change in the Work not involving an 
adjustment in the Contract Sum and/or an extension of the Contract Time), which is consistent with the 
intent of the Contract Documents.   

L. The Energy Consultant shall not have control over, or charge of, and shall not be responsible for: 
construction means, methods, techniques, sequences, procedures, scheduling, or for safety precautions 
and programs in connection with the Work.  The Energy Consultant shall not have control over, charge of, 
or responsibility for, acts or omissions of the Department, the Funding Agency, the ESCO, its 
subcontractors, or their agents or employees, or of any other persons performing portions of the work.  
However, as set forth in subparagraph M, the Energy Consultant shall report to the Funding Agency known 
material deviations from the Contract Documents as to quality and scope of work, as well as timeliness of 
the ESCO’s performance as ascertained from the most recent construction schedule submitted by the 
ESCO. 

M. The Energy Consultant shall advise the ESCO of work which does not conform to the Contract Documents 
as to quality of the work, scope of the work, or progress of the work.  If the Energy Consultant observes 
or is aware of work which does not conform to the Contract Documents, he shall immediately advise the 
Funding Agency.   

N. Whenever the Energy Consultant considers it necessary or advisable for implementation of the intent of 
the Contract Documents, the Energy Consultant will have authority to require additional inspection or 
testing of the Work in accordance with the provisions of the Contract Documents, whether or not such 
Work is fabricated, installed, or completed, at no cost to the Funding Agency, as further described in the 
General Conditions.  Additionally, when the Energy Consultant receives a recommendation that such 
additional testing or inspection is required, the Energy Consultant shall require such additional inspection 
or testing.  However, neither this authority of the Energy Consultant nor a decision made in good faith, 
either to exercise or not to exercise such authority, shall give rise to a duty or responsibility of the Energy 
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Consultant to the ESCO, its subcontractors, material, and equipment suppliers, their agents or employees, 
or other persons performing portions of the Work.   

O. Based on the Energy Consultant’s on-site observations and analysis of the ESCO’s Applications for Release 
of Payment, the Energy Consultant shall review and certify the amounts due to the ESCO.  The Energy 
Consultant’s certification for payment shall constitute a representation to the Funding Agency, based on 
the Energy Consultant’s evaluations of the work and on the data comprising the ESCO’s Application for 
Release Payment, that the Work has progressed to the point indicated and that, to the best of the Energy 
Consultant’s knowledge, information and belief, the quality of the Work is in accordance with the Contract 
Documents. The foregoing representations are subject to an evaluation of the Work for conformance with 
the Contract Documents upon Substantial Completion and measurement and verification for three (3) 
years thereafter, to results of subsequent tests and inspections, to minor deviations from the Contract 
Documents correctable prior to completion, and to specific qualifications expressed by the Energy 
Consultant.    

P. The Energy Consultant shall maintain a record of the ESCO’s applications for release payment, copies of 
which applications shall be sent to the Funding Agency with certification of each such application by the 
Energy Consultant.  Further, the Energy Consultant shall not certify said application for release payment 
if it does not comply with the Administrative Procedure governing payment, including, but not limited to:   

1. A current Sworn Statement from the ESCO setting forth all subcontractors and material suppliers 
with whom the ESCO has subcontracted, the amount of such subcontract, the amount requested 
for any subcontractor or material supplier in the application for payment and the amount to be 
paid to the ESCO from such progress payment, together with a current, duly executed waiver of 
mechanics' and material supplier's liens from the ESCO establishing receipt of payment or 
satisfaction of the payment requested by the ESCO in the current Application for Release of 
Payment; 

2. PA Prevailing Wage Certified payrolls for employees and employees of subcontractors 
performing work on the Project; 

3. Other documents as deemed necessary by the Funding Agency relevant to an Application for 
Release of Payment (e.g., E-Verify). 

ARTICLE 6 
 

ENERGY CONSULTANT’S CLOSE-OUT SERVICES 
 

A. The Energy Consultant, in accordance with this Article and the Contract Documents, shall provide the 
following services upon completion of the work:  

1. Preparation of punch lists for completion of the Work by the ESCO. 

2. Review of final close-out paperwork submitted by the ESCO, reviewed and collected, and execute 
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such documents which require the Energy Consultant’s signature. 

3. The Energy Consultant shall conduct inspections to determine the date or dates of Substantial 
Completion and the date of final completion, shall receive and review, approve or disapprove as 
appropriate, and forward to the Funding Agency, for the Funding Agency's review and records 
written warranties and related documents required by the Contract Documents and assembled 
by the ESCO, and shall recommend the Funding Agency issue a final Certificate for Payment upon 
compliance with the requirements of the Contract Documents. 

B. The Energy Consultant’s responsibility to provide services for Close-out phase are included in the Contract 
Documents and terminates upon issuance to the Funding Agency of the final certificates for payment from 
all contractors. 

C. The Energy Consultant shall provide post construction services to the Funding Agency, including an 
evaluation of actual energy savings realized during the first, second, and third years of the ESCO guarantee 
period following completion of the Project.  

ARTICLE 7 
 

ADDITIONAL SERVICES 
 

A. The Department reserves the right to request Additional Services from the Energy Consultant. Such 
request will be in writing by the Department or Funding Agency and generally based on the Energy 
Consultant’s advice as to the need for these Additional Services arise.   The Department or Funding Agency 
is not liable for any costs incurred by Energy Consultant in performing any services without the 
Department’s or Funding Agency’s prior written authorization.  If Additional Services are required due to 
circumstances beyond the Energy Consultant’s control, the Energy Consultant shall notify the Department 
or Funding Agency prior to commencing such services. If the Department or Funding Agency deems that 
such Additional Services are not authorized, the Department or Funding Agency shall give prompt written 
notice to the Energy Consultant.   

B. The Energy Consultant’s compensation for the Additional Services must be agreed upon by the ESCO for 
purposes of reimbursement from the ESCO in accordance with Article 9 of this Contract.  All approved 
Additional Services shall be invoiced by the Energy Consultant pursuant to the hourly rate schedule 
annexed as Chart A. 

ARTICLE 8 
 

DEPARTMENT'S RESPONSIBILITIES 
 

A. The Department shall furnish the following documentation, if it possesses same, to the Energy Consultant 
to assist it in the performance of its obligations under this Contract: 
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1. Existing surveys describing physical characteristics, legal limitations, and utility locations for the 
site or the Project, and a written legal description of the site. The surveys and legal information 
shall include, as applicable, grades and lines of streets, alleys, pavements and adjoining property 
and structures; adjacent drainage; rights-of-way, restrictions, easements, encroachments, 
zoning, deed restrictions, boundaries and contours of the site; locations, dimensions, and 
necessary data pertaining to existing buildings, other improvements and trees; and information 
concerning available utility services and lines, both public and private, above and below grade, 
including inverts and depths.  

2. Existing Long-Range Planning Studies prepared on behalf of the Department. 

3. Existing Asbestos Reports on file with the Department or Funding Agency. 

4. Utility bills and water usage bills of the Funding Agency who operates the facility for as many 
years as possible. 

B. Ownership of documents: All design concepts; preliminary, feasibility, and special studies; design 
calculations; Contract Drawings and Specifications; Special Conditions; Statements of Probable 
Construction Costs; and all other data, samples, and surveys compiled by the Energy Consultant or its 
Consultants under this Contract, become the sole property of the Department. Such documents may be 
used by the Department for any desired purpose without any compensation to the Energy Consultant.  

1. All proprietary materials and methodologies brought by the Energy Consultant to the Project and 
all documents, sketches, drawings, designs, works, papers, files, reports, computer programs, 
data, computer documentation, and other tangible materials authored and prepared by Energy 
Consultant as the work product covered in the scope of work shall be treated in accordance with 
the following principles: 

a. Patent Ownership: Energy Consultant and its subconsultants shall retain ownership to 
patentable items, patents, processes, inventions, or discoveries (collectively the 
“PATENTABLE ITEMS”) made by the Energy Consultant during the performance of this 
Contract. Notwithstanding the foregoing, the Department is granted a non-exclusive, 
non-transferable, royalty free license to use or practice the PATENTABLE ITEMS. The 
Department may disclose to third parties any such PATENTABLE ITEMS made by Energy 
Consultant or any of its Subconsultants under the scope of work for the Project that 
have been previously publicly disclosed. The Department understands that any third-
party disclosure will not confer any license under such PATENTABLE ITEMS. 

b. Copyright Ownership – Ownership of materials developed as part of the Scope of Work 
for the Project: All documents, sketches, drawings, designs, works, papers, files, 
reports, computer programs, data, computer documentation, and other tangible 
materials authored and prepared by Energy Consultant as the Work Product covered in 
the scope of work for the Project (collectively the “Works”), including Works developed 
by Subconsultants, are the sole and exclusive property of the Department and shall be 
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considered works made for hire under the federal Copyright Act of 1976, as amended. 
(Copyright Act). In the event that such Works do not fall within the specifically 
enumerated works that constitute works made for hire under the Copyright Act, Energy 
Consultant agrees to assign and, upon their authorship or creation, expressly and 
automatically assigns all copyright interests, proprietary rights, trade secrets, and other 
right, title, and interest in and to such Works to the Department. The Department shall 
have all rights accorded a holder of copyright under the Copyright Act including, but not 
limited to, the exclusive right to reproduce the Works in copies, the right to distribute 
copies by sale or other transfers, the right to register all copyrights in its own name as 
author in the United States and in foreign countries, the right to prepare derivative 
works based upon the WORKS, the right to display the WORKS and the right to perform 
the work digitally. Upon completion or termination of this Contract, all working papers, 
files, and other documentation shall immediately be delivered by Energy Consultant to 
the Department. Energy Consultant warrants that the Works are original and do not 
infringe the rights of any other work. 

c. Engineer License: Notwithstanding the foregoing, Energy Consultant and any 
Subconsultants shall retain a royalty free non-exclusive license to reproduce such 
Works for internal use and to have such Works published for any academic purpose 
including, but not limited to, publication as part of any thesis or dissertation or journal 
article. This license is conditioned on the Energy Consultant’s and the Subconsultants’ 
compliance with the provisions of the intellectual property laws of the United States.  
All copies of reproductions and publications made pursuant to this License shall bear 
appropriate proprietary notices.   

d. Pre-existing Materials Brought by the Energy Consultant to the Project: The Department 
shall have no ownership rights to Energy Consultant’s proprietary materials, data, 
software, methodologies, or other intellectual property that Energy Consultant brings 
to the Project or has previously developed with or obtained from third parties (“Energy 
Consultant Property”); 

e. Federal Government Interests: It is understood that certain funding under this Contract 
may be provided by the Federal government.  Accordingly, the rights to Works or 
Patentable Items of Energy Consultants or Subconsultants hereunder will be further 
subject to government rights, as set forth in 37 C.F.R. Section 401, and other applicable 
statutes.  Notwithstanding the foregoing, the Department retains the right to share 
information relating to WORKS or Patentable Items developed under the scope of work 
for a wholly state-funded contract with the Federal Government. 
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ARTICLE 9 
 

PAYMENTS TO THE ENERGY CONSULTANT 
 

A. Payment for the services under this Contract shall be fully realized from the guaranteed savings realized 
by the GESA Contract.  The Department or Funding Agency shall not be responsible to the Energy 
Consultant for any direct payments for services performed under this Contract.  The Energy Consultant 
acknowledges that the Department, through a Work Order, may engage the Energy Consultant in 
connection with a GESA Project, and that payment for the Energy Consultant’s services will be subject to 
the execution of the GESA Contract. 

B. In the event that the Funding Agency enters into a GESA Contract, the Energy Consultant’s compensation 
for the services outlined in Article 2 through 7 from the selected ESCO shall be:  

1. 4% of the of the GESA Contract value for projects equal to or greater than $18 million; or 

2. 5% of the GESA Contract value for projects equal to or greater than $13 million but less than $18 
million; or 

3. 6% of the GESA Contract value for projects equal to or greater than $8 million but less than $13 
million; or 

4. 7% of the GESA Contract value for projects less than $8 million, 

as approved and financed by the Department or Funding Agency. 

C. The Energy Consultant shall prepare and submit invoices for its statement of services rendered to the 
Department for the Department’s review and approval.   If authorized by the Department, the Department 
will transmit the invoices to the Funding Agency and/or ESCO for payment to the Energy Consultant.  The 
Department shall not be responsible for any delays associated with payment to the Energy Consultant.   

1. In accordance with the above, the Department agrees to insert the following payment schedule 
into the RFQ and resulting GESA Contract, if any: 

The Energy Consultant selected by the Department shall be entitled to receive: 

 4% of the of the GESA Contract value for projects equal to or greater than $18 million; or 

 5% of the GESA Contract value for projects equal to or greater than $13 million but less than 
$18 million; or 

 6% of the GESA Contract value for projects equal to or greater than $8 million but less than $13 
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million; or 

 7% of the GESA Contract value for projects less than $8 million.  

Payments shall be in accordance with the following schedule: 

 10% upon fully executed contract with the ESCO; 

 20% upon approval of all plans and specifications by both the Department and Labor & Industry, 
to the extent L&I has jurisdiction over the project based upon the scope of the project; 

 60% divided into equal monthly payments based upon the duration of construction; 

 10% upon completion of the three years of Measurement and Verification of post-construction 
services. 

D. Payment of all fees identified in this Contract shall be the sole responsibility of the ESCO selected by the 
Department for this Project.  The Department or Funding Agency shall not be responsible for any Energy 
Consultant fees not covered by the guaranteed savings and the schedule of fees as provided by the Energy 
Consultant. 

E.  In the event that the Department decides not to pursue a GESA Contract for any reason whatsoever, the 
Department and Funding Agency shall be under no obligation to pay for any services provided by the 
Energy Consultant. 

F. Any additional compensation provided for in this Contract will also be funded by the selected ESCO, and 
this obligation must be included in the ESCO contract with the Funding Agency.  To that end, the 
Department agrees to include a copy of Chart A in the GESA Contract with the Funding Agency, if any. 

ARTICLE 10 

 
TERMINATION   

 

A. The Department may terminate this Contract any time for any reason upon fourteen (14) calendar days’ 
written notice to the Energy Consultant.  The Department shall be under no obligation to pay for any 
services provided by the Energy Consultant. 

B. The Energy Consultant may terminate this Contract any time prior to full execution of a Work Order 
regarding a GESA Project for any reason upon fourteen (14) calendar days’ written notice to the 
Department.  The Department shall be under no obligation to pay for any services provided by the Energy 
Consultant. 
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C. Subsequent to the full execution of a Work Order regarding a GESA Contract, if this Contract is terminated 
by the Department pursuant to any of the provisions of this Article, the Energy Consultant shall be 
compensated for work performed to the date of such termination, if the termination is not the fault of 
the Energy Consultant.  Payment shall be based upon the payment provisions at Article 12 of this Contract.  
If such termination occurs during any such phase of work listed, the percentage to be paid to the Energy 
Consultant shall be paid on a pro-rated basis to the extent of work performed pursuant to such phase. 

ARTICLE 11 
 

MISCELLANEOUS PROVISIONS 
 

A. This Contract shall be governed by the laws of Pennsylvania. 

B. By entering this Contract, the Energy Consultant is not guaranteed any present or future Work Orders.  

C. The Energy Consultant shall not assign this Contract without the prior written consent of the Department, 
which consent shall not be unreasonably withheld. 

D. This Contract represents the entire and integrated agreement between the Department and Energy 
Consultant and supersedes all prior negotiations, representations, or agreements, either written or oral. 
This Contract may be amended only by written instrument signed by both Department and Energy 
Consultant. 

E. Nothing contained in this Contract shall create a contractual relationship with, or a cause of action in favor 
of, a third party against either the Department or Energy Consultant.  Nothing in this Contract between 
the Department and the Energy Consultant should be construed to authorize any person not a party to 
this Contract to maintain any lawsuit involving the Contract, unless otherwise provided by law.  

F. The Energy Consultant shall have the right to include representations of the design of the Project, such as 
photographs of the exterior and interior, among the Energy Consultant’s promotional and professional 
materials in accordance with Article 11, with the approval of the Funding Agency. The Energy Consultant’s 
materials shall not include the Department’s confidential or proprietary information if the Department 
has previously advised the Energy Consultant in writing of the specific information considered by the 
Department to be confidential or proprietary. 

G. The Energy Consultant shall provide Worker's Compensation, automobile, comprehensive general liability 
and professional liability (Errors and Omission) insurance in amounts set forth herein. All policies shall be 
in a form, with a deductible, and with a carrier reasonably acceptable to the Department. Promptly upon 
signing this Contract, and thereafter as necessary or requested, the Energy Consultant shall provide the 
Department with proof of the required insurance coverages.  Simultaneously with the execution of this 
Contract, Energy Consultant shall deliver insurance policies and certificates to Department which will 
provide at least a 30-day notice of cancellation or amendment.  

H. The Energy Consultant shall maintain professional liability insurance in an amount no less than $1,000,000 
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per occurrence, $3,000,000 aggregate, worker's compensation in amounts required by law, and general 
liability insurance (including owned, non-owned, and hired motor vehicles) in a single limit amount of no 
less than $1,000,000.  

I. The Energy Consultant shall hold the Commonwealth harmless from, and indemnify the Commonwealth 
against, any and all third-party claims. Demands and actions based upon or arising out of any activities 
performed by the Energy Consultant and its employees and agents under this Contract, provided the 
Commonwealth gives Energy Consultant prompt notice of any such claim of which it learns.  Pursuant to 
the Commonwealth Attorneys Act (71 P.S. Section 732-101, et seq.), the Office of Attorney General (OAG) 
has the sole authority to represent the Commonwealth in actions brought against the Commonwealth.  
The OAG may, however, in its sole discretion and under such terms as it deems appropriate, delegate its 
right of defense.  If OAG delegates the defense to the Energy Consultant, the Commonwealth will 
cooperate with all reasonable requests of Energy Consultant made in the defense of such suits. 

J. Notwithstanding the above, neither party shall enter into any settlement without the other party’s written 
consent, which shall not be unreasonably withheld.  The Commonwealth may, in its sole discretion, allow 
the Energy Consultant to control the defense and any related settlement negotiations. 

K. The Pennsylvania Right-to-Know Law, 65 P.S. §§ 67.101-3104, (“RTKL”) applies to this Contract.  For the 
purpose of these provisions, the term “the Commonwealth” shall refer to the contracting Commonwealth 
agency. 

1. If the Commonwealth needs the Energy Consultant’s assistance in any matter arising out of the 
RTKL related to this Contract, it shall notify the Energy Consultant Funding the legal contact 
information provided in this Contract.  The Energy Consultant, at any time, may designate a 
different contact for such purpose upon reasonable prior written notice to the Commonwealth. 

2. Upon written notification from the Commonwealth that it requires the Energy Consultant’s 
assistance in responding to a request under the RTKL for information related to this Contract that 
may be in the Energy Consultant’s possession, constituting, or alleged to constitute, a public 
record in accordance with the RTKL (“Requested Information”), the Energy Consultant shall: 

a. Provide the Commonwealth, within ten (10) calendar days after receipt of written 
notification, access to, and copies of, any document or information in the Energy 
Consultant’s possession arising out of this Contract that the Commonwealth reasonably 
believes is Requested Information and may be a public record under the RTKL; and 

b. Provide such other assistance as the Commonwealth may reasonably request, in order 
to comply with the RTKL with respect to this Contract. 

3. If the Energy Consultant considers the Requested Information to include a request for a Trade 
Secret or Confidential Proprietary Information, as those terms are defined by the RTKL, or other 
information that the Energy Consultant considers exempt from production under the RTKL, the 
Energy Consultant must notify the Commonwealth and provide, within seven (7) calendar days 
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of receiving the written notification,  a written statement signed by a representative of the 
Energy Consultant explaining why the requested material is exempt from public disclosure under 
the RTKL. 

4. The Commonwealth will rely upon the written statement from the Energy Consultant in denying 
a RTKL request for the Requested Information unless the Commonwealth determines that the 
Requested Information is clearly not protected from disclosure under the RTKL. Should the 
Commonwealth determine that the Requested Information is clearly not exempt from disclosure, 
the Energy Consultant shall provide the Requested Information within five (5) business days of 
receipt of written notification of the Commonwealth’s determination. 

5. If the Energy Consultant fails to provide the Requested Information within the time period 
required by these provisions, the Energy Consultant shall indemnify and hold the Commonwealth 
harmless for any damages, penalties, costs, detriment, or harm that the Commonwealth may 
incur as a result of the Energy Consultant’s failure, including any statutory damages assessed 
against the Commonwealth. 

6. The Commonwealth will reimburse the Energy Consultant for any costs associated with 
complying with these provisions only to the extent allowed under the fee schedule established 
by the Office of Open Records or as otherwise provided by the RTKL if the fee schedule is 
inapplicable. 

7. The Energy Consultant may file a legal challenge to any Commonwealth decision to release a 
record to the public with the Office of Open Records, or in the Pennsylvania Courts; however, the 
Energy Consultant shall indemnify the Commonwealth for any legal expenses incurred by the 
Commonwealth as a result of such a challenge and shall hold the Commonwealth harmless for 
any damages, penalties, costs, detriment, or harm that the Commonwealth may incur as a result 
of the Energy Consultant’s failure, including any statutory damages assessed against the 
Commonwealth, regardless of the outcome of such legal challenge. As between the parties, the 
Energy Consultant agrees to waive all rights or remedies that may be available to it as a result of 
the Commonwealth’s disclosure of Requested Information pursuant to the RTKL. 

8. The Energy Consultant’s duties relating to the RTKL are continuing duties that survive the 
expiration of this Contract and shall continue as long as the Energy Consultant has Requested 
Information in its possession. 

L. The Energy Consultant shall comply with, and shall include in substantially, the same form in any and all 
contracts between the Energy Consultant and any consultant or contractor hired by the Energy Consultant 
to perform work related to the Project, all of the clauses, provisions, and requirements agreed to in the 
ITQ Part IV – Terms and Conditions. 

M. CLAIMS. The following process will be followed for claims: 

Claims By Energy Consultant Against the Department: 
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1. Any claim, dispute, question, or other matter, which the Energy Consultant may have against the 
Department under this Contract, will be considered by the Deputy Secretary or their designee, if 
the Energy Consultant files a written claim with the Deputy Secretary within six (6) months after 
the Energy Consultant knew, or should have known, that the claim arose. No claim can be filed 
later than six (6) months after the Energy Consultant knew, or should have known, of the 
conditions or facts giving rise to the claim, dispute, or other matter. 

2. If the controversy is not resolved by mutual agreement, the Deputy Secretary will issue a decision 
in writing. The decision will: 

a. State the reasons for the action taken; and 

b. Inform the Energy Consultant of its right to administrative and judicial review. 

3. A copy of the decision will be delivered to the Energy Consultant by registered mail. 

4. The decision issued by the Deputy Secretary is final and conclusive unless the Energy Consultant 
files a claim with the Board of Claims within (15) fifteen days of its receipt of the decision. 

5. If the Deputy Secretary does not issue a written decision within 120 days after the claim is filed, 
then the Energy Consultant may proceed as if an adverse decision had been received. The 120-
day period may be extended with the written consent of the Department and the Energy 
Consultant. 

6. The Energy Consultant shall carry on its work during the claims process, including Board of Claims 
proceedings, if any, unless otherwise agreed by it and the Department in writing. Should the 
Energy Consultant fail to continue to perform its responsibilities regarding all non-disputed work, 
without delay, any additional costs incurred by the Department, or the Energy Consultant, as a 
result of such failure to proceed shall be borne by the Energy Consultant, and the Energy 
Consultant shall make no claim against the Department for such costs.  

N. Claims against the Energy Consultant: 

1. Should any claim be brought, or action brought, either directly or indirectly relating to the Energy 
Consultant’s services supplied under this Contract, the Energy Consultant shall render to the 
Department without compensation any proper and necessary assistance which the Department 
may require, provided however, that if the claim is the result of action or negligence by the 
Department, the Energy Consultant shall be reimbursed for any assistance he may be required 
to provide. 

2. The terms and conditions of this Contract, the General Conditions and Special Conditions, and 
any other document incorporated by reference herein, shall not be construed so as to enable 
any party other than the Department and its assigns to bring any claim or action as referenced in 
this Section 7 to this Contract. 
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3. The Energy Consultant shall carry on its work during the claims process, including Board of Claims 
proceedings, if any, unless otherwise agreed by the Energy Consultant and the Department in 
writing. Should the Energy Consultant fail to continue to perform its responsibilities regarding all 
non-disputed work, without delay, any additional costs incurred by the Department or the Energy 
Consultant as a result of such failure to proceed shall be borne by the Energy Consultant, and the 
Energy Consultant shall make no claim against the Department for such costs.  

ARTICLE 12 
 

TERM OF CONTRACT 
 

A. The Contract shall terminate on ____________ (“Termination Date”), subject to any specific exceptions, 
including termination in accordance with the provisions in the Contract.  In the event that the Energy 
Consultant has not completed any issued Work Order prior to the Termination Date, the Contract shall 
remain in effect as to that Work Order until its completion.  This Termination Date may be extended, by 
written letter, at the Department’s sole option where a continued need exists for the services of Energy 
Consultant. The Energy Consultant agrees that the extension of the Termination Date for this Contract 
shall be on the same terms and conditions as the original Contract, except as otherwise agreed to in 
writing by the parties.   

 
[SIGNATURE PAGE IMMEDIATELY FOLLOWS] 
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IN WITNESS WHEREOF, the Department of General Services and the Energy Consultant have caused this 

Contract to be executed the day and year above written. 

 
 
FIRM        COMMONWEALTH OF PENNSYLVANIA, 
       ACTING THROUGH THE DEPARTMENT 
       OF GENERAL SERVICES 
 
 
________                                                       __                                                    ______                                                        
Title:        Date   Deputy Secretary      Date 
       Department of General Services  
         

 
 

 
APPROVED AS TO LEGALITY AND FORM: 

 
 
________                                                    _   __                                                    ______ 
Office of Chief Counsel, DGS         Date  Office of Attorney General         Date 
 
 
_________________________________ 
Office of General Counsel              Date 
      

 
_________________________________ 
Comptroller Operations    Date 
 
(Comptroller Operations execution may be by electronic  
signature and does not imply verification of funds)   
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Chart A 
 
 

Hourly Rate Schedule 
 

Licensed Engineer $250.00 
Project Engineer $200.00 

Certified Energy Manager $175.00 
LEED Certified Professional $150.00 

Project Administrator $125.00 
 
 

Note: Chart A lists the maximum hourly fees that can be charged for any additional work, outside of the 
normal scope of the project, that has been agreed upon by the Funding Agency & the ESCO. 
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Energy Conservation Measures 
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APPENDIX T 

Core Energy Conservation Measures 

Note: All items listed below must be considered in the RFQ response. For any measure 
that cannot be incorporated into the proposal or is determined infeasible, a detailed 
explanation must be provided that clearly outlines the financial and technical rationale 
behind the choice not to include the measure. Please use the same ECM 
names/numbers when referencing them in your RFQ response.  

The following State Parks will be considered during the site survey: Bald Eagle, 
Black Moshannon, Codorus, Gifford Pinchot, Hills Creek, Parker Dam, Prince 
Gallitzin & Shawnee.  

General core ECMs for the above-mentioned parks are:  

ECM #1 Convert lights to LED – Park Wide 

ECM #2 Explore converting the offices, maintenance buildings, public restrooms, 
cabins, cottages and/or yurts from electric heat to propane or natural gas, 
if available. 

ECM #3 Explore installing/upgrading the facility’s BMS/EMS systems 

ECM #4 Explore a solar panel field installation. Most places already have a 
location picked out for a solar field.   

ECM #5 Explore replacement of existing heat pumps/split systems with new 
efficient equipment. 

ECM #6 Explore alternative methods for sludge handling, specifically through 
dewatering or drying the sludge prior to removal and transport. 

ECM #7 Explore installation of geothermal heating/cooling systems using the lake 
water. 

Specific park information and opportunities:  

Codorus 

ECM #8 Explore utilization of the natural gas line running through the property by 
the pool. The gas line is from Columbia Gas. The pool equipment is in 
pretty good shape but there should be something that can be done with 
the gas line right next to it. 

ECM #9 Explore water conservation. Codorus is on city water and sewage and 
they don’t own the dam or the top 22 feet of water. The sewage lift 
stations are all electric. They have electric, oil and/or propane heat at 
various locations.  

Bald Eagle State Park 
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ECM #10 Automate the sewage treatment plant operations. The sewage treatment 
plant serves not only the park but also Howard Borough and Liberty 
Township.  The Park staff is concerned about the amount of water 
infiltration occurring from Liberty Township.  The existing Borough and 
Township billing structure was determined long ago and is based upon a 
fixed percentage (21% each) of total plant O&M costs.  The actual 
percentage of treated sewage for those two municipal entities is believed 
to be double what is currently charged. Park management would like to 
automate the plant operations, as their plant operators serve numerous 
other State Park treatment facilities. 

ECM #11 Evaluate the facility’s HVAC systems and controls for efficiency upgrades. 
When built in 2009, the Nature Center received LEED certification.  The 
Center’s annual energy use from 2010 to 2011 was 49,251 Btu/sf.  The 
most recent annual energy use is 73,290 Btu/sf, a 49% increase.  

Hills Creek State Park 

ECM #12 Evaluate the possibility of converting building and domestic water heating 
to heat pumps. There are 10 modern cabins heated with electric 
baseboard and provided domestic hot water using electricity.  The cabins 
are available for rent throughout the year.  In the winter months, the 
monthly heating bill for each cabin reaches $250.   

ECM #13 The main park office has access to natural gas. The park residence and 
maintenance building utilize propane and are located approximately 1/3rd 
of a mile from the main office.  The feasibility of installing a gas line 
extension to these facilities and retrofitting the heating to natural gas 
should be considered.  For the residence, a heat pump conversion may 
also provide a good financial return on investment. 

ECM #14 Evaluate two well pumps for energy saving retrofit opportunities. 

Parker Dam 

ECM #15 The wastewater collection system is in need of repair/replacement as 
evidenced by the significant impact from rainwater and ground infiltration.  
This project will likely not support itself through energy savings. 

Black Moshannon State Park 

ECM #16 The Park office and maintenance facility use propane for heat.  The Park 
office utilizes package terminal air conditioning (PTAC) units that contain 
hot water coils heated by propane hot water boilers. The boilers also 
serve perimeter hot water radiation and unit heaters.  The PTAC units are 
in a state of disrepair.  Recommend replacing the PTAC units with heat 
pumps, perhaps with hot water coils for auxiliary heat when needed. 

ECM #17 The cabins are available for rent throughout the year.  The opportunity to 
convert the building and domestic water heating to use heat pumps 
should be evaluated. 
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Prince Gallitzin State Park 

ECM #18 If possible, consider implementing corrective measures to eliminate or 
reduce leaks in the potable water system. 

ECM #19 The main park office is heated with fuel oil using hot water boilers. Hot 
water is piped to perimeter radiation and to hot water coils in two air 
handling units (AHU); one AHU serving the upper main office and the 
other AHU serving the lower level.  The air handling units provide direct 
expansion (DX) cooling. The park office can heat domestic water with the 
oil-fired boiler or with electricity.  Currently, electricity is being used due to 
performance issues with the oil boiler. There are also roof mounted solar 
panels supplementing the building electrical load.  Recommend replacing 
the two air handling units with high efficiency heat pumps.  Maintain the 
hot water perimeter radiation.  Consider replacing the hot water boilers 
with high efficiency propane units.  Per Btu, propane costs are 75% of oil. 

Gifford Pinchot 

Only the general ECMs (ECM #1 – 7) apply.  

Shawnee 

Only the general ECMs (ECM #1 – 7) apply.  
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